




## Projects' Status

The below chart shows the status of Strategic Plan projects at the end of the 3rd quarter of calendar year 2021. Since its inception, the Strategic Plan has grown to include 560 projects: 298 completed and 152 works in progress.



### In This Report


Projects' Status by Goal.....2

Project Task Detail.....3



# Projects' Status by Goal

The below chart shows, by goal, the status of Strategic Plan projects at the end of the 3rd quarter of calendar year 2021.



## Project Task Detail

The following pages provide task level detail on projects that are pending or works in progress. The Strategic Plan goals are abbreviated on the following pages as noted below:

<b>Abbreviation</b>	<b>Goal</b>
Affordable Housing	Create affordable housing and housing support services for our most vulnerable community members
Environment	Be a global leader in addressing climate change, advancing environmental justice, and protecting the environment
Equity	Champion and demonstrate social and racial equity
Fiscal Health	Provide an efficient and financially-healthy City government
Infrastructure	Provide state-of-the-art, well-maintained infrastructure, amenities, and facilities
Local Economy	Foster a dynamic, sustainable, and locally-based economy
Resilient	Create a resilient, safe, connected, and prepared City
Service	Be a customer-focused organization that provides excellent, timely, easily-accessible service and information to the community
Workforce	Attract and retain a talented and diverse City government workforce

**Strategic Plan**  
Work in Progress Projects  
Project Task Detail

Goal	Project Name	Description	Project Percent Complete	Project Status	Lead City Department	Supporting City Department(s)	Task Description	Task Status	Task Percent Complete
Service	City Council Redistricting Process and Independent Redistricting Commission	After each decennial census the City is required to adjust the city council district boundaries so that each district has equal population. In 2016 voters adopted a charter amendment to conduct the redistricting process by using an Independent Redistricting Commission.	15.00	Work in Progress	City Clerk	Information Technology	Review charter and BMC requirements and create planning timeline, task list, and new forms.	Pending	0.00
Service	City Council Redistricting Process and Independent Redistricting Commission	After each decennial census the City is required to adjust the city council district boundaries so that each district has equal population. In 2016 voters adopted a charter amendment to conduct the redistricting process by using an Independent Redistricting Commission.	15.00	Work in Progress	City Clerk	Information Technology	Finalize agreement with GIS vendor for redistricting tool	Pending	0.00
Service	City Council Redistricting Process and Independent Redistricting Commission	After each decennial census the City is required to adjust the city council district boundaries so that each district has equal population. In 2016 voters adopted a charter amendment to conduct the redistricting process by using an Independent Redistricting Commission.	15.00	Work in Progress	City Clerk	Information Technology	Delivery of New Boundaries to Registrar of Voters	Pending	0.00
Equity	African American Holistic Resource Center	In partnership with many in the community, plan for the development of a holistic African American Resource Center in South Berkeley, which will serve as a place of support and strength for the Berkeley community.	5.00	Work in Progress	CITY MANAGER'S OFFICE	CITY MANAGER'S OFFICE, Information Technology	Completion [Placeholder]	Pending	0.00
Equity	African American Holistic Resource Center	In partnership with many in the community, plan for the development of a holistic African American Resource Center in South Berkeley, which will serve as a place of support and strength for the Berkeley community.	5.00	Work in Progress	CITY MANAGER'S OFFICE	CITY MANAGER'S OFFICE, Information Technology	AAHRC Steering Committee members developed and COB released an RFP for a Fund Development Consultant for the AAHRC project with proposals due 3/18/21. Being reviewed now.	Work in Progress	60.00
Equity	African American Holistic Resource Center	In partnership with many in the community, plan for the development of a holistic African American Resource Center in South Berkeley, which will serve as a place of support and strength for the Berkeley community.	5.00	Work in Progress	CITY MANAGER'S OFFICE	CITY MANAGER'S OFFICE, Information Technology	On March 10, 2020 Berkeley City Council unanimously voted to use the City owned building at 1890 Alcatraz Avenue for the AAHRC and low income housing. The City Manager and the Planning Department were instructed to assess the viability for the building use for the AAHRC and low income housing, and explore funding for the entire project in partnership with the AAHRC Steering Committee.	Work in Progress	50.00
Equity	African American Holistic Resource Center	In partnership with many in the community, plan for the development of a holistic African American Resource Center in South Berkeley, which will serve as a place of support and strength for the Berkeley community.	5.00	Work in Progress	CITY MANAGER'S OFFICE	CITY MANAGER'S OFFICE, Information Technology	COB staff work with AAHRC Steering Committee to select a contractor for overall project management, design & construction. Group and COB staff have met four times and are preparing RFQ for management firm with lived experience.	Work in Progress	60.00
Equity	African American Holistic Resource Center	In partnership with many in the community, plan for the development of a holistic African American Resource Center in South Berkeley, which will serve as a place of support and strength for the Berkeley community.	5.00	Work in Progress	CITY MANAGER'S OFFICE	CITY MANAGER'S OFFICE, Information Technology	Continuous presentations are provided to various city commissions and community groups about the status of the African American Holistic Resource Center.	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Equity	African American Holistic Resource Center	In partnership with many in the community, plan for the development of a holistic African American Resource Center in South Berkeley, which will serve as a place of support and strength for the Berkeley community.	5.00	Work in Progress	CITY MANAGER'S OFFICE	CITY MANAGER'S OFFICE, Information Technology	Several meetings were held with the Adeline Corridor Planning Team and information about the African American Holistic Resource Center was included in the Adeline Corridor report.	Closed Complete	100.00
Equity	African American Holistic Resource Center	In partnership with many in the community, plan for the development of a holistic African American Resource Center in South Berkeley, which will serve as a place of support and strength for the Berkeley community.	5.00	Work in Progress	CITY MANAGER'S OFFICE	CITY MANAGER'S OFFICE, Information Technology	The African American Holistic Resource Center Feasibility Study was completed in February 2019 and distributed to various community groups and residents.	Closed Complete	100.00
Local Economy	Bayer HealthCare, Inc Development Agreement	Engage with Bayer HealthCare, Inc re: the extension of their existing development agreement.	92.00	Work in Progress	CITY MANAGER'S OFFICE	Office of Economic Development, PLANNING & DEVELOPMENT, City Attorney, Public Works	Develop and negotiate a development agreement	Work in Progress	98.00
Local Economy	Bayer HealthCare, Inc Development Agreement	Engage with Bayer HealthCare, Inc re: the extension of their existing development agreement.	92.00	Work in Progress	CITY MANAGER'S OFFICE	Office of Economic Development, PLANNING & DEVELOPMENT, City Attorney, Public Works	Environmental impact report	Work in Progress	98.00
Service	COVID-19 Website	Publish and maintain a COVID-19 website with comprehensive, up-to-date, accessible information about health and safety, local restrictions, vaccines, and other pandemic-related topics of high interest to the Berkeley community.	75.00	Work in Progress	CITY MANAGER'S OFFICE	FIRE & EMERGENCY SERVICES, Health Housing and Community Services	Create signage for merchants, public	Work in Progress	75.00
Service	COVID-19 Website	Publish and maintain a COVID-19 website with comprehensive, up-to-date, accessible information about health and safety, local restrictions, vaccines, and other pandemic-related topics of high interest to the Berkeley community.	75.00	Work in Progress	CITY MANAGER'S OFFICE	FIRE & EMERGENCY SERVICES, Health Housing and Community Services	Update with local, state, and federal changes	Work in Progress	75.00
Service	COVID-19 Website	Publish and maintain a COVID-19 website with comprehensive, up-to-date, accessible information about health and safety, local restrictions, vaccines, and other pandemic-related topics of high interest to the Berkeley community.	75.00	Work in Progress	CITY MANAGER'S OFFICE	FIRE & EMERGENCY SERVICES, Health Housing and Community Services	Create dashboard	Closed Complete	100.00
Service	Communications Staffing	Introducing new positions of communications specialists to improve the City's communications.	50.00	Work in Progress	CITY MANAGER'S OFFICE	Human Resources	Obtaining funding	Pending	0.00
Service	Communications Staffing	Introducing new positions of communications specialists to improve the City's communications.	50.00	Work in Progress	CITY MANAGER'S OFFICE	Human Resources	Developing a job classification.	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Resilient	COVID-19 Demobilization and Recovery	COVID vaccine is universally available and life begins to return to pre-pandemic normalcy. However, there are still public health areas to address related to City physical infrastructure and behavioral change in order to open up all of the City's public buildings and services. These changes have yet to be determined and they are not budgeted.	0.50	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, Fire , Health Housing and Community Services, Human Resources, Parks Recreation & Waterfront , Planning , Police, Public Works	Providing ongoing support to BUSD to aid in school reopening	Pending	0.00
Resilient	COVID-19 Demobilization and Recovery	COVID vaccine is universally available and life begins to return to pre-pandemic normalcy. However, there are still public health areas to address related to City physical infrastructure and behavioral change in order to open up all of the City's public buildings and services. These changes have yet to be determined and they are not budgeted.	0.50	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, Fire , Health Housing and Community Services, Human Resources, Parks Recreation & Waterfront , Planning , Police, Public Works	Continue to provide neighborhood-based vaccine and testing opportunities to City employees and Berkeley community members	Pending	0.00
Resilient	COVID-19 Demobilization and Recovery	COVID vaccine is universally available and life begins to return to pre-pandemic normalcy. However, there are still public health areas to address related to City physical infrastructure and behavioral change in order to open up all of the City's public buildings and services. These changes have yet to be determined and they are not budgeted.	0.50	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, Fire , Health Housing and Community Services, Human Resources, Parks Recreation & Waterfront , Planning , Police, Public Works	Hired staff for the COVID-19 unit in HHCS to maintain ongoing work and return EOC staff to their day jobs	Pending	0.00
Resilient	COVID-19 Demobilization and Recovery	COVID vaccine is universally available and life begins to return to pre-pandemic normalcy. However, there are still public health areas to address related to City physical infrastructure and behavioral change in order to open up all of the City's public buildings and services. These changes have yet to be determined and they are not budgeted.	0.50	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, Fire , Health Housing and Community Services, Human Resources, Parks Recreation & Waterfront , Planning , Police, Public Works	Integrate COVID-19 into day to day work of HHCS and other departments, continuing to reduce the need for the EOC structure	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Resilient	COVID-19 Demobilization and Recovery	COVID vaccine is universally available and life begins to return to pre-pandemic normalcy. However, there are still public health areas to address related to City physical infrastructure and behavioral change in order to open up all of the City's public buildings and services. These changes have yet to be determined and they are not budgeted.	0.50	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, Fire, Health Housing and Community Services, Human Resources, Parks Recreation & Waterfront, Planning, Police, Public Works	Longer term planning	Pending	0.00
Resilient	COVID-19 Demobilization and Recovery	COVID vaccine is universally available and life begins to return to pre-pandemic normalcy. However, there are still public health areas to address related to City physical infrastructure and behavioral change in order to open up all of the City's public buildings and services. These changes have yet to be determined and they are not budgeted.	0.50	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, Fire, Health Housing and Community Services, Human Resources, Parks Recreation & Waterfront, Planning, Police, Public Works	Retained mask mandate in city buildings	Closed Complete	100.00
Resilient	COVID-19 Demobilization and Recovery	COVID vaccine is universally available and life begins to return to pre-pandemic normalcy. However, there are still public health areas to address related to City physical infrastructure and behavioral change in order to open up all of the City's public buildings and services. These changes have yet to be determined and they are not budgeted.	0.50	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, Fire, Health Housing and Community Services, Human Resources, Parks Recreation & Waterfront, Planning, Police, Public Works	Public facing services in city buildings were opened for in person service in July 2021	Closed Complete	100.00
Resilient	COVID-19 Demobilization and Recovery	COVID vaccine is universally available and life begins to return to pre-pandemic normalcy. However, there are still public health areas to address related to City physical infrastructure and behavioral change in order to open up all of the City's public buildings and services. These changes have yet to be determined and they are not budgeted.	0.50	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, Fire, Health Housing and Community Services, Human Resources, Parks Recreation & Waterfront, Planning, Police, Public Works	Significantly reduced frequency of EOC staffing and meetings	Closed Complete	100.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Service	Legislative Platform	Creating a formal structure and process to communicate policy and policy support to and from local, regional, and State legislative bodies.	6.25	Work in Progress	CITY MANAGER'S OFFICE	City Attorney	Implement structure and process	Pending	0.00
Service	Legislative Platform	Creating a formal structure and process to communicate policy and policy support to and from local, regional, and State legislative bodies.	6.25	Work in Progress	CITY MANAGER'S OFFICE	City Attorney	Convene meeting of stakeholders	Pending	0.00
Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Administrator and contributor platform training	Pending	0.00
Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Pre-launch cybersecurity testing	Work in Progress	20.00



**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Pattern library developed	Work in Progress	50.00
Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Construction	Work in Progress	70.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Usability testing	Closed Complete	100.00
Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Visual design	Closed Complete	100.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Develop content model and information architecture	Closed Complete	100.00
Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Strategic & technical discovery with vendor	Closed Complete	100.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Develop wireframes	Closed Complete	100.00
Fiscal Health	New City of Berkeley Website	Create a new design, look and information architecture for the City website so that it is interactive and serves and prioritizes the needs of the community, including a focus on increasing the number and types of transactions and services available online. Redesign the City website to improve the information and services available to community members online, to create web server redundancy in case of emergencies	80.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Website development vendor selected and contracted	Closed Complete	100.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Contract (Dashboard)	Pending	0.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Needs Assessment (Dashboard)	Pending	0.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Testing (Dashboard)	Pending	0.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Go-Live (Dashboard)	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Implementation (Dashboard)	Pending	0.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Selection (Dashboard)	Pending	0.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Discovery Process (Dashboard)	Work in Progress	10.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Incorporate RBA into meetings & operations	Work in Progress	25.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Identify and prioritize all depts Performance Measures	Closed	100.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Create data development agenda	Closed	100.00
Fiscal Health	Performance Management	Implementing results-based accountability citywide and provide a dashboard to better communicate results	20.00	Work in Progress	CITY MANAGER'S OFFICE	All City Departments	Plot baseline data	Closed	100.00
Equity	Police Accountability Board Implementation	Establishing the Office of the Director of Police Accountability pursuant to Measure II.	75.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, Fire, Health Housing and Community Services, Human Resources, Police, Public Works	Recruit and hire Director of Police Accountability	Work in Progress	10.00
Equity	Police Accountability Board Implementation	Establishing the Office of the Director of Police Accountability pursuant to Measure II.	75.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, Fire, Health Housing and Community Services, Human Resources, Police, Public Works	Coordinate with the Office of the Director over implementation of Police Accountability Board	Closed	100.00
Equity	Police Accountability Board Implementation	Establishing the Office of the Director of Police Accountability pursuant to Measure II.	75.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, Fire, Health Housing and Community Services, Human Resources, Police, Public Works	Establish Office of the Director of Police Accountability	Closed	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Equity	Police Accountability Board Implementation	Establishing the Office of the Director of Police Accountability pursuant to Measure II.	75.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, Fire , Health Housing and Community Services, Human Resources, Police, Public Works	Establish Police Accountability Board	Closed Complete	100.00
Equity	Reimagining Public Safety	Implementation of July 2020 Omnibus package to develop a new paradigm of public safety (i.e., BerkDOT, Specialized Care Unit, Priority Dispatching, analysis of claims and settlements, and community engagement).	30.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, Human Resources, Health, Housing and Community Services , Police, FIRE & EMERGENCY SERVICES, Public Works	Deploy model	Pending	0.00
Equity	Reimagining Public Safety	Implementation of July 2020 Omnibus package to develop a new paradigm of public safety (i.e., BerkDOT, Specialized Care Unit, Priority Dispatching, analysis of claims and settlements, and community engagement).	30.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, Human Resources, Health, Housing and Community Services , Police, FIRE & EMERGENCY SERVICES, Public Works	Complete implementation	Pending	0.00
Equity	Reimagining Public Safety	Implementation of July 2020 Omnibus package to develop a new paradigm of public safety (i.e., BerkDOT, Specialized Care Unit, Priority Dispatching, analysis of claims and settlements, and community engagement).	30.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, Human Resources, Health, Housing and Community Services , Police, FIRE & EMERGENCY SERVICES, Public Works	Develop a recommended model	Work in Progress	60.00
Equity	Reimagining Public Safety	Implementation of July 2020 Omnibus package to develop a new paradigm of public safety (i.e., BerkDOT, Specialized Care Unit, Priority Dispatching, analysis of claims and settlements, and community engagement).	30.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, Human Resources, Health, Housing and Community Services , Police, FIRE & EMERGENCY SERVICES, Public Works	Retain consultants	Closed Complete	100.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Service	Web Content Training	Create and develop a governance structure and a training program so that all departments have the appropriate tools and skills to build effective web content.	70.00 Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Housing Authority, Human Resources, Information Technology, Library, MAYOR AND COUNCIL, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, 8c696ccfdb5397801a695a77dc9619ad, Public Works, RENT STABILIZATION BOARD	Complete web contributor training	Pending	0.00
---------	----------------------	--	------------------------	-----------------------	---	-----------------------------------	---------	------

**Strategic Plan**

Work in Progress Projects

Project Task Detail

Service	Web Content Training	Create and develop a governance structure and a training program so that all departments have the appropriate tools and skills to build effective web content.	70.00 Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Housing Authority, Human Resources, Information Technology, Library, MAYOR AND COUNCIL, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, 8c696ccfdb5397801a695a77dc9619ad, Public Works, RENT STABILIZATION BOARD	Develop training curriculum for web contributors	Work in Progress	20.00
---------	----------------------	--	------------------------	-----------------------	---	--	------------------	-------



**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Service	Web Content Training	Create and develop a governance structure and a training program so that all departments have the appropriate tools and skills to build effective web content.	70.00 Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Housing Authority, Human Resources, Information Technology, Library, MAYOR AND COUNCIL, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, 8c696ccfdb5397801a695a77dc9619ad, Public Works, RENT STABILIZATION BOARD	Re-write content for new website	Work in Progress	50.00
---------	----------------------	--	------------------------	-----------------------	---	----------------------------------	------------------	-------

**Strategic Plan**

Work in Progress Projects

Project Task Detail

Service	Web Content Training	Create and develop a governance structure and a training program so that all departments have the appropriate tools and skills to build effective web content.	70.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Housing Authority, Human Resources, Information Technology, Library, MAYOR AND COUNCIL, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, 8c696ccfdb5397801a695a77dc9619ad, Public Works, RENT STABILIZATION BOARD	Assign ownership & train subject experts on user-oriented web writing	Work in Progress	40.00
---------	----------------------	--	-------	------------------	-----------------------	---	---	------------------	-------

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Service	Web Content Training	Create and develop a governance structure and a training program so that all departments have the appropriate tools and skills to build effective web content.	70.00 Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Housing Authority, Human Resources, Information Technology, Library, MAYOR AND COUNCIL, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, 8c696ccfdb5397801a695a77dc9619ad, Public Works, RENT STABILIZATION BOARD	Reviewed existing web content to determine what will go on future site	Closed Complete	100.00
---------	----------------------	--	------------------------	-----------------------	---	--	-----------------	--------

**Strategic Plan**

Work in Progress Projects

Project Task Detail

Service	Web Content Training	Create and develop a governance structure and a training program so that all departments have the appropriate tools and skills to build effective web content.	70.00 Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Housing Authority, Human Resources, Information Technology, Library, MAYOR AND COUNCIL, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, 8c696ccfdb5397801a695a77dc9619ad, Public Works, RENT STABILIZATION BOARD	Created citywide content standards and governance structure incorporating industry best practices to support a more easily accessible and modern site for users of different abilities, educational backgrounds, and socioeconomic status	Closed Complete	100.00
---------	----------------------	--	------------------------	-----------------------	---	---	-----------------	--------

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Service	Web Content Training	Create and develop a governance structure and a training program so that all departments have the appropriate tools and skills to build effective web content.	70.00	Work in Progress	CITY MANAGER'S OFFICE	City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Housing Authority, Human Resources, Information Technology, Library, MAYOR AND COUNCIL, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, 8c696ccfdb5397801a695a77dc9619ad, Public Works, RENT STABILIZATION BOARD	Hire web writers to develop launch content for new website	Closed Skipped	100.00
Fiscal Health	EMS Redesign	Over the next two fiscal years, meet and confer, develop the job classifications, funding sources, and program design to allow for the expansion of EMS operations in a more efficient cost and response model, including Basic Life Support ambulances, Advanced Life Support ambulances, code 3 equipped vehicles, equipment for operations in austere environments and prioritized dispatching.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES	Human Resources	Meet and confer, develop the job classifications, funding sources, and program design	Work in Progress	0.00
Resilient	Fire Prevention	Increase fire/life safety capacity and resources to effectively maintain community safety.	49.54	Work in Progress	FIRE & EMERGENCY SERVICES	CITY MANAGER'S OFFICE, Finance, Human Resources, Information Technology, Public Works	Overall project task - multi-year implementation of Fire Prevention Audit recommendations. Updated 7/19 to reflect carry-over into new budget cycle. As of 7/16/19 now projected to run through FY20. Expect updates to task list and planned end date as implementation plan solidifies. SMM.	Work in Progress	3.89

**Strategic Plan**  
Work in Progress Projects  
Project Task Detail

Resilient	Fire Prevention	Increase fire/life safety capacity and resources to effectively maintain community safety.	49.54	Work in Progress	FIRE & EMERGENCY SERVICES	CITY MANAGER'S OFFICE, Finance, Human Resources, Information Technology, Public Works	FP Staffing to meet audit recommendations: New OS-II New Inspectors (non-sworn) x 2 New Plans Examiner	Closed Complete	100.00
Resilient	Hazardous Materials Response Team Type Rating	Update and expand HazMat equipment and training levels to bring capabilities into alignment with Cal OES Type 2 qualifications and capabilities; better suited for hazards within the City of Berkeley and better able to respond as a regional resource.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES		Update and expand HazMat equipment and training levels to bring capabilities into alignment with Cal OES capabilities.	Work in Progress	0.00
Resilient	Project Management	Phase I: Develop and release an RFP or justify a sole source agreement with vendor(s) that will provide management services for the Department as it plans and deploys a complex set of interrelated projects made possible by Measure FF. Projects/programs will improve the fire and EMS response and deployment, upgrade dispatch services, improve wildland urban interface fire prevention and evacuation strategies/programs, improve fire department training property, staffing and delivery, among other related projects over the next five years.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES	Finance	Start Phase I: Develop and release a RFP (or sole source) to find a vendor that provides management services to assist with complex, interrelated projects made possible by Measure FF.	Work in Progress	0.00
Infrastructure	Property Acquisition	Research, locate and purchase or lease and minimally develop a property that would ideally provide adequate space for hands-on and classroom training of public safety personnel and CERT groups, provide space for EMS deployment, EMS offices, warehouse/storage, and a secondary (backup) dispatch center.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES	Finance, Information Technology, Public Works	Research a property to support hands-on and classroom training of public safety personnel, along with other fire services functions (EMS deployment, EMS offices, warehouse/storage, and a secondary (backup) dispatch center.	Work in Progress	0.00
Resilient	Psychiatric and Basic Life Support Ambulance Support		0.00	Work in Progress	FIRE & EMERGENCY SERVICES	Finance	Extend Contract with third party vendor or develop an alternative program to support mandated transport services for those experiencing psychiatric emergencies.	Work in Progress	0.00
Infrastructure	Real Estate Broker/Consultant (location for Division of Training)	Hire a real estate broker/consultant to find a suitable space from North Oakland to Western Contra Costa County to house: Division of Training, EMS deployment warehouse, mechanic facilities, additional office/meeting space and potentially a backup dispatch center.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES	Public Works	Hire a real estate broker/consultant to find a suitable space from North Oakland to Western Contra Costa County	Work in Progress	0.00
Infrastructure	Standards of Coverage and Infrastructure Needs Study	Research, solicit bids, and select vendor to conduct new Standards of Coverage assessment/audit of Fire Services. Beyond typical standards of coverage, the scope would include a long-term facility and infrastructure assessment and fee review.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES	Finance	Research vendors to conduct new Standards of Coverage assessment/audit of Fire Services.	Work in Progress	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Resilient	Technical Rescue Team	Assess needs and capabilities (where we are, where we want to be, and how to get there with Cal OES Type 2 rating. Recruit personnel from within the Fire Department and augment training and equipment levels to bring technical rescue team to Cal OES type 2 level. Goal is to respond to emergencies involving height, confined space, hazardous atmosphere, and extrication from generally unstable platforms and to a degree the department is not currently capable of addressing at industry standards.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES		Recruit personnel from within the Fire Department for a technical rescue team that meets Cal OES Type 2 level rating.	Work in Progress	0.00
Resilient	Training and Equipment to Emergency Responders for Medical Care in Austere Conditions	Continue to develop and implement a program that provides policy, procedures, equipment and training at national standards to Berkeley Firefighters so they can safely and effectively provide life-saving care during mass casualty events; not limited to, but to specifically include active shooter incidents.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES		Provide training and equipment at national standards for Berkeley Firefighters for continued preparation during mass casualty events.	Work in Progress	0.00
Resilient	Water Tenders	These vehicles will allow for an instant water supply during a major disaster.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES	Finance	Start the procurement process with Finance Department's assistance	Work in Progress	0.00
Resilient	Wildfire Fuel Mitigation Plan	Hire a consultant to assess and write a fuel management plan for the City of Berkeley. This will include the City and three remote camps operated by the City. California Environment Quality Act (CEQA) requirements will need to be addressed, and the process will be a collaborative science-based approach with community, industry experts and environmentalists.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES	Finance, Human Resources, Parks Recreation & Waterfront	Hire a consultant to assess and write a fuel management plan	Work in Progress	0.00
Resilient	Wildfire Safety and Public Education Program	Increase Fire Prevention staffing by one Assistant Chief and one Firefighter to provide wildfire safety planning, fuel mitigation, inspection programs and public education. Budget includes code 3 response vehicles, and all overhead costs.	0.00	Work in Progress	FIRE & EMERGENCY SERVICES	Human Resources	Work with Human Resources on the job description and decide on date and next steps to start the hiring process	Work in Progress	0.00
Affordable Housing	Increase Affordable Housing: Measure O Implementation Round 2	Round 2: Solicit and evaluate a BUSD sponsored educator housing development proposal to be funded from the FY 22 bond issuance.	50.00	Work in Progress	Health Housing and Community Services		Issue development loan	Pending	0.00
Affordable Housing	Increase Affordable Housing: Measure O Implementation Round 2	Round 2: Solicit and evaluate a BUSD sponsored educator housing development proposal to be funded from the FY 22 bond issuance.	50.00	Work in Progress	Health Housing and Community Services		Submit staff analysis for HAC and Council consideration and loan approval	Pending	0.00
Affordable Housing	Increase Affordable Housing: Measure O Implementation Round 2	Round 2: Solicit and evaluate a BUSD sponsored educator housing development proposal to be funded from the FY 22 bond issuance.	50.00	Work in Progress	Health Housing and Community Services		Analyze and underwrite NOFA responses	Closed	100.00
Affordable Housing	Increase Affordable Housing: Measure O Implementation Round 2	Round 2: Solicit and evaluate a BUSD sponsored educator housing development proposal to be funded from the FY 22 bond issuance.	50.00	Work in Progress	Health Housing and Community Services		Issue Notice for Funding Availability (NOFA)	Closed	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Resilient	Cannabis Dispensary/ Production	Develop, propose and implement responsive education and enforcement strategies	54.44	Work in Progress	HEALTH, HSG & COMMUNITY SVC	CITY MANAGER'S OFFICE, City Attorney	Completion	Pending	0.00
Resilient	Cannabis Dispensary/ Production	Develop, propose and implement responsive education and enforcement strategies	54.44	Work in Progress	HEALTH, HSG & COMMUNITY SVC	CITY MANAGER'S OFFICE, City Attorney	Implementation	Work in Progress	75.00
Resilient	Cannabis Dispensary/ Production	Develop, propose and implement responsive education and enforcement strategies	54.44	Work in Progress	HEALTH, HSG & COMMUNITY SVC	CITY MANAGER'S OFFICE, City Attorney	Planning	Closed Complete	100.00
Service	Community Agency Funding Information	Develop and publish comprehensive report on outcomes of community agencies funded by City of Berkeley.	16.50	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Finance	Implementation	Pending	0.00
Service	Community Agency Funding Information	Develop and publish comprehensive report on outcomes of community agencies funded by City of Berkeley.	16.50	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Finance	Closure	Pending	0.00
Service	Community Agency Funding Information	Develop and publish comprehensive report on outcomes of community agencies funded by City of Berkeley.	16.50	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Finance	Planning	Work in Progress	50.00
Fiscal Health	Public Health Strategic Plan Implementation	Implement a tracking and reporting system for Division program performance measures	29.49	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Information Technology	Closure	Pending	0.00
Fiscal Health	Public Health Strategic Plan Implementation	Implement a tracking and reporting system for Division program performance measures	29.49	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Information Technology	Implementation	Work in Progress	45.00
Fiscal Health	Public Health Strategic Plan Implementation	Implement a tracking and reporting system for Division program performance measures	29.49	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Information Technology	Planning	Closed Complete	100.00
Fiscal Health	Results-Based Accountability Framework for Health, Housing & Community Services Programs	Implement a results-based accountability performance management framework to better account for and improve the work that the Department of Health, Housing & Community Services undertakes, and to maximize impact. Develop and publish outcomes data on selected programs.	20.92	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Information Technology	Closure	Pending	0.00
Fiscal Health	Results-Based Accountability Framework for Health, Housing & Community Services Programs	Implement a results-based accountability performance management framework to better account for and improve the work that the Department of Health, Housing & Community Services undertakes, and to maximize impact. Develop and publish outcomes data on selected programs.	20.92	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Information Technology	Complete report on outcomes of Healthy Berkeley community funded agencies and present to Sugar Sweetened Beverage Panel of Experts	Pending	0.00



**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	Results-Based Accountability Framework for Health, Housing & Community Services Programs	Implement a results-based accountability performance management framework to better account for and improve the work that the Department of Health, Housing & Community Services undertakes, and to maximize impact. Develop and publish outcomes data on selected programs.	20.92	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Information Technology	Project Completion	Pending	0.00
Fiscal Health	Results-Based Accountability Framework for Health, Housing & Community Services Programs	Implement a results-based accountability performance management framework to better account for and improve the work that the Department of Health, Housing & Community Services undertakes, and to maximize impact. Develop and publish outcomes data on selected programs.	20.92	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Information Technology	Complete report and press release on outcomes of MHSA Prevention and Early Intervention community funded agencies	Pending	0.00
Fiscal Health	Results-Based Accountability Framework for Health, Housing & Community Services Programs	Implement a results-based accountability performance management framework to better account for and improve the work that the Department of Health, Housing & Community Services undertakes, and to maximize impact. Develop and publish outcomes data on selected programs.	20.92	Work in Progress	HEALTH, HSG & COMMUNITY SVC	Information Technology	Implementation	Work in Progress	80.00
Resilient	Develop Labor Relations Strategy Plan	In preparation for contract negotiations in 2020. Prepare a plan	80.00	Work in Progress	Human Resources	CITY MANAGER'S OFFICE, City Attorney	Current strategy being reevaluated in response to changes due to COVID-19.	Work in Progress	0.00
Workforce	Revision of Personnel Rules and Regulations and the Employer-Employee Relations Resolution (these need to be separated into two distinct projects)	Update and revise both sets of Rules and Regulations to comply with current federal and state laws; reflect best practices; and ensure the established rules are comprehensive and consistent.	40.00	Work in Progress	Human Resources	City Attorney, CITY MANAGER'S OFFICE	This task is being coordinated by an outside consultant	Pending	0.00
Workforce	Revision of Personnel Rules and Regulations and the Employer-Employee Relations Resolution (these need to be separated into two distinct projects)	Update and revise both sets of Rules and Regulations to comply with current federal and state laws; reflect best practices; and ensure the established rules are comprehensive and consistent.	40.00	Work in Progress	Human Resources	City Attorney, CITY MANAGER'S OFFICE	Modifying work on basis of COVID-19	Work in Progress	0.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Fiscal Health	Succession Planning	In advance of a large amount of expected retirements in fiscal year 2018, develop and provide guidance to all City departments to improve succession planning and minimize disruption to the City government and the community it serves.  Due to covid, this project is delayed.	25.00	Work in Progress	Human Resources	City Attorney, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	To be able to identify and map out career pathways for all staff	Pending	0.00
Fiscal Health	Succession Planning	In advance of a large amount of expected retirements in fiscal year 2018, develop and provide guidance to all City departments to improve succession planning and minimize disruption to the City government and the community it serves.  Due to covid, this project is delayed.	25.00	Work in Progress	Human Resources	City Attorney, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Revisiting data from 2017 for provision to LTB	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	Succession Planning	In advance of a large amount of expected retirements in fiscal year 2018, develop and provide guidance to all City departments to improve succession planning and minimize disruption to the City government and the community it serves.  Due to covid, this project is delayed.	25.00	Work in Progress	Human Resources	City Attorney, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	As of May 7th, we are yet to go through 397 Job descriptions so the actual process has not started although we are in initiating phases to look at committee and resource allocation structure	Pending	0.00
Fiscal Health	Succession Planning	In advance of a large amount of expected retirements in fiscal year 2018, develop and provide guidance to all City departments to improve succession planning and minimize disruption to the City government and the community it serves.  Due to covid, this project is delayed.	25.00	Work in Progress	Human Resources	City Attorney, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Restated research to identify best practices to implement this strategy based on turnover and COVID-19. -	Work in Progress	0.00
Fiscal Health	360 Street Level Imagery		22.22	Work in Progress	Information Technology		Contract for vendor	Pending	0.00
Fiscal Health	360 Street Level Imagery		22.22	Work in Progress	Information Technology		RFP Process	Closed	100.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology		Delete Groups with no users (188)	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology		Edit DHCP Scopes Descriptions & Names	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Delete Unused GPOs	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Move Users to Users AD OU	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Delete disabled users (When able)	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Delete users that have never logged on (457)	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Edit Accela Users	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	move Lagan and Stellant Users	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Move Servers combined AD OUs	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Delete old users	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Edit Win Update GPOs to include more info	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	MOve Veripic Accounts	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Add Subnets to Snow Descriptions.	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Describe Vendors and move	Pending	0.00
Service	AD Cleanup (Prep for future Projects)	AD CleanUP (Prep for future Projects)	6.67	Work in Progress	Information Technology	Verify & Assign Managers to Servers	Closed Complete	100.00
Infrastructure	Avaya Phone System (VoIP) Support Transition	Avaya Support Transition	79.78	Work in Progress	Information Technology	Avaya Upgrades and Enhancements	Pending	0.00
Infrastructure	Avaya Phone System (VoIP) Support Transition	Avaya Support Transition	79.78	Work in Progress	Information Technology	Council Staff Report and Contract	Work in Progress	20.00
Infrastructure	Avaya Phone System (VoIP) Support Transition	Avaya Support Transition	79.78	Work in Progress	Information Technology	Phase 3: Vendor Evaluation and Selection Tasks	Closed Complete	100.00
Infrastructure	Avaya Phone System (VoIP) Support Transition	Avaya Support Transition	79.78	Work in Progress	Information Technology	Phase 2: RFP Development	Closed Complete	100.00
Infrastructure	Avaya Phone System (VoIP) Support Transition	Avaya Support Transition	79.78	Work in Progress	Information Technology	Phase 1: Assessment and Documentation	Closed Complete	100.00
Service	Building Permit Online Application	Request to create a new functionality that would allow the public to create a pre-application record that can then be submitted in ACA which will contain all of the information now found on the Building permit application form and the MEP permit application form. Upon submission of this pre-application a full building permit record would be started for the PSC to take to process and all of the applicable information would already be available from the submitter.	50.00	Work in Progress	Information Technology	PLANNING & DEVELOPMENT	Control Pending	0.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Service	Building Permit Online Application	Request to create a new functionality that would allow the public to create a pre-application record that can then be submitted in ACA which will contain all of the information now found on the Building permit application form and the MEP permit application form. Upon submission of this pre-application a full building permit record would be started for the PSC to take to process and all of the applicable information would already be available from the submitter.	50.00	Work in Progress	Information Technology	PLANNING & DEVELOPMENT	Executing	Pending	0.00
Service	Building Permit Online Application	Request to create a new functionality that would allow the public to create a pre-application record that can then be submitted in ACA which will contain all of the information now found on the Building permit application form and the MEP permit application form. Upon submission of this pre-application a full building permit record would be started for the PSC to take to process and all of the applicable information would already be available from the submitter.	50.00	Work in Progress	Information Technology	PLANNING & DEVELOPMENT	Project Kick-off Meeting	Pending	0.00
Service	Building Permit Online Application	Request to create a new functionality that would allow the public to create a pre-application record that can then be submitted in ACA which will contain all of the information now found on the Building permit application form and the MEP permit application form. Upon submission of this pre-application a full building permit record would be started for the PSC to take to process and all of the applicable information would already be available from the submitter.	50.00	Work in Progress	Information Technology	PLANNING & DEVELOPMENT	UAT	Pending	0.00
Service	Building Permit Online Application	Request to create a new functionality that would allow the public to create a pre-application record that can then be submitted in ACA which will contain all of the information now found on the Building permit application form and the MEP permit application form. Upon submission of this pre-application a full building permit record would be started for the PSC to take to process and all of the applicable information would already be available from the submitter.	50.00	Work in Progress	Information Technology	PLANNING & DEVELOPMENT	Planning Review Meeting	Pending	0.00
Service	Building Permit Online Application	Request to create a new functionality that would allow the public to create a pre-application record that can then be submitted in ACA which will contain all of the information now found on the Building permit application form and the MEP permit application form. Upon submission of this pre-application a full building permit record would be started for the PSC to take to process and all of the applicable information would already be available from the submitter.	50.00	Work in Progress	Information Technology	PLANNING & DEVELOPMENT	Integration Testing	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Service	Building Permit Online Application	Request to create a new functionality that would allow the public to create a pre-application record that can then be submitted in ACA which will contain all of the information now found on the Building permit application form and the MEP permit application form. Upon submission of this pre-application a full building permit record would be started for the PSC to take to process and all of the applicable information would already be available from the submitter.	50.00	Work in Progress	Information Technology	PLANNING & DEVELOPMENT	Planning	Pending	0.00
Service	Building Permit Online Application	Request to create a new functionality that would allow the public to create a pre-application record that can then be submitted in ACA which will contain all of the information now found on the Building permit application form and the MEP permit application form. Upon submission of this pre-application a full building permit record would be started for the PSC to take to process and all of the applicable information would already be available from the submitter.	50.00	Work in Progress	Information Technology	PLANNING & DEVELOPMENT	Closing	Pending	0.00
Service	Building Permit Online Application	Request to create a new functionality that would allow the public to create a pre-application record that can then be submitted in ACA which will contain all of the information now found on the Building permit application form and the MEP permit application form. Upon submission of this pre-application a full building permit record would be started for the PSC to take to process and all of the applicable information would already be available from the submitter.	50.00	Work in Progress	Information Technology	PLANNING & DEVELOPMENT	Initiating	Work in Progress	0.00
Equity	Capture stop data through the implementation of software, which will comply with the Racial Identity and Profiling Act.	Implement a software solution for the gathering of stop data. The solution will take into account currently required data, as well as data collection to be required in the coming years by Assembly Bill 953, the Racial Identity and Profiling Act (RIPA). Goals for this solution will be to capture data which is easier to work with than current data collection, continue to publicly post data on the City's Open Data Portal, and to develop our reporting capacity ahead of SB 953 mandates.	88.45	Work in Progress	Information Technology	Police	Finalize ability to submit Stop Data to DOJ. This includes validating data.	Work in Progress	0.00
Equity	Capture stop data through the implementation of software, which will comply with the Racial Identity and Profiling Act.	Implement a software solution for the gathering of stop data. The solution will take into account currently required data, as well as data collection to be required in the coming years by Assembly Bill 953, the Racial Identity and Profiling Act (RIPA). Goals for this solution will be to capture data which is easier to work with than current data collection, continue to publicly post data on the City's Open Data Portal, and to develop our reporting capacity ahead of SB 953 mandates.	88.45	Work in Progress	Information Technology	Police	Build RIPA prototype using Survey123 from Esri.	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Equity	Capture stop data through the implementation of software, which will comply with the Racial Identity and Profiling Act.	Implement a software solution for the gathering of stop data. The solution will take into account currently required data, as well as data collection to be required in the coming years by Assembly Bill 953, the Racial Identity and Profiling Act (RIPA). Goals for this solution will be to capture data which is easier to work with than current data collection, continue to publicly post data on the City's Open Data Portal, and to develop our reporting capacity ahead of SB 953 mandates.	88.45	Work in Progress	Information Technology	Police	Research available RIPA solutions, DOJ RIPA app and San Diego County Sheriff's Dept. RIPA app. Demo both RIPA apps to Police Command Staff.	Closed Complete	100.00
Equity	Capture stop data through the implementation of software, which will comply with the Racial Identity and Profiling Act.	Implement a software solution for the gathering of stop data. The solution will take into account currently required data, as well as data collection to be required in the coming years by Assembly Bill 953, the Racial Identity and Profiling Act (RIPA). Goals for this solution will be to capture data which is easier to work with than current data collection, continue to publicly post data on the City's Open Data Portal, and to develop our reporting capacity ahead of SB 953 mandates.	88.45	Work in Progress	Information Technology	Police	Work with Police to test Survey123 vs. RIPA Log for a RIPA solution. Finalize vendor selection.	Closed Complete	100.00
Equity	Capture stop data through the implementation of software, which will comply with the Racial Identity and Profiling Act.	Implement a software solution for the gathering of stop data. The solution will take into account currently required data, as well as data collection to be required in the coming years by Assembly Bill 953, the Racial Identity and Profiling Act (RIPA). Goals for this solution will be to capture data which is easier to work with than current data collection, continue to publicly post data on the City's Open Data Portal, and to develop our reporting capacity ahead of SB 953 mandates.	88.45	Work in Progress	Information Technology	Police	Deploy Survey123 RIPA solution for entire Police Department.	Closed Complete	100.00
Equity	Capture stop data through the implementation of software, which will comply with the Racial Identity and Profiling Act.	Implement a software solution for the gathering of stop data. The solution will take into account currently required data, as well as data collection to be required in the coming years by Assembly Bill 953, the Racial Identity and Profiling Act (RIPA). Goals for this solution will be to capture data which is easier to work with than current data collection, continue to publicly post data on the City's Open Data Portal, and to develop our reporting capacity ahead of SB 953 mandates.	88.45	Work in Progress	Information Technology	Police	Compare, test, and evaluate existing and new RIPA solutions: DOJ RIPA app, San Diego County Sheriff's Dept. RIPA app, Survey123 (being developed), and RIPA Log (in beta).	Closed Complete	100.00
Equity	Capture stop data through the implementation of software, which will comply with the Racial Identity and Profiling Act.	Implement a software solution for the gathering of stop data. The solution will take into account currently required data, as well as data collection to be required in the coming years by Assembly Bill 953, the Racial Identity and Profiling Act (RIPA). Goals for this solution will be to capture data which is easier to work with than current data collection, continue to publicly post data on the City's Open Data Portal, and to develop our reporting capacity ahead of SB 953 mandates.	88.45	Work in Progress	Information Technology	Police	Security Review of DOJ RIPA app and San Diego County Sheriff's Dept. RIPA app.	Closed Skipped	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	Citywide Windows 10 Upgrade	Pilot and then fully launch the Windows 10 operating system for City computers, including all necessary staff training and application compatibility testing	93.13	Work in Progress	Information Technology	All City Departments	Upgrade all City PCs to Windows 10	Work in Progress	88.00
Fiscal Health	Citywide Windows 10 Upgrade	Pilot and then fully launch the Windows 10 operating system for City computers, including all necessary staff training and application compatibility testing	93.13	Work in Progress	Information Technology	All City Departments	Implement Citywide Training for Windows 10	Work in Progress	5.00
Fiscal Health	Citywide Windows 10 Upgrade	Pilot and then fully launch the Windows 10 operating system for City computers, including all necessary staff training and application compatibility testing	93.13	Work in Progress	Information Technology	All City Departments	Update Current PC Images to Windows 10	Closed Complete	100.00
Fiscal Health	Citywide Windows 10 Upgrade	Pilot and then fully launch the Windows 10 operating system for City computers, including all necessary staff training and application compatibility testing	93.13	Work in Progress	Information Technology	All City Departments	Configure SCCM Upgrades to Windows 10	Closed Complete	100.00
Fiscal Health	Commission Tracking System (CTS) Enhancements		8.44	Work in Progress	Information Technology	City Clerk	Final UAT	Pending	0.00
Fiscal Health	Commission Tracking System (CTS) Enhancements		8.44	Work in Progress	Information Technology	City Clerk	Defect fixes	Pending	0.00
Fiscal Health	Commission Tracking System (CTS) Enhancements		8.44	Work in Progress	Information Technology	City Clerk	Sprint #4	Pending	0.00
Fiscal Health	Commission Tracking System (CTS) Enhancements		8.44	Work in Progress	Information Technology	City Clerk	Sprint #3	Pending	0.00
Fiscal Health	Commission Tracking System (CTS) Enhancements		8.44	Work in Progress	Information Technology	City Clerk	Sprint #5	Pending	0.00
Fiscal Health	Commission Tracking System (CTS) Enhancements		8.44	Work in Progress	Information Technology	City Clerk	Go-live	Pending	0.00
Fiscal Health	Commission Tracking System (CTS) Enhancements		8.44	Work in Progress	Information Technology	City Clerk	Sprint #1	Work in Progress	40.00
Fiscal Health	Commission Tracking System (CTS) Enhancements		8.44	Work in Progress	Information Technology	City Clerk	Sprint #2	Work in Progress	10.00
Resilient	Data Classification and Asset Management	Data Security - Q2 2020 = Data Classification & Sharing/Safe Handling Standard - Q1 2021 = Data Discovery and Classification - Q3 2021 = Data Loss Prevention (DLP)  Asset Management (Data, Software, Hardware) - Q2 2020 = Patch and Configuration Management System - Q3 2020 = Application Portfolio Management (APM), & Software/Hardware Asset Discovery - Q4 2021 = 3rd Party Patching	0.00	Work in Progress	Information Technology		Titus-Deploy Data Classification clients - IT pilot (6/14)	Work in Progress	0.00



**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Resilient	Data Classification and Asset Management	Data Security - Q2 2020 = Data Classification & Sharing/Safe Handling Standard - Q1 2021 = Data Discovery and Classification - Q3 2021 = Data Loss Prevention (DLP)  Asset Management (Data, Software, Hardware) - Q2 2020 = Patch and Configuration Management System - Q3 2020 = Application Portfolio Management (APM), & Software/Hardware Asset Discovery - Q4 2021 = 3rd Party Patching	0.00	Work in Progress	Information Technology		Data Classification implementation - Create server for data classification administration software - Configure policies	Work in Progress	0.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	5. Training	Pending	0.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	4. Implementation	Pending	0.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	6. UAT	Pending	0.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	7. Go Live	Pending	0.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	5. Testing	Pending	0.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	7. Go-Live	Pending	0.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	6. Training	Pending	0.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	4. Implementation	Work in Progress	0.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Draft Council Item	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Council Approval	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	3. Discovery	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Pre-Selection Discovery	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Review Contract	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Blueback / Contract signed	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Draft Contract	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	1. Initiation	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Management Review Council Item	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Council Item Into Onbase	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	RFP solicitation	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	2. Planning	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Selection	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Discovery	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Initiation (RFP, Funding, & Contract)	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Fleet Management System	Replacing the 28-year-old FUND\$ Fleet module for vehicle fleet asset and parts management system	63.98	Work in Progress	Information Technology	Public Works	Planning	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 8 - Disaster Recovery Plan	Pending	0.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 9 - System Operations Acceptance	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 11 - Project Closure	Pending	0.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 10 - Deployment Go-Live	Pending	0.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 2 - Design	Work in Progress	98.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 6 - Training	Work in Progress	90.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 4 - Testing	Work in Progress	90.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 3 - Development	Work in Progress	90.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Training	Work in Progress	90.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 5 - Documentation	Work in Progress	25.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 7 - QA Review Process	Work in Progress	65.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Implementation	Work in Progress	85.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Milestone 1 - Project Management Plan, Tools and Templates	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Council Item Into Onbase	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Planning	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Pre-Selection Discovery	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Draft Council Item	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Management Review Council Item	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Review Contract	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Council Approval	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Discovery	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Draft Contract	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Blueback / Contract signed	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	RFP	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	UAT	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Selection	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	FUND\$ Replacement - Work Order Application	Replace the Work Order module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable management of customer requests and work orders, preventive maintenance, resources and inventory, best practices and regulatory compliance.	93.14	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Initiation	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	6. UAT	Pending	0.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	7. Go Live	Pending	0.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	5. Training	Pending	0.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	4. Implementation	Work in Progress	10.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Draft Council Item	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Review Contract	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	2. Planning	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Management Review Council Item	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	3. Discovery	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Council Item Into Onbase	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Blueback / Contract signed	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	RFP Solicitation	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Draft Contract	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	1. Initiation	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Selection	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement - Zero Waste Solution	Replace the Refuse Billing module of FUND\$ with a Commercial Off the Shelf (COTS) software that will enable billing, routing, and operations software for the public works operations.	45.00	Work in Progress	Information Technology	Parks, Recreation and Waterfront, Finance, Public Works	Council Approval	Closed Complete	100.00

**Strategic Plan**

Work in Progress Projects

Project Task Detail

Fiscal Health	FUND\$ Replacement: Core Financial and HR/Payroll	<p>"To replace City's Enterprise Resource Management Application to improve access to services and information for community members and create more efficient financial and information management processes for City staff, replace the City's core data management system.</p> <p>To improve access to services and information for community members and create more efficient financial, human resources, and information management processes for staff, replace the City's core 28-year old financial and data management system"</p>	84.33 Work in Progress	Information Technology	<p>City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE &amp; EMERGENCY SERVICES, HEALTH, HSG &amp; COMMUNITY SVC, Housing Authority, Human Resources, Library, MAYOR AND COUNCIL, Parks, Recreation &amp; Waterfront, PLANNING &amp; DEVELOPMENT, Police, Public Works, RENT STABILIZATION BOARD</p>	HR/Payroll Testing	Pending	0.00
Fiscal Health	FUND\$ Replacement: Core Financial and HR/Payroll	<p>"To replace City's Enterprise Resource Management Application to improve access to services and information for community members and create more efficient financial and information management processes for City staff, replace the City's core data management system.</p> <p>To improve access to services and information for community members and create more efficient financial, human resources, and information management processes for staff, replace the City's core 28-year old financial and data management system"</p>	84.33 Work in Progress	Information Technology	<p>City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE &amp; EMERGENCY SERVICES, HEALTH, HSG &amp; COMMUNITY SVC, Housing Authority, Human Resources, Library, MAYOR AND COUNCIL, Parks, Recreation &amp; Waterfront, PLANNING &amp; DEVELOPMENT, Police, Public Works, RENT STABILIZATION BOARD</p>	HR/Payroll Project - Development	Work in Progress	0.00



**Strategic Plan**

Work in Progress Projects

Project Task Detail

Fiscal Health	FUND\$ Replacement: Core Financial and HR/Payroll	<p>"To replace City's Enterprise Resource Management Application to improve access to services and information for community members and create more efficient financial and information management processes for City staff, replace the City's core data management system.</p> <p>To improve access to services and information for community members and create more efficient financial, human resources, and information management processes for staff, replace the City's core 28-year old financial and data management system"</p>	84.33 Work in Progress	Information Technology	<p>City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE &amp; EMERGENCY SERVICES, HEALTH, HSG &amp; COMMUNITY SVC, Housing Authority, Human Resources, Library, MAYOR AND COUNCIL, Parks, Recreation &amp; Waterfront, PLANNING &amp; DEVELOPMENT, Police, Public Works, RENT STABILIZATION BOARD</p>	Erma Financials	Closed Complete	100.00
Fiscal Health	FUND\$ Replacement: Core Financial and HR/Payroll	<p>"To replace City's Enterprise Resource Management Application to improve access to services and information for community members and create more efficient financial and information management processes for City staff, replace the City's core data management system.</p> <p>To improve access to services and information for community members and create more efficient financial, human resources, and information management processes for staff, replace the City's core 28-year old financial and data management system"</p>	84.33 Work in Progress	Information Technology	<p>City Attorney, City Auditor, City Clerk, CITY MANAGER'S OFFICE, Finance, FIRE &amp; EMERGENCY SERVICES, HEALTH, HSG &amp; COMMUNITY SVC, Housing Authority, Human Resources, Library, MAYOR AND COUNCIL, Parks, Recreation &amp; Waterfront, PLANNING &amp; DEVELOPMENT, Police, Public Works, RENT STABILIZATION BOARD</p>	HR/Payroll Project Planning	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	HR Onboarding	Purchase a software system for HR to streamline the new hire onboarding process. The onboard software will provide new hire access to forms, documents, videos, and checklist.	29.25	Work in Progress	Information Technology	Human Resources	Phase 2 (TBD)	Pending	0.00
Fiscal Health	HR Onboarding	Purchase a software system for HR to streamline the new hire onboarding process. The onboard software will provide new hire access to forms, documents, videos, and checklist.	29.25	Work in Progress	Information Technology	Human Resources	Phase 1 Staff Training	Pending	0.00
Fiscal Health	HR Onboarding	Purchase a software system for HR to streamline the new hire onboarding process. The onboard software will provide new hire access to forms, documents, videos, and checklist.	29.25	Work in Progress	Information Technology	Human Resources	Phase 1 Launch	Open	0.00
Fiscal Health	HR Onboarding	Purchase a software system for HR to streamline the new hire onboarding process. The onboard software will provide new hire access to forms, documents, videos, and checklist.	29.25	Work in Progress	Information Technology	Human Resources	Phase 1	Work in Progress	60.18
Fiscal Health	HR Onboarding	Purchase a software system for HR to streamline the new hire onboarding process. The onboard software will provide new hire access to forms, documents, videos, and checklist.	29.25	Work in Progress	Information Technology	Human Resources	Project Kick-off	Closed Complete	100.00
Fiscal Health	HR Onboarding	Purchase a software system for HR to streamline the new hire onboarding process. The onboard software will provide new hire access to forms, documents, videos, and checklist.	29.25	Work in Progress	Information Technology	Human Resources	Planning	Closed Complete	100.00
Fiscal Health	HR Onboarding	Purchase a software system for HR to streamline the new hire onboarding process. The onboard software will provide new hire access to forms, documents, videos, and checklist.	29.25	Work in Progress	Information Technology	Human Resources	Council Item & Contract	Closed Complete	100.00
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	Phase 2	Work in Progress	5.00
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	Vendor Demo	Closed Complete	100.00
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	Cloud Access Security Broker (CASB) proof of concept	Closed Complete	100.00
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	Phase 1 Training	Closed Complete	100.00
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	Project Kick Off	Closed Complete	100.00
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	Vendor Selection	Closed Complete	100.00
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	Staff Report & Contract	Closed Complete	100.00

Strategic Plan									
Work in Progress Projects									
Project Task Detail									
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	Phase 1 Launch	Closed	100.00
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	Phase 1	Closed	100.00
Fiscal Health	Human Resources Case Management	Software to manage and track Human Resources Employee Relations and Equal Employment Opportunity cases.	58.50	Work in Progress	Information Technology	Human Resources	IT Business Analysis and documentation	Closed	100.00
Fiscal Health	IT Service Management/Enterprise PM Tool	Replace Help Desk software, implement project portfolio management software	84.02	Work in Progress	Information Technology	City Clerk	Phase II	Work in Progress	75.56
Fiscal Health	IT Service Management/Enterprise PM Tool	Replace Help Desk software, implement project portfolio management software	84.02	Work in Progress	Information Technology	City Clerk	Phase I	Work in Progress	97.33
Infrastructure	Laptop Upgrades		20.00	Work in Progress	Information Technology		Update to Win10, BitLocker, Trend, Udpate any software needing updates	Pending	0.00
Infrastructure	Laptop Upgrades		20.00	Work in Progress	Information Technology		Create Schedule for Updates	Pending	0.00
Infrastructure	Laptop Upgrades		20.00	Work in Progress	Information Technology		Add all laptops found in SNow to c_Laptops	Pending	0.00
Infrastructure	Laptop Upgrades		20.00	Work in Progress	Information Technology		rename C_WiFi-Laptop-COB to C_Laptops	Pending	0.00
Infrastructure	Laptop Upgrades		20.00	Work in Progress	Information Technology		Inventory for all Laptops/ models and assignments	Closed	100.00
Fiscal Health	Learning Management System (ERP)	To deploy a learning management system for the administration, documentation, tracking, reporting and delivery of training programs	10.00	Work in Progress	Information Technology	All City Departments	Launch	Pending	0.00
Fiscal Health	Learning Management System (ERP)	To deploy a learning management system for the administration, documentation, tracking, reporting and delivery of training programs	10.00	Work in Progress	Information Technology	All City Departments	Kick-off Meeting	Pending	0.00
Fiscal Health	Learning Management System (ERP)	To deploy a learning management system for the administration, documentation, tracking, reporting and delivery of training programs	10.00	Work in Progress	Information Technology	All City Departments	Production Preparation and Setup	Pending	0.00
Fiscal Health	Learning Management System (ERP)	To deploy a learning management system for the administration, documentation, tracking, reporting and delivery of training programs	10.00	Work in Progress	Information Technology	All City Departments	Environment Preparation	Pending	0.00
Fiscal Health	Learning Management System (ERP)	To deploy a learning management system for the administration, documentation, tracking, reporting and delivery of training programs	10.00	Work in Progress	Information Technology	All City Departments	Training and Configuration	Pending	0.00
Fiscal Health	Learning Management System (ERP)	To deploy a learning management system for the administration, documentation, tracking, reporting and delivery of training programs	10.00	Work in Progress	Information Technology	All City Departments	RFP	Closed	100.00
Fiscal Health	Learning Management System (ERP)	To deploy a learning management system for the administration, documentation, tracking, reporting and delivery of training programs	10.00	Work in Progress	Information Technology	All City Departments	Contract negotiation	Closed	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	Migrate Veripic Data to Axon Capture (evidence.com)	Migrate evidence data from Veripic (legacy system) to evidence.com (current system from Axon). This is a two step process: 1) export evidence and metadata from VeriPic, and 2) import evidence and metadata to evidence.com. This will allow officers to have one source of evidence and will remove a legacy system. Veripic is currently read only and has no new evidence as of 9-1-18.	75.76	Work in Progress	Information Technology	Police	Verify valid migration.	Pending	0.00
Fiscal Health	Migrate Veripic Data to Axon Capture (evidence.com)	Migrate evidence data from Veripic (legacy system) to evidence.com (current system from Axon). This is a two step process: 1) export evidence and metadata from VeriPic, and 2) import evidence and metadata to evidence.com. This will allow officers to have one source of evidence and will remove a legacy system. Veripic is currently read only and has no new evidence as of 9-1-18.	75.76	Work in Progress	Information Technology	Police	Implementation	Pending	0.00
Fiscal Health	Migrate Veripic Data to Axon Capture (evidence.com)	Migrate evidence data from Veripic (legacy system) to evidence.com (current system from Axon). This is a two step process: 1) export evidence and metadata from VeriPic, and 2) import evidence and metadata to evidence.com. This will allow officers to have one source of evidence and will remove a legacy system. Veripic is currently read only and has no new evidence as of 9-1-18.	75.76	Work in Progress	Information Technology	Police	Finalize implementation plan for both the VeriPic export and the Evidence.com import.	Work in Progress	50.00
Fiscal Health	Migrate Veripic Data to Axon Capture (evidence.com)	Migrate evidence data from Veripic (legacy system) to evidence.com (current system from Axon). This is a two step process: 1) export evidence and metadata from VeriPic, and 2) import evidence and metadata to evidence.com. This will allow officers to have one source of evidence and will remove a legacy system. Veripic is currently read only and has no new evidence as of 9-1-18.	75.76	Work in Progress	Information Technology	Police	Have police staff review evidence metadata.	Closed Complete	100.00
Fiscal Health	Migrate Veripic Data to Axon Capture (evidence.com)	Migrate evidence data from Veripic (legacy system) to evidence.com (current system from Axon). This is a two step process: 1) export evidence and metadata from VeriPic, and 2) import evidence and metadata to evidence.com. This will allow officers to have one source of evidence and will remove a legacy system. Veripic is currently read only and has no new evidence as of 9-1-18.	75.76	Work in Progress	Information Technology	Police	Analyze and interpret VeriPic metadata.	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	Migrate Veripic Data to Axon Capture (evidence.com)	Migrate evidence data from Veripic (legacy system) to evidence.com (current system from Axon). This is a two step process: 1) export evidence and metadata from VeriPic, and 2) import evidence and metadata to evidence.com. This will allow officers to have one source of evidence and will remove a legacy system. Veripic is currently read only and has no new evidence as of 9-1-18.	75.76	Work in Progress	Information Technology	Police	Contact Axon for quote on import of evidence and metadata.	Closed Complete	100.00
Fiscal Health	Migrate Veripic Data to Axon Capture (evidence.com)	Migrate evidence data from Veripic (legacy system) to evidence.com (current system from Axon). This is a two step process: 1) export evidence and metadata from VeriPic, and 2) import evidence and metadata to evidence.com. This will allow officers to have one source of evidence and will remove a legacy system. Veripic is currently read only and has no new evidence as of 9-1-18.	75.76	Work in Progress	Information Technology	Police	Research process of migration of evidence/metadata from VeriPic to evidence.com.	Closed Complete	100.00
Fiscal Health	Migrate Veripic Data to Axon Capture (evidence.com)	Migrate evidence data from Veripic (legacy system) to evidence.com (current system from Axon). This is a two step process: 1) export evidence and metadata from VeriPic, and 2) import evidence and metadata to evidence.com. This will allow officers to have one source of evidence and will remove a legacy system. Veripic is currently read only and has no new evidence as of 9-1-18.	75.76	Work in Progress	Information Technology	Police	Determine what can be deleted from VeriPic with Cardoza	Closed Complete	100.00
Fiscal Health	Migrate Veripic Data to Axon Capture (evidence.com)	Migrate evidence data from Veripic (legacy system) to evidence.com (current system from Axon). This is a two step process: 1) export evidence and metadata from VeriPic, and 2) import evidence and metadata to evidence.com. This will allow officers to have one source of evidence and will remove a legacy system. Veripic is currently read only and has no new evidence as of 9-1-18.	75.76	Work in Progress	Information Technology	Police	Contact VeriPic for quote on export of evidence and metadata.	Closed Complete	100.00
Service	MissionMark Audit Software	Using the Missionmark Audit Platform to aid the City Auditors in managing ongoing audits recommendations.	57.44	Work in Progress	Information Technology	City Auditor	Project Closure	Pending	0.00
Service	MissionMark Audit Software	Using the Missionmark Audit Platform to aid the City Auditors in managing ongoing audits recommendations.	57.44	Work in Progress	Information Technology	City Auditor	Phase 1 - Performance Audit application	Work in Progress	99.00
Service	MissionMark Audit Software	Using the Missionmark Audit Platform to aid the City Auditors in managing ongoing audits recommendations.	57.44	Work in Progress	Information Technology	City Auditor	Phase 2 - User Portal	Work in Progress	2.00
Service	MissionMark Audit Software	Using the Missionmark Audit Platform to aid the City Auditors in managing ongoing audits recommendations.	57.44	Work in Progress	Information Technology	City Auditor	Project kickoff	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Service	MissionMark Audit Software	Using the Missionmark Audit Platform to aid the City Auditors in managing ongoing audits recommendations.	57.44	Work in Progress	Information Technology	City Auditor	Software evaluation and Contract completed	Closed Complete	100.00
Fiscal Health	Mobile Devices for Clinicians and Inspectors in the Department of Health, Housing & Community Services	Deploy mobile devices to enable improved connectivity and efficiency for clinicians and inspectors	100.00	Work in Progress	Information Technology	Health, Housing and Community Services	Test WiFi and VPN Connectivity	Work in Progress	80.00
Fiscal Health	Mobile Devices for Clinicians and Inspectors in the Department of Health, Housing & Community Services	Deploy mobile devices to enable improved connectivity and efficiency for clinicians and inspectors	100.00	Work in Progress	Information Technology	Health, Housing and Community Services	Configure Laptops for Access to Mental Health Applications in the Field	Closed Complete	100.00
Fiscal Health	MS Enterprise O365 Exchange Migration and OneDrive Implementation	Migrate Exchange (Email) to the cloud, and implement OneDrive for cloud-based file storage and file sharing.	87.78	Work in Progress	Information Technology		Project Execution	Work in Progress	75.56
Fiscal Health	MS Enterprise O365 Exchange Migration and OneDrive Implementation	Migrate Exchange (Email) to the cloud, and implement OneDrive for cloud-based file storage and file sharing.	87.78	Work in Progress	Information Technology		Project Initiation and Procurement	Closed Complete	100.00
Infrastructure	Network Device Replacement for FY18	Network Device Replacement for FY18	100.00	Work in Progress	Information Technology		Install FY 2018 Network Equipment	Work in Progress	75.00
Infrastructure	Network Device Replacement for FY18	Network Device Replacement for FY18	100.00	Work in Progress	Information Technology		Purchase equipment for FY 2018 Network Device Replacement	Closed Complete	100.00
Fiscal Health	NextGen Medication Inventory System (*Restart with latest version of MICS which requires that we are running NextGen V62021.1)	Identify business requirements and software that will integrate with the NextGen EPM-EHR System. Acquire and implement medication inventory software that tracks dispensed medications across locations and patient charts. Integrate with NextGen EHR provider and billing workflow.	10.00	Work in Progress	Information Technology	Health, Housing and Community Services	Documentation and Training	Pending	0.00
Fiscal Health	NextGen Medication Inventory System (*Restart with latest version of MICS which requires that we are running NextGen V62021.1)	Identify business requirements and software that will integrate with the NextGen EPM-EHR System. Acquire and implement medication inventory software that tracks dispensed medications across locations and patient charts. Integrate with NextGen EHR provider and billing workflow.	10.00	Work in Progress	Information Technology	Health, Housing and Community Services	Medication Inventory Install and Configuration (Production Environment)	Pending	0.00
Fiscal Health	NextGen Medication Inventory System (*Restart with latest version of MICS which requires that we are running NextGen V62021.1)	Identify business requirements and software that will integrate with the NextGen EPM-EHR System. Acquire and implement medication inventory software that tracks dispensed medications across locations and patient charts. Integrate with NextGen EHR provider and billing workflow.	10.00	Work in Progress	Information Technology	Health, Housing and Community Services	Go-Live (and Post Go-Live Support)	Pending	0.00
Fiscal Health	NextGen Medication Inventory System (*Restart with latest version of MICS which requires that we are running NextGen V62021.1)	Identify business requirements and software that will integrate with the NextGen EPM-EHR System. Acquire and implement medication inventory software that tracks dispensed medications across locations and patient charts. Integrate with NextGen EHR provider and billing workflow.	10.00	Work in Progress	Information Technology	Health, Housing and Community Services	NextGen EHR Testing	Pending	0.00

**Strategic Plan**  
Work in Progress Projects  
Project Task Detail

Fiscal Health	NextGen Medication Inventory System (*Restart with latest version of MICS which requires that we are running NextGen V62021.1)	Identify business requirements and software that will integrate with the NextGen EPM-EHR System. Acquire and implement medication inventory software that tracks dispensed medications across locations and patient charts. Integrate with NextGen EHR provider and billing workflow.	10.00	Work in Progress	Information Technology	Health, Housing and Community Services	Medication Inventory Install and Configuration (Test Environment)	Pending	0.00
Fiscal Health	NextGen Medication Inventory System (*Restart with latest version of MICS which requires that we are running NextGen V62021.1)	Identify business requirements and software that will integrate with the NextGen EPM-EHR System. Acquire and implement medication inventory software that tracks dispensed medications across locations and patient charts. Integrate with NextGen EHR provider and billing workflow.	10.00	Work in Progress	Information Technology	Health, Housing and Community Services	Business Analysis	Closed Complete	100.00
Fiscal Health	NextGen Medication Inventory System (*Restart with latest version of MICS which requires that we are running NextGen V62021.1)	Identify business requirements and software that will integrate with the NextGen EPM-EHR System. Acquire and implement medication inventory software that tracks dispensed medications across locations and patient charts. Integrate with NextGen EHR provider and billing workflow.	10.00	Work in Progress	Information Technology	Health, Housing and Community Services	Product Procurement (Contract Amendment)	Closed Complete	100.00
Fiscal Health	NextGen Medication Inventory System (*Restart with latest version of MICS which requires that we are running NextGen V62021.1)	Identify business requirements and software that will integrate with the NextGen EPM-EHR System. Acquire and implement medication inventory software that tracks dispensed medications across locations and patient charts. Integrate with NextGen EHR provider and billing workflow.	10.00	Work in Progress	Information Technology	Health, Housing and Community Services	Solution Assessment	Closed Complete	100.00
Service	Open Data Project - Berkeley PD	Finding data from various sources. Stop Data, CFS, and Use of Force. Grabbing the data and presenting it in a useful format so it's available for the public.	75.00	Work in Progress	Information Technology		Phase II: Project Planning & Management	Pending	0.00
Service	Open Data Project - Berkeley PD	Finding data from various sources. Stop Data, CFS, and Use of Force. Grabbing the data and presenting it in a useful format so it's available for the public.	75.00	Work in Progress	Information Technology		Phase IV: Project Launch (Go-Live)	Pending	0.00
Service	Open Data Project - Berkeley PD	Finding data from various sources. Stop Data, CFS, and Use of Force. Grabbing the data and presenting it in a useful format so it's available for the public.	75.00	Work in Progress	Information Technology		Phase III: Development & Implementation	Pending	0.00
Service	Open Data Project - Berkeley PD	Finding data from various sources. Stop Data, CFS, and Use of Force. Grabbing the data and presenting it in a useful format so it's available for the public.	75.00	Work in Progress	Information Technology		Phase V: Project Evaluation & Closure	Pending	0.00
Service	Open Data Project - Berkeley PD	Finding data from various sources. Stop Data, CFS, and Use of Force. Grabbing the data and presenting it in a useful format so it's available for the public.	75.00	Work in Progress	Information Technology		Phase I: Initiation & Authorization	Work in Progress	0.00
Fiscal Health	Performance Evaluations (ERP)	To deploy a performance evaluation software	10.00	Work in Progress	Information Technology	All City Departments	Implement	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	Performance Evaluations (ERP)	To deploy a performance evaluation software	10.00	Work in Progress	Information Technology	All City Departments	Launch	Pending	0.00
Fiscal Health	Performance Evaluations (ERP)	To deploy a performance evaluation software	10.00	Work in Progress	Information Technology	All City Departments	Training	Pending	0.00
Fiscal Health	Performance Evaluations (ERP)	To deploy a performance evaluation software	10.00	Work in Progress	Information Technology	All City Departments	Project Kick-off (TBD)	Pending	0.00
Fiscal Health	Performance Evaluations (ERP)	To deploy a performance evaluation software	10.00	Work in Progress	Information Technology	All City Departments	Production Preparation and Setup	Pending	0.00
Fiscal Health	Performance Evaluations (ERP)	To deploy a performance evaluation software	10.00	Work in Progress	Information Technology	All City Departments	Environment Preparation	Pending	0.00
Fiscal Health	Performance Evaluations (ERP)	To deploy a performance evaluation software	10.00	Work in Progress	Information Technology	All City Departments	Contract Negotiation	Closed Complete	100.00
Fiscal Health	Performance Evaluations (ERP)	To deploy a performance evaluation software	10.00	Work in Progress	Information Technology	All City Departments	Council item approval	Closed Complete	100.00
Fiscal Health	Performance Evaluations (ERP)	To deploy a performance evaluation software	10.00	Work in Progress	Information Technology	All City Departments	RFP	Closed Complete	100.00
Fiscal Health	Public Records Act (PRA) Request Management	Implement a solution to track and manage PRA requests and provide visibility and transparency for PRA compliance	64.42	Work in Progress	Information Technology	All City Departments	Implementation of project	Work in Progress	0.00
Fiscal Health	Public Records Act (PRA) Request Management	Implement a solution to track and manage PRA requests and provide visibility and transparency for PRA compliance	64.42	Work in Progress	Information Technology	All City Departments	RFP process (write and publish RFP) a. Answer question round with Vendors b. Complete and Score RFP c. Complete Demo's with Vendor d. Interview References	Closed Complete	100.00
Fiscal Health	Public Records Act (PRA) Request Management	Implement a solution to track and manage PRA requests and provide visibility and transparency for PRA compliance	64.42	Work in Progress	Information Technology	All City Departments	Select Vendor - begin contact negociations	Closed Complete	100.00
Fiscal Health	Public Records Act (PRA) Request Management	Implement a solution to track and manage PRA requests and provide visibility and transparency for PRA compliance	64.42	Work in Progress	Information Technology	All City Departments	Meet with Vendor and establish full project plan and establish time line	Closed Complete	100.00
Fiscal Health	ServiceNow: Asset Management Implementation	Implement SNOW Asset Management Module & create Software & Hardware inventory dashboard	80.00	Work in Progress	Information Technology		Create queires and reports	Pending	0.00
Fiscal Health	ServiceNow: Asset Management Implementation	Implement SNOW Asset Management Module & create Software & Hardware inventory dashboard	80.00	Work in Progress	Information Technology		clean up AD users and duplicat computers in SNow	Pending	0.00
Fiscal Health	ServiceNow: Asset Management Implementation	Implement SNOW Asset Management Module & create Software & Hardware inventory dashboard	80.00	Work in Progress	Information Technology		Evaluate needs	Work in Progress	0.00
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	8. Search Configuration	Work in Progress	57.50
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	5. Berkeley - Employee Directory Implementation	Work in Progress	44.59
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	9. Migration & Quarantine Tool	Work in Progress	1.77
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	11. GO Live	Work in Progress	3.40



**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	10. PM Sites and Templates	Work in Progress	30.00
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	3. Berkeley - Design Services	Closed Complete	100.00
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	0. Berkeley - Discovery Services	Closed Complete	100.00
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	2. Berkeley - Information Architecture	Closed Complete	100.00
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	1. Berkeley - Project Setup	Closed Complete	100.00
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	4. Berkeley - Employee Directory Design	Closed Complete	100.00
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	7. Build Site Structures	Closed Complete	100.00
Fiscal Health	SharePoint Intranet	Implement SharePoint based TeamSites and Project sites	45.54	Work in Progress	Information Technology	All City Departments	6. Berkeley - implement Designs	Closed Complete	100.00
Service	SimsUshare	SimsUshare CTC is a training system for emergency responders to develop and enhance knowledge, skills and abilities in safely and efficiently managing all types of incidents.	90.00	Work in Progress	Information Technology		Phase III: Development & Implementation	Pending	0.00
Service	SimsUshare	SimsUshare CTC is a training system for emergency responders to develop and enhance knowledge, skills and abilities in safely and efficiently managing all types of incidents.	90.00	Work in Progress	Information Technology		Phase II: Project Planning & Management	Pending	0.00
Service	SimsUshare	SimsUshare CTC is a training system for emergency responders to develop and enhance knowledge, skills and abilities in safely and efficiently managing all types of incidents.	90.00	Work in Progress	Information Technology		Phase V: Project Evaluation & Closure	Pending	0.00
Service	SimsUshare	SimsUshare CTC is a training system for emergency responders to develop and enhance knowledge, skills and abilities in safely and efficiently managing all types of incidents.	90.00	Work in Progress	Information Technology		Phase IV: Project Launch (Go-Live)	Pending	0.00
Service	SimsUshare	SimsUshare CTC is a training system for emergency responders to develop and enhance knowledge, skills and abilities in safely and efficiently managing all types of incidents.	90.00	Work in Progress	Information Technology		Phase I: Initiation & Authorization	Work in Progress	0.00
Infrastructure	Smart Rooms	Improve IT systems in the City's conference rooms, including conference call, videoconference, and star phone capabilities.	99.00	Work in Progress	Information Technology	Public Works	Create documentation to guide users through initial setup in Teams	Work in Progress	50.00
Infrastructure	Smart Rooms	Improve IT systems in the City's conference rooms, including conference call, videoconference, and star phone capabilities.	99.00	Work in Progress	Information Technology	Public Works	Initial Spark Board Pilot in Redwood and Cypress Conference Rooms	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Smart Rooms	Improve IT systems in the City's conference rooms, including conference call, videoconference, and star phone capabilities.	99.00	Work in Progress	Information Technology	Public Works	Pilot Testing Spark Boards in Pepperwood, Redbud, and other Conference Rooms	Closed Complete	100.00
Infrastructure	Smart Rooms	Improve IT systems in the City's conference rooms, including conference call, videoconference, and star phone capabilities.	99.00	Work in Progress	Information Technology	Public Works	Documentation of Spark Board Functionality (Screen Projection, Digital Whiteboard Usage, Videoconferencing Capabilities) 2 of 2	Closed Complete	100.00
Infrastructure	Smart Rooms	Improve IT systems in the City's conference rooms, including conference call, videoconference, and star phone capabilities.	99.00	Work in Progress	Information Technology	Public Works	End User Documentation and Training	Closed Complete	100.00
Infrastructure	Smart Rooms	Improve IT systems in the City's conference rooms, including conference call, videoconference, and star phone capabilities.	99.00	Work in Progress	Information Technology	Public Works	Create licenced user accounts	Closed Complete	100.00
Infrastructure	Smart Rooms	Improve IT systems in the City's conference rooms, including conference call, videoconference, and star phone capabilities.	99.00	Work in Progress	Information Technology	Public Works	Integration of Joan Devices and Exchange	Closed Complete	100.00
Fiscal Health	SQL Server 2008 Upgrade/Migration CityWide	SQL Server 2008 Upgrade/Migration CityWide	80.00	Work in Progress	Information Technology		BHA6APPV1(Elite)	Work in Progress	0.00
Fiscal Health	SQL Server 2008 Upgrade/Migration CityWide	SQL Server 2008 Upgrade/Migration CityWide	80.00	Work in Progress	Information Technology		COBACCRSV2/UAT(Accela TEST Reports)	Work in Progress	0.00
Fiscal Health	SQL Server 2008 Upgrade/Migration CityWide	SQL Server 2008 Upgrade/Migration CityWide	80.00	Work in Progress	Information Technology		COBACCRSV2/DEV (Accela DEV Reports)	Work in Progress	0.00
Fiscal Health	SQL Server 2008 Upgrade/Migration CityWide	SQL Server 2008 Upgrade/Migration CityWide	80.00	Work in Progress	Information Technology		COBACCBEDV1/TEST(Accela Test)	Work in Progress	0.00
Fiscal Health	SQL Server 2008 Upgrade/Migration CityWide	SQL Server 2008 Upgrade/Migration CityWide	80.00	Work in Progress	Information Technology		COBACCBEDV1/DEV(Accela DEV)	Work in Progress	0.00
Infrastructure	Upgrade Zoll EKG Monitors	Upgrade EKG Monitor connections to stay on the new Verizon network to relay patient data to the hospital	75.00	Work in Progress	Information Technology		Phase III: Development & Implementation	Pending	0.00
Infrastructure	Upgrade Zoll EKG Monitors	Upgrade EKG Monitor connections to stay on the new Verizon network to relay patient data to the hospital	75.00	Work in Progress	Information Technology		Phase IV: Project Launch (Go-Live)	Pending	0.00
Infrastructure	Upgrade Zoll EKG Monitors	Upgrade EKG Monitor connections to stay on the new Verizon network to relay patient data to the hospital	75.00	Work in Progress	Information Technology		Phase II: Project Planning & Management	Pending	0.00
Infrastructure	Upgrade Zoll EKG Monitors	Upgrade EKG Monitor connections to stay on the new Verizon network to relay patient data to the hospital	75.00	Work in Progress	Information Technology		Phase V: Project Evaluation & Closure	Pending	0.00
Infrastructure	Upgrade Zoll EKG Monitors	Upgrade EKG Monitor connections to stay on the new Verizon network to relay patient data to the hospital	75.00	Work in Progress	Information Technology		Phase I: Initiation & Authorization	Work in Progress	0.00
Infrastructure	UPS Equipment Upgrade FY20	UPS Equipment Upgrade FY20	50.00	Work in Progress	Information Technology		Install UPS replacement equipment	Work in Progress	0.00
Infrastructure	Windows Security Patch Deployment Upgrade	Re-Configure Windows Updates	80.00	Work in Progress	Information Technology		Reconfigure Server Groups	Work in Progress	20.00
Infrastructure	Windows Security Patch Deployment Upgrade	Re-Configure Windows Updates	80.00	Work in Progress	Information Technology		Test Desktops	Closed Complete	100.00
Infrastructure	Windows Security Patch Deployment Upgrade	Re-Configure Windows Updates	80.00	Work in Progress	Information Technology		Test Servers	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Windows Security Patch Deployment Upgrade	Re-Configure Windows Updates	80.00	Work in Progress	Information Technology	Configure SCCM for Windows Updatees	Closed	100.00
Local Economy	#Discovered in Berkeley - Berkeley Business Marketing & Communications Project: Continuation (Phase 2)	Sustaining and expanding upon work from Berkeley – Business Marketing and Communications Project – Phase 1 (e.g., further development of the Berkeley Holidays Campaign and the "Discovered in Berkeley" stories series highlighting Berkeley businesses and encouraging local (safe) shopping).	45.00	Work in Progress	Office of Economic Development	CITY MANAGER'S OFFICE Launch/publish articles/marketing through partner organization and promote campaign broadly among city staff and electeds	Work in Progress	45.00
Local Economy	#Discovered in Berkeley - Berkeley Business Marketing & Communications Project: Continuation (Phase 2)	Sustaining and expanding upon work from Berkeley – Business Marketing and Communications Project – Phase 1 (e.g., further development of the Berkeley Holidays Campaign and the "Discovered in Berkeley" stories series highlighting Berkeley businesses and encouraging local (safe) shopping).	45.00	Work in Progress	Office of Economic Development	CITY MANAGER'S OFFICE Plan for next year of articles/marketing with partner organization	Closed	100.00
Local Economy	#Discovered in Berkeley - Berkeley Business Marketing & Communications Project: Continuation (Phase 2)	Sustaining and expanding upon work from Berkeley – Business Marketing and Communications Project – Phase 1 (e.g., further development of the Berkeley Holidays Campaign and the "Discovered in Berkeley" stories series highlighting Berkeley businesses and encouraging local (safe) shopping).	45.00	Work in Progress	Office of Economic Development	CITY MANAGER'S OFFICE New funding authorized in budget process	Closed	100.00
Local Economy	Berkeley Arts Work Progress	Civic Arts grant program providing funding to artists, performers, and community members for temporary creative projects in the public realm throughout Berkeley which will contribute to our community's resilience and recovery from the effects of COVID-19. Funded projects will respond to the following themes: Public health & wellbeing; Economic recovery & resilience; Community connection & belonging.	72.50	Work in Progress	Office of Economic Development	City Attorney, Finance, Public Works Distribute funding	Work in Progress	45.00
Local Economy	Berkeley Arts Work Progress	Civic Arts grant program providing funding to artists, performers, and community members for temporary creative projects in the public realm throughout Berkeley which will contribute to our community's resilience and recovery from the effects of COVID-19. Funded projects will respond to the following themes: Public health & wellbeing; Economic recovery & resilience; Community connection & belonging.	72.50	Work in Progress	Office of Economic Development	City Attorney, Finance, Public Works Panel reviews applications for funding	Closed	100.00
Local Economy	Berkeley Ventures, Berkeley Values	Develop and implement a "Berkeley Tech, Berkeley Values", a campaign to leverage local tech sector skills, wealth, and other resources to support equitable and inclusive growth.	85.00	Work in Progress	Office of Economic Development	Information Technology Project Continuation: Phase II	Pending	0.00
Local Economy	Berkeley Ventures, Berkeley Values	Develop and implement a "Berkeley Tech, Berkeley Values", a campaign to leverage local tech sector skills, wealth, and other resources to support equitable and inclusive growth.	85.00	Work in Progress	Office of Economic Development	Information Technology Phase I Launch campaign	Closed	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Local Economy	Berkeley Ventures, Berkeley Values	Develop and implement a "Berkeley Tech, Berkeley Values", a campaign to leverage local tech sector skills, wealth, and other resources to support equitable and inclusive growth.	85.00	Work in Progress	Office of Economic Development	Information Technology	Phase 1 Grow campaign/respond to feedback/produce events (and launch Phase II)	Closed Complete	100.00
Local Economy	Berkeley Ventures, Berkeley Values	Develop and implement a "Berkeley Tech, Berkeley Values", a campaign to leverage local tech sector skills, wealth, and other resources to support equitable and inclusive growth.	85.00	Work in Progress	Office of Economic Development	Information Technology	Phase I Develop campaign	Closed Complete	100.00
Infrastructure	Civic Center Precise Plan	Next phase of the Civic Center Vision and Implementation Plan (Old City Hall, Veterans Building, and Civic Center Park).	20.00	Work in Progress	Office of Economic Development	CITY MANAGER'S OFFICE, Parks, Recreation & Waterfront, Planning, Public Works	Devise scope	Work in Progress	20.00
Infrastructure	Civic Center Precise Plan	Next phase of the Civic Center Vision and Implementation Plan (Old City Hall, Veterans Building, and Civic Center Park).	20.00	Work in Progress	Office of Economic Development	CITY MANAGER'S OFFICE, Parks, Recreation & Waterfront, Planning, Public Works	Budget authorized \$200,000 for this phase	Closed Complete	100.00
Local Economy	COVID Economic Response and Recovery	Multifaceted program responding to COVID-19's impacts on Berkeley's business and arts community, and working towards local economic recovery.	45.00	Work in Progress	Office of Economic Development	CITY MANAGER'S OFFICE, Finance, Planning	Recovery funding deployment (through American Rescue Act)	Work in Progress	11.00
Local Economy	COVID Economic Response and Recovery	Multifaceted program responding to COVID-19's impacts on Berkeley's business and arts community, and working towards local economic recovery.	45.00	Work in Progress	Office of Economic Development	CITY MANAGER'S OFFICE, Finance, Planning	Participation in the EOC (e.g., business liaison, communicating business/community, coordinating on questions/communications with other parts of EOC)	Work in Progress	40.00
Local Economy	COVID Economic Response and Recovery	Multifaceted program responding to COVID-19's impacts on Berkeley's business and arts community, and working towards local economic recovery.	45.00	Work in Progress	Office of Economic Development	CITY MANAGER'S OFFICE, Finance, Planning	Initial continuity grant relief programs (funding authorized 3/2020)	Closed Complete	100.00
Local Economy	Expand and Modify the Downtown Arts District Overlay	Examine and develop recommendations for expanding the boundaries of the current Downtown Arts District Overlay as well as the allowable active ground-floor uses. Related to PRJ0013155 and DMND0002497	92.00	Work in Progress	Office of Economic Development	PLANNING & DEVELOPMENT	Obtain Council approval	Work in Progress	60.00
Local Economy	Expand and Modify the Downtown Arts District Overlay	Examine and develop recommendations for expanding the boundaries of the current Downtown Arts District Overlay as well as the allowable active ground-floor uses. Related to PRJ0013155 and DMND0002497	92.00	Work in Progress	Office of Economic Development	PLANNING & DEVELOPMENT	Draft final recommendations	Closed Complete	100.00
Local Economy	Expand and Modify the Downtown Arts District Overlay	Examine and develop recommendations for expanding the boundaries of the current Downtown Arts District Overlay as well as the allowable active ground-floor uses. Related to PRJ0013155 and DMND0002497	92.00	Work in Progress	Office of Economic Development	PLANNING & DEVELOPMENT	Develop draft recommendations	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Local Economy	Expand and Modify the Downtown Arts District Overlay	Examine and develop recommendations for expanding the boundaries of the current Downtown Arts District Overlay as well as the allowable active ground-floor uses. Related to PRJ0013155 and DMND0002497	92.00	Work in Progress	Office of Economic Development	PLANNING & DEVELOPMENT	Work with Planning on overlay	Closed Complete	100.00
Local Economy	Expand and Modify the Downtown Arts District Overlay	Examine and develop recommendations for expanding the boundaries of the current Downtown Arts District Overlay as well as the allowable active ground-floor uses. Related to PRJ0013155 and DMND0002497	92.00	Work in Progress	Office of Economic Development	PLANNING & DEVELOPMENT	Obtain stakeholder feedback	Closed Complete	100.00
Service	Interactive Digital Kiosks	Facilitate the installation of interactive digital kiosks to share information about civic resources; market local businesses, arts organizations, and commercial districts; and generate revenue for the City of Berkeley	97.00	Work in Progress	Office of Economic Development	Public Works, Finance, Information Technology	Install kiosk (permits issued 7/8/21, construction to commence shortly)	Work in Progress	85.00
Service	Interactive Digital Kiosks	Facilitate the installation of interactive digital kiosks to share information about civic resources; market local businesses, arts organizations, and commercial districts; and generate revenue for the City of Berkeley	97.00	Work in Progress	Office of Economic Development	Public Works, Finance, Information Technology	Procure kiosk/vendor	Closed Complete	100.00
Service	Interactive Digital Kiosks	Facilitate the installation of interactive digital kiosks to share information about civic resources; market local businesses, arts organizations, and commercial districts; and generate revenue for the City of Berkeley	97.00	Work in Progress	Office of Economic Development	Public Works, Finance, Information Technology	Conduct outreach for locations/content; refine agreement	Closed Complete	100.00
Service	Interactive Digital Kiosks	Facilitate the installation of interactive digital kiosks to share information about civic resources; market local businesses, arts organizations, and commercial districts; and generate revenue for the City of Berkeley	97.00	Work in Progress	Office of Economic Development	Public Works, Finance, Information Technology	Develop scope/agreement	Closed Complete	100.00
Service	Interactive Digital Kiosks	Facilitate the installation of interactive digital kiosks to share information about civic resources; market local businesses, arts organizations, and commercial districts; and generate revenue for the City of Berkeley	97.00	Work in Progress	Office of Economic Development	Public Works, Finance, Information Technology	Determine power sources, construction logistics	Closed Complete	100.00
Infrastructure	Berkeley Rose Garden Pathways, Tennis Courts, Pergola	Reconstruction of the pergola, ADA paths, and retaining Walls - Design and Construction.	90.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Construction	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Berkeley Rose Garden Pathways, Tennis Courts, Pergola	Reconstruction of the pergola, ADA paths, and retaining Walls - Design and Construction.	90.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Design	Closed Complete	100.00
Infrastructure	Berkeley Rose Garden Pathways, Tennis Courts, Pergola	Reconstruction of the pergola, ADA paths, and retaining Walls - Design and Construction.	90.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Planning	Closed Complete	100.00
Infrastructure	Berkeley Tuolumne Camp Rebuild	Rebuild Berkeley Tuolumne Camp. Permitting, Environmental, Design, and Construction.	75.00	Work in Progress	Parks, Recreation & Waterfront	City Attorney, Information Technology, PLANNING & DEVELOPMENT	Construction	Pending	0.00
Infrastructure	Berkeley Tuolumne Camp Rebuild	Rebuild Berkeley Tuolumne Camp. Permitting, Environmental, Design, and Construction.	75.00	Work in Progress	Parks, Recreation & Waterfront	City Attorney, Information Technology, PLANNING & DEVELOPMENT	Planning	Closed Complete	100.00
Infrastructure	Berkeley Tuolumne Camp Rebuild	Rebuild Berkeley Tuolumne Camp. Permitting, Environmental, Design, and Construction.	75.00	Work in Progress	Parks, Recreation & Waterfront	City Attorney, Information Technology, PLANNING & DEVELOPMENT	Design	Closed Complete	100.00
Infrastructure	Cazadero Camp Landslide Fix and Dormitory Replacement	Repair significant damage to the City's Cazadero Camp caused by a landslide that occurred in 2016.	50.00	Work in Progress	Parks, Recreation & Waterfront	City Attorney, PLANNING & DEVELOPMENT	Construction	Pending	0.00
Infrastructure	Cazadero Camp Landslide Fix and Dormitory Replacement	Repair significant damage to the City's Cazadero Camp caused by a landslide that occurred in 2016.	50.00	Work in Progress	Parks, Recreation & Waterfront	City Attorney, PLANNING & DEVELOPMENT	Design	Work in Progress	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Cazadero Camp Landslide Fix and Dormitory Replacement	Repair significant damage to the City's Cazadero Camp caused by a landslide that occurred in 2016.	50.00	Work in Progress	Parks, Recreation & Waterfront	City Attorney, PLANNING & DEVELOPMENT	Planning	Closed	100.00
Infrastructure	Grove Park Field backstop, dugout, lights, and irrigation	Renovation of existing ballfield backstop, dugout, lights, and irrigation - Construction.	30.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Design	Work in Progress	60.00
Infrastructure	Grove Park Field backstop, dugout, lights, and irrigation	Renovation of existing ballfield backstop, dugout, lights, and irrigation - Construction.	30.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Planning	Closed	100.00
Infrastructure	San Pablo Park Tennis Courts and Play Equipment Upgrade (Ages 5- and 5-12) and 12 Play Areas)	Renovation of existing play equipment (ages 2-5 and tennis courts - Construction.	90.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Construction.	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	San Pablo Park Tennis Courts and Renovation of existing play equipment (ages 2-5 Play Equipment Upgrade (Ages 5- and 5-12) and tennis courts - Construction. 12 Play Areas)	90.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Design	Closed Complete	100.00
Infrastructure	San Pablo Park Tennis Courts and Renovation of existing play equipment (ages 2-5 Play Equipment Upgrade (Ages 5- and 5-12) and tennis courts - Construction. 12 Play Areas)	90.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Planning.	Closed Complete	100.00
Infrastructure	University Avenue (West Frontage Rd to Marina Blvd), Marina Blvd, and Spinnaker Way Renovation	50.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Design	Work in Progress	0.00



**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	University Avenue (West Frontage Rd to Marina Blvd), Marina Blvd, and Spinnaker Way Renovation	Renovate three roads at the Berkeley Marina (University Ave, Marina Blvd, and Spinnaker Way) - Construction - Design and Construction.	50.00	Work in Progress	Parks, Recreation & Waterfront	Public Works, Public Works, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Planning	Closed Complete	100.00
Environment	Clean energy (i.e., Fuel switching)	Promote strategies and make available resources for residents to convert to cleaner fuel use in buildings.	75.00	Work in Progress	PLANNING & DEVELOPMENT		Develop, adopt Reach Code amendments within triennial Energy and Building Code adoptions	Pending	0.00
Environment	Clean energy (i.e., Fuel switching)	Promote strategies and make available resources for residents to convert to cleaner fuel use in buildings.	75.00	Work in Progress	PLANNING & DEVELOPMENT		Complete Residential Building inventory	Pending	0.00
Environment	Clean energy (i.e., Fuel switching)	Promote strategies and make available resources for residents to convert to cleaner fuel use in buildings.	75.00	Work in Progress	PLANNING & DEVELOPMENT		Contract with vendor, develop Pathways to Clean Energy report to promote cleaner fuel options and methods	Work in Progress	0.00
Environment	Clean energy (i.e., Fuel switching)	Promote strategies and make available resources for residents to convert to cleaner fuel use in buildings.	75.00	Work in Progress	PLANNING & DEVELOPMENT		Integrate Electrification into City Local Hazard Mitigation Plan update	Closed Complete	100.00
Environment	Clean energy (i.e., Fuel switching)	Promote strategies and make available resources for residents to convert to cleaner fuel use in buildings.	75.00	Work in Progress	PLANNING & DEVELOPMENT		Prepare and conduct Electrification Expo at Ed Roberts campus	Closed Complete	100.00
Affordable Housing	Expanded and streamlined rental housing safety program	Expand and streamline the Rental Housing Safety Program to enable proactive inspections and other actions to maintain Berkeley's aging rental housing stock.	67.00	Work in Progress	PLANNING & DEVELOPMENT	Human Resources	Hire two Housing Inspectors to begin proactive cyclical inspections	Pending	0.00
Affordable Housing	Expanded and streamlined rental housing safety program	Expand and streamline the Rental Housing Safety Program to enable proactive inspections and other actions to maintain Berkeley's aging rental housing stock.	67.00	Work in Progress	PLANNING & DEVELOPMENT	Human Resources	Council approval for new Program Manager position	Closed Complete	100.00
Affordable Housing	Expanded and streamlined rental housing safety program	Expand and streamline the Rental Housing Safety Program to enable proactive inspections and other actions to maintain Berkeley's aging rental housing stock.	67.00	Work in Progress	PLANNING & DEVELOPMENT	Human Resources	Program fees adopted to cover pro-active cyclical inspections in FY 20-21	Closed Complete	100.00
Affordable Housing	Increased Student Housing	Identify opportunities to enable additional student housing, such as through Zoning Ordinance amendments focused on increasing student housing capacity in the Telegraph Avenue Commercial District.	75.00	Work in Progress	PLANNING & DEVELOPMENT	City Attorney	Adoption of Zoning Ordinance amendments to promote Student Housing	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Affordable Housing	Increased Student Housing	Identify opportunities to enable additional student housing, such as through Zoning Ordinance amendments focused on increasing student housing capacity in the Telegraph Avenue Commercial District.	75.00	Work in Progress	PLANNING & DEVELOPMENT	City Attorney	Prepare and certify Southside EIR	Pending	0.00
Affordable Housing	Increased Student Housing	Identify opportunities to enable additional student housing, such as through Zoning Ordinance amendments focused on increasing student housing capacity in the Telegraph Avenue Commercial District.	75.00	Work in Progress	PLANNING & DEVELOPMENT	City Attorney	Hire consultant to prepare Southside EIR	Work in Progress	0.00
Affordable Housing	Increased Student Housing	Identify opportunities to enable additional student housing, such as through Zoning Ordinance amendments focused on increasing student housing capacity in the Telegraph Avenue Commercial District.	75.00	Work in Progress	PLANNING & DEVELOPMENT	City Attorney	Research ground-floor zoning (retail vs residential or other)	Work in Progress	0.00
Affordable Housing	Increased Student Housing	Identify opportunities to enable additional student housing, such as through Zoning Ordinance amendments focused on increasing student housing capacity in the Telegraph Avenue Commercial District.	75.00	Work in Progress	PLANNING & DEVELOPMENT	City Attorney	Car-Free overlay for R-S District	Work in Progress	0.00
Resilient	Seismic safety programs	Continue implementation of the City's Soft Story and Unreinforced Masonry Ordinances and administer a \$3 million Hazard Mitigation Grant from FEMA, which will provide design and construction grants to owners of the most seismically vulnerable buildings in Berkeley.	95.00	Work in Progress	PLANNING & DEVELOPMENT	Information Technology	Code Enforcement actions on properties which have failed to comply to notices of mandatory seismic improvements needed.	Pending	0.00
Resilient	Seismic safety programs	Continue implementation of the City's Soft Story and Unreinforced Masonry Ordinances and administer a \$3 million Hazard Mitigation Grant from FEMA, which will provide design and construction grants to owners of the most seismically vulnerable buildings in Berkeley.	95.00	Work in Progress	PLANNING & DEVELOPMENT	Information Technology	Disburse additional grant funding received; upgrade seismic safety to additional city buildings.	Pending	0.00
Resilient	Seismic safety programs	Continue implementation of the City's Soft Story and Unreinforced Masonry Ordinances and administer a \$3 million Hazard Mitigation Grant from FEMA, which will provide design and construction grants to owners of the most seismically vulnerable buildings in Berkeley.	95.00	Work in Progress	PLANNING & DEVELOPMENT	Information Technology	Disburse additional grant funds; improve seismic safety of additional vulnerable buildings.	Pending	0.00
Resilient	Seismic safety programs	Continue implementation of the City's Soft Story and Unreinforced Masonry Ordinances and administer a \$3 million Hazard Mitigation Grant from FEMA, which will provide design and construction grants to owners of the most seismically vulnerable buildings in Berkeley.	95.00	Work in Progress	PLANNING & DEVELOPMENT	Information Technology	Apply for a receive further grants through Cal OES and FEMA	Work in Progress	0.00
Resilient	Seismic safety programs	Continue implementation of the City's Soft Story and Unreinforced Masonry Ordinances and administer a \$3 million Hazard Mitigation Grant from FEMA, which will provide design and construction grants to owners of the most seismically vulnerable buildings in Berkeley.	95.00	Work in Progress	PLANNING & DEVELOPMENT	Information Technology	Disburse initial \$182,000 in grant funding and assist property owners with retrofits to first 22 buildings	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Service	ZORP (Zoning Ordinance Revision Project)	Revise the City of Berkeley Zoning Ordinance in order to clarify zoning rules and procedures for community members and improve the implementation process for City staff.	60.00	Work in Progress	PLANNING & DEVELOPMENT	City Attorney	Phase 2 of ZORP project including substantive Zoning changes	Pending	0.00
Service	ZORP (Zoning Ordinance Revision Project)	Revise the City of Berkeley Zoning Ordinance in order to clarify zoning rules and procedures for community members and improve the implementation process for City staff.	60.00	Work in Progress	PLANNING & DEVELOPMENT	City Attorney	Prepare for Planning Comm and Council consideration and adoption the Baseline Zoning Ordinance (BZO), constituting Phase 1 of ZORP project	Pending	0.00
Service	ZORP (Zoning Ordinance Revision Project)	Revise the City of Berkeley Zoning Ordinance in order to clarify zoning rules and procedures for community members and improve the implementation process for City staff.	60.00	Work in Progress	PLANNING & DEVELOPMENT	City Attorney	Assemble comments, materials for minor amendments for Sept 2019 subcommittee meeting	Work in Progress	0.00
Service	ZORP (Zoning Ordinance Revision Project)	Revise the City of Berkeley Zoning Ordinance in order to clarify zoning rules and procedures for community members and improve the implementation process for City staff.	60.00	Work in Progress	PLANNING & DEVELOPMENT	City Attorney	Establish subcommittees to Planning Commission and ZAB to consider possible Zoning Ord revisions and provide comments to consultants	Closed Complete	100.00
Resilient	Comprehensive Police Department Policy Review	Fully implement and update Police Department policies to Lexipol format, ensuring full compliance with current law, case law, and incorporate best practices.	85.00	Work in Progress	Police	City Attorney, CITY MANAGER'S OFFICE, Information Technology	Policies issued and in effect	Work in Progress	70.00
Resilient	Comprehensive Police Department Policy Review	Fully implement and update Police Department policies to Lexipol format, ensuring full compliance with current law, case law, and incorporate best practices.	85.00	Work in Progress	Police	City Attorney, CITY MANAGER'S OFFICE, Information Technology	Chief review and finalization of policy	Work in Progress	70.00
Resilient	Comprehensive Police Department Policy Review	Fully implement and update Police Department policies to Lexipol format, ensuring full compliance with current law, case law, and incorporate best practices.	85.00	Work in Progress	Police	City Attorney, CITY MANAGER'S OFFICE, Information Technology	Internal policy review by working group and subject matter experts	Work in Progress	95.00
Resilient	Comprehensive Police Department Policy Review	Fully implement and update Police Department policies to Lexipol format, ensuring full compliance with current law, case law, and incorporate best practices.	85.00	Work in Progress	Police	City Attorney, CITY MANAGER'S OFFICE, Information Technology	Complete side by side policy review between existing policies. Draft BPD specific Lexipol policies	Closed Complete	100.00
Resilient	Comprehensive Police Department Policy Review	Fully implement and update Police Department policies to Lexipol format, ensuring full compliance with current law, case law, and incorporate best practices.	85.00	Work in Progress	Police	City Attorney, CITY MANAGER'S OFFICE, Information Technology	PRC review at subcommittee (Lexipol Policy Review Subcommittee) and full level	Closed Complete	100.00

**Strategic Plan**  
Work in Progress Projects  
Project Task Detail

Resilient	Comprehensive Police Department Policy Review	Fully implement and update Police Department policies to Lexipol format, ensuring full compliance with current law, case law, and incorporate best practices.	85.00	Work in Progress	Police	City Attorney, CITY MANAGER'S OFFICE, Information Technology	Create Policy and Planning position to manage project	Closed Complete	100.00
Workforce	Develop resources and programs for employee resiliency	Expand Police employee wellness and resiliency programs, including mental health, fitness, and nutrition resources.	80.00	Work in Progress	Police		Renew contract with PSG to provide more classes related to peer support and to have an embedded clinician available to staff.	Pending	0.00
Workforce	Develop resources and programs for employee resiliency	Expand Police employee wellness and resiliency programs, including mental health, fitness, and nutrition resources.	80.00	Work in Progress	Police		Working with BFD to publish RFP to contract with vendor who can do specific, comprehensive public safety physicals.	Pending	0.00
Workforce	Develop resources and programs for employee resiliency	Expand Police employee wellness and resiliency programs, including mental health, fitness, and nutrition resources.	80.00	Work in Progress	Police		Create new, more robust peer support team	Closed Complete	100.00
Workforce	Develop resources and programs for employee resiliency	Expand Police employee wellness and resiliency programs, including mental health, fitness, and nutrition resources.	80.00	Work in Progress	Police		Initiate contract with counseling services (specializing in law enforcement)	Closed Complete	100.00
Equity	Mayor's Working Group on Fair & Impartial Policing	Help implement recommendations of the Working Group to decrease racial disparities in vehicle and pedestrian stops.	5.00	Work in Progress	Police Accountability Board	Police	Identify how to monitor Berkeley Police Department progress on implementation	Work in Progress	5.00
Equity	Mayor's Working Group on Fair & Impartial Policing	Help implement recommendations of the Working Group to decrease racial disparities in vehicle and pedestrian stops.	5.00	Work in Progress	Police Accountability Board	Police	Form a subcommittee	Closed Complete	100.00
Resilient	Police Accountability Board Member Training	Develop and implement training in accordance with the Charter Amendment stipulation that each member of the Police Accountability Board must receive 40 hours of training.	20.00	Work in Progress	Police Accountability Board	City Attorney, CITY MANAGER'S OFFICE, Human Resources, Police	Develop training	Work in Progress	80.00
Resilient	Police Accountability Board Member Training	Develop and implement training in accordance with the Charter Amendment stipulation that each member of the Police Accountability Board must receive 40 hours of training.	20.00	Work in Progress	Police Accountability Board	City Attorney, CITY MANAGER'S OFFICE, Human Resources, Police	Conduct training	Work in Progress	20.00
Resilient	Police Accountability Board Policy and Regulation Development	Develop, receive Council approval for, and implement policies and regulations for the newly established Board.	35.00	Work in Progress	Police Accountability Board	City Attorney, CITY MANAGER'S OFFICE	Receive Council approval for permanent regulations	Pending	0.00
Resilient	Police Accountability Board Policy and Regulation Development	Develop, receive Council approval for, and implement policies and regulations for the newly established Board.	35.00	Work in Progress	Police Accountability Board	City Attorney, CITY MANAGER'S OFFICE	Develop permanent regulations	Work in Progress	25.00
Resilient	Police Accountability Board Policy and Regulation Development	Develop, receive Council approval for, and implement policies and regulations for the newly established Board.	35.00	Work in Progress	Police Accountability Board	City Attorney, CITY MANAGER'S OFFICE	Develop interim regulations	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Resilient	Police Accountability Board Policy and Regulation Development	Develop, receive Council approval for, and implement policies and regulations for the newly established Board.	35.00	Work in Progress	Police Accountability Board	City Attorney, CITY MANAGER'S OFFICE	Receive Council approval for interim regulations	Closed Complete	100.00
Resilient	Police Accountability Board Policy and Regulation Development	Develop, receive Council approval for, and implement policies and regulations for the newly established Board.	35.00	Work in Progress	Police Accountability Board	City Attorney, CITY MANAGER'S OFFICE	Form subcommittee	Closed Complete	100.00
Equity	Officer Development Training Programs	Ongoing update and new trainings to be developed /completed in the areas of Fair and Impartial Policing, Procedural Justice, Implicit Bias, and Hate Crimes.	20.08	Work in Progress	Police Department	City Manager	Hate Crime Investigation training slated for Summer 2022.	Pending	0.00
Equity	Officer Development Training Programs	Ongoing update and new trainings to be developed /completed in the areas of Fair and Impartial Policing, Procedural Justice, Implicit Bias, and Hate Crimes.	20.08	Work in Progress	Police Department	City Manager	All of BPD should have received a 4 hour update training on FIP by mid-November.	Work in Progress	75.00
Equity	Officer Development Training Programs	Ongoing update and new trainings to be developed /completed in the areas of Fair and Impartial Policing, Procedural Justice, Implicit Bias, and Hate Crimes.	20.08	Work in Progress	Police Department	City Manager	Bias and racial profiling training given to all of patrol in August and September, 2021.	Closed Complete	100.00
Affordable Housing	Portable Radio Replacement	Current portable radios are no longer supported by manufacturer, and do not have the current mandated encryption levels. The entire fleet of portables will need to be replaced.	50.00	Work in Progress	Police Department	Fire Department, Public Works	Contract secured. Waiting for arrival of radios but that date is unknown.	Work in Progress	0.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Continuation of Sidewalk Shaving	Work in Progress	5.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Construction of FY20 sidewalk Repairs	Work in Progress	25.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Prepare PS&E for FY22 sidewalk Repairs	Work in Progress	25.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Overall Project - Completion of All Tasks	Work in Progress	0.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Constructing sidewalk replacements with CIP projects PW Operations crew.	Closed Complete	100.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Issuance of RFP for Inspection and Concrete Shaving Services and selection of consultant.	Closed Complete	100.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Award Contract and complete construction	Closed Complete	100.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Prepare PS&E for Concrete Remove and Replace Project.	Closed Complete	100.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Issuance of PS&E for Concrete Removal and Replace Project	Closed Complete	100.00
Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works		Issuance of Specification Number	Closed Complete	100.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Infrastructure	50/50 Sidewalk Program	Reduce 50/50 sidewalk backlog	70.00	Work in Progress	Public Works	Field review of 50-50 backlog sites; concrete shaving of suitable sites; identify locations for remove and replace.	Closed Complete	100.00
Equity	American Disabilities Act Transition Plan	Work with DAC consultants to survey accessibility and ADA compliance for City facilities, public right of way, and parks, as well as programs and services.	80.00	Work in Progress	Public Works	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Create new ADA Transition Plan Pending	0.00
Equity	American Disabilities Act Transition Plan	Work with DAC consultants to survey accessibility and ADA compliance for City facilities, public right of way, and parks, as well as programs and services.	80.00	Work in Progress	Public Works	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Vendor surveying. Work in Progress	85.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Equity	American Disabilities Act Transition Plan	Work with DAC consultants to survey accessibility and ADA compliance for City facilities, public right of way, and parks, as well as programs and services.	80.00	Work in Progress	Public Works	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Overall Project - Completion of All Tasks	Work in Progress	0.00
--------	---	---	-------	------------------	--------------	---	---	------------------	------

Equity	American Disabilities Act Transition Plan	Work with DAC consultants to survey accessibility and ADA compliance for City facilities, public right of way, and parks, as well as programs and services.	80.00	Work in Progress	Public Works	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Public outreach	Work in Progress	50.00
--------	---	---	-------	------------------	--------------	---	-----------------	------------------	-------

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Equity	American Disabilities Act Transition Plan	Work with DAC consultants to survey accessibility and ADA compliance for City facilities, public right of way, and parks, as well as programs and services.	80.00	Work in Progress	Public Works	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Gathered information for vendor. Clarified scope of work. Held internal meeting with stakeholders to discuss expectations for survey.	Closed Complete	100.00
Equity	American Disabilities Act Transition Plan	Work with DAC consultants to survey accessibility and ADA compliance for City facilities, public right of way, and parks, as well as programs and services.	80.00	Work in Progress	Public Works	City Attorney, City Clerk, Finance, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Police, Public Works	Scheduling a kick-off meeting with the vendor and developing a schedule for surveying.	Closed Complete	100.00
Infrastructure	BerkDot	Develop plans for establishing a Berkeley Department of Transportation to insure racial justice and equity in Transportation policies, programs, services, capital projects, maintenance, and enforcement. Coordinate this with Reimagining Public Safety effort.	15.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE, Finance, Police	Outreach surveys	Work in Progress	40.00
Infrastructure	BerkDot	Develop plans for establishing a Berkeley Department of Transportation to insure racial justice and equity in Transportation policies, programs, services, capital projects, maintenance, and enforcement. Coordinate this with Reimagining Public Safety effort.	15.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE, Finance, Police	Scoping	Work in Progress	70.00



**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	BerkDot	Develop plans for establishing a Berkeley Department of Transportation to insure racial justice and equity in Transportation policies, programs, services, capital projects, maintenance, and enforcement. Coordinate this with Reimagining Public Safety effort.	15.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE, Finance, Police	Overall Project Completion	Work in Progress	0.00
Infrastructure	Bicycle Plan FY 2022 Update	Construct bikeway projects and implement encouragement, education, enforcement, and evaluation programs to make Berkeley a model bicycle-friendly city where bicycling is a safe, comfortable, and convenient form of transportation and recreation for people of all ages and abilities	7.00	Work in Progress	Public Works	Police, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Parks, Recreation & Waterfront	Existing conditions and needs analysis	Pending	0.00
Infrastructure	Bicycle Plan FY 2022 Update	Construct bikeway projects and implement encouragement, education, enforcement, and evaluation programs to make Berkeley a model bicycle-friendly city where bicycling is a safe, comfortable, and convenient form of transportation and recreation for people of all ages and abilities	7.00	Work in Progress	Public Works	Police, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Parks, Recreation & Waterfront	Scope development and selection of on-call consultant	Work in Progress	85.00
Infrastructure	Bicycle Plan FY 2022 Update	Construct bikeway projects and implement encouragement, education, enforcement, and evaluation programs to make Berkeley a model bicycle-friendly city where bicycling is a safe, comfortable, and convenient form of transportation and recreation for people of all ages and abilities	7.00	Work in Progress	Public Works	Police, FIRE & EMERGENCY SERVICES, HEALTH, HSG & COMMUNITY SVC, Parks, Recreation & Waterfront	Acquiring TDA Article 3 funding for Bicycle Plan	Closed Complete	100.00
Infrastructure	Corporation Yard Roof and Electrical Upgrades	This facility requires general upgrades of the electrical system including panelboards, switchboard, and electrical feeders.	98.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Closeout	Work in Progress	50.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Infrastructure	Corporation Yard Roof and Electrical Upgrades	This facility requires general upgrades of the electrical system including panelboards, switchboard, and electrical feeders.	98.00 Work in Progress	Public Works	Parks, Recreation Overall Project - Completion of All Tasks & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Work in Progress	0.00
Infrastructure	Corporation Yard Roof and Electrical Upgrades	This facility requires general upgrades of the electrical system including panelboards, switchboard, and electrical feeders.	98.00 Work in Progress	Public Works	Parks, Recreation Bid Opening April 2020 & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Closed Complete	100.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Infrastructure	Corporation Yard Roof and Electrical Upgrades	This facility requires general upgrades of the electrical system including panelboards, switchboard, and electrical feeders.	98.00 Work in Progress	Public Works	Parks, Recreation Construction & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Closed Complete	100.00
Infrastructure	Corporation Yard Roof and Electrical Upgrades	This facility requires general upgrades of the electrical system including panelboards, switchboard, and electrical feeders.	98.00 Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure Corporation	Yard Roof and Electrical Upgrades	This facility requires general upgrades of the electrical system including panelboards, switchboard, and electrical feeders.	98.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Permit process: Submit a permit application.	Closed Complete	100.00
Fiscal Health	Equitable Clean Streets	Purchase of new rear-end loader and hiring of two-person crew to facilitate increased cleaning of areas, including encampments. Add clean up services by non-profit organizations.	33.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Overall Project Completion	Work in Progress	0.00
Fiscal Health	Equitable Clean Streets	Purchase of new rear-end loader and hiring of two-person crew to facilitate increased cleaning of areas, including encampments. Add clean up services by non-profit organizations.	33.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Purchase Rear Loading Garbage Truck	Work in Progress	25.00
Fiscal Health	Equitable Clean Streets	Purchase of new rear-end loader and hiring of two-person crew to facilitate increased cleaning of areas, including encampments. Add clean up services by non-profit organizations.	33.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Hire Laborer	Work in Progress	25.00
Fiscal Health	Equitable Clean Streets	Purchase of new rear-end loader and hiring of two-person crew to facilitate increased cleaning of areas, including encampments. Add clean up services by non-profit organizations.	33.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Promote Laborer to Skilled Laborer	Closed Complete	100.00
Fiscal Health	Fleet Audit Response	Implement new Assetworks fleet management software to improvement fiscal and records management of equipment replacement funds and fleet assets.	20.00	Work in Progress	Public Works	City Auditor	Overall Project Completion	Work in Progress	0.00
Fiscal Health	Fleet Audit Response	Implement new Assetworks fleet management software to improvement fiscal and records management of equipment replacement funds and fleet assets.	20.00	Work in Progress	Public Works	City Auditor	Issue RFP for a consultant to evaluate fleet size and standardization, develop recommendations	Work in Progress	10.00
Fiscal Health	Fleet Audit Response	Implement new Assetworks fleet management software to improvement fiscal and records management of equipment replacement funds and fleet assets.	20.00	Work in Progress	Public Works	City Auditor	Update Equipment Replacement & Maintenance Fund Rates and Methodology and update electricification upgrade costs for the FY 23&24 Budget Development cycle	Work in Progress	5.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Fiscal Health	Fleet Audit Response	Implement new Assetworks fleet management software to improvement fiscal and records management of equipment replacement funds and fleet assets.	20.00	Work in Progress	Public Works	City Auditor	Revise Vehicle & Equipment Replacement Policy to clarify Public Works responsibilities in fleet management and maintaining sufficient fleet funding, codify all vehicle replacement procedures and communicate to client departments.	Work in Progress	40.00
Infrastructure	Gilman Street Interchange Project	Improve the mobility and safety of the Gilman Street Corridor by reconstructing the Gilman Street Interchange and creating a new gateway into North Berkeley. In FY 2018-2019, complete the environmental documents and begin final design for the I-80 Gilman Interchange and pedestrian overcrossing projects.	90.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE	Construct interchange improvements	Pending	0.00
Infrastructure	Gilman Street Interchange Project	Improve the mobility and safety of the Gilman Street Corridor by reconstructing the Gilman Street Interchange and creating a new gateway into North Berkeley. In FY 2018-2019, complete the environmental documents and begin final design for the I-80 Gilman Interchange and pedestrian overcrossing projects.	90.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE	Construct bike and pedestrian bridge over I-80	Work in Progress	5.00
Infrastructure	Gilman Street Interchange Project	Improve the mobility and safety of the Gilman Street Corridor by reconstructing the Gilman Street Interchange and creating a new gateway into North Berkeley. In FY 2018-2019, complete the environmental documents and begin final design for the I-80 Gilman Interchange and pedestrian overcrossing projects.	90.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE	Overall Project - Completion of All Tasks	Work in Progress	0.00
Infrastructure	Gilman Street Interchange Project	Improve the mobility and safety of the Gilman Street Corridor by reconstructing the Gilman Street Interchange and creating a new gateway into North Berkeley. In FY 2018-2019, complete the environmental documents and begin final design for the I-80 Gilman Interchange and pedestrian overcrossing projects.	90.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE	Finalize Maintenance Agreement with Railroad	Closed Complete	100.00
Infrastructure	Gilman Street Interchange Project	Improve the mobility and safety of the Gilman Street Corridor by reconstructing the Gilman Street Interchange and creating a new gateway into North Berkeley. In FY 2018-2019, complete the environmental documents and begin final design for the I-80 Gilman Interchange and pedestrian overcrossing projects.	90.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE	Review 100% Design Submittal	Closed Complete	100.00
Infrastructure	Gilman Street Interchange Project	Improve the mobility and safety of the Gilman Street Corridor by reconstructing the Gilman Street Interchange and creating a new gateway into North Berkeley. In FY 2018-2019, complete the environmental documents and begin final design for the I-80 Gilman Interchange and pedestrian overcrossing projects.	90.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE	Finalize Maintenance Agreement with Caltrans	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Gilman Street Interchange Project	Improve the mobility and safety of the Gilman Street Corridor by reconstructing the Gilman Street Interchange and creating a new gateway into North Berkeley. In FY 2018-2019, complete the environmental documents and begin final design for the I-80 Gilman Interchange and pedestrian overcrossing projects.	90.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE	Finalize right-of-way acquisition	Closed Complete	100.00
Infrastructure	Gilman Street Interchange Project	Improve the mobility and safety of the Gilman Street Corridor by reconstructing the Gilman Street Interchange and creating a new gateway into North Berkeley. In FY 2018-2019, complete the environmental documents and begin final design for the I-80 Gilman Interchange and pedestrian overcrossing projects.	90.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE	Engineering Design has reached 65%.	Closed Complete	100.00
Infrastructure	Gilman Street Interchange Project	Improve the mobility and safety of the Gilman Street Corridor by reconstructing the Gilman Street Interchange and creating a new gateway into North Berkeley. In FY 2018-2019, complete the environmental documents and begin final design for the I-80 Gilman Interchange and pedestrian overcrossing projects.	90.00	Work in Progress	Public Works	City Attorney, CITY MANAGER'S OFFICE	Caltrans approved the Environmental Document, which completes this phase of the project.	Closed Complete	100.00
Infrastructure	Hopkins Corridor Study	Work with consultants and the community to develop concepts for bike and pedestrian facilities and placemaking opportunities to be incorporated in repaving of Hopkins or future projects.	70.00	Work in Progress	Public Works	Fire	Overall Project Completion	Pending	0.00
Infrastructure	Hopkins Corridor Study	Work with consultants and the community to develop concepts for bike and pedestrian facilities and placemaking opportunities to be incorporated in repaving of Hopkins or future projects.	70.00	Work in Progress	Public Works	Fire	Selection of recommended alternative and completion of conceptual design	Pending	0.00
Infrastructure	Hopkins Corridor Study	Work with consultants and the community to develop concepts for bike and pedestrian facilities and placemaking opportunities to be incorporated in repaving of Hopkins or future projects.	70.00	Work in Progress	Public Works	Fire	Development and public presentation of revised alternatives	Work in Progress	90.00
Infrastructure	Hopkins Corridor Study	Work with consultants and the community to develop concepts for bike and pedestrian facilities and placemaking opportunities to be incorporated in repaving of Hopkins or future projects.	70.00	Work in Progress	Public Works	Fire	Development and public presentation of project goals and existing conditions and needs analysis	Closed Complete	100.00
Infrastructure	Hopkins Corridor Study	Work with consultants and the community to develop concepts for bike and pedestrian facilities and placemaking opportunities to be incorporated in repaving of Hopkins or future projects.	70.00	Work in Progress	Public Works	Fire	Development and public presentation of initial alternatives	Closed Complete	100.00
Infrastructure	Long-term Paving Plan (Response to Audit)	Plan to determine funding, operations, and recommended maintenance of the City's streets.	25.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance	Develop Scenarios for 30 Year Funding Options for Paving	Work in Progress	75.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Long-term Paving Plan (Response to Audit)	Plan to determine funding, operations, and recommended maintenance of the City's streets.	25.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance	Overall Project Completion	Work in Progress	0.00
Infrastructure	Long-term Paving Plan (Response to Audit)	Plan to determine funding, operations, and recommended maintenance of the City's streets.	25.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance	Develop scope of work for development of Strategic Road Resurfacing Plan	Work in Progress	95.00
Environment	Long-Term Waste Operations Strategy	Develop long term Zero Waste Strategic Plan	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, PLANNING & DEVELOPMENT, Information Technology	Develop long term Zero Waste Strategic Plan	Pending	0.00
Environment	Long-Term Waste Operations Strategy	Develop long term Zero Waste Strategic Plan	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, PLANNING & DEVELOPMENT, Information Technology	Overall Project - Completion of All Tasks	Work in Progress	0.00
Environment	Long-Term Waste Operations Strategy	Develop long term Zero Waste Strategic Plan	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, PLANNING & DEVELOPMENT, Information Technology	Prepare RFP and execute contract agreement with consultant	Work in Progress	5.00
Environment	Long-Term Waste Operations Strategy	Develop long term Zero Waste Strategic Plan	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, PLANNING & DEVELOPMENT, Information Technology	Issuance of RFP for Customer information base and the selection of vendor.	Closed Complete	100.00
Infrastructure	Major Improvements to Downtown Berkeley Infrastructure and Amenities (Milvia Bikeway Project)	The project is currently in the grant funded planning phase for a protected bikeway between Hearst Ave and Channing Way, with a protected bikeway or traffic calming to upgrade the bikeway between Channing and Blake Street. Conceptual design will be complete in October 2019. Engineering design will start January 2020 and end October 2020. If additional grant funds are secured, construction would begin May 2021 and end January 2022.	70.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Information Technology	Overall Project - Completion of All Tasks	Work in Progress	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Major Improvements to Downtown Berkeley Infrastructure and Amenities (Milvia Bikeway Project)	The project is currently in the grant funded planning phase for a protected bikeway between Hearst Ave and Channing Way, with a protected bikeway or traffic calming to upgrade the bikeway between Channing and Blake Street. Conceptual design will be complete in October 2019. Engineering design will start January 2020 and end October 2020. If additional grant funds are secured, construction would begin May 2021 and end January 2022.	70.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Information Technology	Construction	Work in Progress	60.00
Infrastructure	Major Improvements to Downtown Berkeley Infrastructure and Amenities (Milvia Bikeway Project)	The project is currently in the grant funded planning phase for a protected bikeway between Hearst Ave and Channing Way, with a protected bikeway or traffic calming to upgrade the bikeway between Channing and Blake Street. Conceptual design will be complete in October 2019. Engineering design will start January 2020 and end October 2020. If additional grant funds are secured, construction would begin May 2021 and end January 2022.	70.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Information Technology	Engineering Design Phase	Closed Complete	100.00
Infrastructure	Major Improvements to Downtown Berkeley Infrastructure and Amenities (Milvia Bikeway Project)	The project is currently in the grant funded planning phase for a protected bikeway between Hearst Ave and Channing Way, with a protected bikeway or traffic calming to upgrade the bikeway between Channing and Blake Street. Conceptual design will be complete in October 2019. Engineering design will start January 2020 and end October 2020. If additional grant funds are secured, construction would begin May 2021 and end January 2022.	70.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Information Technology	Bid and Award Construction Contract	Closed Complete	100.00
Infrastructure	Major Improvements to Downtown Berkeley Infrastructure and Amenities (Milvia Bikeway Project)	The project is currently in the grant funded planning phase for a protected bikeway between Hearst Ave and Channing Way, with a protected bikeway or traffic calming to upgrade the bikeway between Channing and Blake Street. Conceptual design will be complete in October 2019. Engineering design will start January 2020 and end October 2020. If additional grant funds are secured, construction would begin May 2021 and end January 2022.	70.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Information Technology	Complete the conceptual design.	Closed Complete	100.00
Infrastructure	Major Improvements to Downtown Berkeley Infrastructure and Amenities (Milvia Bikeway Project)	The project is currently in the grant funded planning phase for a protected bikeway between Hearst Ave and Channing Way, with a protected bikeway or traffic calming to upgrade the bikeway between Channing and Blake Street. Conceptual design will be complete in October 2019. Engineering design will start January 2020 and end October 2020. If additional grant funds are secured, construction would begin May 2021 and end January 2022.	70.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Parks, Recreation & Waterfront, PLANNING & DEVELOPMENT, Information Technology	Secured approximately \$3 million in funding for engineering design and construction through the Affordable Housing Sustainable Communities grant.	Closed Complete	100.00



**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Infrastructure	Marina Corporation Yard Electrical Upgrades	Electrical upgrades to the maintenance building.	98.00	Work in Progress	Public Works	Parks, Recreation Closeout & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Work in Progress	50.00
----------------	--	--	-------	------------------	--------------	--	------------------	-------

Infrastructure	Marina Corporation Yard Electrical Upgrades	Electrical upgrades to the maintenance building.	98.00	Work in Progress	Public Works	Parks, Recreation Overall Project - Completion of All Tasks & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Work in Progress	0.00
----------------	--	--	-------	------------------	--------------	---	------------------	------

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Infrastructure	Marina Corporation Yard Electrical Upgrades	Electrical upgrades to the maintenance building.	98.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Construction	Closed Comple te	100.00
----------------	--	--	-------	------------------	--------------	---	--------------	------------------------	--------

Infrastructure	Marina Corporation Yard Electrical Upgrades	Electrical upgrades to the maintenance building.	98.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Bidding opening and selection April 2020	Closed Comple te	100.00
----------------	--	--	-------	------------------	--------------	---	--	------------------------	--------

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Marina Corporation Yard Electrical Upgrades	Electrical upgrades to the maintenance building.	98.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Substantially completed the design of the electrical upgrade.	Closed Complete	100.00
Infrastructure	Marina Corporation Yard Electrical Upgrades	Electrical upgrades to the maintenance building.	98.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Submit a permit application.	Closed Complete	100.00
Infrastructure	Measure T1 Infrastructure Bond Measure, Phase 2A	Design and construct approved projects for Phase 2 adopted by City Council on 12/15/20. FY 2022 efforts will focus on conceptual design and design and development of Phase 2A projects.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance, Parks Recreation & Waterfront	Bollard Conversion to Landscaping	Pending	0.00
Infrastructure	Measure T1 Infrastructure Bond Measure, Phase 2A	Design and construct approved projects for Phase 2 adopted by City Council on 12/15/20. FY 2022 efforts will focus on conceptual design and design and development of Phase 2A projects.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance, Parks Recreation & Waterfront	Pathway Repairs/Improvements	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Measure T1 Infrastructure Bond Measue, Phase 2A	Design and construct approved projects for Phase 2 adopted by City Council on 12/15/20. FY 2022 efforts will focus on conceptual design and design and development of Phase 2A projects.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance, Parks Recreation & Waterfront	Citywide Sidewalk Repair	Work in Progress	5.00
Infrastructure	Measure T1 Infrastructure Bond Measue, Phase 2A	Design and construct approved projects for Phase 2 adopted by City Council on 12/15/20. FY 2022 efforts will focus on conceptual design and design and development of Phase 2A projects.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance, Parks Recreation & Waterfront	Building Facilities	Work in Progress	1.00
Infrastructure	Measure T1 Infrastructure Bond Measue, Phase 2A	Design and construct approved projects for Phase 2 adopted by City Council on 12/15/20. FY 2022 efforts will focus on conceptual design and design and development of Phase 2A projects.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance, Parks Recreation & Waterfront	Overall Project Completion	Work in Progress	0.00
Infrastructure	Measure T1 Infrastructure Bond Measue, Phase 2A	Design and construct approved projects for Phase 2 adopted by City Council on 12/15/20. FY 2022 efforts will focus on conceptual design and design and development of Phase 2A projects.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance, Parks Recreation & Waterfront	John Hinkel Park storm Drain Improvements	Work in Progress	95.00
Infrastructure	North Berkeley Senior Center Seismic Upgrades and Renovations	Seismic and general upgrades to meet immediate occupancy rating.	90.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Construction: Seismic and General Upgrades	Work in Progress	90.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Infrastructure	North Berkeley Senior Center Seismic Upgrades and Renovations	Seismic and general upgrades to meet immediate occupancy rating.	90.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Overall Project - Completion of All Tasks	Work in Progress	0.00
Infrastructure	North Berkeley Senior Center Seismic Upgrades and Renovations	Seismic and general upgrades to meet immediate occupancy rating.	90.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Construction started in May 2019. The City project team (architect, construction manager, and project manager) was assembled. The contractor started work; they mobilized to the site.	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	North Berkeley Senior Center Seismic Upgrades and Renovations	Seismic and general upgrades to meet immediate occupancy rating.	90.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Asbestos abatement and demoliton.	Closed Complete	100.00
Infrastructure	Sewer Master Plan	The plan will provide flow monitoring, hydraulic modeling and capacity assessment, and condition assessment of the sewer system. These services will allow for identification of areas of high inflow and infiltration and capacity deficiency in the sewer system. In addition, they will provide prioritization of capital sewer improvements and a sanitary sewer rate study	90.00	Work in Progress	Public Works		Council Approval	Pending	0.00
Infrastructure	Sewer Master Plan	The plan will provide flow monitoring, hydraulic modeling and capacity assessment, and condition assessment of the sewer system. These services will allow for identification of areas of high inflow and infiltration and capacity deficiency in the sewer system. In addition, they will provide prioritization of capital sewer improvements and a sanitary sewer rate study	90.00	Work in Progress	Public Works		Prepare Comprehensive Sanitary Sewer Master Plan Report	Work in Progress	75.00
Infrastructure	Sewer Master Plan	The plan will provide flow monitoring, hydraulic modeling and capacity assessment, and condition assessment of the sewer system. These services will allow for identification of areas of high inflow and infiltration and capacity deficiency in the sewer system. In addition, they will provide prioritization of capital sewer improvements and a sanitary sewer rate study	90.00	Work in Progress	Public Works		Overall Project - Completion of All Tasks	Work in Progress	0.00
Infrastructure	Sewer Master Plan	The plan will provide flow monitoring, hydraulic modeling and capacity assessment, and condition assessment of the sewer system. These services will allow for identification of areas of high inflow and infiltration and capacity deficiency in the sewer system. In addition, they will provide prioritization of capital sewer improvements and a sanitary sewer rate study	90.00	Work in Progress	Public Works		Perform risk evaluation for sewer assets and prepare the capital improvement program (CIP) planning for the sewer program.	Work in Progress	90.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Sewer Master Plan	The plan will provide flow monitoring, hydraulic modeling and capacity assessment, and condition assessment of the sewer system. These services will allow for identification of areas of high inflow and infiltration and capacity deficiency in the sewer system. In addition, they will provide prioritization of capital sewer improvements and a sanitary sewer rate study	90.00	Work in Progress	Public Works		Document review, data collection, and field investigation.	Closed Complete	100.00
Infrastructure	Sewer Master Plan	The plan will provide flow monitoring, hydraulic modeling and capacity assessment, and condition assessment of the sewer system. These services will allow for identification of areas of high inflow and infiltration and capacity deficiency in the sewer system. In addition, they will provide prioritization of capital sewer improvements and a sanitary sewer rate study	90.00	Work in Progress	Public Works		Analyze sewer pipe capacity.	Closed Complete	100.00
Infrastructure	Sewer Master Plan	The plan will provide flow monitoring, hydraulic modeling and capacity assessment, and condition assessment of the sewer system. These services will allow for identification of areas of high inflow and infiltration and capacity deficiency in the sewer system. In addition, they will provide prioritization of capital sewer improvements and a sanitary sewer rate study	90.00	Work in Progress	Public Works		Evaluate dry weather and wet weather flows within the sewer system.	Closed Complete	100.00
Environment	Shared Electric Micromobility Permit Program	Establish a program to allow permitting of shared electric bikes, scooters, and other mobility devices provided to the public by third party operators.	90.00	Work in Progress	Public Works	City Attorney	Overall Project Completion	Work in Progress	0.00
Environment	Shared Electric Micromobility Permit Program	Establish a program to allow permitting of shared electric bikes, scooters, and other mobility devices provided to the public by third party operators.	90.00	Work in Progress	Public Works	City Attorney	Posting of permit program on City website and issuance of first year's permits	Work in Progress	5.00
Environment	Shared Electric Micromobility Permit Program	Establish a program to allow permitting of shared electric bikes, scooters, and other mobility devices provided to the public by third party operators.	90.00	Work in Progress	Public Works	City Attorney	Development & submittal of staff report and approval of resolution and ordinance	Closed Complete	100.00
Environment	Shared Electric Micromobility Permit Program	Establish a program to allow permitting of shared electric bikes, scooters, and other mobility devices provided to the public by third party operators.	90.00	Work in Progress	Public Works	City Attorney	Development of proposed terms and conditions in coordination with City Attorney's Office	Closed Incomplete	100.00
Infrastructure	Southside Complete Streets	Install bikeways, transit lanes, and pedestrian safety improvements on various streets in Berkeley's Southside of campus area.	10.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Office of Economic Development	Detailed Engineering Design (PS&E)	Pending	0.00
Infrastructure	Southside Complete Streets	Install bikeways, transit lanes, and pedestrian safety improvements on various streets in Berkeley's Southside of campus area.	10.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Office of Economic Development	Conceptual Design and Public Engagement	Work in Progress	15.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Southside Complete Streets	Install bikeways, transit lanes, and pedestrian safety improvements on various streets in Berkeley's Southside of campus area.	10.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Office of Economic Development	CEQA and NEPA Environmental Clearance	Work in Progress	5.00
Infrastructure	Southside Complete Streets	Install bikeways, transit lanes, and pedestrian safety improvements on various streets in Berkeley's Southside of campus area.	10.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Office of Economic Development	Overall Project Completion	Work in Progress	0.00
Infrastructure	Southside Complete Streets	Install bikeways, transit lanes, and pedestrian safety improvements on various streets in Berkeley's Southside of campus area.	10.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Office of Economic Development	Consultant selection and contracting	Closed Complete	100.00
Infrastructure	Street Sweeping Improvement Plan	Referral to the City Manager, Public Works commission, and Zero Waste commission to develop a new strategy to ensure that street sweeping is not obstructed by waste/recycling pick-up. In addition to being unsightly, without proper street sweeping, trash and debris are more likely to go into the stormwater drains. Specifically 1. Staff should provide a map of streets in which sweeping days and waste/recycling pickup coincide to better understand where and when this problem occurs; and 2. Staff and Commissions should return to Council with a proposed solution including, but not limited to, rescheduling street sweeping and waste/recycling pickups to ensure that both services do not occur on the same day.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Document review, data collection, and field investigation. (On-hold pending action on fleet management software and ZW implementation of financial/customer and route software. Then, an integrated review and coordination between street sweeping and collection routes.)	Pending	0.00
Infrastructure	Street Sweeping Improvement Plan	Referral to the City Manager, Public Works commission, and Zero Waste commission to develop a new strategy to ensure that street sweeping is not obstructed by waste/recycling pick-up. In addition to being unsightly, without proper street sweeping, trash and debris are more likely to go into the stormwater drains. Specifically 1. Staff should provide a map of streets in which sweeping days and waste/recycling pickup coincide to better understand where and when this problem occurs; and 2. Staff and Commissions should return to Council with a proposed solution including, but not limited to, rescheduling street sweeping and waste/recycling pickups to ensure that both services do not occur on the same day.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Zero Waste to review documentation, data collection, and perform field investigation on the current waste/recycling pickup routes.	Pending	0.00



**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Infrastructure	Street Sweeping Improvement Plan	Referral to the City Manager, Public Works commission, and Zero Waste commission to develop a new strategy to ensure that street sweeping is not obstructed by waste/recycling pick-up. In addition to being unsightly, without proper street sweeping, trash and debris are more likely to go into the stormwater drains. Specifically 1. Staff should provide a map of streets in which sweeping days and waste/recycling pickup coincide to better understand where and when this problem occurs; and 2. Staff and Commissions should return to Council with a proposed solution including, but not limited to, rescheduling street sweeping and waste/recycling pickups to ensure that both services do not occur on the same day.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Propose solutions on rescheduling street sweeping and waste/recycling pickups to ensure that both services do not occur on the same day, where feasible.	Pending	0.00
Infrastructure	Street Sweeping Improvement Plan	Referral to the City Manager, Public Works commission, and Zero Waste commission to develop a new strategy to ensure that street sweeping is not obstructed by waste/recycling pick-up. In addition to being unsightly, without proper street sweeping, trash and debris are more likely to go into the stormwater drains. Specifically 1. Staff should provide a map of streets in which sweeping days and waste/recycling pickup coincide to better understand where and when this problem occurs; and 2. Staff and Commissions should return to Council with a proposed solution including, but not limited to, rescheduling street sweeping and waste/recycling pickups to ensure that both services do not occur on the same day.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Streets & Utility Division and Zero Waste to develop a map of streets in which sweeping days and waste/recycling pickup coincide	Pending	0.00
Infrastructure	Street Sweeping Improvement Plan	Referral to the City Manager, Public Works commission, and Zero Waste commission to develop a new strategy to ensure that street sweeping is not obstructed by waste/recycling pick-up. In addition to being unsightly, without proper street sweeping, trash and debris are more likely to go into the stormwater drains. Specifically 1. Staff should provide a map of streets in which sweeping days and waste/recycling pickup coincide to better understand where and when this problem occurs; and 2. Staff and Commissions should return to Council with a proposed solution including, but not limited to, rescheduling street sweeping and waste/recycling pickups to ensure that both services do not occur on the same day.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Present to commissions and Council.	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Street Sweeping Improvement Plan	Referral to the City Manager, Public Works commission, and Zero Waste commission to develop a new strategy to ensure that street sweeping is not obstructed by waste/recycling pick-up. In addition to being unsightly, without proper street sweeping, trash and debris are more likely to go into the stormwater drains. Specifically 1. Staff should provide a map of streets in which sweeping days and waste/recycling pickup coincide to better understand where and when this problem occurs; and 2. Staff and Commissions should return to Council with a proposed solution including, but not limited to, rescheduling street sweeping and waste/recycling pickups to ensure that both services do not occur on the same day.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Streets & Utility Division to review documentation, data collection, and perform field investigation on the current street sweeping routes.	Work in Progress	0.00
Infrastructure	Street Sweeping Improvement Plan	Referral to the City Manager, Public Works commission, and Zero Waste commission to develop a new strategy to ensure that street sweeping is not obstructed by waste/recycling pick-up. In addition to being unsightly, without proper street sweeping, trash and debris are more likely to go into the stormwater drains. Specifically 1. Staff should provide a map of streets in which sweeping days and waste/recycling pickup coincide to better understand where and when this problem occurs; and 2. Staff and Commissions should return to Council with a proposed solution including, but not limited to, rescheduling street sweeping and waste/recycling pickups to ensure that both services do not occur on the same day.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE	Overall Project - Completion of All Tasks	Work in Progress	0.00
Infrastructure	Streetlight Master plan	Plan to establish operations, recommended maintenance, future system needs, and related funding needs of the City's current street lightning infrastructure.	25.00	Work in Progress	Public Works	Information Technology, Parks Recreation & Waterfront , PLANNING & DEVELOPMENT	Overall Project Completion	Work in Progress	0.00
Infrastructure	Streetlight Master plan	Plan to establish operations, recommended maintenance, future system needs, and related funding needs of the City's current street lightning infrastructure.	25.00	Work in Progress	Public Works	Information Technology, Parks Recreation & Waterfront , PLANNING & DEVELOPMENT	Development of comprehensive master plan	Work in Progress	25.00
Fiscal Health	Substation relocation project	Relocation of the BPD Traffic Substation to a City of Berkeley-owned facility.	80.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Public Works	Facility upgrade and parking lot construction.	Work in Progress	80.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Fiscal Health	Substation relocation project	Relocation of the BPD Traffic Substation to a City of Berkeley-owned facility.	80.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Public Works	Overall Project - Completion of All Tasks	Work in Progress	0.00
Infrastructure	Transfer Station - Master Plan	Phase 1 – Feasibility Study for replacement of Transfer Station & Recycling Center (completed), Phase 2 - consultant retained to conduct CEQA Compliance for Initial Study and Migrat, Phase 3 – Final Eng. Design & Planning & Development permitting Negative Declaration or Environmental, Phase 4 – RFB for construction	10.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Proceed with CEQA process and prepare Environmental impact report	Work in Progress	10.00
Infrastructure	Transfer Station - Master Plan	Phase 1 – Feasibility Study for replacement of Transfer Station & Recycling Center (completed), Phase 2 - consultant retained to conduct CEQA Compliance for Initial Study and Migrat, Phase 3 – Final Eng. Design & Planning & Development permitting Negative Declaration or Environmental, Phase 4 – RFB for construction	10.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Finalize Solid Waste & Recycling Transfer Station Feasibility Study; issue an RFP for compliance with the California Environmental Quality Act (CEQA) for the Solid Waste & Recycling Transfer Station replacement	Work in Progress	5.00

**Strategic Plan**  
 Work in Progress Projects  
 Project Task Detail

Infrastructure	Transfer Station - Master Plan	Phase 1 – Feasibility Study for replacement of Transfer Station & Recycling Center (completed), Phase 2 - consultant retained to conduct CEQA Compliance for Initial Study and Migrat, Phase 3 – Final Eng. Design & Planning & Development permitting Negative Declaration or Environmental, Phase 4 – RFB for construction	10.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Overall Project - Completion of All Tasks	Work in Progress	0.00
Infrastructure	Transfer Station - Master Plan	Phase 1 – Feasibility Study for replacement of Transfer Station & Recycling Center (completed), Phase 2 - consultant retained to conduct CEQA Compliance for Initial Study and Migrat, Phase 3 – Final Eng. Design & Planning & Development permitting Negative Declaration or Environmental, Phase 4 – RFB for construction	10.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	November 5, 2019 City Council Work Session Presentation on the concepts by the City's consultant, Zero Waste Collaborative, Inc., and PW & Zero Waste Division.	Closed Complete	100.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Transfer Station - Master Plan	Phase 1 – Feasibility Study for replacement of Transfer Station & Recycling Center (completed), Phase 2 - consultant retained to conduct CEQA Compliance for Initial Study and Migrat, Phase 3 – Final Eng. Design & Planning & Development permitting Negative Declaration or Environmental, Phase 4 – RFB for construction	10.00	Work in Progress	Public Works	Parks, Recreation & Waterfront, Parks, Recreation & Waterfront, City Attorney, CITY MANAGER'S OFFICE, Finance, HEALTH, HSG & COMMUNITY SVC, Human Resources, Information Technology, PLANNING & DEVELOPMENT	Two concepts developed with more than 30+ hours of public input and 20+ hours with City contracted recycling service vendors. concepts presented to Zero Waste commission in June 2019 and the Commission agreed unanimously to support the concepts and requested City Council approval to initiate the CEQA process with these concepts.	Closed Complete	100.00
Infrastructure	Undergrounding Utility Wires	Finalize design and begin construction of Underground Utility District #48 (Grizzly Peak). The City is responsible for installation of decorative solar street lighting in support of this Undergrounding District.	50.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance	Construction	Pending	0.00
Infrastructure	Undergrounding Utility Wires	Finalize design and begin construction of Underground Utility District #48 (Grizzly Peak). The City is responsible for installation of decorative solar street lighting in support of this Undergrounding District.	50.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance	Secure temporary construction easements.	Work in Progress	95.00
Infrastructure	Undergrounding Utility Wires	Finalize design and begin construction of Underground Utility District #48 (Grizzly Peak). The City is responsible for installation of decorative solar street lighting in support of this Undergrounding District.	50.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance	Overall Project - Completion of All Tasks	Work in Progress	0.00
Infrastructure	Undergrounding Utility Wires	Finalize design and begin construction of Underground Utility District #48 (Grizzly Peak). The City is responsible for installation of decorative solar street lighting in support of this Undergrounding District.	50.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance	Advertise and award for construction (by PG&E)	Work in Progress	50.00
Infrastructure	Undergrounding Utility Wires	Finalize design and begin construction of Underground Utility District #48 (Grizzly Peak). The City is responsible for installation of decorative solar street lighting in support of this Undergrounding District.	50.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance	Issue PG&E permit fee waiver approved by Council	Closed Complete	100.00
Infrastructure	Undergrounding Utility Wires	Finalize design and begin construction of Underground Utility District #48 (Grizzly Peak). The City is responsible for installation of decorative solar street lighting in support of this Undergrounding District.	50.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Finance	Finalize project design.	Closed Complete	100.00
Environment	Update Watershed Management and Storm Drain Master Plans	Undertaking a necessary update to citywide watershed management and storm drain master plans	5.00	Work in Progress	Public Works	PLANNING & DEVELOPMENT	Condition Assessment	Pending	0.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Environment	Update Watershed Management and Storm Drain Master Plans	Undertaking a necessary update to citywide watershed management and storm drain master plans	5.00	Work in Progress	Public Works	PLANNING & DEVELOPMENT	Prepare comprehensive Storm Drain Master Plan Report	Pending	0.00
Environment	Update Watershed Management and Storm Drain Master Plans	Undertaking a necessary update to citywide watershed management and storm drain master plans	5.00	Work in Progress	Public Works	PLANNING & DEVELOPMENT	Develop prioritization criteria for capital improvement program storm drain and green infrastructure projects and develop planning level cost estimates	Pending	0.00
Environment	Update Watershed Management and Storm Drain Master Plans	Undertaking a necessary update to citywide watershed management and storm drain master plans	5.00	Work in Progress	Public Works	PLANNING & DEVELOPMENT	Document Review & Data Collection	Pending	0.00
Environment	Update Watershed Management and Storm Drain Master Plans	Undertaking a necessary update to citywide watershed management and storm drain master plans	5.00	Work in Progress	Public Works	PLANNING & DEVELOPMENT	Drainage Model Development & Hydraulic Analysis	Pending	0.00
Environment	Update Watershed Management and Storm Drain Master Plans	Undertaking a necessary update to citywide watershed management and storm drain master plans	5.00	Work in Progress	Public Works	PLANNING & DEVELOPMENT	Develop scope of work.	Work in Progress	95.00
Environment	Update Watershed Management and Storm Drain Master Plans	Undertaking a necessary update to citywide watershed management and storm drain master plans	5.00	Work in Progress	Public Works	PLANNING & DEVELOPMENT	Overall Project - Completion of All Tasks	Work in Progress	0.00
Environment	Update Watershed Management and Storm Drain Master Plans	Undertaking a necessary update to citywide watershed management and storm drain master plans	5.00	Work in Progress	Public Works	PLANNING & DEVELOPMENT	Issuance of RFP and award consultant contract.	Work in Progress	50.00
Infrastructure	Vision Zero Implementation	Collaborate with partners, build staff and funding capacity, establish transparency and equity, prioritize high injury streets for projects, design for vulnerable users, deliver reactive and proactive improvements, develop public awareness, and use data to focus enforcement on violations most likely to cause severe injuries or death.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Fire , Health Housing and Community Services, Parks Recreation & Waterfront , Police	Overall Project Completion	Pending	0.00
Infrastructure	Vision Zero Implementation	Collaborate with partners, build staff and funding capacity, establish transparency and equity, prioritize high injury streets for projects, design for vulnerable users, deliver reactive and proactive improvements, develop public awareness, and use data to focus enforcement on violations most likely to cause severe injuries or death.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Fire , Health Housing and Community Services, Parks Recreation & Waterfront , Police	Develop Quick Build Program including toolbox of quick build treatments	Work in Progress	50.00
Infrastructure	Vision Zero Implementation	Collaborate with partners, build staff and funding capacity, establish transparency and equity, prioritize high injury streets for projects, design for vulnerable users, deliver reactive and proactive improvements, develop public awareness, and use data to focus enforcement on violations most likely to cause severe injuries or death.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Fire , Health Housing and Community Services, Parks Recreation & Waterfront , Police	Establish rapid response protocol	Work in Progress	15.00

**Strategic Plan**  
**Work in Progress Projects**  
**Project Task Detail**

Infrastructure	Vision Zero Implementation	Collaborate with partners, build staff and funding capacity, establish transparency and equity, prioritize high injury streets for projects, design for vulnerable users, deliver reactive and proactive improvements, develop public awareness, and use data to focus enforcement on violations most likely to cause severe injuries or death.	5.00	Work in Progress	Public Works	CITY MANAGER'S OFFICE, Fire , Health Housing and Community Services, Parks Recreation & Waterfront , Police	Establish coordinating committee	Work in Progress	2.00
Fiscal Health	Zero Waste Rate Evaluation	Develop a study that provides for a new five year rate structure that sets rates through the Proposition 218 process.	95.00	Work in Progress	Public Works	Finance	Develop a study that provides for a new five year rate structure that sets rates through the Proposition 218 process.	Work in Progress	95.00
Fiscal Health	Zero Waste Rate Evaluation	Develop a study that provides for a new five year rate structure that sets rates through the Proposition 218 process.	95.00	Work in Progress	Public Works	Finance	Overall Project - Completion of All Tasks	Work in Progress	0.00
Fiscal Health	Zero Waste Rate Evaluation	Develop a study that provides for a new five year rate structure that sets rates through the Proposition 218 process.	95.00	Work in Progress	Public Works	Finance	Consultant incorporation of Rate Review Study	Work in Progress	50.00
Fiscal Health	Zero Waste Rate Evaluation	Develop a study that provides for a new five year rate structure that sets rates through the Proposition 218 process.	95.00	Work in Progress	Public Works	Finance	September 17, 2019 Work Session on Rate Review for City Council input was held. Tentative schedule for City Council Work Session February 2020	Closed Complete	100.00
Fiscal Health	Zero Waste Rate Evaluation	Develop a study that provides for a new five year rate structure that sets rates through the Proposition 218 process.	95.00	Work in Progress	Public Works	Finance	Initial Rate Review Study presented to City Council at Spetemer 17, 2019 Work Session. Consultant incorporating Council input.	Closed Complete	100.00