

Berkeley Tuolumne Camp (BTC)

Update on the Rim Fire damage

Berkeley, California (Friday, November 8, 2013)

The City's specialized contractor is has made good progress on the demolition and debris removal work at camp and they are still scheduled to complete this work by the end of November 2013.

After the site visit at camp on October 30, 2013 by City staff and the City's Tuolumne Camp Master Plan design consultant, staff began working with the U.S. Forest Service on a potential timeline for the completion and approval of the Master Plan.

On November 4, 2013, the on-line survey for Berkeley Tuolumne Family Camp regarding options for the summer of 2014 was concluded. Staff will analyze this information in the coming weeks in order to identify options for potential summer camp in 2014.

On November 6, 2013, City staff held a second meeting with the BTC focus group, which is comprised of various stakeholders including representatives from the Friends of Berkeley Tuolumne Camp.

More information about the City's system of parks and facilities is available at <http://cityofberkeley.info/PRW>

Please direct all inquiries about the Berkeley Tuolumne Camp to the following email address: parks@cityofberkeley.info