



Measure T1 Bond Update


BANCROFT WAY

This project includes improvements to pavement condition and bicycle and bus lanes from Milvia Street to Fulton Street.

PROJECT UPDATE

May 2020

On December 10, 2019, Council approved Resolution 69,221-N.S. changing the project phase for the Bancroft Way paving project from construction to planning. Utility work and a study to evaluate parking needs has to be performed before design work can begin and this cannot be completed within Measure T1's Phase 1 timeframe. The design and construction for this project will be incorporated into the Southside Complete Streets project.



BANCROFT WAY

NEXT STEPS

- Continue coordination with current and planned utility projects
- Select design consultant

FUNDING SOURCES

- Federal grant for Southside Complete Streets Project.

PROJECT TEAM

City of Berkeley's Project Manager: Eric Anderson, EAnderson@CityofBerkeley.info