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NOTICE TO BIDDERS 
 

1. Sealed bids will be received by the Finance Department – General Services Division in their office, 
2180 Milvia Street, 3rd Floor, Berkeley, California up to the hour of: 
 

2:00 P.M., Thursday, May 09, 2024 
 
At which time bids will be publicly opened and read by the General Services Manager for FY 2023 
RETAINING WALL AND STORM DRAIN IMPROVEMENT PROJECT provided for in the 
plans and specifications.  Proposals must be submitted, on forms prepared for this purpose furnished 
by the City, in an envelope marked FY 2023 RETAINING WALL AND STORM DRAIN 
IMPROVEMENT PROJECT, SPECIFICATION NOs. 23-11616-C & 23-11614-C (RE-
ISSUED). 
 
Pre-Award Conference:  The apparent low Bidder will be invited to a pre-award conference 
tentatively scheduled for 2:00 P.M., Thursday, May 23, 2024, at 1947 Center Street, 4th Floor, 
Berkeley, CA. 
 

2. Scope of Work: The work of the FY 2023 RETAINING WALL AND STORM DRAIN 
IMPROVEMENT PROJECT consists of the following components:  

• Retaining Wall and Storm Drain Improvement – “Bid Package A”. 
The work done under this component includes but is not limited to: traffic control; potholing; 
protection of underground utilities; survey monument and utility cover adjustments; tree 
removals; stump grinding; removal and replacement of retaining wall asphalt pavement, 
concrete pavement, sidewalk, and curb & gutter; retaining wall crack sealing; storm drain 
maintenance hole removal and replacement; removal and replacement of metal fence; 
removal and replacement of guardrails; pavement marker placement; and roadway sign 
installation.  
The work under this component is described in the bid documents, including but not limited 
to: 

o Plans, titled FY 2023 Retaining Wall and Storm Drain Improvement Project, 
Specification No. 23-11616-C (Re-Issued). 

o Technical Specifications, with associated bid items indicated with the prefix “A”. 
 

• Intersection Work at Woolsey Street & Eton Avenue – “Bid Package B”. 
The work done under this component includes but is not limited to: saw cutting and removing 
existing asphalt concrete pavement, Portland cement concrete pavement, and associated base 
materials; utility cover and manhole adjustments for communications, sanitary sewer, storm 
drain, and domestic water utilities; removal of existing trees, stumps, and roots; new Portland 
cement concrete sidewalks, curb, gutter, curb ramps, roadway medians, and traffic circle; new 
asphalt concrete pavement sections, including a raised crosswalk; pavement markings; and 
signage. 
The work under this component is described in the bid documents, including but not limited 
to: 
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o Plans, titled Pedestrian Improvements at Intersection of Woolsey Street and Eton 
Avenue, Specification No. 23-11614-C (Re-Issued). 

o Technical Specifications, with associated bid items indicated with the prefix “B”. 
 

3. California Contractor License Classification required:  A - General Engineering 
 

4. Location:  The work is located at various locations in Berkeley, CA. 
 

5. Project plans and specifications may be obtained online at the City of Berkeley's Public Works 
website under Current Construction Project Bid Opportunities:  

 
https://berkeleyca.gov/doing-business/working-city/bid-proposal-opportunities 
 

Bidders are responsible for notifying Randy Kong, Associate Civil Engineer, by email at 
wkong@berkeleyca.gov to be included on the Planholders List. 
 

6. It is the Contractor's responsibility to check for any addenda on the City of Berkeley's website  
 

https://berkeleyca.gov/doing-business/working-city/bid-proposal-opportunities 
 

7. No contractor or subcontractor may be listed on a bid proposal for a public works project (submitted 
on or after March 1, 2015) unless registered with the Department of Industrial Relations pursuant to 
Labor Code section 1725.5 [with limited exceptions from this requirement for bid purposes only under 
Labor Code section 1771.1(a)].  
 

No contractor or subcontractor may be awarded a contract for public work on a public 
works project (awarded on or after April 1, 2015) unless registered with the Department of 
Industrial Relations pursuant to Labor Code section 1725.5.  

 
This Project is subject to compliance monitoring and enforcement by the Department of 

Industrial Relations.  
 

8. Each proposal must be accompanied by an unconditionally certified or cashier's check or bid bond 
made payable to the City of Berkeley, and such check or bond shall be in an amount equal to at least 
10% of the amount of the bid. 
 

9. Pursuant to City Council Resolution No. 59,853-N.S., each proposal must include a signed copy of 
the Oppressive States Resolution Disclosure Form regarding the Contractor's relationships with 
certain entities in the Oppressive States. 
 

10. Each proposal must include a signed copy of the Nuclear Free Zone Disclosure Form. 
 

11. Each proposal must include a signed copy of the Equal Benefits Ordinance Disclosure Form. 
 

https://berkeleyca.gov/doing-business/working-city/bid-proposal-opportunities
mailto:wkong@berkeleyca.gov
https://berkeleyca.gov/doing-business/working-city/bid-proposal-opportunities


   
   

FY 2023 RETAINING WALL AND STORM DRAIN SPECIFICATION NOs. 23-11616-C & 23-11614-C  
IMPROVEMENT PROJECT (RE-ISSUED) 
 

3 

 

12. Each proposal must include a signed copy of the Sanctuary City Compliance Statement. 
 

13. This contract will be subject to the Community Workforce Agreement approved by the Berkeley City 
Council on June 27, 2023. The successful Bidder and all subcontractors, at any tier, will be required to 
sign an Agreement to be Bound as a condition precedent to entering into any contract for this Project. 

 

14. Prior to starting work, the Contractor must furnish the following: 
 

a. Faithful Performance Bond in an amount not less than 100% of the amount of the 
contract, executed on the City of Berkeley Standard Performance Bond agreement 
form. 
 

b. Labor and Material Bond are in the sum of not less than 100% of the contract amount. 
 
c. A Worker's Compensation Insurance certificate is with a waiver of subrogation in 

favor of the City of Berkeley. 
 
d. Commercial general liability insurance coverage is $2 million for each occurrence 

of Bodily Injury and $2 million for each occurrence of Property Damage, with 
defense costs payable in addition to policy limits. 

 
e. Automobile liability insurance is $2 million for each occurrence of Bodily Injury 

and $2 million for each occurrence of Property Damage. 
 
f. Insurance policies shall contain an endorsement naming the City, their employees, 

representatives, and agents as additional insureds, but only with respect to liability 
arising out of the activities of the named insured.  

 
g. The policies shall apply separately to each insured against whom claim is made or 

suit is brought except with respect to the limits of the company's liability. 
 
h. Written notice of cancellation or any limits reduction or change in said policy shall 

be mailed to the City and the Project Manager thirty (30) days in advance of the 
effective date thereof. Insurance policies shall contain a Notice of Cancellation 
endorsement. 

 
i. Contractor's insurance shall be primary insurance and no other insurance or self-

insured retention carried or held by City shall be called upon to contribute to a loss 
covered by insurance for the named insured.  

 
15. In accordance with California State Labor Code, the wage scale is on file with the Engineering Office 

or is attached herewith. 
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16. Award will be made by the City Council at a meeting within 75 days subsequent to the date set for 
bid opening.  The Council reserves the right to reject any or all bids or any combination of bids. 
 

17. General information or plan holder's list: (510) 981-6400. 
Questions concerning the anticipated work or scope of the Project should be directed to Randy Kong, 
Associate Civil Engineer, by email at wkong@cityofberkeley.info, no later than 10:00 A.M., April 
18, 2024. 
 
 
General Services Manager 
 

 

mailto:wkong@cityofberkeley.info
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BIDDER'S PROPOSAL 
 
Bidders submitting proposals shall be very careful to follow all requirements in connection therewith.  
A checklist has been attached for guidance in complying with all phases of the bid process and Project.  
Any proposal not complying with all these requirements may be rejected. 
 
TO THE HONORABLE MAYOR AND  
  MEMBERS OF THE CITY COUNCIL 
 
Pursuant to the provisions of the plans, specifications and contract documents, the undersigned 
proposed to perform the work as described therein a manner satisfactory to the responsible City 
official.  All material, equipment, tools, labor, and services necessary to the work will be furnished.  
All laws and ordinances relating to the work will be complied with, and a business license to do 
business in the City will be obtained.  The undersigned declares that the plans, specifications, contract 
documents and the site of the work have been thoroughly examined and that this proposal is made 
without collusion with any person, firm, or corporation. 
 
Execution of the proposal by the undersigned Bidder shall become a binding contract on the parties 
when the award of a contract pursuant to the said proposal is authorized by resolution of the City 
Council, where required by the Charter of the City by the City Manager, or an officer who is his/her 
authorized representative. 
 
The undersigned agrees that when his proposal is executed he will furnish specified bonds and 
insurance, and he will begin work within the time specified, and complete work within the contract 
period or agree to the assessment of liquidated damages, all as stipulated in the attached pages of the 
Bidder's Proposal. 
 
As a guaranty that the terms of this proposal will be complied with, the undersigned submits herewith 
a proposal guaranty for an amount equal to at least Ten Percent (10%) of his total bid. 
 
All subcontractors who will perform work for the Bidder on this Project in the amount in excess of 
one-half of one percent (0.5%) of the total bid, including labor, materials, and equipment, or work 
specifically fabricated off the job site according to detailed drawings contained in the plans, shall be 
listed, pursuant to Sections 4100 to 4113, inclusive of the California Government Code. 
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Name of Subcontractor and address: Subcontractor 
License No. 

Type of 
Work 

$ Amount 

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
 

   

 
 
Contractor's California License Number:       
 
License Expiration Date:         
 
 
I declare that representations made in this bid are under penalty of perjury. 
 
 
          
  Signature     Title 
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Bid Package A – Retaining Wall and Storm Drain Improvement  

Item  Estimated Unit Total 
No. Description* Quantity Unit Cost Cost  
 
A-1. Traffic Control 1 LS $  $   
 
A-2. Water Pollution Control 1 LS $  $   

 

A-3. Construction Staking and Monument Referencing 1 LS $  $   
 

A-4. Excavation Safety 1 LS $  $   
 

A-5. Mobilization/Demobilization 1 LS $  $   
 

A-6. Clearing, Grubbing, Tree Protection  1 LS $  $   
 And Root Pruning 
 
A-7. Tree Removal – 0 to 12” Diameter 23 EA $  $   

 
A-8. Tree Removal – 13” to 24" Diameter 3 EA $  $   
 
A-9. Stump Grinding up to 48” Diameter - 3 EA $  $   
 15” below grade      (Revocable) 
 
A-10. Roadway Excavation 100 CY $  $   
 
A-11. (not used)  
 
A-12. Remove Concrete Pavement 280 SF $  $   
 

A-13. Remove Curb & Gutter 108 LF $  $  
 
A-14. Remove Retaining Wall 91 LF $  $  

 

A-15. Remove Storm Drain Access Hatch 2 EA $  $  
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Item  Estimated Unit Total 
No. Description* Quantity Unit Cost Cost  
 
A-16. Remove Metal Beam Guardrail and Fence 1 LS $  $  
 
A-17. Concrete Flatwork (Non-Traffic Rated) 400 SF $  $  
 
A-18. Concrete Thickened Edge 35 LF $  $  

 

A-19. (not used)  
 

A-20. Concrete 12-inch Wide Channel 26 LF $  $  
 
A-21A.Concrete Curb and Gutter (12-inch) 29 LF $  $  

 
A-21B.Concrete Curb and Gutter (24-inch) 54 LF $  $  

 
A-22A.Pedestrian Barrier Median 700 SF $  $  
 
A-22B.Pedestrian Passageway 208 SF $  $  

 
A-23A.Concrete Retaining Wall – Hilgard Ave 1 LS $  $   
 
A-23B.Concrete Retaining Wall – La Loma Ave  1 LS $  $   
 

A-24. Concrete Crack Repair 1 LS $  $   
 
A-25. Concrete Staircase (Upper Columbia Path):  
 

A-25A.Earthwork 200 TN $  $  
 
A-25B.Concrete (Incl. Class II AB & Sub-Drain System) 27 CY $  $  

 
A-25C.Handrail (Top-mounted) 20 LF $  $  
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A-25D.Handrail (Side-mounted) 60 LF $  $  
 
Item  Estimated Unit Total 
No. Description* Quantity Unit Cost Cost  
 

A-26. Drilled (Cast in Place) Piers 290 LF $  $  
 
A-27. Hot Mix Asphalt (Type A) 125 TN $  $  
 
A-28. Aggregate Base (Class II) 35 CY $  $  
 
A-29. Pedestrian Metal Fence 39 LF $  $  
 
A-30. Metal Beam Guardrail 66 LF $  $  
 
A-31. Convert SD Vault to MH Access 2 EA $  $  
 
A-32A.Adjust Utility Box to Grade – EBMUD (Revocable) 2 EA $  $   
 
A-32B.Adjust Survey Monument Box to Grade (Revocable)  1 EA $  $   
 
A-33. 6” White Line 45 LF $  $  
 
A-34. 12” White Crosswalk/Limit Line 330 LF $  $  
 
A-35. Striping Detail #22 - Modified 188 LF $  $  
 
A-36. Yield Line 81 SF $  $  
 
A-37. Plastic Lane Separator 45 EA $  $  
 
A-38A.Remove and Replace Roadside Sign and Post 1 EA $  $   
 
A-38B.Replace Roadside Sign on Existing Post  4 EA $  $   
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Item  Estimated Unit Total 
No. Description* Quantity Unit Cost Cost  
 
The following Bid Item, "Supplemental Work," is an addition to the Project's scope of work.  This 
additional work may or may not be authorized to be performed by the Contractor as part of this 
contract.  The additional work may be located throughout the City of Berkeley and may be outside 
the limits of work. 
 
A-39. Supplemental Work 1 LS $100,000  $ 100,000 
 
A-40. (not used)  
 
A-41. Pothole 1 LS $  $  

 

A-42. Concrete Path Repair (Incl. Class II AB) 1 LS $  $  
 
TOTAL COST OF BID PACKAGE A IN WORDS AND FIGURES:    
      
       
      Dollars 
and     Cents/($ 
   ). 
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Bid Package B – Intersection Work at Woolsey Street & Eton Avenue 

Item  Estimated Unit Total 
No. Description* Quantity Unit Cost Cost  
 
B-1. Construction Phasing and Traffic Control 1 LS $  $   
 
B-2. Water Pollution Control 1 LS $  $   

 

B-3. Construction Staking and Monument Referencing 1 LS $  $   
 

B-4. (not used) 
 

B-5. Mobilization/Demobilization 1 LS $  $   
 

B-6. Clearing, Grubbing, Tree Protection  1 LS $  $   
 And Root Pruning 
 
B-7. (not used) 

 
B-8. Tree Removal – 13” to 24" Diameter (Revocable) 1 EA $  $   

 

B-9. (not used) 
 
B-10. Roadway Excavation 185 CY $  $  

 
B-11. (not used) 
 
B-12. Remove Concrete Pavement 1,339 SF $  $   
 

B-13. Remove Concrete Curb & Gutter 177 LF $  $  
 
B-14. (not used) 

 

B-15. (not used) 
 
 



   
   

  FY 2023 RETAINING WALL AND STORM DRAIN SPECIFICATION NOs. 23-11616-C & 23-11614-C  
IMPROVEMENT PROJECT (RE-ISSUED) 

BIDDER'S PROPOSAL 
(continued) 

8 

 
Item  Estimated Unit Total 
No. Description* Quantity Unit Cost Cost  
 

B-16. (not used) 
 
B-17. Concrete Flatwork (Non-Traffic Rated) 892 SF $  $  
 
B-18. (not used) 

 

B-19. Concrete Vertical Curb 197 LF $  $  
 

B-20. (not used) 
 
B-21A. (not used) 
 
B-21B. Concrete Curb and Gutter (24-inch) 148 LF $  $  

 
B-22. (not used) 
 
B-23. (not used) 

 

B-24. (not used) 
 
B-25. (not used) 
 

B-26. (not used) 
 
B-27. Hot Mix Asphalt (Type A) 369 TN $  $  
 
B-28. (not used) 
 
B-29. (not used) 
 
B-30. (not used) 
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B-31. (not used) 
 
Item  Estimated Unit Total 
No. Description* Quantity Unit Cost Cost  
 
B-32. Adjust Utility Box to Grade – EBMUD (Revocable) 4 EA $  $  
 
B-33. 6” White Line 565 LF $  $  
 
B-34. (not used) 
 
B-35. (not used) 
 
B-36. Yield Line 18 SF $  $  
 
B-37. (not used) 
 
B-38. (not used) 

 

B-39. (not used) 
 

B-40. Changeable Message Boards 3 EA $  $  
 

B-41. Pothole 1 LS $  $  
 

B-42. (not used) 
 

B-43. Remove Existing Signage 8 EA $  $  
 

B-44. Adjust Gas Valve Cover to Finish Grade 
 (Revocable) 1 EA $  $  

 

B-45. Adjust City Maintenance Hole Cover to Finish 
 Grade 4 EA $  $  
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B-46. Adjust Maintenance Hole Cover to Finish Grade 
(Revocable) 1 EA $  $  

 
Item  Estimated Unit Total 
No. Description* Quantity Unit Cost Cost  
 
B-47. Raised Crossswalk 1 EA $  $  
 
B-48. Concrete Curb & Gutter at Raised Crosswalk 39 LF $  $  

 

B-49. Concrete Mountable Curb at Traffic Circle 51 LF $  $  
 

B-50. Concrete Driveway 94 SF $  $  
 

B-51. Concrete Curb Ramp 550 SF $  $  
 

B-52. Concrete Raised Median 231 SF $  $  
 

B-53. Concrete Raised Median (Traffic Rated) 63 SF $  $  
 

B-54. Concrete Mountable Median (Traffic Rated) 163 SF $  $  
 

B-55. Concrete Flush Median (Traffic Rated) 100 SF $  $  
 

B-56. Install Roadside Sign and Post 11 EA $  $  
 

B-57. Remove and Reinstall Existing Signage 3 EA $  $  
 

B-58. White Triple Four Crosswalk (Thermo) 70 LF $  $  
 

B-59. Striping Detail #25 (Thermo & Markers) 206 LF $  $  
 

B-60. Striping Detail #29 (Thermo & Markers) 144 LF $  $  
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B-61. 4” Yellow Line (Thermo) 28 LF $  $  
 

B-62. Red Curb Paint 380 LF $  $  
 
Item  Estimated Unit Total 
No. Description* Quantity Unit Cost Cost  
 
B-63. Install Blue RPM at Fire Hydrant 1 EA $  $  

 

B-64. Install Armadillos 1 LS $  $  
 

B-65. Install Topsoil 1 LS $  $  
 

B-66. Tree Removal – Greater than 24” Diameter 1 EA $  $  
 

TOTAL COST OF BID PACKAGE B IN WORDS AND FIGURES:    
      
       
      Dollars 
and     Cents/($ 
   ). 
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THE AWARD'S BASIS IS THE LOWEST OF THE SUM OF THE TOTAL COST OF BID 
PACKAGE A AND THE TOTAL COST OF BID PACKAGE B. 
 
SUM OF TOTAL COST OF BID PACKAGE A + TOTAL COST OF BID PACKAGE B IN 
WORDS AND FIGURES:      
      
       
      Dollars 
and     Cents/($ 
   ). 
 
 
* Refer to Project Plans and Description of Bid Items section in Special Provisions section 
of specifications for description of work included in bid items. 
 
** Revocable bid items: the City reserves the right to delete these bid items prior to award 
of contract or during construction at its own discretion.  No compensation will be allowed the 
Contractor by reason of such omission. 
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The undersigned bidder agrees to accept payment in full for the work at the price set forth above in 
accordance with provisions of the specifications and agrees to start within Fifteen (15) WORKING 
days following issuance of the Notice to Proceed and to complete all work specified in the contract 
documents in accordance with the plans and specifications within One Hundred Forty (140) 
WORKING days.  The Notice to Proceed will be issued when the contract is fully executed.  The 
contract construction time is inclusive of the time for delivery of materials.  By execution of this 
contract, the City and the Bidder do hereby agree that the value of damage associated with the delay 
of the work is difficult to ascertain.  Therefore the Bidder agrees further to the assessment of liquidated 
damages in the amount of  One Thousand Five Dollars ($1,500.00) for each working day that the 
construction work remains incomplete beyond the above construction time.  The term of the contract 
is One Hundred Sixty (160) WORKING days, which includes an additional Twenty (20) WORKING 
days for project closeout beyond the above construction time. 
 
Company       Address        
 
Name               
 
Signature       Phone (      )       
 
Title        Date        
 
Taxpayer I.D. No.      Corporation Yes [  ]  No [  ] 
 

(The following spaces to be used by the City) 
 
 
Pursuant to City of Berkeley Council Resolution No.                 N.S. adopted on                 ,  the City 

of Berkeley agrees to pay                                                                                  the prices set forth above 

for the Total Bid Items in the amount of          

($                                      ), in accordance with the terms and conditions set forth in Specification Nos. 

23-11616-C & 23-11614-C (Re-Issued). The contractor shall complete all work specified in the 

contract documents in accordance with the plans and specifications within One Hundred Ninety-Five 

(195) working days from the date established in the Notice to Proceed. 

CITY OF BERKELEY 
Dated:                        By:        
      City Manager 
 
 Registered By:        
      Auditor 
 
 Attested By:        
      City Clerk
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BIDDERS AND CONTRACTORS CHECKLIST 

Items Required at Bid opening: 2:00 P.M, Thursday, May 09, 2024, at Finance Department – 
General Services Division, 2180 Milvia Street, 3rd Floor, Berkeley, California 
 Bidder's Proposal 
 Addenda (if any)
 Experience and Financial Qualifications
 Taxpayer Identification Report
 Oppressive States Resolution Disclosure Form
 Nuclear Free Zone Disclosure Form
 Equal Benefits Ordinance Disclosure Form
 Sanctuary City Compliance Statement
 Bid Guarantee - 10% of Total Base Bid

Items Required at Pre-Award Conference:  2:00 P.M., Thursday, May 23, 2024, at 1947 Center 
Street, 4th Floor, Berkeley, California 
Memorandum of Understanding
 Agreement for Change in Sub-Contractors
Work Force Composition
 Certificate of Compliance with Equal Benefits Ordinance (Form EBO-1)

Items Required After Contract Award and Prior to Construction: 
 Community Workforce Agreement– Agreements to be Bound and Hiring Plans
 City of Berkeley Business License
Work Schedule
Worker's Compensation Insurance - Statutory Amount
 Liability Insurance - $2,000,000
 Performance Bond - 100% (executed on enclosed Performance Bond form)
 Labor and Material Bond- 100%
 Commercial General and Automobile Liability Endorsement form
 Submittals required at the preconstruction meeting
 Right to Audit Form

Items Required During Construction: 
Work Schedule Updates
Weekly Payroll Statement (Fed Form WH-347 or equivalent)
 Community Workforce Agreement – Agreements to be Bound and Hiring Plans for any

subcontractors added to project
 Correspondence with unions and minority/female organizations

Items Required Upon Completion of Project: 
 Guarantee Bond - 10%
 As-Built Drawings
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EXPERIENCE AND FINANCIAL QUALIFICATIONS 
 
The bidder has been engaged in the contracting business under State License Number 
______________ for a period of _________________ years. 
 
The Bidder's three most recently completed contracts are: 
 

  I  II  III 
Title of Project 
 

   

Owner 
 

   

Address 
 

   

Telephone No. 
 

   

Engineer in Charge 
 

   

Date Accepted 
 

   

 
Reference is hereby made to the following Bank or Banks as to the financial responsibility of the 
Bidder: 
 

Name of Bank _____________________ Address ______________________ 
 _____________________  ______________________ 

 
Reference is hereby made to the following Surety Companies as to the financial responsibility and 
general reliability of the Bidder: 
 

Company _______________________ Address _______________________ 
 _______________________  _______________________ 

 
 
 
_________________________________________________________________ 
Signature of Bidder 
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TAXPAYER IDENTIFICATION REPORT 

 
 
 

COMPANY NAME  
_______________________________________ 

  
_______________________________________ 

  
MAILING ADDRESS  

_______________________________________ 
  

_______________________________________ 
 

SOCIAL SECURITY NUMBER: ______________________________ 
 OR  
EMPLOYER IDENTIFICATION NUMBER: ______________________________ 

 
 
 My Company is a Corporation     [  ] 
 
 My Company is not a Corporation     [  ] 
 
 
I certify that the above information is true and correct: 
 

_______________________________ 
 Name 

______________________________ 
 Title 

 
The Tax Equity and Fiscal Responsibility Act of 1982 (Public Law 97-248) requires the above 
reporting information be furnished to the City. 
 
Persons who do not furnish their tax information numbers become subject to backup withholding by 
the City at a rate of 20% from each disbursement made to the recipient. 
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CITY OF BERKELEY 

NUCLEAR FREE ZONE DISCLOSURE FORM 
I (we) certify that: 

 1. I am (we are) fully cognizant of any and all contracts held, products made or otherwise 
handled by this business entity, and of any such that are anticipated to be entered into, 
produced or handled for the duration of its contract(s) with the City of Berkeley.  (To this 
end, more than one individual may sign this disclosure form, if a description of which 
type of contracts each individual is cognizant is attached.) 

 
 2. I (we) understand that Section 12.90.070 of the Nuclear Free Berkeley Act (Berkeley 

Municipal Code Ch. 12.90; Ordinance No. 5784-N.S.) prohibits the City of Berkeley 
from contracting with any person or business that knowingly engages in work for nuclear 
weapons. 

 
 3. I (we) understand the meaning of the following terms as set forth in Berkeley Municipal 

Code Section 12.90.130: 
 

  "Work for nuclear weapons" is any work the purpose of which is the development, 
testing, production, maintenance or storage of nuclear weapons or the components of 
nuclear weapons; or any secret or classified research or evaluation of nuclear weapons; 
or any operation, management or administration of such work. 

 
  "Nuclear weapon" is any device, the intended explosion of which results from the energy 

released by reactions involving atomic nuclei, either fission or fusion or both.  This 
definition of nuclear weapons includes the means of transporting, guiding, propelling or 
triggering the weapon if and only if such means is destroyed or rendered useless in the 
normal propelling, triggering, or detonation of the weapon. 

 
  "Component of a nuclear weapon" is any device, radioactive or non-radioactive, the 

primary intended function of which is to contribute to the operation of a nuclear weapon 
(or be a part of a nuclear weapon). 

 4. Neither this business entity nor its parent nor any of its subsidiaries engages in work for 
nuclear weapons or anticipates entering into such work for the duration of its contract(s) 
with the City of Berkeley. 

 
Based on the foregoing, the undersigned declares under penalty of perjury under the laws of the 
State of California that the foregoing is true and correct. 
 
PrintedName:__________________________________Title:____________________________ 
 
Signature:______________________________________Date:___________________________ 
 
Business Entity:         
 

Contract Description/Specification No: FY 2023 Retaining Wall and Storm Drain 
Improvement Project / 23-11616-C & 23-11614-C (Re-Issued)
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CITY OF BERKELEY 
 

OPPRESSIVE STATES COMPLIANCE STATEMENT FOR PERSONAL SERVICES 
 

The undersigned, an authorized agent of __________________________________________________(hereafter 
"Vendor"), has had an opportunity to review the requirements of Berkeley City Council Resolution No. 59,853-N.S. 
(hereafter "Resolution").  Vendor understands and agrees that the City may choose with whom it will maintain business 
relations and may refrain from contracting with those Business Entities which maintain business relationships with 
morally repugnant regimes.  Vendor understands the meaning of the following terms used in the Resolution: 
 
"Business Entity" means "any individual, firm, partnership, corporation, association or any other commercial 
organization, including parent-entities and wholly-owned subsidiaries" (to the extent that their operations are related to 
the purpose of the contract with the City). 
 
"Oppressive State" means:   
Tibet Autonomous Region and the Provinces of Ado, Kham, and U-Tsang, 
 
"Personal Services" means "the performance of any work or labor and shall also include acting as an independent 
contractor or providing any consulting advice or assistance, or otherwise acting as an agent pursuant to a contractual 
relationship." 
 
Contractor understands that it is not eligible to receive or retain a City contract if at the time the contract is executed, or 
at any time during the term of the contract it provides Personal Services to: 
 
a. The governing regime in any Oppressive State. 
b. Any business or corporation organized under the authority of the governing regime of any Oppressive State. 
c. Any person for the express purpose of assisting in business operations or trading with any public or private entity 

located in any Oppressive State. 
 
Vendor further understands and agrees that Vendor's failure to comply with the Resolution shall constitute a default of 
the contract and the City Manager may terminate the contract and bar Vendor from bidding on future contracts with the 
City for five (5) years from the effective date of the contract termination. 
 
The undersigned is familiar with, or has made a reasonable effort to become familiar with, Vendor's business structure 
and the geographic extent of its operations.  By executing the Statement, Vendor certifies that it complies with the 
requirements of the Resolution and that if any time during the term of the contract it ceases to comply, Vendor will 
promptly notify the City Manager in writing. 
 
Based on the foregoing, the undersigned declares under penalty of perjury under the laws of the State of California that 
the foregoing is true and correct. 
 
 
Printed Name:  __________________________  Title: ____________________________ 
 
Signature: _______________________________  Date: _____________ 
 
Business Entity: _____________________________________________________________________ 
 
I am unable to execute this Statement; however, Vendor is exempt under Section VII of the Resolution.  I have attached 
a separate statement explaining the reason(s) Vendor cannot comply and the basis for any requested exemption. 
 
Signature: _______________________________  Date: _____________ 
 
Contract Description/Specification No.FY 2023 Retaining Wall and Storm Drain Improvement Project/  
                 23-11616-C & 23-11618-C (Re-Issued) 
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CITY OF BERKELEY 

MEMORANDUM OF UNDERSTANDING (MOU) 
 
 
1. In the performance of this contract the Contractor (and all Sub-contractors) agree not to 
discriminate pursuant to Section 13.26 of the Berkeley Municipal Code. 
 
2. In the performance of this contract the Contractor agrees that he/she is also responsible for 
his/her Sub-Contractors' Compliance with Section 13.26 of the Berkeley Municipal Code. 
 
3. For contracts that are not governed by a Community Workforce Agreement, the Contractor 
agrees to comply with Section 13.26 of the Municipal Code as it applies to the First Source 
Program (see Section 13.26.080). 
 
The Contractor agrees to submit periodic employment and wage reports to the City's Contract 
Compliance Officer upon reasonable request. 
 
 
 
 
________________________________  ___________________________________ 
Contractor       City Engineer or designee 
 
_______________________________  __________________________________ 
Date       Date 
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AGREEMENT FOR CHANGE IN SUB-CONTRACTORS 

 
I agree to use the Subcontractor(s) listed in the signed contract with the City of Berkeley.  If it should become necessary to change 
Subcontractors, I will notify the Public Works Engineering Division by completing the following information: 
 

Current Subcontractor(s) Alternate Subcontractors Reason for Change Date 
    
    
    
    
    
    
    
    
    

 
Signed by:         Verified by: 
 
 
______________________  _______________________  ___________________________________ 
Prime Contractor   Subcontractor    City of Berkeley City Engineer or designee 
 
Date: ________________  Date: _________________  Date: ________________ 
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WORKFORCE COMPOSITION FORM FOR ALL CONSTRUCTION CONTRACTS 
 
This form is to be completed and submitted prior to the Non-Discrimination Conference.  The Contractor and all Subcontractors who will 
do work valued at $3,000 or more are required to submit this form.  Weekly payroll reports will be compared to this listing to monitor 
compliance with the City of Berkeley Municipal Code Section 13.26.  A payroll printout or other listing of employees providing the same 
information will be accepted. 
 
Name of Contractor/Subcontractor: _______________________________________________________ 
 
Project: ___________________________________________________________________________ 
 

 
 
Name 

 
 
Race* 

 
 
Sex** 

 
 
Trade/Craft 

Basic 
Hourly 
Rate 

 
Hire 
Date 

Employees 
to be used 
on this job 

 
 
 
 
 
 
 
 
 
 

      

* A=Asian or Pacific Islander              **M = Male 
  AI=American Indian                          **F = Female 
  B=Afro American   
  C=Caucasian        _____________________________________________________ 
  H=Hispanic (Mexican, Puerto Rican, Spanish,   Signature of Contractor/Subcontractor   Date 
 Cuban, Chicano, Central or South American) 
       Verified By: ______________________________________________ 
         City of Berkeley-City Engineer or designee 
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OCCUPATIONAL CATEGORIES 
 
Officials and Administrators: Occupations in which employees set broad policies, exercise overall 
responsibility for execution of these policies, or provide specialized consultation on a regional, district or area 
basis. Includes: department heads, bureau chiefs, division chiefs, directors, deputy superintendents, unit 
supervisors and kindred workers. 
 
Professionals: Occupations which require specialized and theoretical knowledge which is usually acquired 
through college training or through work experience and other training which provides comparable 
knowledge. Includes: personnel and labor relations workers, social workers, doctors, psychologists, registered 
nurses, economists, dietitians, lawyers, systems analysts, accountants, engineers, employment and vocational 
rehabilitation counselors, teachers or instructors, and kindred workers. 
 
Technicians: Occupations which require a combination of basic scientific or technical knowledge and manual 
skill which can be obtained through specialized post-secondary school education or through equivalent on-
the-job training. Includes computer programmers and operators, technical illustrators, highway technicians, 
technicians (medical, dental, electronic, physical sciences) and kindred workers. 
 
Protective Service Workers: Occupations in which workers are entrusted with public safety, security and 
protection from destructive forces. Includes: Police officers, fire fighters, guards, sheriffs, bailiffs, correctional 
officers, detectives, marshals, harbor patrol officers and kindred workers. 
 
Paraprofessionals: Occupations in which workers perform some of the duties of a professional or technician 
in a supportive role, which usually requires less formal training and/or experience normally required for 
professional or technical status. Such positions may fall within an identified pattern of a staff development 
and promotion under a "New Careers" concept. Includes: library assistants, research assistants, medical aides, 
child support workers, police auxiliary, welfare service aides, recreation assistants, homemaker aides, home 
health aides, and kindred workers. 
 
Office and Clerical: Occupations in which workers are responsible for internal and external communication, 
recording and retrieval of data and/or information and other paperwork required in an office. Includes: 
bookkeepers, messengers, office machine operators, clerk-typists, stenographers, court transcribers, hearings 
reporters, statistical clerks, dispatchers, license distributors, payroll clerks, and kindred workers. 
 
Skilled Craft Workers: Occupations in which workers perform jobs which require special manual skill and 
a thorough and comprehensive knowledge of the processes involved in the work which is acquired through 
on-the-job training and experience or through apprenticeship or other formal training programs. Includes: 
mechanics and repairpersons, electricians, heavy equipment operators, stationary engineers, skilled machining 
occupations, carpenters, compositors and typesetters, and kindred workers. 
 
Service/Maintenance: Occupations in which workers perform duties which result in or contribute to the 
comfort, convenience, hygiene or safety of the general public or which contribute to the upkeep and care of 
buildings, facilities or grounds of public property. Workers in this group may operate machinery. Includes: 
chauffeurs, laundry and dry cleaning operatives, truck drivers, bus drivers, garage laborers, custodial 
personnel, gardeners and groundskeepers, refuse collectors, and construction laborers. 
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NOTICE REGARDING THE EQUAL BENEFITS ORDINANCE 
 
As a condition of being awarded a contract with the City of Berkeley, the selected Contractor shall 
be required, during the performance of the agreement, to comply with the City's non-discrimination 
provisions of the Equal Benefits Ordinance (EBO) as set forth in Berkeley Municipal Code, 
Chapter 13.29. 
 
The EBO requires that during the performance of a contract, the Contractor shall provide equal 
benefits to its employees with spouses and employees with domestic partners. 
 
The EBO is applicable to the following employers: 
 

• For-profit employers that have a contract with the City for the purchase of goods, services, 
public works or improvements, and other construction projects in the amount of $25,000 
or more 
 

• Non-profit employers that have a contract with the City for the purchase of goods, services, 
public works or improvements, and other construction projects in the amount of $100,000 
or more 
 

• Lessees of public property, licensees, concessionaires, and franchises that generate 
$350,000 or more in annual gross receipts 
 

• Entities which receive a grant agreement of $100,000 or more 
 
Contractors who are subject to the EBO must certify to the City that they are in compliance with 
the EBO and post this notice in a conspicuous place where all employees can see it.  Subject 
contractors must also allow authorized City representatives access to records so the City can verify 
compliance with the Ordinance.  
 
Compliance with the EBO 
 
If a Contractor has not received a waiver from complying with the EBO and the timeframe within 
which it can delay implementation has expired but it has failed to comply with the EBO, the 
Contractor may be deemed to be in material breach of the City agreement.  In such cases, the City 
may cancel, terminate or suspend the City agreement, in whole or in part.  The City also may deem 
the Contractor an irresponsible bidder and disqualify the Contractor from contracting with the City 
for a period of five years.  In addition, the City may assess liquidated damages against the 
Contractor which may be deducted from money otherwise due the Contractor, and pursue any 
other remedies available at law or in equity. 
 
Violations: Any suspected violations of the EBO should be reported to: 
 
EBO Compliance Officer 
City Manager's Office 
2180 Milvia St 
Berkeley, CA  94704 
510-981-7000
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CITY OF BERKELEY 
EQUAL BENEFITS ORDINANCE DISCLOSURE FORM 

 
As a condition of being awarded a contract with the City of Berkeley, the selected Contractor/Vendor ("Contractor") may be 
required, during the performance of the contract, to comply with the City's non-discrimination provisions of the Equal Benefits 
Ordinance ("EBO") as set forth in Berkeley Municipal Code, Chapter 13.29.  The EBO requires that during the performance 
of a contract, the Contractor shall provide equal benefits to its employees with spouses and employees with domestic partners.  
Benefits include, but are not limited to, health benefits, bereavement leave, family medical leaves, membership and membership 
discounts, moving expenses, retirement benefits, and travel benefits.  A cash equivalent payment is permitted if an employer 
has taken all reasonable efforts to provide domestic partner's with access to benefits but is unable to do so.  A situation in which 
a cash equivalent payment might be used is if the employer has difficulty finding an insurance provider that is willing to provide 
domestic partner benefits  
 
The EBO is applicable to the following employers: 

• For-profit employers that have a contract with the City for the purchase of goods, services, public works or 
improvements, and other construction projects in the amount of $25,000 or more 

• Non-profit employers that have a contract with the City for the purchase of goods, services, public works or 
improvements, and other construction projects in the amount of $100,000 or more 

• Lessees of public property, licensees, concessionaires, and franchises that generate $350,000 or more in annual gross 
receipts 

• Entities which receive a grant agreement of $100,000 or more 
 

Contractors who are subject to the EBO must certify to the City before execution of the contract by completing form EBO-1 
that they are in compliance with the EBO or have been issued a waiver by the City.  Contractors must also allow authorized 
City representatives access to records so the City can verify compliance with the Ordinance.  
 
The EBO includes provisions that address difficulties associated with implementing procedures to comply with the EBO.  
Contractors can delay implementation of procedures to comply with the EBO in the following situations: 
 
(1) until the first effective date after the first open enrollment process following the contract execution date, not to exceed two 

years if the Contractor submits evidence of engaging in reasonable efforts to comply with the EBO;  
(2) until administrative steps can be taken to incorporate nondiscrimination in benefits in the contractor's infrastructure, not to 

exceed three months, unless extended at the discretion of the City Manager; and  
(3) until the expiration of a Contractor's current collective bargaining agreement(s)  
 
Compliance with the EBO 
 
If a Contractor has not received a waiver from complying with the EBO and the timeframe within which it can delay 
implementation has expired but it has failed to comply with the EBO, the Contractor may be deemed to be in material breach 
of the City agreement.  In the event of a material breach, the City may cancel, terminate or suspend the City agreement, in 
whole or in part.  The City also may deem the Contractor an irresponsible bidder and disqualify the Contractor from contracting 
with the City for a period of five years.  In addition, the City may assess liquidated damages against the Contractor which may 
be deducted from money otherwise due the Contractor, and pursue any other remedies available at law or in equity. 
 
By my signature below, I acknowledge that the Contractor understands that to the extent it is subject to the provisions of B.M.C. 
Chapter 13.29, the Contractor shall comply with this provision. 
 
Printed Name: ________________________Title:______________________________________ 
 
Signature: ___________________________Date:_____________________________________ 
 
Business Entity:  ___________________________________________________________________________ 
 
Contract Description/Specification No: FY 2023 Retaining Wall and Storm Drain Improvement Project /  

      23-11616-C & 23-11614-C (Re-Issued) 
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Form EBO-1 

CITY OF BERKELEY 
CERTIFICATION OF COMPLIANCE WITH EQUAL BENEFITS ORDINANCE 

 
If you are a contractor, return this form to the originating department/project manager.   If you are a vendor (supplier 
of goods), return this form to the Purchasing Division of the Finance Dept.   
 
SECTION 1. CONTRACTOR/VENDOR INFORMATION 

Article I. Name: Article II. Vendor No.: 
Article III. Address: Article IV. City: Article V. State:  Article VI. ZIP: 

Article VII. Contact Person:  Article VIII. Telephone:  
Article IX. E-mail Address: Article X. Fax No.: 

 
SECTION 2. COMPLIANCE QUESTIONS 
 
A. The EBO is inapplicable to this contract because the contractor/vendor has no employees. 

 Yes   No  (If "Yes," proceed to Section 5; if "No", continue to the next question.) 
 
B. Does your company provide (or make available at the employees' expense) any employee benefits? 
  Yes   No 

If "Yes," continue to Question C. 
If "No," proceed to Section 5.  (The EBO is not applicable to you.) 

 
C. Does your company provide (or make available at the employees' expense) any benefits to  

the spouse of an employee? ........................................................................................  Yes  No 
 
D. Does your company provide (or make available at the employees' expense) any benefits to  

the domestic partner of an employee? ..........................................................................  Yes  No 
 

If you answered "No" to both Questions C and D, proceed to Section 5.  (The EBO is not applicable 
to this contract.) If you answered "Yes" to both Questions C and D, please continue to Question E.   
If you answered "Yes" to Question C and "No" to Question D, please continue to Section 3. 

 
E. Are the benefits that are available to the spouse of an employee identical to the benefits that  

are available to the domestic partner of the employee?................................................  Yes  No 
 
If you answered "Yes," proceed to Section 4.  (You are in compliance with the EBO.) 
If you answered "No," continue to Section 3. 

 
SECTION 3.  PROVISIONAL COMPLIANCE 
 
A. Contractor/vendor is not in compliance with the EBO now but will comply by the following date:   

 
 By the first effective date after the first open enrollment process following the contract start date, 

not to exceed two years, if the Contractor submits evidence of taking reasonable measures to comply 
with the EBO; or  

 
 At such time that administrative steps can be taken to incorporate nondiscrimination in benefits 

in the Contractor's  
infrastructure, not to exceed three months; or 

 
 Upon expiration of the contractor's current collective bargaining agreement(s). 

 

To be completed by 

Contractor/Vendor 
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B. If you have taken all reasonable measures to comply with the EBO but are unable to do so,  

do you agree to provide employees with a cash equivalent?* ......................................  Yes  No 
 
* The cash equivalent is the amount of money your company pays for spousal benefits that are unavailable for domestic 
partners. 
 
 
SECTION 4. REQUIRED DOCUMENTATION 
 
At time of issuance of purchase order or contract award, you may be required by the City to provide 
documentation (copy of employee handbook, eligibility statement from your plans, insurance provider 
statements, etc.) to verify that you do not discriminate in the provision of benefits.   
 
SECTION 5. CERTIFICATION 
 
I declare under penalty of perjury under the laws of the State of California that the foregoing is true and 
correct and that I am authorized to bind this entity contractually.  By signing this certification, I further agree 
to comply with all additional obligations of the Equal Benefits Ordinance that are set forth in the Berkeley 
Municipal Code and in the terms of the contract or purchase order with the City. 
 
Executed this _______day of _________________, in the year __________, at ______________, _____ 
            (City)      (State) 
 
___________________________________________________________________________ 
Name  (please print)       Signature    
 
___________________________________________________________________________ 
Title         Federal ID or Social Security Number 
 
 
 

Article XI. FOR CITY OF BERKELEY USE ONLY 

  Non-Compliant (The City may not do business with this contractor/vendor)  

  One-Person Contractor/Vendor                     Full Compliance                      Reasonable Measures 

  Provisional Compliance Category, Full Compliance by Date: _________________________________________ 

Staff Name(Sign and Print): _____________________________________Date: ____________ ________________ 
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CITY OF BERKELEY 
SANCTUARY CITY COMPLIANCE STATEMENT 

 
The undersigned, an authorized agent of          
(hereafter "Contractor"), has had an opportunity to review the requirements of Berkeley Code Chapter 
13.105 (hereafter "Sanctuary City Contracting Ordinance" or "SCCO").     Contractor understands and 
agrees that the City may choose with whom it will maintain business relations and may refrain from 
contracting with any person or entity that provides Data Broker or Extreme Vetting services to the U.S. 
Immigration and Customs Enforcement Division of the United States Department of Homeland Security 
("ICE").   Contractor understands the meaning of the following terms used in the SCCO:    

 
a. "Data Broker" means either of the following:   

i. The collection of information, including personal information about consumers, from a wide 
variety of sources for the purposes of reselling such information to their customers, which include 
both private-sector business and government agencies;  
 
ii. The aggregation of data that was collected for another purpose from that for which it is 
ultimately used.  

b. "Extreme Vetting" means data mining, threat modeling, predictive risk analysis, or other similar 
services." Extreme Vetting does not include:  
  

i. The City's computer-network health and performance tools;  
 
ii. Cybersecurity capabilities, technologies and systems used by the City of Berkeley  

Department of Information Technology to predict, monitor for, prevent, and protect technology 
infrastructure and systems owned and operated by the City of Berkeley from potential cybersecurity 
events and cyber-forensic based investigations and prosecutions of illegal computer based activity. 

 
Contractor understands that it is not eligible to receive or retain a City contract if at the time the contract is 
executed, or at any time during the term of the contract, it provides Data Broker or Extreme Vetting services 
to ICE.   
 
Contractor further understands and agrees that Contractor's failure to comply with the SCCO shall constitute 
a material default of the contract and the City Manager may terminate the contract and bar Contractor from 
bidding on future contracts with the City for five (5) years from the effective date of the contract 
termination.     
By executing this Statement, Contractor certifies that it complies with the requirements of the SCCO and 
that if any time during the term of the contract it ceases to comply, Contractor will promptly notify the City 
Manager in writing.   Any person or entity who knowingly or willingly supplies false information in 
violation of the SCCO shall be guilty of a misdemeanor and up to a $1,000 fine.  
  
Based on the foregoing, the undersigned declares under penalty of perjury under the laws of the State of 
California that the foregoing is true and correct.  Executed this _______ day of ________, 20__, at 
_____________, California. 
 
Printed Name:                                                                             Title:       
 
           Signed:                                                                             Date:      
 
Business Entity:       
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BIDDING & CONTRACTING UNDER COMMUNITY WORKFORCE AGREEMENT (CWA) 
 

• Local Workforce Hiring Goals 

The City of Berkeley's local workforce-hiring goal is 20% of craft hours worked, on a craft by craft basis on locally 
funded projects. City Staff will provide a template to be used by the general contractor (GC) for reporting the summary 
of the total work hours and total number of Berkeley residents, this report is to be submitted with each certified payroll 
(CP), including CP for each subcontractor. GC can compile the report for the subcontractors or can require each sub to 
prepare their own report. Please include documentation detailing efforts to meet the local hire goals, i.e., dispatch 
requests to the unions. Please note the GC is responsible for the local hire component for the entire Project. This report 
will be reviewed by the Joint Administrative Committee (JAC) to monitor compliance of the local workforce hiring 
goals. The JAC may periodically request contractors to attend a JAC meeting to describe and discuss their local hire 
efforts. GC and the subs are strongly encouraged to utilize the city-funded pre-apprenticeship program, Rising Sun 
Energy Center, for the hiring of Berkeley residents on the projects. Rising Sun staff will work closely with the trades 
and the contractor to facilitate the hiring of the program graduates for entry into the trades. City staff will conduct 
periodic interviews of workers throughout the Project. 
 

• Certified Payrolls 

Contractors are required to submit certified payrolls (CP) on a monthly basis to the Public Works Project Manager. 
The monthly report described above shall reflect the information provided on the Certified Payrolls. Address & trade 
for each worker must be included in Certified Payroll and is subject to verification by City staff. Please redact Social 
Security Numbers from CP prior to sending to city staff. When submitting CP, please attach any documentation pertinent 
to your good faith efforts, such as dispatch requests & union hall responses to those requests. 
 

• Core (Regular, experienced) Employees 

A non-signatory contractor may use up to five (5) of its own "core" employees provided that the first worker hire comes 
from the union, second worker is "core", third worker from the union, fourth worker is "core", and so forth. The 
contractors' worker must comply with the Union Hall's registration process; the contractor and subcontractor may 
request by name, and the local will honor, referral of the core employee(s) who have applied to the local union hall for 
work on the Project and who demonstrate the following qualifications: 1) possess any license required by state or federal 
law, 2) have worked at least 1,000 hours in the construction craft during the prior three years, 3) have been on the 
Contractor's active payroll for at least sixty (60) out of the one hundred and eighty (180) hours in the calendar year 
immediately prior to contract award, 4) must have the ability to safely perform the basic functions of the applicable 
trade, and 5) must reside in Berkeley. 
 

• Hiring Plan 

A hiring plan is to be submitted prior to the Notice to Proceed date, with the understanding that the workforce may change 
during the Project. The hiring plan is used as baseline information, with the monthly workforce utilization reports, 
certified payroll and dispatch request documentation serving as confirmation of good faith efforts to hire locally. 

 
• Apprentices 

Consistent with the requirements of California Labor Code § 1776, 1777.5 and 1777.6, contractors and their 
subcontractors are required to hire at least one Berkeley resident as a First Period Apprentice for $500,000 or more of 
total bid amount, thereafter, for every five million dollars of the total bid amount the Prime Contractor and their 
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subcontractors are required to hire one additional first period apprentice. Berkeley residents that participate in local 
workforce development programs will be screened and referred for the apprenticeship opportunities, city staff, union 
halls & training programs will facilitate this process. 
 

• California Prevailing Wages 

All construction workers will be paid prevailing wages as determined by the State of California. Benefits are the 
established labor-management vacation, pension or other form of deferred compensation plan, apprenticeship and 
health benefit funds for each hour worked. Any local collectively bargained wage and/or fringe benefit increase shall be 
recognized on the date on which they become effective. 

 

• Agreement to be Bound 

All general contractors and all sub-contractors, including trucking, and regardless of tier, must sign an Agreement to 
be Bound to the CWA. This agreement binds the contractor to the terms of the CWA for the awarded Project only.  It 
does not bind any contractor to a union agreement for any other project. 

 

• Pre-Job Conference 

Prior to start of construction, the successful general contractor and all subcontractors are required to attend a pre-job 
conference with the affected Building & Construction Trades Council. The Pre-Job request form shall include 
subcontractor information including scopes of work. The Agreements to be Bound shall be submitted prior to the Pre-
job Conference. General Contractor and subcontractors will make craft/trade work assignments at this meeting. Should 
any union disagree, it may follow the established jurisdictional dispute resolution process provided in the Community 
Workforce Agreement. The pre-job conference may be held via conference call arranged by the building trades, city 
staff will also participate in the pre-job conference. 

 

• Joint Administrative Committee 

This Committee shall be comprised of up to two (2) representative selected by the City; up to two (2) representatives 
of the signatory Unions and Alameda County Building and Construction Trades Council; and one (1) contractor 
representative, mutually selected by the City and the Alameda County Building and Construction Trades Council. Each 
representative shall designate an alternate who shall serve in his or her absence for any purpose contemplated by this 
Agreement. The Joint Administrative Committee shall meet regularly to review the implementation of the Agreement 
and the progress of the Projects including, but not limited to, compliance with Article 8, prevailing wage, safety, craft 
workforce levels and construction progress. The JAC may contact the Contractor and/or their subcontractors in writing 
to request their presence at a JAC meeting to describe good faith efforts throughout the Project or at the end of a project. 

 

 
CWA Administration:  
Department of Health, Housing and  
Community Services 
2180 Milvia, 2nd floor 
Berkeley, CA 94704  
localhire@cityofberkeley.info



   
   

FY 2023 RETAINING WALL AND STORM DRAIN SPECIFICATION NOs. 23-11616-C & 23-11614-C  
IMPROVEMENT PROJECT (RE-ISSUED) 

30 

 

 
AGREEMENT TO BE BOUND 

 
 
The undersigned, as a Contractor or Subcontractor ("Contractor") on a City Project ("Project"), 
for and in consideration of the award to it of a contract to perform work on said Project, and in 
further consideration of the mutual promises made in the Project's Community Workforce 
Agreement ("Agreement"), a copy of which was received and is acknowledged, hereby: 
 
1. Accepts and agrees to be bound by the terms and conditions of the Agreement, together with 
any and all amendments and supplements now existing or which are later made to said 
Agreement. 
 
2. Certifies that it has no commitments or agreements which would preclude its full and 
complete compliance with the terms and conditions of said Agreement; 
 
3. Agrees to secure from any Contractor (as defined in said Agreement) which is or becomes 
a subcontractor (of any tier) to it, and from any successors, a duly executed Agreement to be 
bound in a form identical to this document. 
 
4. Contractor agrees that it shall be bound by all applicable trust agreements and plans for the 
provision of such fringe benefits as accrue to the direct benefit of the construction persons, 
including Health and Welfare, Pension, Training, Vacation, and/or other direct benefits 
provided pursuant to the appropriate craft agreement contained in Schedule "A" of Agreement. 
 
Date: _______________ 
 
Company Name: ____________________________________________ 
 
Name of Prime Contractor or Higher Level Subcontractor: 
___________________________________________________________ 
 
Name of Project: FY 2023 RETAINING WALL AND STORM DRAIN 
IMPROVEMENT PROJECT, 23-11616-C & 23-11614-C (RE-ISSUED)   
 
Signature: ______________________________________    
 
Print Name: ______________________________________    
 
Title: ______________________________________     
 
Contractor’s License #: _______________________ 
 
Motor Carrier Permit (CA) #: _______________________
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COMMUNITY WORKFORCE AGREEMENT (CWA) HIRING PLAN 
 (to be submitted with signed Agreement to be Bound) 

 
Name of Project:   
 
Name of Company Reporting: __________________________________________________ 
 
Name of Person Completing Form: ____________________________________ 
 
 
_______________________________       _______________ 
                                                                                     Name/Title                                                       
Signature                                  Date 
 
Employee Name* 

 
Employee 
Address 

City & Zip 
Code 

Trade Estimat
ed 

Hours 
on 

Project 

Journey or 
Apprentice & 

Period 

Base 
Pay Rate 

       
       
       
       
       
       
       
       
       
       
       
       

 *If employee is TBD please enter the trade & planned hours only, and re-submit form with names and addresses after 
workforce is determined.   

 20% local hire goal-Berkeley residents only 
 
 Signatory to union:  □Yes  □No          If yes, please list trades: _____________________________________________ 
 Comments: 
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PERFORMANCE BOND 
 

CALIFORNIA PUBLIC WORKS 
 
KNOW ALL MEN BY THESE PRESENTS, 

 That we, _______________________________________________________ 

_________________________________________________________________ as Principal, and 

_____________________________________________________, a Corporation organized and 

existing under the laws of the State of ___________________________________ and authorized to 

transact surety business in the State of California, as Surety, are held and firmly bound unto the City 

of Berkeley (hereinafter called Obligee), in the sum of ______________________ Dollars 

($__________________________________), for the payment whereof well and truly to be made 

and we each of us bind ourselves, our heirs, executors, administrators, successors and assigns, 

jointly and severally, firmly by these presents. 

 THE CONDITION of the above obligation is such that, Whereas, the above named bounden 

principal entered into a contract dated ________________________, 20 ___ with the said Obligee to 

do and perform the following work, to-wit: 

 which contract is hereby referred to, incorporated by reference, and made a part hereof as fully 

and to the same extent as if copied at length herein. 

NOW, THEREFORE, THE CONDITION OF THE ABOVE OBLIGATION IS SUCH, That 

if the above bounden Principal shall well and truly keep, do, pay and perform, each and every, all and 

singular, all the matters, provisions, undertakings, covenants, terms, conditions, agreements and 

things in said contract set forth and specified to be by the said principal kept, done, paid and performed 
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at the time and in the manner in said contract specified, and shall pay over, make good and reimburse 

to the above-named Obligee, all loss and damages which said Obligee may sustain by reason of failure 

or default, or breach on the part of said Principal, then this obligation shall be void; otherwise to be 

and remain in full force and effect. 

 Whenever Principal shall be, and is declared by Obligee to be in default under the contract, 

the Obligee having performed Obligee's obligations thereunder, the Surety may promptly remedy the 

default, or shall promptly: 

 1)  Complete the Contract in accordance with its terms, provisions, undertakings, covenants, 

agreements, clauses, and conditions, or 

 2)  Obtain a bid or bids for completing the contract in accordance with its terms, provisions, 

undertakings, covenants, agreements, clauses, and conditions, and upon determination by Surety of 

the lowest responsible Bidder, or, if the Obligee elects, upon determination by the Obligee and the 

Surety jointly of the lowest responsible Bidder, arrange for a contract between such Bidder and 

Obligee, and make available as work progresses (even though there should be a default or a succession 

of defaults under the contract of completion arranged under this paragraph) sufficient funds to pay 

the cost of completion less the balance of the contract price, but not exceeding, including other costs 

and damages for which the Surety may be liable hereunder, the amount set forth in the first paragraph 

hereof.  The term "balance of the contract price," as used in this paragraph, shall mean the amount 

payable by Obligee to principal under the contract and amendments, thereto, less the amount properly 

paid by Obligee to Contractor. 

 Any suit under this bond must be instituted before the expiration of two (2) years from the 

date on which final payment under the contract falls due. 
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 No right of action shall accrue on this bond to or for the use of any person or corporation other 

than the Obligee named herein or the heirs, executors, administrators or successors of Obligee. 

 If any action or law or in equity is brought to enforce or interpret the provisions of this bond, 

the prevailing party shall be entitled to reasonable attorney's fees in addition to any other relief to 

which it may be entitled. 

 

SIGNED AND SEALED THIS ______________________________ day of 

 

________________________, 20 _______. 

 

 

 

 

    ____________________________________________ 

 

 

    ____________________________________________ 

        Principal 

 

 

 

    ____________________________________________ 

 

 

    ____________________________________________ 

      Surety Attorney In Fact 
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COMMERCIAL GENERAL AND AUTOMOBILE LIABILITY ENDORSEMENT 
 
The attached Certificates of Insurance are hereby certified to be a part of the following policies 
having the following expiration dates: 
 

Policy No. Company Providing Policy Expir. Date 
_______________ __________________________ _________ 
_______________ __________________________ _________ 
_______________ __________________________ _________ 

 
 The scope of the insurance afforded by the policies designated in the attached certificates is 
not less than that which is afforded by the Insurance Service Organization's or other "Standard 
Provisions" forms in use by the insurance company in the territory in which coverage is afforded. 
 
 Such Policies provide for or are hereby amended to provide for the following: 
 
1. The named insured is ________________________________________. 
 
2. CITY OF BERKELEY ("City") is hereby included as an additional insured with respect to 

liability arising out of the hazards or operations under or in connection with the following 
agreement: 

 _______________________________________________________. 
 
 The insurance provided applies as though separate policies are in effect for both the named 

insured and City but does not increase the limits of liability set forth in said policies. 
 
3. The limits of liability under the policies are not less than those shown on the certificate to 

which this endorsement is attached. 
 
4. Cancellation or material reduction of this coverage will not be effective until thirty (30) days 

following written notice to City Engineer, Engineering Division, Department of Public 
Works, Berkeley, CA. 

 
5. This insurance is primary, and the insurer is not entitled to any contribution from insurance 

in effect for City. 
 
 The term "City" includes successors and assigns of the City and the officers, employees, 

agents, and volunteers. 
         _______________________________________ 
       Insurance Company 
 
 
 Date: _____________  By: ______________________________________ 
      Signature of Underwriter's 
      Authorized Representative 
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CITY OF BERKELEY 

 

RIGHT TO AUDIT FORM 
 
The contractor agrees that pursuant to Section 61 of the Berkeley City Charter, the City Auditor's 
office may conduct an audit of Contractor's financial, performance, and compliance records 
maintained in connection with the operations and services performed under this contract. 
 
In the event of such audit, Contractor agrees to provide the Auditor with reasonable access to 
Contractor's employees and make all such financial, performance, and compliance records 
available to the Auditor's office.  City agrees to provide Contractor an opportunity to discuss and 
respond to/any findings before a final audit report is filed. 
 
 
Signed:______________________________________ Date:__________________ 
  
Print Name & Title:_______________________________________________________ 
 
Company:_______________________________________________________________  
 
 
 
Questions regarding this form may be directed to the Auditor's Office, at (510) 981-6750 
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SECTION 1 - DEFINITION OF TERMS 
 
 
101.1  -- Whenever in these specifications, or in any 

documents or instruments where these 
specifications govern, the following terms are used, 
they shall have the following meanings: 

 
101.2 AASHTO -- The latest revised specifications of the American 

Association of State Highway and Transportation 
officials. 

 
101.3 As Directed -- As directed by the Engineer or his designated 

representative. 
 
101.4 ASTM -- The latest revised specifications of the American 

Society for Testing Materials. 
 
101.5 Standard Specifications  The latest revised "Standard Specifications for 

Public Works Construction" by the Southern 
California Chapter, American Public Works 
Association, Part 2 and Part 3, construction 
materials and construction methods respectively, as 
amended herein. 

 
101.6 Bidder -- Any individual, firm, partnership, or corporation 

submitting a proposal for the work contemplated, 
acting directly or through a duly authorized 
representative. 

 
101.7 City, Agency -- City of Berkeley. 
 
101.8 Council -- City Council of the City of Berkeley. 
 
101.9 Engineer -- The Assistant City Manager for Public Works of the 

City of Berkeley or his designated representatives. 
 
101.10 Contract -- The written agreement covering the performance of 
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the work. 
 
101.11 Contractor -- The person or persons, partnership, association or 

corporation, private or municipal, who have entered 
into a contract with the City, as party or parties of 
the second part of his or their legal representatives. 

 
101.12 Laboratory -- The official testing laboratory of the City or other 

laboratories authorized by the Engineer. 
 
101.13 Proposal -- The written offer of the bidder for the work when 

made out and submitted on the prescribed proposal 
form, properly signed and guaranteed. 

 
101.14 Proposal Guaranty -- The security required by the notice to bidders to be 

furnished by the bidder as a guaranty that the bidder 
will enter into a contract for the construction of the 
work if it is awarded to him. 

 
101.15 Plans -- The official plans, profiles, cross-sections, details 

working drawings, and mental drawings, or 
reproductions thereof, approved by the Engineer, 
which show the location, character, dimensions, and 
details of the work to be done, and which are to be 
considered as a part of the contract supplementary 
to these specifications. 

 
101.16 Purchasing Agent _ The Purchasing Agent of the City of Berkeley. 
 
101.17 Specifications -- The directions, provisions, and requirements 

contained herein, supplemented by special 
provisions, pertaining to the method and manner of 
performing the work, and to the quantities and 
qualities of materials to be furnished under the 
contract.  The term specifications shall include the 
General Provisions, Detailed and Technical 
Specifications, Special Provisions, Standard 
Details, the Contract Documents, and all 
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supplementary agreements entered into between the 
contracting parties. 

 
101.18 Subcontractor -- The person or persons, partnership, association, or 

corporation, private or municipal, who have a direct 
contract with the contractor.  It includes one who 
furnishes material worked to a special design 
according to the plans or specifications of the work, 
but does not include one who merely furnishes 
material. 

 
101.19 Street -- Any dedicated right-of-way for public use as an 

avenue, highway, lane alley, court, crossing, or 
intersection. 

 
101.20 The Work -- All the work described in the specifications and 

contract or indicated on the plans as the 
contemplated improvement covered by the contract. 

 
101.21 Contract Change Order -- A written order to the Contractor signed by the 

Engineer directing an addition, deletion or revision 
in the work, or an adjustment in the contract price or 
the contract time issued after the effective date of 
the contract.  A change order may or may not also 
be signed by the Contractor. 

 
101.22 Allowance -- An inexact bid quantity listed on the Bidder's 

Proposal in anticipation that work of the particular 
nature will be required, but the quantity is not 
known until the work of the whole is in progress or 
completed.  The quantity listed is for comparison of 
total bids.  Bidder agrees to do each unit of work for 
the unit price bid in the proposal. 

 
101.23 Resident Engineer -- Designated inspection representative(s) of the 

Engineer. 
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SECTION 2 - PROPOSAL REQUIREMENTS AND CONDITIONS 
 
 
201.1 Availability of Plans and Specifications.  Plans and specifications may be examined at the 
office of the Engineering Division.  Copies of the plans and specifications are available at the office of the 
Engineering Division.  Copies of the Notice to Bidders and proposal forms may be obtained from the 
Engineering Division. 
 
201.2 Approximate Estimate.  The quantities given in the Notice to Bidders, proposal, and contract 
forms are approximate only, being given as a basis for the comparison of bids, and the City does not, 
expressly or by implication, agree that the actual amount of work will correspond therewith.  For work bid 
on a lump sum price basis, any estimate of quantities is provided only for the convenience of Bidders and 
is not guaranteed correct by the City. 
 
201.3 Examination of Plans, Specifications, and Site of the Work.  The Bidder shall examine 
carefully the site of the work contemplated and the proposal, plans, specifications, and contract forms 
therefore.  It will be assumed that the Bidder has investigated and is satisfied as to the conditions to be 
encountered, as to the character, quality, and quantities of work to be performed and materials to be 
furnished, and as to the requirements of these specifications, the plans, and the contract. 
 
201.4 Proposal Form.  All proposals must be submitted on forms for that purpose furnished by the 
City.  Letters of transmittal cannot be considered as part of the bid. 
 
All proposals shall give the prices proposed, and shall be signed by the Bidder, who must give his address.  
The Bidder shall fill out all blanks in the proposal form as therein required.  In case of error, unit prices 
will govern over extensions and written words will govern over numerals, unless it can be established that 
an obviously incorrect entry has been made. 
 
201.5 Rejection of Proposals Containing Alterations or Irregularities.  Proposals may be rejected if 
they show any alterations of form, additions not called for, conditional bids, incomplete bids, or 
irregularities of any kind.  When proposals are signed by an agent, other than an officer or manager of a 
corporation or a member of a partnership, a power of attorney or written authorization must be on file with 
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the City prior to opening bids or shall be submitted with the proposal; otherwise, the proposal will be 
rejected as irregular and unauthorized. 
 
201.6 Proposals Guaranty.  All bids shall be presented in a sealed envelope and shall be accompanied 
by a "proposal guaranty) made payable to "City of Berkeley) and for the amount equal to at least ten 
percent (10%) of the bid unless otherwise specified on the "Notice to Bidders.  Said guaranty shall be an 
unconditional certified or cashier's check, or a bank or postal money order, or bid bond executed as surety 
by a corporation authorized to issue surety bonds in the State of California. 
 
201.7 Withdrawal of Proposals.  Any bid may be withdrawn at any time prior to but not after, the 
hour fixed in the public notice for the opening of bids, provided that a request in writing executed by the 
Bidder or his duly authorized representative, for the withdrawal of such bid is filed with the Purchasing 
Agent.  The withdrawal of a bid shall not prejudice the right of a Bidder to file a new bid. 
 
201.8 Disqualification of Bidders.  More than one proposal from an individual, a firm or partnership, 
a corporation or an association under the same or different names will not be considered.  Reasonable 
ground for believing that any Bidder is interested in more than one proposal for the work contemplated 
will cause the rejection of all proposals in which such Bidder is interested.  If there is a reason of believing 
that collusion exists among the Bidders, none of the participants in such collusion will be considered in 
this or future proposals.  Proposals in which the prices are unbalanced may be rejected. 
 
201.9 Competency of Bidders.  Prior to the submission of bids, the Contractor shall be licensed in 
accordance with the provisions of Chapter 9 of Division III of the Business and Professional Code of the 
State of California and evidence of such license shall be presented to the Engineer on request. 
 
The Engineer may require the Bidder to present satisfactory evidence that he has sufficient experience and 
that he is fully prepared with the necessary capital, materials, machinery, and skilled workmen to carry 
out the contract. 
 
201.10 Material Guaranty.  Before any contract is awarded, Bidders may be required to furnish a 
complete statement of the origin, composition, and manufacture of any or all materials to be used in the 
construction of the work, together with samples, which samples may be subjected to the tests provided for 
in these specifications to determine their quality and fitness for the work. 
 
201.11 Addenda.  Prior to the time set for opening of bids, the Engineer may issue addenda for 
clarification of the plans or specifications or for minor alterations in the work.  Such addenda shall take 
precedence over plans, specifications, and all other Contract Documents issued prior to the opening of 
bids. 
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SECTION 3 - AWARD AND EXECUTION OF CONTRACT 
 
 
301.1 Consideration of Bids.  Bids will be opened publicly by the Purchasing Agent of the City on 

the date and at the time set forth in the "Notice to Bidders."  The right is reserved by the City 
by action of the Council to reject any or all bids, to advertise for new proposals, to negotiate 
in the open market for a contract at a reasonable price, to purchase in the open market, or to 
have the work performed by City employees, or to abandon the work, if in the judgement of 
the Council, the best interests of the City will be promoted thereby. 

 
301.2 Award of Contract.  The award of the contract, if awarded, will be to the lowest responsive 

Bidder whose proposal complies with all the requirements prescribed.  The award, if made, 
will be made within seventy-five (75) calendar days after the opening of the proposals. 

 
 All bids will be compared on the basis of the Engineer's estimate of the quantities of work to 

be done. 
 
301.3 Return of Proposal Guarantees.  All proposal guarantees will be held by the City until the 

contract has been authorized by Council resolution and signed by the City Manager after 
which guarantees for unsuccessful proposals will be returned to the unsuccessful Bidders.  If 
bids are rejected, the proposal guarantees will be returned after the date of the rejection. 

 
301.4 Contract Bonds.  At the time of execution of the contract by the City Manager, the Contractor 

will be required to furnish a Surety Company contract bond for faithful performance in the 
sum of not less than one hundred percent (100%) of the amount of his contract, in addition to 
which he will be required to furnish a Surety Company labor and material bond in the sum of 
not less than one hundred percent (100%) of the amount of the contract in accordance with the 
provisions of state laws. 

 
 Alterations, extensions of time, extra and additional work, and other changes authorized by 

these specifications or any part of the contract may be made without securing the consent of 
the Surety or Sureties on the contract bonds. 

 
301.5 Execution of Contract.  The Bidder's Proposal (offer) shall become a binding contract on the 

parties when the award of a contract pursuant to said proposal is authorized by resolution of 
the City Council.  The proposal will then be executed in writing by the City Manager, or 
his/her authorized representative, in the name of the City. 

 
301.6 Failure to Perform Contract.  If the successful Bidder fails to begin performance of the contract 
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within thirty (30) calendar days from the date of the award of the contract, the City will either 
let the contract to the next lowest Bidder or will reject all other bids and call for new bids.  The 
successful Bidder who has failed to begin performance of the contract shall be liable to the 
City for the sum, not exceeding the amount of such cash, check, money order or bond as shall 
have been deposited as a proposal guaranty, by which the amount of the contract, covering the 
said proposal, executed by and between the City and some third party, may exceed the amount 
bid by the original successful Bidder.  Such portion of said cash, check, money order, or 
original bond as equals said sum shall be deemed to be liquidated damages and shall be 
declared forfeited to the City and shall be collected and paid to the City. 
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SECTION 4 - SCOPE OF WORK 
 
 
401.1 Work to be Done.  The intent is to prescribe complete work or improvement which the 
Contractor undertakes to do in full compliance with the plans, specifications, and contract.  The Contractor 
shall perform all items of work covered and stipulated in the specifications and contract, together with any 
extra work, all in accordance with lines, grades, cross-sections, and dimensions shown on the plans.  It is 
further intended that all miscellaneous work required to make driveways, sidewalks, intersections, roof 
drains, and other privately owned improvements conform to the new work shall be performed by the 
Contractor.  The Contractor shall furnish, unless otherwise provided in these specifications, all material, 
implements, machinery, equipment, tools, supplies, transportation, and labor necessary to the prosecution 
and completion of the work. 
 
All work described in the plans and specifications will be let under one contract unless otherwise set forth 
in the Notice to Bidders or on the Bidder's Proposal. 
 
401.2 Alterations and Increased or Decreased Quantities.  The City reserves the right in writing, to 
increase or decrease the quantity, to order additions to, omissions from, or corrections, alterations and 
modifications in the line, grade, form dimensions, plan or kind or amount of work, or materials herein 
contemplated, or any part thereof, either before or after the beginning of construction, as may be deemed 
necessary or advisable by the Engineer, provided such alterations do not change the total cost of the project, 
based on original estimated quantities and the unit prices bid, by more than twenty percent (20%), and 
provided further that such items do not change the total cost of any major item by more than fifty percent 
(50%).  (A major item is one, the total cost of which is more than ten percent (10%) of the total contract 
price.)  Any alterations in excess of these limits will be treated as extra work and will be covered by a 
contract change order, the same as though the alteration were an extra work item. 
 
Should conditions during the progress of the work make it impossible for the Contractor to comply strictly 
with the terms of the contract, the Contractor shall apply in writing to the Engineer for an alteration, 
provided that it is not detrimental to the work or does not entail additional cost.  If such alteration is 
acceptable to the Engineer, the Contractor shall be notified in writing, whereupon the alteration may be 
made.  When such alteration is not acceptable to the Engineer, the Contractor shall determine some other 
method of doing the work which shall be acceptable. 
 
Such alteration and increased or decreased quantities shall in no way affect or make void this contract or 
any part thereof, except what is necessarily affected by such alteration and is clearly the evident intention 
of the parties to this contract. 
 
401.3 Extra Work.  New and unforeseen items of work will be classed as extra work when they 
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cannot be covered by any of the various items for which there is a bid price or by combinations of such 
items, or if the character of an item is materially changed on which the Contractor based his bid price, and 
that change materially increases or decreases the cost of the item as outlined in Section 401.2 hereof. 
 
Prices for extra work shall be itemized and covered by a contract change order submitted by the Contractor 
and approved by the Engineer prior to actual starting of such work. 
 
Should the parties be unable to agree on unit prices for the extra work, or if it is impractical, the Engineer 
may instruct the Contractor to proceed with the work by force account and he shall be paid as provided in 
Section 901.2 of these specifications. 
 
401.4 Unauthorized Work.  Work done without lines and grades being given, work done beyond the 
lines and grades shown on the plans, work done in the absence or without the knowledge of the Engineer, 
including any work performed by subcontractors without proper superintendence by the Contractor, as 
provided for in Section 501.6, or any extra work done without written authority, will be considered as 
unauthorized and at the expense of the Contractor and will not be measured or paid for by the City. 
 
401.5 Protection of Utilities.  A preliminary study of the location of underground utilities within the 
limits of the work has been made.  The location of the underground utilities indicated on the plans is not 
guaranteed to be accurate or complete, but is plotted for the general information of the Contractor.  The 
Contractor shall contact Underground Service Alert (USA) at (800) 227-2600 at least four (4) working 
days before excavating, to allow utility companies to mark and identify their respective utilities within the 
limit of the work.  Aboveground utilities are not shown on the plans.  It shall be the responsibility of the 
Contractor to coordinate and determine the exact locations and/or depths of all of the aboveground utilities, 
underground utilities, and their service locations. 
 
The Contractor shall be responsible for protecting and supporting the aboveground utilities and the 
identified underground utilities that occur in the limits of the work with a method acceptable to the 
respective utility owners.  The cost of protecting and supporting the utilities shall be included in the bid 
prices for the various items of work.  Any identified damage to the SBC Telephone, PG&E, EBMUD, or 
Cable TV lines shall be repaired by the respective utility owner at the Contractor's expense. 
 
See also Sections 701.25.1 and 701.25.2. 
 
401.6 Cleaning Up.  The Contractor shall not allow the site of the work to become littered with trash, 
rubbish, and waste material but shall maintain the same in a neat and orderly condition throughout the 
construction period.  The Engineer shall have the right to determine what is or is not trash, rubbish or waste 
material and the place and manner of disposal. 
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The Contractor shall maintain a neat appearance to the work.  Contractor shall promptly remove splattered 
concrete, asphalt, oil, paint, corrosive liquids and cleaning solutions from surfaces to prevent marring or 
other damage. 
 
Broken concrete debris, and unsuitable excavated native soil during construction shall be disposed of 
concurrently with its removal.  If stockpiling is necessary all debris shall be placed in trash bins daily and 
shall be removed or disposed of weekly.  Any waste shall not be buried on the site or disposed of into 
storm drains, sanitary sewers, streams, or waterways. 
 
Forms or falsework that are to be re-used shall be stacked neatly concurrently with their removal.  Forms 
and falsework that are not to be re-used shall be disposed of concurrently with their removal. 
 
Full compensation for conforming to the provisions in this section, not otherwise provided for, shall be 
considered as included in prices paid for the various contract items of work involved and no additional 
compensation will be allowed therefor. 
 
Sidewalks, street area, parking strips, and driveway approaches must be kept reasonably clean at all times 
during construction and be completely and carefully cleaned after the work has progressed beyond the 
immediate vicinity to the satisfaction of the Engineer.  Reasonable cleanup is defined as no dust, rock, or 
mud on any portion of the public right-of-way or the private properties as a result of the Contractor's work. 
 
401.7 Dust and Debris Control.  The Contractor shall be responsible for controlling dust in the air 
and rocks, debris, mud or dirt which are scattered as a result of his operations on the job.  The Contractor 
shall be responsible for cleaning all mud, rock, dust, dirt, and debris-producing materials that originate in 
the project area and are deposited on other public or private property by truck tires, spillages, or by other 
means.  The Contractor shall have suitable and adequate street cleaning equipment on the project site at 
all times. 
 
The Contractor shall begin cleanup operation by 3 PM and before the end of each day's work, clean all 
paved portions of the project and paved streets leading from the project that have dust-producing materials 
or debris deposited upon them.  The work areas shall be swept clean at the end of each day's work and at 
other times when directed by the Engineer. 
 
The Contractor shall endeavor, whenever possible, to restrict the use of water to control dust for his 
convenience in order to conserve water during drought situations or mandated rationing required by the 
Water Utility Company.  Whenever flushing of streets or any other work is necessary, the Contractor shall 
provide filter materials at the catch basin to retain any debris and dirt flowing into the City's drainage 
system. 
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The cost of the above work, including the providing of barricades, water and other materials, labor, and 
equipment shall be at the sole cost and expense of the Contractor. 
 
The Engineer may determine that an emergency exists when dust, rocks, debris, mud, or dirt are scattered 
in the public right of way or in the private properties as a result of Contractor's activities and/or 
deterioration of such conditions due to rain.  The emergency conditions may also be declared when traffic 
or the Contractor's equipment travelling through a job causes dust to fly or rocks, debris, mud, or dirt to 
be scattered.  Similar emergency conditions may be determined by the Engineer if the storage of materials, 
tools, or any other equipment related to the project, in the public rights of way, is causing any obstruction 
or blocks access to the neighboring properties and/or dangerously placed without proper barricades and 
lights and/or backfill stockpiles or debris washing  
away into the street gutter and catch basins. 
 
401.7-1 Emergency Cleanup Work.  In any case in which the Contractor fails to satisfactorily complete 
the cleanup work described in this section, the Engineer or his representative may determine that an 
emergency exists.  In the event an emergency is determined by the Engineer, the Contractor shall 
immediately make available manual labor or mechanical equipment capable of handling the cleaning 
process.  During such an emergency, City forces may be called upon to complete the cleanup work, or the 
City may contract for the cleanup work.  All construction work shall be shut down during this cleanup 
work by the City/contract forces.  The Engineer may shut down further construction work until the 
violations are corrected to the satisfaction of the Engineer.  The cost of the work performed by 
City/Contract forces plus an additional 70% surcharge shall be paid by the Contractor by deduction from 
payment due him on the contract.  No compensation shall be given to the Contractor for stoppage of work. 
 
Such action by the Engineer, however, shall not relieve the Contractor of his responsibility for any 
damages which may occur before, during or after such action has been taken by the Engineer, and shall 
place no liability upon the City or the Engineer. 
 
401.8 Noise Control.  All construction machinery and vehicles employed on the project shall be 
equipped with approved sound muffling devices, and operated in a manner to cause the least noise 
consistent with efficient performance of the work.  Section 701.11 specifies time limitation in which 
engine driven equipment shall not be operated. 
 
401.9 Temporary Light, Power, and Water.  The Contractor shall at its own expense, furnish, install, 
maintain, and remove all temporary light, power, and water, including piping, wiring, lamps, and other 
equipment, necessary for the work.  The Contractor shall not draw water from any fire hydrant, except to 
extinguish a fire, without first obtaining permission from the water agency concerned. 
 
401.10 Coordination With Affected Residents.  This contract may include a significant amount of 
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work within construction easements in private property.  The Contractor shall be required to provide 
adequate notification to, and coordination with, the affected residents.  At least 1 week prior to working in 
easements, the Contractor shall notify the affected residents in writing of the intention to perform work 
within their properties, the starting dates of work, and duration of the work.  The Contractor shall only 
initiate an amount of work that can be reasonably completed on the same day.  If the initiated work is 
unfinished, the Contractor shall provide adequate covers and appropriate barricades and warning signs to 
ensure public safety to the satisfaction of the Engineer.  After completion of work in the easement area, 
the Contractor shall obtain written release from the property owners and give a copy to the Engineer.  Any 
damages to the properties shall be restored and handled in accordance with Section 401.11 of this 
specification. 
 
In addition, service connections may be required to be temporarily stopped for rehabilitation of the sewer 
mains and/or laterals.  At least 1 week prior to working in a particular area, the Contractor shall notify the 
affected residents in writing of the intended work, the starting date and duration, and any coordination 
requirements to facilitate work progress.  The Contractor shall be required to adequately notify affected 
residents of schedule changes. 
 
For service connection disruptions required to make system improvements, the Contractor shall provide a 
second notice to residents/businesses not less than 48 hours prior to service interruption.  For interruptions 
in service longer than the limits specified below, the Contractor shall at his cost arrange for and provide 
in-kind services.  Maximum interruption time without provision of in-kind services for private residences 
shall be as follows: 
 
   Water Services:  4 hours 
   Sewer Services:  7 hours 
 
All interruptions shall be restored by the Contractor at the end of each day. 
 
The Contractor shall plan for and provide the services of a septic tank pumper truck to periodically pump 
out any sewage which may accumulate in excavation pits at the two-way cleanout location.  Alternatively, 
the Contractor may utilize submersible sewage pumps or trash pumps to convey the sewage from the pits 
to a functional portion of the existing sanitary sewer within the project area. 
 
The Contractor shall at all times perform his lateral connection work so as to minimize the quantity of 
sewage which may accumulate, to minimize adverse impacts on public health and sanitation and to 
minimize the potential for odors.  The Contractor shall at all times maintain an adequate supply of bottled 
chlorine bleach (sodium hypochlorite solution) to treat any accumulated sewage should this be determined 
necessary by the Engineer to minimize odors and to protect the public and workers' health. 
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All costs to the Contractor for coordination with the affected residents shall be included in bid prices for 
the replacement or rehabilitation of sewer mains and laterals. 
 
401.11 Protection and Restoration of Existing Improvements.  The Contractor shall be responsible for 
the protection of public and private property adjacent to the Work and shall exercise due caution to avoid 
damage to such property. 
 
The Contractor shall repair or replace all existing improvements and street pavements which are not 
designated for removal (e.g., street sections, curbs, gutters, driveways, fences, walls, structures, 
landscaping, etc.) which are damaged or removed as a result of its operations.  Repairs and replacements 
shall be at least equal to existing improvements, and shall match them in finish and dimensions. 
 
Prior to initiating work in the public right of way and in the easements, the Contractor shall make an 
audio/video cassette tape recording of the affected areas showing all existing improvements, and their 
conditions.  The tapes shall be turned over to the Engineer and shall be used as a historical recording of 
the pre-construction conditions.  The costs of the pre-construction audio-visual survey shall be the 
responsibility of the Contractor. 
 
Any damages to the private properties will be restored to the satisfaction of the property owners/Engineer 
within seven (7) days of the damage(s). 
 
Damages within the public right of way including street pavement will be restored to the satisfaction of 
the Engineer after work on that particular block is completed. 
 
401.12 Submittals.  Where required by the specifications, the Contractor shall submit descriptive 
information which will enable the Engineer to advise the Agency whether the Contractor's proposed 
materials, equipment or methods of work are in general conformance to the design concept and in 
compliance with the drawings and specifications.  The information to be submitted shall consist of 
proposed construction schedule, traffic control plan, shoring, sheeting and bracing as required drawings, 
specifications, descriptive data, certificates, samples, test results and such other information, all as 
specifically required in the specifications.  In some instances, specified submittal information described 
some, but not all, features of the material, equipment, or method of work.  Features not requiring submittals 
shall be as specified. 
 
401.12-1 Contractor's Responsibilities.  Contractor shall be responsible for the accuracy and 
completeness of the information contained in each submittal and shall assure that the material, equipment 
or method of work shall be as described in the drawings.  Submittal documents shall be clearly edited to 
indicate only those items, models, or series of equipment, which are being submitted for review.  All 
extraneous materials shall be crossed out or otherwise obliterated.  The Contractor shall insure that there 
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is no conflict with other submittals and notify the Engineer in each case where his submittal may affect 
the work of another contractor or the Agency.  The Contractor shall insure coordination of submittals 
among the related crafts and subcontractors. 
 
 
401.12-2 Transmittal Procedure 
 
401.12-2a General.  Submittals regarding material and equipment shall be accompanied by a transmittal 
form.  A separate form shall be used for each specific item, class of material, equipment, and items 
specified in separate, discrete sections, for which the submittal is required.  Submittal documents common 
to more than one piece of equipment shall be identified with all the appropriate equipment numbers.  
Submittals for various items shall be made with a single form when the items taken together constitute a 
manufacturer's package or are so functionally related that expediency indicates checking or review of the 
group or package as a whole. 
 
401.12-2b Deviation from Contract.  If the Contractor proposes to provide material, equipment, or 
method of work which deviates from the requirements of the plans and specifications, he shall indicate as 
"deviation" on the transmittal form accompanying the submittal copies. 
 
401.12-2c Submittal Completeness.  Submittals which do not have all the information required to be 
submitted, including deviations, are not acceptable and will be returned without review. 
 
401.12-3 Review Procedure.  Submittals are specified for those features and characteristics of materials, 
equipment, and methods of operation which can be selected based on the Contractor's judgment of their 
conformance to the requirements of the plans and specifications.  Other features and characteristics are 
specified in a manner which enables the Contractor to determine acceptable options without submittals.  
The review procedure is based on the Contractor's guarantee that all features and characteristics not 
requiring submittals conform to the plans and specifications.  Review shall not extend to means, methods, 
techniques, sequences or procedures of construction, or to verifying quantities, dimensions, weights or 
gages, or fabrication processes except where specifically indicated or required by the contract documents 
or to safety precautions or programs incident thereto.  Review of a separate item, as such, will not indicate 
approval of the assembly in which the item functions. 
 
When the contract documents require a submittal, the Contractor shall submit the specified information as 
follows: 
 
 1. One reproducible original of all the submitted information.  When individual sheets in the 
submittal exceed 8-1/2 inches x 11 inches, a sepia shall be submitted. 
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 2. Four copies of all the submitted information.  
 
Unless otherwise specified, within 10 calendar days after receipt of the submittal, the Engineer shall review 
the submittal and return one copy of the marked-up reproducible original noted in 1 above.  The 
reproducible original will be retained by the Engineer.  The returned submittal shall indicate one of the 
following actions: 
 
 1. If the review indicates that the material, equipment or work method complies with the contract 
documents, submittal copies will be marked "NO EXCEPTIONS TAKEN." In this event, the Contractor 
may begin to implement the work method or incorporate the material or equipment covered by the 
submittal. 
 
 2. If the review indicates limited corrections are required, copies will be marked "MAKE 
CORRECTIONS NOTED." The Contractor may begin implementing the work method or incorporating 
the material and equipment covered by the submittal in accordance with the noted corrections.  
 
 3. If the review reveals that the submittal is insufficient or contains incorrect data, copies will be 
marked "AMEND AND RESUBMIT." Except at his own risk, the Contractor shall not undertake work 
covered by this submittal until it has been revised, resubmitted and returned marked either "NO 
EXCEPTIONS TAKEN" or "MAKE CORRECTIONS NOTED." 
 
 4. If the review indicates that the material, equipment, or work method does not comply with the 
contract documents, copies of the submittal will be marked "REJECTED -SEE REMARKS." Submittals 
with deviations which have not been identified clearly may be rejected.  Except at his own risk, the 
Contractor shall not undertake the work covered by such submittals until a new submittal is made and 
returned marked either "NO EXCEPTIONS TAKEN" or " MAKE CORRECTIONS NOTED." 
 
401.12-4 Effect of Review of Contractor's Submittals.  Review of drawings, methods of work, or 
information regarding materials or equipment the Contractor proposes to provide, shall not relieve the 
Contractor of his responsibility for errors therein and shall not be regarded as an assumption of risks or 
liability by the Engineer or the Agency, or by any officer or employee thereof, and the Contractor shall 
have no claim under the contract on account of the failure, or partial failure, of the method of work, 
material, or equipment so reviewed.  A mark of "NO EXCEPTIONS TAKEN" or "MAKE 
CORRECTIONS NOTED" shall mean that the Agency has no objection to the Contractor, upon his own 
responsibility, using the plan or method of work proposed, or providing the materials or equipment 
proposed. 
 
401.13 Final Cleaning Up.  Upon completion of the work, and before acceptance and final payment, the 
Contractor shall clean the project areas and remove all surplus and discarded materials, falsework, rubbish 
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and temporary structures and restore in an acceptable manner all property, both public and private, which 
has been damaged during the prosecution of the work, and shall leave the improvement in a neat and 
presentable condition throughout the entire length of the improvement under contract to the satisfaction of 
the Engineer.  If the Conditions as noted above are not corrected immediately, the Engineer may declare 
an emergency and take necessary action in accordance with Section 401.7-1 of this specification. 
 
401.14 Changed Conditions.  The Contractor shall notify the Engineer in writing of the following Work 
site conditions, hereinafter called changed conditions, promptly upon their discovery and before they are 
disturbed. 
 
 1. Subsurface or latent physical conditions differing materially from those represented in the 
Contract; and 
 
 2. Unknown physical conditions of an unusual nature differing materially from those ordinarily 
encountered and generally recognized as inherent in work of the character being performed. 
 
The Engineer will promptly investigate conditions when notified or any conditions discovered by him 
which appear to be changed conditions.  If the Engineer determines that the conditions are changed 
conditions and that they will materially increase or decrease the costs of any portion of the Work, a Change 
Order will be issued adjusting the compensation for such portion of the work in accordance with 
Subsection 401.3.  If the Engineer determines that conditions of which has been notified by the Contractor 
do not justify an adjustment in compensation, the Contractor will be so advised in writing.  Should the 
Contractor disagree with such determination, it may submit a notice of potential claim to the Engineer, as 
provided in Subsection 501.12. 
 
If the Engineer determines that the conditions are changed conditions and that they will materially affect 
the performance time, the Contractor, upon submitting a written request, may be granted an extension of 
time subject to the provisions of Subsection 801.7.1. 
 
The Contractor's failure to give notice of changed conditions promptly upon their discovery and before 
they are disturbed shall constitute a waiver of all claims in connection therewith. 
 
401.15 As-Built Records.  The Contractor shall maintain at the jobsite one (1) set of Plans marked to show 
any deviations which have been made from the Plans, including buried or concealed construction and 
utility features revealed during the course of construction.  Record the horizontal and vertical location of 
all buried utilities that differ from the Plans.  These Plans shall be available for review by the Engineer at 
all times.  Upon completion of the work, deliver the marked set of prints in good condition to the Engineer 
for incorporation into the original drawings. 
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SECTION 5 - CONTROL OF THE WORK 
 
 
501.1  Authority of the Engineer.  The Engineer shall decide all questions which may arise as to the 
quality or acceptability of materials furnished and work performed, and as to the manner or performance 
and rate of progress of the work; all questions which may arise as to the interpretation of the Plans and 
Specifications; all questions as to the acceptable fulfillment of the contract on the part of the Contractor; 
and all questions as to compensation.  His decision shall be final and he shall have authority to enforce 
and make effective such decisions and orders which the Contractor fails to carry out promptly. 
 
501.2  Plans.  All authorized alterations affecting the requirements and information given on the 
approved plans shall be in writing.  No changes shall be made in any plan or drawing after the same has 
been approved by the Engineer, except by direction of the Engineer.  Where at any time reference is made 
to the plans, the interpretation shall be the plans as affected by all authorized alterations then in effect. 
 
501.3  Conformity with Plans and Allowable Deviation.  Finished surfaces in all cases shall conform 
with the lines, grades, cross sections, and dimensions shown on the approved plans.  Deviation from the 
approved plans, as may be required by the exigencies of construction, will, in all cases, be determined by 
the Engineer and authorized in writing. 
 
501.4  Coordination with Contract Documents.  These specifications, the plans, and all 
supplementary documents are essential parts of the contract, and a requirement occurring in one is as 
binding as though occurring in all.  They are intended to be cooperative, to describe and provide for a 
complete work.  If there is a conflict between Contract Documents, the document highest in precedence 
shall control.  The precedence shall be: 
 
 1. Federal and State requirements. 
 
 2. Permits from other agencies as may be required by law. 
 
 3. Special Provisions 
 
 4. General Provisions 
 
 5. Contract Plans, including General Notes. 
 
 6. Standard Details. 
 
 7. Amendments to the Standard Specifications for Public Works Construction, 1985 Edition. 
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 8. Standard Specifications for Public Works Construction, 1985 Edition, Part 2 - Construction 

Materials and Part 3 - Construction Methods. 
 
 9. Reference Specifications. 
 
Change orders, supplemental agreements, and approved revisions to Plans and Specifications will take 
precedence over documents listed above.  Detailed plans shall have precedence over general plans. 
 
501.5  Interpretation of Plans and Specifications.  Should it appear that the work to be done or any of 
the matters relative thereto are not sufficiently detailed or explained in the Plans or Specifications, the 
Contractor shall apply to the Engineer for such further explanations as may be necessary and shall conform 
to the same as part of the contract, so far as may be consistent with the original specifications; and in the 
event of any doubt or question arising regarding the true meaning of the Specifications, reference shall be 
made to the Engineer, whose decision thereon shall be final. 
 
In the event of any discrepancy between any drawing and the figures written thereon, the figures shall be 
taken as correct. 
 
Any part of the work which is not mentioned in the Specifications, but is shown in the Plans, or any part 
not shown on the Plans but described in the Specifications, shall be performed by the Contractor. 
 
501.6  Superintendence.  The Contractor will be supplied with five copies of the Plans and 
Specifications.  Additional sets of Plans and Specifications shall be provided at the Contractor's cost which 
shall be equal to the City's reproduction costs.  The Contractor shall have available on the work, at all 
times, one copy of each of said Plans and Specifications; he shall give the work the constant attention 
necessary to facilitate the progress thereof and shall cooperate with the Engineer and with other contractors 
in every way.  The Contractor shall, at all times, have a competent superintendent capable of reading and 
thoroughly understanding the Plans and Specifications, as his agent on the work, who shall receive 
instructions from the Engineer or his authorized representatives. 
 
The superintendent shall have full authority to execute the order or directions of the Engineer without 
delay and to promptly supply such materials, tools, plant equipment, and labor as may be required.  Such 
superintendent shall be furnished irrespective of the amount of work sublet. 
 
501.7  Lines and Grades.  Lines and grades for the work will be given by the Engineer.  The 
Contractor shall give at least 48 hours' notice when he will require the services of the Engineer for laying 
out any portion of the work. 
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The Contractor may be required to furnish labor, at no extra cost to the City, to assist the City survey party.  
In general, this would mean the occasional furnishing of a laborer to drive stakes, pull manhole covers, 
move obstructions, etc., in order to expedite the work. 
The Contractor shall protect stakes set by City surveyors by placing guard stakes or large objects to protect 
them from damage.  The Engineer shall charge the Contractor for all time spent resetting stakes. 
 
501.8  Authority and Duties of Resident Engineer.  Duly authorized Resident Engineers, who shall 
perform their duties under the direction of the Engineer, will be assigned to the project or each part thereof.  
The presence of the Resident Engineer shall in no way lessen the responsibility of the Contractor.  In case 
of any dispute arising between the Contractor and the Resident Engineer as to materials furnished or the 
manner of performing work, the Resident Engineer shall have authority to reject materials or suspend the 
work until the questions at issue can be referred to and decided by the Engineer.  The Resident Engineer 
is not authorized to revoke, alter, enlarge, relax, or release any requirement to these specifications, nor to 
approve or accept any portion of the work, nor to issue instructions contrary to the Plans and Specifications. 
 
501.9  Inspection.  The Contractor shall furnish the Engineer or his designated representative with 
access to the work for ascertaining whether the work performed and materials used are in accordance with 
the requirements and intent of the specifications and contract. 
 
The Contractor shall give the Engineer or his representative notice of the time when he or his 
subcontractors will start the various units or operations of the work.  Notice shall be given at least 24 hours 
in advance of starting or resumption time exclusive of Saturdays, Sundays, or holidays, for the purpose of 
permitting the Engineer to make the necessary assignment of his representative or inspector on the work.  
Any work performed by the Contractor or his subcontractors in conflict with said notice shall be removed 
if so ordered by the Engineer, his representative or inspector on the work. 
 
The inspection of the work shall not relieve the Contractor of any of his obligations to fulfill the contract 
as prescribed.  Defective work shall be made good, and unsuitable materials may be rejected, 
notwithstanding the fact that such defective work or unsuitable materials may have been previously 
overlooked by the Engineer and accepted or estimated for payment. 
 
501.10 Traffic Control.  The Contractor shall submit three copies of proposed traffic control plan to the 
Engineer for approval at least five (5) working days prior to commencement of work.  No work will be 
started unless the traffic plan and requirements in Section 801.2 is duly approved.  This plan will be 
submitted in the form of a drawing locating the project area and all major and minor access and exits to 
and out of this area.  The plan will also include the immediate neighboring areas where the traffic shall be 
directly or indirectly affected as a result of construction work in the project area. 
 
The traffic control plan shall be developed for various traffic situations and street configurations in the 
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work and surrounding areas in full conformance with the "State of California Business, Transportation 
and housing Agency Department of Transportation Manual of Traffic Controls for Construction and 
Maintenance Work Zone" dated 1985, hereinafter referred to as Traffic Control Manual. 
 
At main entry and exit points of each work location, the Contractor shall provide a 30" x 30" sign advising 
the public of the anticipated period of time that traffic delays may be anticipated.  This sign will also 
include name and telephone number of the Contractor along with starting and completion dates of the 
contract.  Sign will be erected 7 days in advance of any work. 
 
If traffic is to be detoured over a centerline or detoured in advance of the work, detour plan must be 
incorporated in the traffic control plan.  Police, Fire, and Public Works Department shall be notified at 
least 48 hours in advance of any work which will interfere with the normal flow of vehicular or pedestrian 
traffic.  Intersection closure may only occur if, in the traffic plan, the two adjacent intersections remain 
open, unless otherwise approved by the Engineer. 
 
All signs and devices proposed to warn, direct, and control traffic in the vicinity of the work shall conform 
in size, shape, and color to the requirements set forth in the Traffic Control Manual mentioned above and 
approved by the Engineer in accordance with the traffic control plan. 
 
The full width of the traveled way shall be open for use by public traffic on Saturdays, Sundays, designated 
legal holidays, after 3:00 P.M. on Fridays and the day preceding designated legal holidays, and when 
construction operations are not actively in progress. 
 
Cost of traffic controls, including flag person, shall be included and spread among appropriate bid items 
as determined by the Contractor. 
 
Public parking on streets may be restricted as necessary. 
 
The Contractor shall furnish, erect, and maintain all signs except "No Parking" signs which shall be 
obtained by the Contractor from the City of Berkeley.  All signs shall be placed as directed by the Engineer.  
The "No Parking" signs must be posted by the Contractor no later than 48 hours or as directed by the 
Engineer in advance of the time of need.  "No Parking" signs shall bear the name of the Contractor and 
shall also specify the "No Parking" dates and locations. 
 
The Contractor shall replace within a 24 hour period any sign that has been damaged, lost, or worn out. 
 
The Traffic Engineer shall have authority to change the traffic plan and make recommendations through 
the Engineering Inspector after the project has started and throughout the project. 
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The Contractor shall comply with the traffic engineering recommendations within a 24 hour period or 
immediately if requested.  Failure to comply with this item shall be enough reason for the Engineer to stop 
the project. 
 
501.11 Defective and Unauthorized Work.  All work which is defective in its construction or deficient in 
any of the requirements of these specifications shall be remedied, or removed and replaced by the 
Contractor in an acceptable manner, and no compensation will be allowed for such correction. 
 
Upon failure of the Contractor to comply forthwith with any order of the Engineer made under the 
provisions of these specifications, the Engineer shall have the authority to cause defective work to be 
remedied, or removed and replaced, and unauthorized work to be removed, and to deduct the costs thereof 
from any monies due or to become due the Contractor. 
 
501.12 Disputed Claims.  In any case where the Contractor deems extra compensation is due him for work 
or materials not clearly covered in the contract, or not ordered by the Engineer as extra work, the 
Contractor shall notify the Engineer in writing of his intention to make claim for such extra compensation 
before he begins the work on which he bases the claim.  If such notification is not given or the Engineer 
is not afforded proper facilities by the Contractor for keeping strict account of actual cost, then the 
Contractor hereby agrees to waive the claims for such extra compensation. 
 
Such notice by the Contractor, and the fact that the Engineer has kept account of the cost as aforesaid, 
shall not in any way be construed as proving the validity of the claim.  The claim must be passed upon by 
the Engineer.  In case the claim is found to be just, it shall be allowed and paid for as extra work.  Unless 
the Contractor gives notice of his claim to the Engineer within 10 calendar days, or before he begins the 
work on which he bases his claim, whichever is sooner, it will not be considered. 
 
501.13 Arbitration.  Disputed claims may be settled by arbitration if both parties mutually agree.  The 
arbitration procedures shall be in accordance with the construction industry arbitration rules of the 
American Arbitration Association.  Arbitration awards shall be presented in writing and shall include the 
following elements:  (1) legal "finding of fact" established by the arbiter; (2) specific breakdown of the 
dollar amounts allocated for each issue under arbitration; (3) the arbiter's "conclusion of law"; (4) a 
summary of the evidence; and (5) reasons underlying the arbiter's award. 
 
501.14 Final Inspection.  Whenever the work provided and contemplated by the contract shall have been 
satisfactorily completed and the final cleaning up performed, the Engineer will make the final inspection. 
 
501.15 Progress Meetings.  The Contractor shall schedule and hold regular on-site progress meetings 
weekly and at other times as requested by the Engineer or as required by progress of the Work.  The 
Contractor, Engineer, and all subcontractors active on the site shall be represented at each meeting.  The 
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Contractor may, at its discretion, request attendance by representatives of its suppliers, manufacturers, and 
other subcontractors.  The purpose of the meetings will be to review the progress of the work, maintain 
coordination of efforts, discuss changes in scheduling, and resolve other problems which may develop. 
 
501.16 Substitution.  Any materials, process, or article may be requested for a substitution by the 
Contractor, in lieu of that specified or shown, under the following conditions: 
 
 1.  Requests must be submitted in writing sixty (60) days prior to starting the work, as established 
by the Engineer, so as not to cause any delay in completion of the project. 
 
 2.  The Contractor shall, at no cost to the City, furnish all testing, data, engineering, and design 
services (including the review costs incurred by the Engineer) for items offered as equivalent to those 
specified.  Test methods and findings shall, prior to installation, be subject to approval of the Engineer. 
 
 3.  On sewer rehabilitation projects, the sewer rehabilitation methods shown on the Plans are the 
minimum levels acceptable for the respective reaches.  The three sewer rehabilitation methods, in 
descending order of acceptability, are as follows: 
   Replacement 
   Inversion-Lining 
   Sliplining 
 
Substitution with a lower level rehabilitation method will not be permitted unless field conditions dictate 
that a lesser method will provide comparable sewer integrity.  A credit change order will be prepared 
accordingly.  The foregoing shall require the approval of the City and the Engineer.  Substitution with 
higher level rehabilitation method may be acceptable subject to approval of the Engineer. 
 
 1.  No requests for substitution will be considered during the bidding period. 
 
 2.  Any substitution of any material, process, or article shall be at no additional costs to the City.  
Substitution with a lesser level rehabilitation method shall be accomplished by credit change order.  
Substitution with a higher level method shall be accomplished by a no cost change order. 
 
The Engineer reserves all rights and will have final approval as to the substitution of alternative 
rehabilitation methods. 
 
501.17 Reinspection, Retesting, and Re-staking.  All costs incurred by the City for reinspection of poor 
workmanship, failing air tests, failing compaction tests, failing tests of any kind, and re-staking caused by 
the Contractor shall be deducted from the amounts due the Contractor by contract change order.  The 
Engineer's decision as to determination of poor workmanship shall be final. 
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  SECTION 6 - CONTROL OF MATERIAL 
 
 
601.1  Sample and Tests.  At the option of the Engineer, the source of each of the materials shall be 
approved by the Engineer before delivery is started and before such material is used in the work.  
Representative preliminary samples of the character and quality prescribed shall be submitted by the 
Contractor or producer of all materials to be used in the work, for testing or examination as desired by the 
Engineer. 
 
All tests of materials furnished by the Contractor shall be made in accordance with commonly recognized 
standards as set forth in the specifications and such other special methods and tests as may be prescribed. 
 
The Contractor shall furnish such samples of materials as are requested by the Engineer, without charge.  
No material shall be used until it has been approved by the Engineer.  Samples will be secured and tested 
by the laboratory whenever necessary to determine the quality of material. 
 
601.2  Defective Materials.  All materials not conforming to the requirements of these specifications 
shall be considered as defective, and all such defective materials, whether in place or not, shall be rejected.  
They shall be removed immediately from the site of the work unless otherwise permitted by the Engineer.  
No rejected material, the defects of which have subsequently been corrected, shall be used until approved 
in writing by the Engineer. 
 
Upon failure on the part of the Contractor to comply with any order of the Engineer made under this 
provision of these specifications, the Engineer shall have authority to remove and replace defective 
material and deduct the cost of removal and replacement from any monies due or to become due the 
Contractor. 
 
601.3  Storage of Materials.  Materials shall be so stored as to ensure the preservation of their quality 
and fitness for the work.  Stored materials shall be so located as to facilitate prompt inspection.  Space for 
main storage/construction yard shall be the Contractor's responsibility. 
 
No construction material shall be stockpiled in the street for a period of more than five (5) days at a 
particular location.  Contractor shall coordinate with the Engineer to designate such temporary storage 
areas.  The delivery of materials on site should be scheduled in installments in such a way that all 
stockpiled materials are used within the above specified period.  Proper lighted barricades and other 
required traffic controls shall be maintained at all times around the stored materials.  No material shall be 
stored on the sidewalk area and/or in front of driveways or within 15 feet of a fire hydrant or catch basin, 
passageways, or in such a way as to hinder pedestrians, vehicular flow, or drainage. 
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Street curbs and gutters shall be clear from stockpiled materials.  To maintain flow of unobstructed surface 
water on the street, 4" diameter minimum drain pipes shall be provided along the gutters if any materials 
are stockpiled in those areas. 
 
At least one lane shall be kept open in the street at every time during the time material is stockpiled in the 
public right of way.  Any violation of the above requirements will result in a declaration of an emergency 
situation by the Engineer and proper remedial action shall be taken in accordance with Section 401.7 of 
this specification. 
 
Clean up and tidiness under Section 401.6 shall be adhered to and enforced. 
 
601.4  Trade Names or Alternatives.  Whenever any article or any class of materials is specified by 
a trade name or by the name of any particular patentee, manufacturer or dealer, it shall be and is mutually 
understood to mean and specify the article or class of materials described, or any other equal thereto in 
quality, finish, and durability, and equally as serviceable for the purpose for which it is intended, subject 
to the approval and acceptance of the Engineer. 
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SECTION 7 - LEGAL RELATIONS AND RESPONSIBILITIES TO THE PUBLIC 
 
 
701.1  Laws to be Observed.  The Contractor shall keep himself fully informed of all state and 
national laws and all municipal ordinances and regulations of the City which in any manner affect those 
engaged or employed in the work, or which in any way affect the conduct of the work, and or all such 
orders and decrees of bodies or tribunals having any jurisdiction or authority over the same. 
 
The Contractor shall at all times observe and comply with, and shall cause all agents and employees to 
observe and comply with all such laws, ordinances, regulations, orders and decrees, including all 
provisions of the Occupational Safety and Health Act of 1979 and all amendments thereto, and all 
applicable federal, state, municipal, and local safety regulations; and shall protect and indemnify the City, 
the Council, and the Engineer, and all of its and their officers and agents and servants against any claim or 
liability arising from or based on the violation of any such law, ordinance, regulation, order, or decree, 
whether by himself or his employees.  If such discrepancy or inconsistency is discovered in the plans, 
drawings, specifications, or contract for the work in relation to any such law, ordinance, regulation, order 
or decree, the Contractor shall forthwith report the same, in writing, to the Engineer. 
 
701.2  Hours of Labor.  Eight (8) hours of labor shall constitute a legal day's work for all workers 
employed on this contract and the Contractor and any subcontractor under him shall comply with and be 
governed by the laws of the State of California having to do with working hours as set forth in Division 2, 
Part 7, Chapter 1, Article 3 of the Labor Code of the State of California as amended. 
 
The Contractor shall forfeit, as penalty to the City of Berkeley, twenty-five dollars ($25.00) for each 
laborer, worker, or mechanic employed in the execution of the contract, by him or any subcontractor under 
him, upon any of the work hereinbefore mentioned, for each calendar day during which said laborer, 
worker, or mechanic is required or permitted to work more than eight (8) hours in any one calendar day 
and forty (40) hours in any one calendar week in violation of said Labor Code. 
 
701.3  Apprentices.  The Contractor and any subcontractor working under him must comply with 
and be governed by the laws of the State of California having to do with the employment of apprentices 
on public works as set forth in Sections 1777.5 and 1777.6 of the Labor Code of the State of California. 
 
Information relative to apprenticeship standards, wage schedules, and other requirements may be obtained 
from the Director of Industrial Relations, San Francisco, California, or from the Division of 
Apprenticeship Standards and its branch offices. 
 
701.4  Nondiscrimination.  There shall be no discrimination against any employee who is employed 
in the work covered by this contract, or against any applicant for such employment, because of race, 
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religion, color, disability, national origin, or sexual preference.  This provision shall include, but not be 
limited to, the following:  employment, upgrading, demotion or transfer, recruitment or recruitment 
advertising, layoff or termination, rates of pay or other forms of compensation, and selection for training 
including apprenticeship. 
 
In order that this provision against discrimination shall achieve the intended result, before a contract is 
awarded to the apparent successful bidder there shall be a pre-award conference between such apparent 
successful bidder and the City Manager, or the City Manager's designated representative.  Such pre-award 
conference shall be held after the opening of bids and before award of the contract at a date and time to be 
designated by the City Manager, or his representative, and at such pre-award conference the apparent 
successful bidder shall present to the City Manager, or his authorized representative, the program of 
affirmative action he proposed to undertake to ensure that persons are employed and employees are treated 
so that they receive equal opportunities without regard to race, religion, color, disability, national origin, 
or sexual preference.  Such program shall include not only the affirmative action proposed to be undertaken 
by the apparent successful bidder in his own employment practices but also the affirmative action that he 
proposes to undertake to assure that all subcontractors working under him provide equal employment 
opportunities for all without regard to race, religion, color or national origin.  Failure to carry out the 
proposed program of affirmative action shall be deemed to be a violation of the contract within the 
meaning of Section 701.26 of the General Provisions. 
 
In the event that the apparent successful bidder refuses or fails to participate in such pre-award conference 
or refuses or fails to present a program of proposed affirmative action, the Council may determine that he 
is not the lowest responsive bidder and his bid shall be rejected.  In such event, the City Council shall have 
the right to declare such apparent successful bidder to be a nonresponsive bidder, in which case no contract 
shall be awarded to him by the City for a period of at least three (3) years from the date of the declaration 
by the Council that he is a nonresponsive bidder, and then only after satisfactory evidence that he will 
comply with the requirements of this Section of the General Provisions. 
 
If the bid of the apparent successful bidder is rejected by the Council and the Council wishes to award the 
contract to another bidder, such contract shall not be awarded until such bidder has complied with the 
requirements of this Section relating to pre-award conference and the effects thereof, as hereinabove set 
forth, shall be applicable to said other bidder, except that such pre-award conference shall be held within 
five (5) days following the action of the Council in rejecting the bid.  The other bidders shall be considered 
for award pursuant to this paragraph in the order of their bids starting with the next lowest responsive 
bidder and continuing until a bidder complies with the requirements of this Section, or until the council 
takes other action as authorized by Section 67 of the Charter. 
 
701.5  Prevailing Wage.  The Contractor and any subcontractor working under him must comply 
with and be governed by the laws of the State of California having to do with the prevailing wage to be 
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paid as is set forth in Division 2, Part 7, Chapter 1, Article 2 of the Labor Code of the State of California 
as amended. 
 
The Contractor shall forfeit, as penalty to the City, twenty-five dollars ($25.00) for each laborer, workman, 
or mechanic employed, for each calendar day or portion thereof, such laborer, workman, or mechanic is 
paid less than the general prevailing wages hereinafter stipulated for any work done under the attached 
contract, by him or by any subcontractor under him, in violation of the provisions of said Labor Code.  In 
addition, the Contractor shall pay to the workmen the wages resulting from the difference between the 
stipulated wage rate and the wages actually paid. 
 
The Engineer has a current copy of general prevailing wage rates applicable to the work, a copy of which 
is made part of these specifications by reference. 
 
701.6  Compensation Insurance.  Before beginning work, the Contractor shall furnish to the Engineer 
a certificate of insurance as proof that he has taken out full compensation insurance for all persons whom 
he may employ directly or through subcontractors in carrying out the work specified herein, in accordance 
with laws of the State of California.  Such insurance shall be maintained in full force and effect during the 
period covered by this contract. 
 
701.7  Governmental Regulations.  Bid price shall not be in excess of maximum prices permitted by 
the federal or state government. 
 
All orders are subject to ability to obtain and use materials and deliver finished products under federal and 
state regulations and orders.  If shipping dates are subject to delays resulting from preference rating or 
priority shipments order or requested by the United States Government or by any department, commission 
or agency thereof, the Contractor shall not be held liable for such delay. 
 
701.8  Taxes.  The City is liable for the State Sales Tax and where the County of purchase has adopted 
the Uniform Sales Tax law and a City and/or County tax is collected by the State, the City of Berkeley is 
liable for this tax also. 
 
The City if exempt from the Federal Excise Tax and exemption certificates will be furnished.  In certain 
instances, the bidder and subcontractor may be liable for Federal Excise Tax.  Bidder must determine 
whether Federal Excise Tax is chargeable to him and if so, the amount of the tax should be included in the 
amount bid. 
 
Any new or additional taxes levied after the adoption of these specifications that are payable by the City 
are not to be included in the price bid, but added thereto when invoiced. 
 



   
FY 2023 RETAINING WALL AND STORM DRAIN SPECIFICATION NOs. 23-11616-C & 23-11614-C  
IMPROVEMENT PROJECT (RE-ISSUED) 
 
 

 

GENERAL PROVISIONS A-29 

701.9  Permit and Licenses.  The Contractor shall procure all permits and licenses, pay all charges 
and fees, and give all notice necessary for the lawful prosecution of the work. 
 
701.10 Royalties and Patents.  The Contractor shall pay all royalties and patent fees.  He shall defend all 
suits and claims for infringements of any patent rights and shall save the City harmless from loss on 
account thereof, except that the City shall be responsible for all such loss when a particular process or the 
product of a particular manufacturer is specified.  If, however, the Contractor has information that the 
procedures or article specified is an infringement of a patent, he shall be responsible for any loss unless he 
promptly gives said information to the City. 
 
The Contractor shall assume all responsibilities arising from the use of patented materials, equipment, 
devices or processes used on or incorporated in the work. 
 
All fees and royalties for any patented invention or process used in connection with the work shall be 
included in the price bid for such work, and the Contractor shall obtain a permit from the patentee for use 
of the same. 
 
701.11 Public Convenience and Safety.  The Contractor shall so conduct his operations as to cause the 
least possible obstruction and inconvenience to the public. 
 
Residents along the work shall be provided passage as far as practicable.  Convenient access to driveways, 
houses, and buildings along the work shall be maintained and temporary crossings shall be provided and 
maintained in good conditions.  Contractor shall maintain access to all driveways except when actually 
doing construction within the driveway boundaries, at which time parking access will be maintained unless 
alternate arrangement can be made with the property owners or tenants in advance.  No more than one 
intersection street shall be closed at any one time without the approval of the Engineer. 
 
The Contractor shall furnish all flagpersons, barricades, barriers, lanterns, flares, "DR" type detour signs, 
and other devices which may be necessary for adequate and safe traffic control, and in accordance with 
the approved traffic control plans per Section 501.10 of this specification. 
 
Traffic control shall be performed in accordance with the following requirements: 
 
o  Safe pedestrian passage shall be provided at all times on the project site. 
 
o  All open trenches will be covered with appropriately thick steel plates in accordance with page 25 

of the "Work Area Traffic Control Handbook" published by Building News, Inc. (213) 870-9871.  
Safe passage for all vehicles shall be maintained at all times in both directions. 
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o  Sufficient number of reflectorized signs shall be supplied and used on the job site at all times to 
efficiently control traffic in accordance with this specification. Each and all barricades shall be 
equipped with operative automatic flashers. 

 
o  Berkeley Police and Fire Departments, Berkeley School District, City Streets and Utilities 

Division, and A.C. Transit shall be advised of the planned construction, blocked streets, and other 
changes affecting traffic conditions (48 hours in advance), every work day -- or more frequently.  
Additionally, the Police and Fire Departments and Resident Engineer must be given telephone 
numbers where the Contractor may be reached at all hours in the event of an emergency involving 
the work.  Appropriate Police, Fire, Berkeley School District, City Streets and Utilities Division, 
and A.C. Transit telephone numbers are as follows: 

 
   Police:  981-5900 
   Fire:  981-5900 
   School: 644-6182 
   Streets & Utilities: 981-6620 
   A.C. Transit:  (where applicable)  891-4777 
 
Proper signs and devices shall be used to warn, direct, and control traffic in the vicinity of the work and 
shall conform in size, shape, and color to the requirements set forth in the specifications and approved by 
the Engineer in accordance with the Traffic Control Plan.  
 
Where such facilities are not provided or are out of service, and an emergency exists that necessitates 
protective measures, the Engineer or his representative, may provide such facilities during the emergency 
and the cost thereof shall be paid by the Contractor or deducted from monies due or to become due him 
on the contract.  Such action by the Engineer, however, shall not relieve the Contractor of his responsibility 
for any damages which may occur before, during or after such precaution has been taken by the Engineer, 
and shall place no liability upon the City or the Engineer. 
 
To keep evening and night noise levels to a minimum, no engine driven equipment shall be operated 
between 5:00 p.m. and 7:30 a.m. unless previously authorized by the Engineer. 
 
701.12 Responsibility for Damage.  The City, the Council, or the Engineer shall not be answerable or 
accountable in any manner for any loss or damage that may happen to the work or any part thereof; or for 
any materials or equipment used in performing the work; or for injury or damage to person or persons, 
either workmen or the public; or for damage to adjoining property from any cause whatsoever during the 
progress of the work or at any time before final acceptance. 
 
The Contractor shall be held responsible for any and all loss, accidents, injury or damage to persons or 
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property which may be the result of this contract and for which the City might be held liable.  The 
Contractor shall protect and indemnify the City and save it harmless in every way from all claims, suits or 
actions of law for damage or injury to persons or property that may arise or be occasioned in any way 
because of this contract.  The Council may retain so much of the money due the Contractor as shall be 
considered necessary, until disposition has been made of such suits or claims for damages as aforesaid. 
 
701.13 Public Liability and Property Damage Insurance.  Before commencing the work, the Contractor 
shall furnish to the City Attorney of the City satisfactory evidence of public Liability and Property Damage 
insurance with limits of liability as listed in the Notice to Bidders and as approved by the City's Risk 
Manager.  Such insurance shall name the City of Berkeley officers, employees, agents and its consultants 
associated with the project (City to provide names of the consultant(s)) as additional named insured and it 
shall be provided that any cancellation or reduction in coverage of the insurance by either the assured or 
the insurance company will not be effective until thirty (30) days after written notice thereof has been 
given to the City. 
 
701.14 Contractor's Responsibility for Work.  Until the formal acceptance of the work by the Engineer, 
the Contractor shall have the charge and care thereof, except as provided in Section 701.11, Public 
Convenience and Safety, and shall bear the risk of injury or damage to any part thereof by the action of 
the elements or from any other cause, whether arising from the execution or from the nonexecution of the 
work.  The Contractor shall rebuild, repair, restore, and make good all injuries or damages to any portion 
of the work occasioned by any cause before final acceptance and shall bear the expense thereof, except 
such injuries or damages as occasioned by acts of war. 
 
701.15 Entry Rights.  The right is reserved to the City, and also to railway, water, gas, telephone, telegraph, 
cable television and electric power transmission companies to enter upon the work for the purpose of 
making repairs and changes that have become necessary by reason of work.  Projects financed in whole 
or in part with State funds shall be subject to inspection at all times by the State of California agency 
having jurisdiction or his agent. 
 
701.16 Cooperation between Contractor and Utility Companies.  The Contractor shall be responsible for 
ascertaining the nature and extent of any simultaneous, collateral, and essential work by others.  The City, 
its workers and contractors, and others shall have right to operate within or adjacent to the workers to 
perform such work. 
 
The City, the Contractor, and each of such workers, contractors, and others shall coordinate their 
operations and cooperate to minimize interference. 
 
The Contractor shall include in its bid all costs involved as a result of coordinating its work with others.  
The Contractor will not be entitled to additional compensation from the City for damages resulting from 
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such simultaneous, collateral, and essential work.  If necessary to avoid or minimize such damage, or 
delay, the Contractor shall redeploy its work force to other parts of the work. 
 
Should the Contractor be delayed by the City, and such delay could not reasonably have been foreseen 
and prevented by the Contractor, the Engineer will determine the extent of the delay, the effect of the delay 
on the project as a whole, and any commensurate extension of time. 
 
If the work of the Contractor is delayed because of any acts or omissions of any other contractor or utility 
company, the Contractor shall on that account have no claim against the City other than for an extension 
of time. 
 
701.17 Obstruction.  No material or other obstruction shall be placed within fifteen (15) feet of fire 
hydrants, which must be at all times readily accessible to the Fire Department. 
 
Where the completion of the work requires their removal, the Contractor shall remove and dispose of all 
structures, debris, or other obstructions encountered in making the improvement. 
 
701.18 Sanitary Conveniences.  Necessary sanitary facilities for the use of workers properly secluded from 
public observation and in compliance with health ordinances and laws, shall be constructed and maintained 
in an approved manner by the Contractor, and their use shall be strictly enforced. 
 
701.19 Preservation of Monuments.  The Contractor shall carefully preserve bench marks, reference 
points and stakes, and in case of willfully or careless destruction, he will be charged with the entire cost 
of replacing them and shall be responsible for any mistakes that may be caused by their unnecessary loss 
or disturbance.  Monuments which have to be removed shall not be disturbed until authorized by the 
Engineer. 
 
The Contractor shall provide the City with a minimum of 48 hours notice of any activities which may 
result in the displacement damage or destruction of monuments. 
 
701.20 Opening Sections of New Work.  Whenever, in the opinion of the Engineer, any section of the 
work is in a condition for beneficial use by the City it may be opened for use.  Such openings, when 
authorized in writing by the Engineer shall not represent acceptance of that portion of the work unless all 
specified testing has been satisfactorily completed. 
 
The Contractor will be responsible for all necessary repairs on any section of work, so opened, due to 
defective material or work, damage by Contractor's operation, or to natural causes other than ordinary 
wear and tear until final completion and acceptance of the work.  Such repairs shall be at the expense of 
the Contractor. 
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701.21 Acceptance of Work on Contract.  When the final inspection is completed and it has been 
determined that the work is in accord with the plans and specifications, the Engineer will formally accept 
the contract.  After such acceptance, the Contractor will be relieved of protecting the work, except for such 
correction or repair as shall be required to correct any defect in the work.  The Contractor will not be 
required to perform any further work thereon except such items as may be reserved specifically in the 
specifications or formal written acceptance, and he shall be relieved of responsibility for injury to persons 
or property or damage which occurs after the formal written acceptance. 
 
701.22 Correction of Errors, Recovery for Errors, Dishonesty or Collusion.  The City reserves the right to 
correct any error that may have been made in any estimate that has been paid.  The City also reserves the 
right to claim and recover by process of law any sums sufficient to correct any error or make good any 
deficiency in the work, regardless of when such error, dishonesty or collusion shall be discovered. 
 
701.23 Rights in Materials and Salvage.  Ownership of materials incorporated in the work is vested in the 
name of the City.  Any material delivered and paid for in part by the City or any material furnished by the 
City to be incorporated in the work, is or becomes the property of the City.  Any salvageable materials or 
installations existing at the site of the work (such as manhole rings and covers, catch basin gratings, angle 
iron, pipe railings, valve boxes and lamphole boxes, and other steel, cast iron or metallic materials) that 
are the property of the City, if they are to be removed shall be delivered F.O.B. to the storage yard 
designated by the City.  The salvageable materials shall be cleaned of clinging concrete and debris and 
delivered to the storage yard in the same condition as it existed prior to removal, unless the Contractor is 
instructed otherwise by the Engineer. 
 
701.24 Right-of-Way.  The right-of-way for the work to be constructed will be provided by the City.  The 
Contractor shall make his own arrangements, and pay all expenses for additional area required by him 
outside the limits of the right-of-way, unless otherwise provided in the Special Provisions. 
 
701.25.1 Underground Facilities.  The City has investigated underground conditions to the extent 
allowed by the City records and has indicated on the drawings such underground structures and conditions 
as are known to exist.  In addition, the drawings indicate information furnished to the City by the utility 
agencies concerning their facilities.  The City does not guarantee, either expressly or by implication, that 
the underground conditions indicated are either complete or exact as to locations and depths.  No additional 
allowance will be made in cases where underground conditions vary as to number, structures, depths, 
locations or any other condition from the information shown on the drawings.  In all cases, the cost of 
dealing with the identified underground facilities encountered will be considered as being included in the 
bid prices for the various items of work. 
 
701.25.2 Protection of and Liability for Unidentified Underground Public Utilities.  The following is 
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pursuant to California Government Code Division 5, Chapter 3.1, Section 4215.  The City is responsible 
for the removal, relocation or protection of existing utilities located on the construction site that is subject 
of these plans and specifications if such existing underground utilities are not identified in the plans and 
specifications and made a part of the invitation for bids.  The Contractor will not be assessed liquidated 
damages for delay in completion of the contract, when such delay is caused by failure of the City or utility 
owner to provide for removal or relocation of the unidentified existing utility facilities. 
 
701.26 Compliance with Contract.  In the event any provision of the contract including the General 
Provisions and specifications, is violated, and the Contractor refuses to comply after 10 days written notice 
is given by the City, the City shall have the additional right, without further notice, to cancel the contract 
and/or declare such Contractor to be a nonresponsive bidder, in which case no contract shall be awarded 
him by the City of a period of at least three (3) years from the date of violation, and then only after 
satisfactory evidence that he will comply with City specification and contract provisions. 
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SECTION 8 - PROSECUTION AND PROGRESS 
 
 
801.1  Subletting and Assignment.  The Contractor shall give his personal attention to the fulfillment 
of the contract and shall keep the work under his control.  The contract may be assigned only upon written 
consent of the Engineer. 
 
Subcontractors will not be recognized as such, and all persons engaged in the work of construction will be 
considered as employees of the Contractor, and their work shall be subject to the provisions of the contract 
and specifications. 
 
When a portion of the work sublet by the Contractor is not being prosecuted in a manner satisfactory to 
the Engineer, the subcontractor shall be removed immediately on the written request of the Engineer and 
shall not again be employed on the work. 
 
801.2  Progress of the Work and Time for Completion.  The Contractor shall begin work within 30 
calendar days after the award of the contract and shall diligently prosecute the same to completion before 
the expiration of the time specified in the Bidding Documents.  After issuing of Notice to Proceed and 
prior to commencement of mobilization and construction, the Contractor shall be required to attend a pre-
construction meeting. 
 
The Engineer may extend the starting date. 
 
801.3  Programming Work.  After notification of award and at least five (5) working days prior to 
start of any work, the Contractor shall submit to the Engineer for approval its proposed construction 
schedule.  No construction work will start unless the schedule is approved by the Engineer.  The 
construction schedule shall be in the form of a tabulation, chart, or graph and shall be in sufficient detail 
to show the chronological relationship of all activities of the project including, but not limited to, estimated 
starting and completion dates of various activities, submittal of shop drawings to the Engineer for approval, 
procurement of materials, and scheduling of equipment.  The construction schedule shall reflect 
completion of all work under the contract within the specified time and in accordance with these 
specifications.  The schedule shall include completion dates of all major activities on a block to block 
basis. 
 
If the Contractor desires to make a major change in the method of operations after commencing 
construction, or if the schedule fails to reflect the actual progress, the Contractor shall submit to the Agency 
a revised construction schedule in advance of beginning revised operations. 
 
Loss of work for any cause during the period of time prior to the submission of the progress schedule will 
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not be considered by the Engineer in his computation of time extensions.  In addition, the Contractor shall 
submit a complete list of subcontractors who will perform the work on this project and a list of all major 
material suppliers.  No substitutions of any kind will be allowed, either of subcontractors or material 
suppliers without the written approval of the Engineer. 
 
In case of any delays from the original schedule due to any reason, the Contractor will immediately notify 
the Engineer and resubmit the revised schedule within forty-eight (48) hours of that change.  Any request 
for change in the original schedule shall be evaluated and approved or denied in accordance with 
requirements listed in these specifications. 
 
All work on the project shall be performed between the hours of 7:30 AM and 5:00 PM on a regular work 
day.  No work shall be scheduled beyond these hours on a regular work day, holiday, or weekend without 
prior approval from the Engineer.  The Contractor shall submit this request in writing at least one week in 
advance.  The Contractor shall pay for the inspection time of the City's resident Engineer or his designated 
representative on an overtime basis for required inspection of work performed beyond the mentioned 
regular day working hours and on holidays or weekends.  This inspection charge will be deducted from 
the Contractor's progress payment. 
 
All work, including finish paving on a City block and final clean up, shall be completed within five (5) 
weeks from the start of construction on the respective City block. 
 
801.4  Character of Workers.  If any subcontractor or person employed by the Contractor shall refuse 
to carry out the provisions of the plans and specifications or shall appear to the Engineer to be incompetent 
or to act in a disorderly or improper manner, he shall be discharged immediately on the written request of 
the Engineer, and such person shall not again be employed on the work. 
 
801.5  Temporary Suspension of Work.  The Engineer shall have the authority to suspend the work 
wholly or in part, for such period as he may deem necessary due to unsuitable weather, or to such other 
conditions as are considered unfavorable for the suitable prosecution of the work, or for such time as he 
may deem necessary due to the failure on the part of the Contractor to carry out orders given, or to perform 
any provisions of the work.  In addition, the Contractor shall comply with the Traffic Engineering 
recommendation within a 24-hour period or immediately if requested.  Failure to comply with this shall 
be sufficient reason for the Engineer to suspend the work.  The Contractor shall immediately obey such 
orders of the Engineer and shall not resume the work until ordered in writing by the Engineer. 
 
801.6  Liquidated Damages for Failure to Complete Work in Specified Time.  Time is of the essence 
and an essential condition of the Contract.  If all the work called for under the contract is not completed 
before or upon the expiration of the time set forth in the Bidding Documents, damage will be sustained by 
the City.  Since it is and will be impracticable to determine the actual damage which the City will sustain 
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in the event of and by reason of such delay, it is therefore agreed that the Contractor will pay to the City 
the sum specified in the Bidding Documents for each and every working day beyond the time prescribed 
to complete the work, not as a penalty, but as a predetermined liquidated damage.  The Contractor agrees 
to pay such liquidated damages as are herein provided, and in case the same are not paid, agrees that the 
City may deduct the amount thereof from any money due or that may become due the Contractor under 
the contract. 
 
801.7  Extension of Time.  If the work called for under the contract is not completed within the time 
specified, the Engineer may extend the time for completion if it serves the best interest of the City.  If the 
time limit for the completion of the contract is extended, the Engineer may charge to the Contractor or 
deduct from the final payment for the work, all or any part of the actual cost of engineering, inspection, 
superintendence, and other overhead expenses which are incident to the work, and which accrue during 
the period of such extension.  The cost of final surveys and preparation of final estimate shall not be 
included in such charges. 
 
801.7.1 Extension of Time Due to Extra Work and Inclement Weather.  Extensions of time for extra work, 
when granted, shall be based upon the effect of delays to the Work and will not be granted for 
noncontrolling delays to minor portions of the work unless it can be shown that such delays did or will 
delay the progress of the Work.  Extensions of time for inclement weather, when granted, shall be based 
upon impacts to the Contractors work operations causing not less than 50 percent of the effort to be shut 
down. 
 
801.8  Delays and Suspension of Work.  The Contractor shall not be assessed with liquidated 
damages nor the cost of engineering and inspection during any delay in the completion of the work caused 
by the wrongful act or negligence of the City or its employees, agents or representatives, by acts of God, 
acts of the public enemy, fire, floods, epidemics, quarantine restrictions, labor disputes, freight embargoes, 
materials delays when approved by the Engineer, inclement weather or delays of subcontractors due to 
such causes; provided, that the Contractor shall within five (5) working days from the end of any such 
delay notify the Engineer in writing of the cause of delay.  The Engineer will determine the extent of delay 
and his findings of the facts thereon shall be final. 
 
In the event the Contractor is delayed in the work by the wrongful act or negligence of the City or its 
employees, agents or representatives, which said delay is not caused by or the continuance of which is not 
due to any act or conduct on the part of the Contractor, reimbursement or payment to the Contractor for 
such delay, if at all, shall be limited to any money actually and necessarily expended on the job during the 
period of delay, solely by reason of said delay.  No reimbursement, payment or allowance will be made 
for anticipated profits, rental charges for equipment owned by the Contractor, or any overhead or indirect 
costs. 
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801.9  Acceptance of Payment Does Not Constitute Waiver.  If the City accepts any work or makes 
any payment under this contract after a default by reason of delays, the payment or payments shall in no 
respect constitute a waiver or modification of any of the provisions in regard to time of completion and 
liquidated damages. 
 
 
801.10 Suspension of Contract.  If at any time the Contractor has failed to supply an adequate working 
force or materials of proper quality, or has failed in any other respect to prosecute the work as intended by 
the terms of the contract, notice thereof in writing will be served upon him and his surety by the Engineer.  
Should the Contractor neglect or refuse to provide means for satisfactory compliance with the contract 
within three (3) working days, the Engineer shall have the power to suspend the operations of the 
Contractor.  Upon receiving notice of such suspension, the Contractor shall discontinue said work or such 
parts of it as the Engineer may designate.  Upon such suspension, the Contractor's control of the work shall 
terminate.  The City or its duly authorized representative, may take possession of all or any part of the 
Contractor's materials, tools, equipment, and appliances upon the premises, and use the same for the 
purpose of completing said contract, and hire such force and buy or rent such additional machinery, tools, 
appliance and equipment, and buy such additional materials and supplies at the Contractor's expense as 
may be necessary for the proper conduct of the work and for the completion thereof.  The City may employ 
other parties to carry the contract to completion, employ the necessary workmen, substitute other 
machinery or materials, and purchase the materials contracted for, in such manner as the Engineer may 
deem proper.  The City may annul and cancel the contract and re-let the work or any part thereof. 
 
801.11 Liability of Contractor in Event of Suspension or Cancellation.  Any excess of cost over and above 
the contract price because of suspension of the contract will be charged against the Contractor and his 
sureties, who will be liable therefor.  In the event of such suspension, all moneys due the Contractor or 
retained under the terms of this contract shall be forfeited to the City until all obligations of the contract 
have been met.  Such forfeiture will not release the Contractor or his sureties from liability for failure to 
fulfill the contract. 
 
The Contractor and his sureties will be credited with any surplus of money so forfeited by the suspension 
or cancellation of the contract after the completion of the work by the City as above provided.  The 
Contractor or his surety may claim any surplus remaining after all just claims for such completion of the 
contract have been paid. 
 
801.12 Decision of Council Binding on All Parties.  The final determination of the question as to whether 
there has been non-compliance with the contract sufficient to warrant the suspension or annulment thereof, 
rests with the Council.  Its decision shall be binding on all parties to the contract. 
 
801.13 Guarantee.  The Contractor shall guarantee the entire work constructed by him under the Contract 
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to be free of defects in materials and workmanship for a period of one year after completion and acceptance 
by the Agency.  The date of initiation of this guarantee period shall be the date of the filing of the notice 
of completion by the Agency.  The Contractor shall agree to make, at his own expense, any repairs or 
replacements made necessary by defects in materials and workmanship which become evident within said 
guarantee period.  The Contractor hereby agrees to defend, to indemnify and hold harmless the Agency; 
its officers, agents and employees, and its consultants associated with the project (City to provide name of 
consultant), against and from all claims and liability arising from damage and injury due to said defects.  
The Contractor shall make all repairs and replacements promptly upon receipt of written order from the 
Engineer.  If the Contractor fails to make the repairs and replacements promptly, the Agency may do the 
work and the Contractor and his surety shall be liable to the Agency for the cost of such work. 
 
The performance of guarantee and conditions specified above shall be secured by a surety bond which 
shall be delivered by the Contractor to the Agency prior to the date on which final payment is made to the 
Contractor.  Said bond shall be in an approved form and executed by a surety company or companies 
satisfactory to the Agency, in the amount of 10 percent of the Contract price.  Said bond shall remain in 
force for the duration of the guarantee period. 
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SECTION 9 - MEASUREMENT AND PAYMENT 
 
 
901.1  Measurement of Quantities.  For all items of work, other than those to be paid for by lump 
sum, after the work is completed and before final payment is made therefore, the Engineer shall make final 
measurements to determine the quantities of various items of work performed as the basis for final 
settlement.  The Contractor, in case of unit price items, will be paid for the actual amount of work 
performed and for the actual amount of materials in place, in accordance with these specifications as shown 
by the final measurements.  All work completed under this contract shall be measured by the Engineer 
according to the standards of weight and measures recognized by the National Bureau of Standards.  A 
ton shall consist of two thousand (2,000) pounds avoirdupois. 
 
Measurement for items paid for on the basis of lineal or surface area shall be along centerline distances 
and in horizontal planes.  In computing volumes, the method of average end areas will be used with the 
aid of planimeter.  The pay weight for all items to be paid for by weight shall be determined by actual 
certified scale weight, certified shipping weight or computed weight if so specified. 
 
In order that the City of Berkeley shall have control over materials paid for on a tonnage basis, certain 
procedures, as outlined below, shall be followed. 
 
 1.  The Resident Engineer shall be notified prior to the delivery of materials which are to be paid 
for on a tonnage basis. 
 
 2.  Material delivered must be accompanied by a weight tag at the time of delivery. 
 
 3.  The Resident Engineer must validate each tag at the time of delivery. 
 
 4.  Tags will be accepted and initialed only on the date shown on the tag, which shall be the date 
of delivery. 
 
 5.  Final quantities will be based on initialed tags only. 
 
Materials specified for measurement by tallying of vehicles having predetermined carrying capacity shall 
be hauled only in approved units, struck off at the top of the carrying unit or to permanent lines at the 
loading point and tallied at the point of delivery.  Unless all vehicles have uniform carry capacity, each 
hauling unit shall be marked identifying the approved capacity. 
 
901.2  Extra and Force Account Work.  Extra work as defined in Section 401.3, when ordered and 
accepted, shall be paid for under a contract change order in accordance with the terms therein provided.  
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Payment for extra work will be made at the unit price or lump sum previously agreed upon by the 
Contractor and the Engineer; or by force account. 
If the work is done on force account, an amount equal to the sum of the following items shall be used as 
full and proper compensation therefor, and such amount shall be added to the price fixed by the terms of 
this contract for the part of the work affected: 
 
 1.  The actual cost to the Contractor of the material required for the work as furnished and delivered 
by him at the site of the work. 
 
 2.  The actual cost to the Contractor of the labor (including foremen devoting their exclusive 
attention to the work in question) required to incorporate all of said material into the work and to finish 
the work in accordance with directions and the cost of workers compensation insurance premiums for said 
labor. 
 
 3.  The actual cost to the Contractor of equipment required for the extra work, except that the rate 
paid shall not exceed the current prevailing equipment rental rates.  The charge for equipment shall be 
only for that time of actual operation devoted exclusively to the work in question. 
 
 4.  Ten percent (10%) of Item 2, which shall be considered as covering the cost of small tools, 
plant and superintendence, and clerical work in connection with the changes. 
 
 5.  Fifteen percent (15%) of the sum of Items 1., 2., and 3. which shall be considered as covering 
all other expenses and profit. 
 
The City reserves the right to furnish such materials required as it deems expedient, and the Contractor 
shall have no claim for profit on the cost of such materials. 
 
In order that a proper estimate may be made by the Engineer of the net cost of labor and materials entering 
into extra work, in accordance with the procedure herein stated, the Contractor shall furnish daily an 
itemized statement of materials and labor supplied, together with the cost of such material and the wages 
paid and shall furnish vouchers for quantities and prices of such labor, material or work.  In case the 
Contractor fails to comply with the above provisions, he shall have no claim for compensation against the 
City for such extra work. 
 
This method of determining the price of work shall not apply to the performance of any work or the 
furnishing of any materials which is susceptible of classification under the items for which prices are 
established in this contract as is required or reasonably implied to be performed or furnished under this 
contract. 
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901.3  Progress Payments.  The Engineer shall, once in each month, cause an estimate in writing to 
be made of the total amount of work done and the acceptable materials furnished and delivered by the 
Contractor on the ground and not used to the time of such estimate, and the value thereof according to the 
schedule of prices contained in the accepted bid for work.  The Engineer may make an estimate of such 
items of work that are only partially completed on a prorating basis and pay for that portion of the item of 
work completed as work done.  The Contractor may request the Engineer to establish a basis for prorating 
the unfinished items of work, but must use such a schedule for said prorating as will then be established 
by the Engineer.  In order to receive payment, the Contractor shall make his bills in triplicate and deliver 
to the office of the Engineer. 
 
901.3.1 Bid Item Breakdown.  The Contractor shall submit proposed bid item breakdowns for progress 
payment purpose within 5 days following Award.  Engineer shall establish a basis for prorating unfinished 
items of work utilizing Contractor's proposal, but Engineer shall not be limited to breakdown of items as 
proposed by the Contractor.  Unbalanced or "front loaded" breakdowns shall be rejected. 
 
901.4.1 Retained Funds.  Pursuant to Article XI, Section 66 of the City Charter, the City shall retain ten 
percent (10%) of such estimated value of work done as part security for the fulfillment of this contract by 
the Contractor and shall monthly pay to the Contractor, while carrying on the work, the balance not 
retained, as aforesaid, after deducting therefrom all previous payment and all sums to be kept or retained 
under the provisions of this contract.  No such estimate or payment shall be required to be made when in 
the judgment of the Engineer, the work is not proceeding in accordance with the provisions of this contract 
or when, in his judgment, the total value of the work done since the last estimate amounts to less than one 
thousand dollars ($1,000.00). 
 
901.4.2 Payment of Retained Funds.  Attention is directed to Section 901.3 of the General Provisions 
"Progress Payments" and in particular to the retention provisions of said section. 
 
 1.  At the request and expense of Contractor, the City will make payments of funds withheld from 
progress payments to Contractor or to an Escrow Agent, pursuant to the terms of Government Code 
Section 4590 if Contractor deposits with the City or with a state or federally chartered bank as escrow 
agent an equal value of securities eligible for substitution pursuant to Government Code Section 4590.  
Contractor agrees that any escrow agreement under this contract provision must substantially conform to 
the form escrow agreement in Government Code 4590.  Securities will be held in the name of the City, 
with the Contractor as beneficial owner.  The City will determine market value of substituted securities.  
Contractor will deposit additional securities to restore the total market value of deposited securities if the 
market value decreases below the retention amount. 
 
 2.  The Contractor shall bear the expense of the Escrow Agent who may be either the City Treasurer 
or the bank, in connection with the escrow deposit made. 
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 3.  The Contractor shall obtain the written consent of the surety to such agreement. 
 
901.5  Final Payments.  The Engineer shall, after the completion of the requested work in each area, 
make a final estimate of the amount of work done thereunder, and the value of such work, and the City 
shall pay the entire sum so found to be due after deducting therefrom all previous payments and all 
amounts to be kept and all amounts subject to correction in the final estimate and payment. 
 
The final payment shall not be due and payable until the expiration of thirty-five (35) calendar days from 
the date of acceptance of a specific phase of the work by the Engineer, and upon receipt of a bill for the 
amount due on the work from the Contractor. 
 
No certificate given or payments made under the contract, except the final certificates or final payment, 
shall be conclusive evidence of the performance of the contract, either wholly or in part, against any claim 
of the Contractor, and no payment shall be construed to be an acceptance of any defective work or 
improper materials. 
 
The payment of the final amounts due under the contract, and the adjustment and payment for any work 
done in accordance with any alterations of same, shall release the City, the Council, and the Engineer from 
any and all claims or liability on account of work performed under the contract or any alteration thereof. 
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SPECIAL PROVISIONS 
 
 

GENERAL CONDITIONS 
 
1. Standard Specifications 
 
 The work embraced herein shall be done in accordance with the project plans and/or tables, 

the City’s General Provisions, these Special Provisions, and the State of California 
Department of Transportation (Caltrans) 2018 Standard Specifications and Standard Plans, 
revised October 15, 2021, herein, called the "Standard Specifications" and “Standard 
Plans” respectively unless otherwise noted.  In case of conflict between the Standard 
Specifications and Plans and the Special Provisions and/or General Provisions, the Special 
and/or General Provisions shall prevail.  It is the intent of this contract to obtain a finished, 
workmanlike job, complete in place. 

 
2. Locations and Order of Work 
 

The work is located in the City of Berkeley located at various locations noted as following: 
 

 Retaining wall repairs along Hilgard Avenue at Le Roy Steps near 1644 La Loma 
Avenue 

 Retaining wall repairs near La Loma Avenue at Virgina Street near 1700 La Loma 
Avenue 

 Sidewalk repairs near La Loma Avenue at Rose Street near 1401 La Loma Avenue 
 Sidewalk repairs near La Loma Avenue at Quarry Road near 1343 La Loma Avenue 
 Traffic safety improvement at Piedmont Circle (The intersection of Piedmont 

Avenue at Channing Way) 
 Staircase for the Upper Columbia Path near 1399 Queens Road 
 Storm drain Access way improvements along Second Street at the Jones and 

Second Street intersection as well as on Second Street at the University Avenue and 
Second Street intersection. 

 Improvements at Woolsey/Eton intersection 
 

The City of Berkeley provides the following conceptual order of work in order to limit 
potential impacts to residents and stakeholders.  Specific order and timeframe of work shall 
be agreed upon between Contractor and the City of Berkeley prior to the commencement 
of constrution. The City recognizes the order of work may need to be altered due to specific 
items lead times and available resources.  

 
A. Pre Construction Activities 

a. Contractor to provide submittals for review. 
b. Contractor to order all materials upon favorable review. 
c. Contractor to secure encroachment permit. 
d. Coordinate with utilities related to work at the Upper Columbia Path. 
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B. Once traffic control and water pollution control have been installed, the 
Contractor may begin work at the individual sites.  Work shall be completed as 
follows: 
a. The Contractor shall always be actively be working on an individual site.  

Work on a site shall not be dormant for more than 2 days on standard 
working days. 

b. The work shall be organized so that special inspections can be coordinated.  
For instance, concrete and rebar inspections shall occur on the same days 
when possible. 

c. The Contractor shall provide adequate labor and equipment to advance 
construction on the sites.  Crews and equipment should not be re-directed 
to sites multiple times per day. 

d. Work shall be completed consistent with the durations required in the 
Technical Provisions. 

 
3. Nature of Work 
 
 Scope of Work: FY 2023 RETAINING WALL AND STORM DRAIN 

IMPROVEMENT PROJECT (Bid Package A): The work done under these 
specifications includes but is not limited to: traffic and water pollution controls; protection 
of underground utility services (e.g. gas, water, sewer, electrical, telecommunications); 
demolition; tree and stump removals; storm drain vault modifications; excavation; 
construction of concrete stairways, repair  of concrete retaining walls; new concrete curb, 
gutter, island medians, curb ramps, sidewalk, guardrail; new signing and pavement 
delinations; and asphalt concrete paving.  

 
Scope of Work: Intersection Work at Woolsey Street & Eton Avenue (Bid Package 
B):  The work done under this component includes but is not limited to: sawcutting and 
removing existing asphalt concrete pavement, Portland cement concrete pavement, and 
associated base materials; utility cover and manhole adjustments for communications, 
sanitary sewer, storm drain, and domestic water utilities; removal of existing trees, stumps, 
and roots; new Portland cement concrete sidewalks, curb, gutter, curb ramps, roadway 
medians, and traffic circle; new asphalt concrete pavement sections, including a raised 
crosswalk; pavement markings; and signage. 

  
4. Contractor's License:  State SB #223 
 
 State Senate Bill No. 223, signed into law by the Governor on September 27, 1985, requires 

all public entities to specify the type of Contractor's license which a prime Contractor must 
possess at the time a contract is awarded.  In order to be considered for award of this 
contract, the prime Contractor must possess the following Contractor's license: 

 
A - General Engineering Contractor 
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5. State Senate Bill SB #854 
 
 Per State Senate Bill No. 854, signed into law by the Governor on June 20, 2014: 
 
 No contractor or subcontractor may be listed on a bid proposal for a public works project 

(submitted on or after March 1, 2015) unless registered with the Department of Industrial 
Relations pursuant to Labor Code section 1725.5 [with limited exceptions from this 
requirement for bid purposes only under Labor Code section 1771.1(a)].  

 
 No contractor or subcontractor may be awarded a contract for public work on a public 

works project (awarded on or after April 1, 2015) unless registered with the Department 
of Industrial Relations pursuant to Labor Code section 1725.5.  

 
 This project is subject to compliance monitoring and enforcement by the Department of 

Industrial Relations. 
 
6. Performance Bond 
 
 The required 100% performance bond must be submitted on the attached performance 

bond form provided by the City.  The form must be properly executed by the Contractor 
and a duly authorized representative of a surety company licensed to offer surety bonds in 
the State of California.  All signatures must be properly authorized and notarized. 

 
7. Labor and Material Bond 
 
 The required Labor and Material Bond in the sum of not less than 100% of the amount of 

the contract may be submitted on your Surety Company's standard certificate with original 
signatures. 

 
8. Oppressive States Compliance Statement 
 
  

"Oppressive State" means: Tibet Autonomous Region and the Provinces of Ado, 
Kham and U-Tsang; and Burma (Myanmar) 

 
 Resolution No. 59,853-N.S., 60,382-N.S., and 70,606-N.S. allows the City to refrain from 

entering into personal services contracts with certain entities that maintain business 
relationships with morally repugnant regimes. 

 
 A Contractor is not eligible to receive or retain a City contract if at the time the contract is 
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executed, or at any time during the term of the contract, it provides Personal Services to: 
 

a. The governing regime in any Oppressive State. 
b. Any business or corporation organized under the authority of the governing 

regime of any Oppressive State. 
c. Any person for the express purpose of assisting in business operations or trading 

with any public or private entity located in any Oppressive State. 
 
 The Contractor must further understand and agree that Contractor’s failure to comply with 

the Resolution shall constitute a default of the contract and the City Manager may terminate 
the contract and bar Contractor from bidding on future contracts with the City for five (5) 
years from the effective date of the contract termination. 

 
 In compliance with this Section, the Contractor must submit the attached Oppressive States 

Compliance Statement along with the bid. 
 
9. Nuclear Free Zone Disclosure Form 
 
 Contractor agrees to comply with the provisions of Nuclear Free Berkeley Ordinance No. 

5784-N.S. as described in the Nuclear Free Zone Disclosure Form included herein.  
Contractor must submit said Disclosure Form along with the bid. 

 
10. Equal Benefits Ordinance Disclosure Form 
 

Contractor agrees to comply with the provisions of Berkeley Equal Benefits Ordinance 
No. 6623-N.S.  Contractor must submit both the Equal Benefits Ordinance Disclosure 
Form and the Certification of Compliance with Equal Benefits Ordinance (Form EBO-1) 
included herein along with the bid prior to execution of the contract. 

 
11. Sanctuary City Compliance Statement 
 

Contractor agrees to comply with the provisions of Berkeley Sanctuary City Contracting 
Ordinance No. 7650-N.S., Berkeley Municipal Code Chapter 13.105. In accordance with 
this Chapter, Contractor agrees not to provide the U.S. Immigration and Customs 
Enforcement Division of the United States Department of Homeland Security with any 
Data Broker or Extreme Vetting Services as defined herein: 

 
a. “Data Broker” means either of the following: 

 
i. The collection of information, including personal information about 

consumers, from a wide variety of sources for the purposes of reselling such 
information to their customers, which include both private-sector business 
and government agencies; 

ii. The aggregation of data that was collected for another purpose from that for 
which it is ultimately used. 
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b. “Extreme Vetting” means data mining, threat modeling, predictive risk analysis, or 
other similar services.  Extreme Vetting does not include: 

 
i. The City’s computer-network health and performance tools; 
ii. Cybersecurity capabilities, technologies and systems used by the City of 

Berkeley Department of Information Technology to predict, monitor for, 
prevent, and protect technology infrastructure and systems owned and 
operated by the City of Berkeley from potential cybersecurity events and 
cyber-forensic based investigations and prosecutions of illegal computer 
based activity. 

 
In compliance with this Section, the Contractor must submit the attached Sanctuary City 
Compliance Statement along with the bid. 
 

12. Community Workforce Agreement 
 

Contractor and any subcontractor at any tier shall comply with the City’s Community 
Workforce Agreement included herein as Appendix A. 
 
Under the Community Workforce Agreement, Contractor must sign and comply with the 
Agreement to be Bound prior to execution of the Contract.  Subcontractors at any tier must 
also sign and comply with an Agreement to be Bound prior to execution of their respective 
subcontracts.  The signing of an Agreement to be Bound is a condition precedent to 
entering into any contract for this project. 

 
13. Insurance Certificate 
 
 The required insurance certificate must be accompanied by the General and Automobile 

Liability Endorsement contained herein.  The endorsement must be properly executed by 
a duly authorized representative of the insurance company.  All signatures must be original 
in blue ink. 

 
14. Progress Schedule 
 
 A detailed progress schedule will be required for this contract.  The progress schedule shall 

be submitted prior to commencement of work and updated weekly.  The Contractor shall 
provide a graphic description, in the form of a bar chart that outlines the items of work to 
be completed, and provide weekly updated written documentation that the work is 
proceeding on schedule and will be completed within the specified time frame.This 
schedule will assist the City in advanced notification of adjacent residents and businesses.  
Therefore, the schedule and any changes to the schedule must be approved by the City and 
adhered to by the Contractor. 

 
Contractor shall coordinate operations with other contractors for work being performed 
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by others (EBMUD) on La Loma and Rose Steps at the bridge abutment. 
 
Contractor shall coordinate operations with other contractors for work being performed 
by others (PG&E) at Upper Columbia Path staircase. 
 
Contractor shall coordinate operations with City’s Zero Waste pickup schedules for 
refuse, recycling and plant debris.  

 
Due to fire danger that exists during a Red Flag Warning event, the City is implementing 
restrictions for work within City of Berkeley Fire Zones 2 and 3. Restrictions may 
include but are not limited to prohibition of work deemed a potential ignition risk or work 
that may restrict full use of the street in the event of an evacuation or impede access by 
emergency services. Red Flag days requiring a work stoppage shall be treated as 
inclement weather delays per Section 801.8 of the General Provisions. 
 
A map of City Fire Zones can be viewed at the website below. 
https://www.arcgis.com/home/webmap/viewer.html?webmap=c83555684940467b9c103
c12eb3ac3bf&extent=-122.3095,37.851,-122.2084,37.8925. 
 
Contractors are responsible to stay informed of the Warnings during the High Fire 
Season. Information regarding Red Flag Warning alerts is available at AC Alert – 
Alameda County. View notifications or sign up for AC Alert texts at 
https://member.everbridge.net/453003085612570/notif 

 
  
 
15. Holidays 
 
 The full width of the street's traveled way shall be opened for use by public traffic on 

designated legal holidays. 
 

No work shall be performed on City of Berkeley holidays unless previously authorized by 
the Engineer. 

 
 https://berkeleyca.gov/your-government/city-holidays  
 

 
 No work shall be performed during the Christmas holiday season from November 21 

through January 3 within the designated City streets in the business districts and all 
designated highway routes. 

 
 
 Designated streets and their limits are listed below: 
 
 Telegraph Ave. Bancroft Way To South City Limits 
 Bancroft Way Piedmont Ave. To Shattuck Ave. 
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 Durant Ave. Shattuck Ave. To Bowditch St. 
 College Ave. Webster St. To Russell St. 
 Sacramento St. University Ave. To South City Limits 
 Shattuck Ave. Rose St. To Ashby Ave. 
 Adeline St. Shattuck Ave. To Alcatraz Ave. 
 University Ave. Sixth St. To Oxford St. 
 Hearst Ave. Frontage Rd. To Sixth St. 
 Gilman St. Frontage Rd. To Hopkins St. 
 Center St. Fulton St. To Martin Luther King Jr. 
 Kittredge St. Fulton St. To Milvia St. 
 Vine St. Walnut St. To Shattuck Ave. 
 Solano Ave. The Alameda To West City Limits 
 Allston Way Fulton St. To Milvia St. 
 Addison St. Fulton St. To Milvia St. 
 Fourth St. Addison St. To Virginia St. 
 Euclid Ave. Hearst Ave. To Ridge Rd. 
 Oxford/Fulton St. Hearst Ave. To Dwight Way 
 
 Designated highway routes are: 
 
  Ashby Avenue 
  Tunnel Road 
  San Pablo Avenue 
 
 Due to budgetary constraints, City of Berkeley offices will be closed approximately one 

day every month (typically 2nd Fridays) for “Reduced Service Days”.  When a holiday 
falls on that day, the previous day shall be a Reduced Service Day. Despite the City’s 
reduced level of service, the contractor shall plan to perform work during such days.  

  
16. Obstructions 
 
 Attention is directed to the possible existence of abandoned underground utilities, 

manholes, monuments, or any other facilities which may exist within the limits of work.  
The Contractor shall exercise due caution in performing his work so as not to damage said 
facilities. 

 
Attention is also directed to the presence of overhead and underground utilities in the 
construction area.  The Contractor shall exercise due caution in performing his work so as 
not to damage said utilities. 

 
 The work specified shall be so conducted as to permit the utility companies to maintain 

their services without interruption. 
 
 Utilities and underground pipelines are to remain in place and shall be worked around and 

protected from damage or interruption of service.  All costs caused by delays or extra work 
associated with maintaining utilities and pipelines shall be borne by the Contractor. 
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 The Contractor shall determine the unknown location of main and service utilities in 

advance in order not to delay the schedule of construction.  Advance potholing shall be 
included in the planning and execution of the work.  No additional compensation will be 
paid by the City for the performance of this work.  At the direction of the Engineer, it is 
the Contractor's responsibility to make corrections if conflicts arise among utilities.  If 
conflict arises, the Contractor shall inform the Engineer in advance before any correction 
is made. 

 
 Where various utilities are to be relocated or set to grade by the utility companies, the 

Contractor shall notify the various utility companies well in advance so as not to impede 
this work.  Contractor shall mark locations of such utilities and maintain said markings for 
a period of 30 days after final paving. 

 
17. Weight Certificates 
 
 A duplicate certified ticket, giving weight of material in the truck and the date and time of 

weighing, shall be given to the Engineer on the job as soon as the truck arrives at the site.  
All trucks used for hauling hot mix asphalt shall be weighed empty daily at such times as 
directed by the Engineer. 

 
18. Public Relations Requirements 
 
 Public Relations Policy.  In the course of serving its citizens, it is the policy of the City of 

Berkeley to be responsive, helpful and courteous to its residents at all times.  Any City 
employee or CITY CONTRACTOR that will be in contact with residents, in person or by 
telephone, will adhere to this policy. 

 
 The Contractor is required to prepare a Public Relations Plan to implement the above 

policy.  The Plan shall be submitted for approval before commencing the work under this 
contract.  The Contractor shall certify that he understands and will adhere to the City's 
Public Relation Policy, and that all Contractor employees will be briefed on proper 
relations with the public in accordance with above policy statement. 

 
 Contractor employees without specific public relations responsibilities shall be informed 

of the name of the Contractor's and the City's Public Relation Coordinators for referral 
purposes. 

 
 ANY CONTRACTOR EMPLOYEE WHO DOES NOT ADHERE TO THE ABOVE 

PUBLIC RELATIONS POLICY BY DISPLAYING RUDE, OFFENSIVE AND 
UNCOOPERATIVE BEHAVIOR SHALL BE DISCHARGED IMMEDIATELY ON 
WRITTEN REQUEST OF THE ENGINEER PER SUBSECTION 801.4. 

 
 Public Relations Plan.  The Public Relations Plan shall include but is not limited to the 

following: 
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a. Name of the Contractor's Public Relations Coordinator and his/her experience 
with interfacing with the public. 

b. Plans for conducting public impact assessments prior to commencing the total 
project, each stage of the project, as necessary to execute the provisions of this 
contract without undue impact on the public. 

c. Techniques or plans for interfacing with the public and agencies at various 
stages of the project. 

d. Method of notifying and informing the public and agencies prior to construction 
stages, providing ample time to address their concerns. 

e. Plans for coordinating public relations matters with the City during the pre-
construction conference, weekly meetings and during review of the 
construction schedule. 

f. Provisions for and frequency of briefing employees on the details of executing 
the Public Relations Plan. 

 
 POOR PERFORMANCE AND NON-ADHERENCE TO THE CITY'S PUBLIC 

RELATIONS POLICY ARE GROUNDS FOR BEING DECLARED A NON-
RESPONSIVE CONTRACTOR THAT MAY RESULT IN THE CITY REJECTING 
BIDS ON FUTURE CONTRACTS. 

 
 No additional compensation will be paid by the City for implementing Public Relations 

Policy requirements.  All such related effort is a mandatory requirement of the contract. 
 
19. Lines and Grades 
 

This section hereby revises section 501.7 of the General Provisions of these specifications.  
 
Construction surveys and stakes to establish the lines and grades and to establish the 
replacement position for Survey Monuments will be the responsibility of the Contractor and 
not provided by the City. 
 
The Contractor will be responsible for setting lines and grades for the execution and 
completion of the work in accordance with the Plans and Specifications.  The Contractor 
will be held responsible for all errors in staking discovered during the performance of the 
work and no additional compensation shall be charged to the City for correction of such 
deficiency. 

 
Stakes or marks will be set by the Contractor, utilizing a qualified land surveyor in 
conformance with the requirements in Chapter 12, "Construction Surveys," of the California 
Department of Transportation's Surveys Manual. 
 
In all other respects, Section 501.7 and the General Provisions of these specifications remain 
in full force and effect. 
 

20. Protection and Preservation of Survey Monuments 
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 The Contractor shall be responsible for the preservation of existing survey monuments, 
benchmarks, reference points, and stakes.  The Contractor shall replace City Monuments 
and reference marks removed during the performance of the work.  Whenever a City 
Monument is designated to be removed during the performance of the work, the Contractor 
shall replace the monument in accordance with Standard Plan 7940, 8090, 8091 or 8179, 
as applicable.  Monument casings (boxes and lids) shall be provided by the contractor, and 
dome brass markers shall be supplied by the City. 

 
 Monument replacement must be done in a neat, workman-like manner.  Pavement cuts 

shall be accurate, with vertical cuts to exact dimensions as shown on the Standard Plan.  
Each replacement monument shall be constructed such that the center of the dome brass 
marker is set within 0.04 foot of the referenced position.  Monument boxes and lids shall 
be placed at the proper finished grade and as detailed by Standard Plan 7940, 8090, 8091 
or 8179, as applicable.  Existing monument lids shall be salvaged by the Contractor and 
delivered to the City Survey Staff or Project Inspector. 

 
 Monument referencing shall be done by a Professional Land Surveyor licensed in the State 

of California hired by the contractor, and copies of the corner records for the referenced 
monuments shall be provided to the City prior to the start of construction.  For each 
monument that has been removed, the replacement monument location(s) will be 
established by the referencing surveyor after final pavement is completed.  The new dome 
brass marker shall not receive final punching prior to seven (7) days after completion of 
the monument construction. 

 
 In the event that any non-referenced monuments or monument reference points become 

in danger of being disturbed due to construction, the Contractor shall cease the 
threatening activity and notify the Project Manager and City Survey Staff 
immediately.  Response to endangered monuments or reference points is a priority and 
they shall be referenced in accordance with the City of Berkeley Monument Reference 
Guidelines (see Appendix).  In no case may an unreferenced monument or monument 
reference point be damaged during construction. 

 
 Should any monument not designated for replacement be disturbed or sustain damage 

during construction, the Contractor shall bear the expense for rebuilding it as well as for 
the survey work that a Professional Land Surveyor licensed in the State of California 
hired by the contractor must perform in the process.  In any instance where the City 
deems a damaged monument to be irreplaceable, whether designated or not designated 
for replacement, the Contractor shall be fined $20,000 per monument. 
 

21. Revocable Bid Items 
 
 Bid items noted as "revocable items" may be deleted entirely or in part from the Work at 
the option of the City.  The provisions in Section 401.2, “Alterations and Increased or 
Decreased Quantities,” of the Standard Provisions shall not apply to such omission, and no 
compensation will be allowed the Contractor by reason of such omission. 
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22. Construction on Hill Streets 
 
 When streets or sidewalks to be rehabilitated are located in the hill areas, lightweight 

trucks, loads, or equipment, (e.g., 10 wheelers) shall be required in order to deter subgrade 
damage (pumping or distortion) and due to accessibility issues on narrow, winding roads. 

 
23. Overage Permits 
 
 Contractor is hereby notified that permits must be obtained for transporting overheight, 

overwidth, and/or overweight loads within the limits of the City of Berkeley.  These 
permits which may be obtained from the Engineering Counter of the City's Permit Service 
Center are enforced by the Berkeley Police Department.  Truck routes shall be 
approved by the City’s Traffic Engineer prior to start of work.  Truck traffic is not 
allowed on Marin Avenue within the City of Albany. 

 
24. Stormwater Pollution Control 

 
The intent of these requirements is compliance with federal, state, City, and other local 
agencies’ regulations that prohibit non-stormwater discharges from construction sites.  
Pollutants (any substance, material, or waste other than rainfall derived stormwater) 
discharged to storm drains is strictly prohibited.  Further, the Contractor is informed that 
Federally Endangered species have been identified in creeks within the City limits.  Point 
source, pollutants, stormwater, and other relevant information are defined in Berkeley 
Municipal Code (BMC) Chapter 17.20 – DISCHARGE OF NON-STORMWATER INTO 
CITY’S STORM DRAIN SYSTEM – REDUCTION OF STORMWATER POLLUTION, 
and the City’s stormwater NPDES (National Pollutant Discharge Elimination System) Permit 
No. CAS612008.  These documents are available upon request. 
 
Best Management Practices (BMP) and Source Control.  The Contractor shall use 
appropriate BMPs and source control techniques on the site(s) at all times, regardless of time 
of year or rainfall conditions, in order to prevent non-stormwater discharges from construction 
sites.  BMPs shall be in conformance with the California Stormwater Quality Association’s 
“Stormwater Best Management Practice Handbook,” current edition. 
 
Water Pollution Control Plan (WPCP) and Coordinator.  The Contractor shall prepare, 
submit for favorable review by the City, and implement a WPCP which shall contain at a 
minimum the items included in this section.  The WPCP shall show the locations of all storm 
drains, storm drain pipes, creeks, creek culverts, points of entry (catch basins, inlets, outlets), 
and other features through which stormwater flows.  The WPCP shall identify each point of 
entry and show how each entry point will be protected.  The WPCP shall include a protocol 
for allowing drainage to flow properly during rainfall events WHILE STILL PREVENTING 
non-stormwater discharges from entering the storm drains, creeks, and Bay.  The Contractor 
shall designate an individual (to be approved by the City) available at all times of sufficient 
authority to halt work and implement BMPs and source control measures for the Contractor 
and all sub-contractors, suppliers, and other personnel that may be at the construction site(s), 
to prevent non-stormwater discharges from the construction site(s).  This individual shall be 
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the contact person for all matters of the project regarding non-stormwater discharges.  The 
WPCP shall include descriptions and sketches of all BMPs, show locations and describe 
protocols for implementing and maintaining the following BMPs for but not limited to 
material storage, dewatering operations, bypass pumping, saw-cutting operations, pavement 
operations, concrete operations, grading and excavation operations, spill prevention and 
control, vehicle and equipment cleaning, vehicle and equipment operation and maintenance, 
litter control, dust control, pavement cleaning, and construction waste management.  All 
employees, subcontractors, suppliers, and any others involved with the construction site(s) 
shall be trained in implementing, the importance of, and purpose of the WPCP.  Training 
records shall be submitted to the City along with requests for progress payment.  Where BMPs 
affect traffic or parking, they shall be shown on the traffic control plans for the construction 
site(s).  The WPCP shall be updated to meet changing stages of the construction site(s).  Work 
shall not begin without the City completing its review and finding no exceptions taken on the 
WPCP and finding at City’s sole discretion that the WPCP meets the intent and goals of the 
project. 
 
In addition, the Contractor shall observe the following guidelines: 
 

 Paving during wet weather: 
a. No paving while it is raining. 
b. No paving of the top lift of asphalt concrete (AC) on any day that 

experiences ¼” of rain in a twenty-four period 
c. No paving of bottom lift if previous seventy-two (72) hour period 

experienced more than ½” of rain, unless directed by the City Engineer or 
his/her designee. 

 Store materials as required under Section 6-1.01, “Control of Materials, General,” 
of the Standard Specifications. 

 Cover inlets and manholes when applying asphalt, seal coat, tack coat, slurry seal, 
fog seal, etc. in conformance with the provisions in Section 13-4.03E(7), “Paving, 
Sealing, Sawcutting, Grooving, and Grinding Activities,” of the Standard 
Specifications. 

 Place drip pans or absorbent materials under paving equipment when not in use. 
 During wet weather store paving equipment indoors or cover with tarp or other 

waterproof covering. 
 Sweep site daily to prevent sand, gravel or excess asphalt from entering or being 

transported by rain into the storm drain system. 
 Keep ample supplies of drip pans or absorbent materials on-site. 
 If paving involves Portland cement concrete, refer to Concrete Waste Management 

Section of the Standard Specifications. 
 
Do not wash out concrete trucks into storm drains, open ditches, streets, streams, etc.  
The Contractor shall prevent the discharge of pollutants from concrete operations by using 
measures to prevent run-on and run-off pollution, properly disposing of wastes, and by 
implementing the following BMPs: 
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 Store all materials in waterproof containers or under cover away from drain inlets 
or drainage areas. 

 Avoid mixing excess amounts of Portland cement materials.  Dispose of any excess 
materials properly. 

 Whenever possible, perform washout of concrete trucks off-site where discharge is 
controlled and not permitted to discharge to the storm drain system.  For on-site 
washout: 

Locate washout area at least fifty (50) feet from storm drains, open ditches 
or other water bodies, preferably in a dirt area.  Confine run-off from this 
area by constructing a temporary pit or bermed area large enough for the 
liquid and solid waste. 

 Wash out concrete wastes into the temporary pit where the concrete can set, be 
broken up and then disposed of properly.  If the volume of water is greater than 
what will allow concrete to set, allow the wash water to infiltrate and/or evaporate, 
if possible.  Remove or vacuum the remaining silt and debris from the ponding or 
bermed area and dispose of it properly. 

 Dispose of waste water from washing of exposed aggregate to dirt area.  The dirt 
area shall be adequate to contain all the waste water and once the waste water has 
infiltrated, any remaining residue must be removed. 

 Collect and return sweepings from exposed aggregate concrete to a stockpile or 
dispose of the waste in trash container. 

 
Training.  The Contractor is responsible for ensuring all personnel, laborers, sub-
contractors, suppliers, and any other personnel that are involved with the construction 
site(s) are trained in the importance of preventing non-stormwater discharges.  Each worker 
shall be certified as being trained before being allowed to work.  Before any work begins, 
the Contractor shall submit and certify under penalty of perjury a list of all workers who 
have been trained on the importance of pollution prevention, BMP and source control 
operation and maintenance, and recognize the authority of the City to stop the work in the 
event of a non-stormwater discharge.  The training shall include as a minimum, review of 
the BMP and WPCP, and all BMPs (including BMP operation and maintenance) that are 
planned for the construction site(s). 
 
Enforcement.  The City has the authority through this contract and appropriate sections of 
the BMC to enforce any portions of this section.  City enforcement may include but is not 
limited to: citations, orders to abate, bills for City cleanup costs and administration, civil 
suits, and criminal charges and enforcement.  Enforcement action by the City does not void 
or suspend any enforcement actions by other agencies and actions by the City and other 
agencies shall be cumulative. 
 
Submittals and Contract Time.  Contractor is cautioned and advised to have 
appropriately trained staff with any applicable certifications prepare all submittals for 
Storm Water Pollution Controls including the WPCP, and have appropriately trained staff 
available to meet with City staff to review the submittals.  It is considered reasonable that 
the Contractor shall make a complete and acceptable submittal at least by the second 
submission.  City reserves the right to deduct monies from payments due Contractor to 



FY 2023 RETAINING WALL AND STORM DRAIN SPECIFICATION NOs. 23-11616-C & 23-11614-C  
IMPROVEMENT PROJECT (RE-ISSUED) 
 

 
SPECIAL PROVISIONS  B-14 
  

cover additional costs of project manager’s and Architect/Engineer’s review beyond the 
second submission.  Illegible submittals will be rejected and returned to the Contractor. 

 
25. Creek Protection 
 
 The Contractor shall be responsible for and conduct all aspects of the work within the 

requirements of BMC Chapter 17.08 – PRESERVATION AND RESTORATION OF 
NATURAL WATERCOURSES (Creek Ordinance), and any other creek protection 
requirements by other agencies. Portions of the Work involving a creek channel may not 
be permitted starting October 15 through April 15, or other dates as may be stipulated in 
applicable permits. Any work between the creek banks shall be conducted to not create 
conditions, which will allow erosion, and shall be fully restored to equal or better than the 
erosion resistant condition as before the work undertaken. Complying with the 
requirements of creek protection shall include but not be limited to scheduling the Work 
around any time periods prohibiting work within creek limits, installing erosion control 
measures and employing appropriate BMPs for controlling erosion, monitoring, updating 
and modifying BMPs to meet the requirements for changing site conditions to comply with 
erosion control and creek protection, and replanting creek banks to reestablish erosion 
resistance and bank stability.  

 
26. Audio/Video Survey 
 

The Contractor shall perform a pre-construction audio/video survey in order to adequately 
document the condition of existing improvements and supplemented by still photographs 
as needed.  It is the responsibility of the Contractor to adequately document the condition 
of existing improvements and the Contractor may be held liable for any damage or 
condition whose pre-existence he/she is unable to document.  No additional compensation 
for such audio/video survey and still photographs will be allowed.  A copy of this 
audio/video documentation shall be provided to the City prior to construction. 
 

27. Tree and Root Protection and Root Pruning 
 
Care shall be taken when working near trees, public or private. For all phases of the work, 
the Contractor is responsible for protecting trees.  The Contractor shall replace trees 
determined to be damaged as a result of contractor’s operations. 
 
In the event that root pruning would compromise the structural stability of the tree, the tree 
will be removed. Trees may also be removed based on their condition or location. Tree 
removal will be decided by the Urban Forestry Representative or Certified Arborist 
provided by the City.  
 
For tree/root protection, root pruning, tree removal, and stump grinding as required, the 
Contractor shall adhere to the Technical Provisions set forth for the applicable bid item. 
 

28. Conformance to Plans and Specifications 
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The Contractor’s work shall conform to these specifications and project plans. 
 
Upon notification of the Engineer, the Contractor shall correct any deficiencies within 72 
hours.  The City may request the City crews or contract with another Contractor to perform 
the necessary work and repairs if the deficiencies have not been corrected after the 72-hour 
notification.  The Contractor shall pay the cost of the work performed by the City crews or 
other contractor plus an additional seventy percent (70%) surcharge by deduction from 
payment due on the contract. 
 

29. Bond Riders for Additional Work during Construction 
 
During construction, the City may request or authorize additional work as part of the contract.  
Prior to commencement of any Contract Change Order (CCO) or Contract Amendment (CA), 
the Contractor shall submit Surety Company Bond Riders for the new contract amount.  The 
new contract amount is the Contractor’s bid amount or authorized contract amount plus the 
CCO or CA.  The Riders for any additional work shall be provided at no cost to the City.  
Typically, the maximum authorized contract amount requiring a Rider is the Contractor’s bid 
amount plus 20%. 
 

30. Retained Funds 
 

Pursuant to Assembly Bill 2173 (AB 2173), , the City shall retain five percent (5%) of such 
estimated value of work done as part security for the fulfillment of the Contract by the 
Contractor.  Section 901.4.1 Retained Funds of the General Provisions of these 
specifications is hereby revised, decreasing the amount of retained funds from ten percent 
(10%) to five percent (5%).  In all other respects, Section 901.4.1 and the General 
Provisions of these specifications remain in full force and effect. 

 
 
31. Mobilization and Demobilization 
 

Mobilization shall consist of preparatory work and operations, including, but not limited 
to, those necessary for the movement of personnel, equipment, supplies and incidentals to 
the project site; for the establishment of all offices, buildings and other facilities necessary 
for work on the project; and for all other work and operations which must be performed or 
costs incurred prior to beginning work on the various contract items on the project site. 
 
The Contractor shall insure that adequate existing sanitation facilities are available or the 
Contractor shall provide and maintain adequate sanitation facilities.  All wastes and refuse 
from sanitary facilities provided by the Contractor’s operations shall be disposed of away 
from the site in accordance with all laws and regulations pertaining thereto.  
 
Demobilization shall consist of preparatory work and operations, including, but not limited 
to, those necessary for the removal of personnel, equipment, supplies and incidentals from 
the project site and for all other work and operations which must be performed or costs 
incurred after completion of the various contract items on the project site. 
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32. Existing Utilities 
 

It is not the intent of the plans to show the exact location of existing or relocated utilities, 
and the Engineer assumes no responsibility therefor.  Whenever any such utilities are 
indicated thereon, the Contractor shall be responsible for verifying their actual location and 
depth in the field.  The Contractor shall notify Underground Service Alert at 811 or (800) 
227-2600 prior to excavation. 
 
The position of the utilities shown on the Plans is derived from records of utility owners 
and limited utility locating services.  The service connections to these utilities may be, 
but are not necessarily, shown on the drawings.  Overhead utilities including wires, 
poles and guys are not necessarily shown on the Plans and shall be determined from the 
Contractor's visit to the site.   

It shall be the Contractor’s responsibility to coordinate with the utility agencies for 
relocation or adjustment of utilities.  Utilities to notify include: 

 
PG&E (800) 468-4743 Notify 5 working days in advance 

AT&T (925) 823-0774 Notify 2 weeks in advance 

East Bay Municipal 
Utility District (EBMUD) 

(510) 287-0600 Notify 2 weeks in advance and 48 
hours. 

Comcast (925) 370-3721 Notify 2 weeks in advance 

 
Contact EBMUD before working in the vicinity of all EBMUD facilities. 
 
The Contractor shall be cognizant of the existing utility lines in the proximity of the work 
area and take precautions, as necessary, to not disturb these facilities. 
 
Where excavations are performed in the vicinity of underground utility mains and/or 
services the Contractor shall, as necessary, perform initial exploratory excavations to 
determine their exact depth and location.  Extreme care shall be exercised to avoid damage, 
and it will be the Contractor’s responsibility to have repairs made to existing facilities at 
his/her expense in the event of damage.  
 
Styrofoam shall be placed between new storm drain and existing utilities where vertical 
clearance between utility crossings is less than six (6) inches. 
 
Attention is directed to the possible existence of underground facilities not indicated on the 
plans or in the Special Provisions and to the possibility that underground main or trunk 
lines may be in a location different from that which is indicated on the plans or in the 
Special Provisions.  The Contractor shall ascertain the exact location of underground main 
or trunk lines whose presence is indicated on the plans or in the Special Provisions, the 
location of their service laterals or other appurtenances, and of existing service lateral or 
appurtenances of any other underground facilities which can be inferred from the presence 
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of visible facilities such as buildings, meters and junction boxes prior to doing work that 
may damage any of the facilities or interfere with their service. 
 
If the Contractor cannot locate an underground facility whose presence is indicated on the 
plans or in the Special Provisions, the Contractor shall so notify the Engineer in writing.  
If the facility for which the notice is given is in a substantially different location from that 
indicated on the plans or in the Special Provisions, the additional cost of locating the facility 
will be paid for as extra work as provided in Section 401.3 and 901.2  of the General 
Provisions. 
 
If the Contractor discovers underground main or trunk lines not indicated on the plans or 
in the Special Provisions, the Contractor shall immediately give the Engineer and the 
Utility Company written notification of the existence of those facilities.  The main or trunk 
lines shall be located and protected from damage as directed by the Engineer, and the cost 
of that work will be paid for as extra work as provided in Sections 401.3 and 901.2  of the 
General Provisions.  The Contractor shall, if directed by the Engineer, repair any damage 
that may occur to the main or trunk lines.  The cost of that repair work, not due to the 
failure of the Contractor to exercise reasonable care, will be paid for as extra work as 
provided in Sections 401.3 and 901.2  of the General Provisions.  Damage due to the 
Contractor's failure to exercise reasonable care shall be repaired at the Contractor's cost 
and expense. 
 
Where it is determined by the Engineer that the rearrangement of an underground facility 
is essential in order to accommodate the highway improvement and the plans and 
specifications do not provide that the facility is to be rearranged, the Engineer shall provide 
for the rearrangement of the facility by other forces or the rearrangement shall be performed 
by the Contractor and will be paid for as extra work as provided in Sections 401.3 and 
901.2  of the General Provisions. 
 
When ordered by the Engineer in writing, the Contractor shall rearrange any utility or other 
non-highway facility necessary to be rearranged as a part of the street improvement, and 
that work will be paid for as extra work as provided in Sections 401.3 and 901.2  of the 
General Provisions. 
 
Should the Contractor desire to have any rearrangement made in any utility facility, or 
other improvement, for the Contractor's convenience in order to facilitate the Contractor's 
construction operations, which rearrangement is in addition to, or different from, the 
rearrangements indicated on the plans or in the Special Provisions, the Contractor shall 
make whatever arrangements are necessary with the owners of the utility or other 
non-highway facility for the rearrangement and bear all expenses in connection therewith. 
 
The Contractor shall immediately notify the Engineer of any delays to the Contractor's 
operations as a direct result of underground main or trunk line facilities which were not 
indicated on the plans or in the Special Provisions or were located in a position substantially 
different from that indicated on the plans or in the Special Provisions, or as a direct result 
of utility or other non-highway facilities not being rearranged as herein provided (other 
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than delays in connection with rearrangements made to facilitate the Contractor's 
construction operations or delays due to a strike or labor dispute).  These delays shall be 
considered within the meaning of Section 8-1.07, “Delays,” of the Standard Specifications, 
and compensation for the delay will be determined in conformance with the provisions in 
Section 8 of the Standard Specifications.  The Contractor shall be entitled to no other 
compensation for that delay. 
 
Any delays to the Contractor's operations as a direct result of utility or other non-highway 
facilities not being rearranged, due to a strike or labor dispute, shall entitle the Contractor 
to an extension of time as provided in Section 8-1.07B, “Time Adjustments,” of the 
Standard Specifications.  The Contractor shall be entitled to no other compensation for that 
delay. 
 

33. General Conditions Compensation 
 

Full compensation for complying with the General Conditions shall be considered as 
included in the contract prices paid for the various items of work and no separate payment 
will be made therefor. 
 

34. Termination of Contract for Convenience 
 

A. Owner may terminate performance of the Work under the Contract Documents in 
accordance with this clause in whole, or from time to time in part, whenever Owner 
shall determine that termination is in Owner’s best interest. Termination shall be 
effected by Owner delivering to the Contractor notice of termination specifying the 
extent to which performance of the Work under the Contract Documents is 
terminated, and the effective date of the termination. 

B. Contractor shall comply strictly with Owner’s direction regarding the effective date 
of the termination, the extent of the termination, and shall stop work on the date 
and to the extent specified. 

C. Contractor shall be entitled to a total payment on account of the Contract work so 
terminated measured by:  

a. the actual cost to Contractor of Work actually performed, up to the date of the 
termination, with profit and overhead limited to twelve percent (12%) of actual 
cost of work performed, up to but not exceeding the actual contract value of the 
work completed as measured by the Schedule of Values and Progress Schedule,  

b. offset by payments made and other contract credits. In connection with any 
such calculation, however, Owner shall retain all rights under the Contract 
Documents, including but not limited to claims, indemnities, or setoffs. 

D. Under no circumstances may Contractor recover legal costs of any nature, nor may 
Contractor recover costs incurred after the date of the termination. 
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BID ITEM NO. A-1 – TRAFFIC CONTROL 

Traffic control during construction shall be the responsibility of the Contractor.  All traffic control 
devices shall be in accordance with the latest edition of the 2014 California Manual on Uniform Traffic 
Control Devices (California MUTCD), herein after referred to as Traffic Control Manual.  The Traffic 
Control Manual may be obtained online at https://dot.ca.gov/programs/safety-programs/camutcd 
 
The Contractor shall implement and maintain traffic control devices at each of the sites that are to 
receive improvements. 
 
The Contractor shall submit to the City Traffic Engineer project specific traffic control plans 
prior to implementing traffic control measures. The City of Berkeley reserves the right to 
modify any portion of the submitted and approved traffic control plans. 
 
In general, the following guidelines for traffic control plans shall be followed: 

• Detailed traffic control plans shall be prepared professionally in accordance with the latest 
edition of the 2014 California Manual of Uniform Traffic Control Device (CA-MUTCD) and 
must be formatted similarly to the example provided in Appendix B of the Special Provisions. 

o Specify if the work will be scheduled one block at a time or several blocks at a time. 

o Specify if side streets will remain open or if the work will affect the intersections. 

o Specify how the traffic will be handled with flaggers, if required. 

• The traffic control plan shall identify a traffic coordinator responsible for responding to 
complaints related to traffic, parking, and driveway access.  

• Submit a complete set of Traffic Control Plans for approval at least one (1) month prior to the 
start of construction. 

• “No Parking Signs” must be posted no later than a minimum 72 hours in advance for restricted 
parking. 

• Berkeley Dispatch shall be notified by the contractor by calling (510) 981-5900 prior to 
implementation of this plan by 8:15 a.m. daily of work locations.  

• The lane closure is not permitted on major/collector/arterial roadways during the peak morning 
period (7:00-9:00 AM) and evening peak period (4:00-6:00 PM). 
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All holes, trenches, etc., in project area, shall be covered with 1-inch steel plates, shimmed with 
temporary asphalt on edges, by 3 p.m. or at the end of each workday.  As an option to the Contractor, 
the holes, trenches, etc., can be backfilled and all areas within pavement areas have temporary asphalt 
toppings.  The temporary asphalt shall be regularly maintained.  All areas shall be completely restored 
within ten (10) working days after the work has been completed at that location.  All open excavations 
which are not actively involved in construction activity shall be adequately barricaded against entry 
by pedestrians or animals. 
 
At the end of any working day when work operations have obscured existing traffic striping, the 
striping shall be restored via permanent reflective painting or other interim materials subject to the 
approval of the Engineer.  Temporary delineation shall be of the same color and type, including 
nighttime reflectivity. 
 
At the end of each day’s work, and at other times when construction operations are suspended, all 
equipment and other obstructions shall be removed from that portion of roadway open for use by 
public traffic.  No longitudinal joint shall be left during non-working hours. 
 
Where existing road signs conflict with the proposed work, the Contractor shall relocate such signs to 
temporary or permanent locations as directed by the Engineer. 
 
If it becomes necessary, in the opinion of the City Engineer, to properly move traffic through the 
construction area, flagmen shall be present to slow down and reroute traffic, in which case flagmen 
shall be on duty the entire period the roadway is constructed. Where flagmen are not visible to each 
other, additional flagmen shall be added as required by the Engineer or the Contractor shall use radios. 
 
The Contractor shall take all necessary measures to obtain a normal flow of traffic to prevent accidents 
and to protect the work throughout the construction stages until completion of the work.  The 
Contractor shall make the necessary arrangements to provide and maintain barriers, cones, guards, 
barricades, and construction warnings and regulatory signs.  The Contractor shall take measures 
necessary to protect all other portions of the work during construction and until completion, providing 
and maintaining all necessary barriers, barricade lights, guards, temporary crossovers and watchmen. 
 
In addition to the preceding traffic control and safety measures, the Contractor shall undertake 
immediately to implement any measures requested by the Engineer, as they deem necessary to ensure 
the proper flow of traffic and the protection of the public and the safety of the workers.  The Contractor 
shall maintain at all times the ability to respond to calls from the City of Berkeley Police and Fire 
Departments during non-working hours to replace or provide additional traffic control or safety 
devices as shall be required by the Police Department. 
 
The Contractor shall be responsible for posting "No Parking" signs a minimum of seventy-two (72) 
hours in advance of saw cutting, demolition, tree work, concrete work, and resurfacing operations, to 
comply with the City’s construction notification requirement of seventy-two (72) hours.  Cones shall 
not be used as barricades.  "No Parking" signs may be obtained from the City at no cost to the 
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Contractor.  “No Parking” signs must be posted every twenty (20) feet.  The "No Parking" signs shall 
be updated as necessary.  The Contractor shall check and maintain (e.g., re-install missing signs, 
reposition displaced barricades, etc.) postings regularly prior to start of work. 
 
If traffic is to be detoured over a centerline or detoured in advance of the work, detour plans must be 
submitted to and approved by the Engineer prior to starting work.  Police, Fire and Public Works 
Department/Zero Waste shall be notified at least two days in advance of any work which will interfere 
with the normal flow of vehicular or pedestrian traffic.  Intersection closure may only occur if the two 
adjacent intersections remain open unless otherwise approved by the Engineer.  The Contractor shall 
coordinate his traffic control/diversion plan with City personnel, a minimum of three (3) weeks prior 
to starting work, to assure that traffic is diverted in a safe and convenient manner. 
 
Truck routes shall be approved by the City’s Traffic Engineer prior to the start of work.   

 
Personal vehicles of the Contractor's employees shall not be parked within the area of work. A 
minimum of one (paved) traffic lane, not less than twelve (12) feet wide, shall remain open for use by 
public traffic during construction operations unless noted otherwise in the contract traffic control 
plans.  When construction operations are not actively in progress, not less than two such lanes shall be 
open to public traffic. No work that interferes with public traffic shall be performed between 5:00 p.m. 
and 8:00 a.m. 
 
Start of work shall be no earlier than 7:30 a.m.  No work process, including starting, warm up, and 
delivery of equipment, shall be done outside of work hours. The use of vehicle horns to alert residents 
to move their vehicles out of the construction zone is not permitted. The Contractor should attempt to 
locate vehicle owners by knocking on doors. If the Contractor violates these provisions, a fine of 
$1,000 will be assessed for the first violation, $5,000 for the second and $10,000 for the third. 
 
No lane closures shall be permitted on the following streets Monday through Friday between 7:00-
9:00 AM, 4:00-6:00 PM and Saturdays between 10:00 AM – 2:00 PM, unless approved in advance by 
the Traffic Engineer if it can be explained why such closure cannot be reasonably avoided.  On days 
when University of California football games are scheduled, all construction-related lane closures 
along these corridors must be re-opened at least 4 hours before the start of the game. 
 
Major Streets: 
• University Avenue 
• San Pablo Avenue 
• Shattuck Avenue 
• Sacramento Street 
• Martin Luther King Jr. Way 
• Ashby Avenue 
• College Avenue 
• Gilman Street 
• Adeline Street 
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Minor deviations from the requirements of this section concerning hours of work may be permitted 
upon the written request of the Contractor if in the opinion of the Engineer, public traffic will be better 
served and the work expedited.  Such deviations shall not be adopted until the Engineer provides 
written approval. 
 
If any component in the traffic control system is damaged, displaced or ceases to operate or function 
as specified, from any cause during the progress of the work, the Contractor shall immediately repair 
said component to its original condition or replace said component and shall restore the component to 
its original location.   
 
The Contractor, at the end of each day, shall provide pedestrian and vehicle crossings at all street 
intersections.  If the project is left open overnight, it shall be graded in such a way that pedestrians and 
vehicles can safely pass through the project. Temporary concrete, asphalt, or wood ramps shall be 
installed and maintained at all locations where existing ramps have been temporarily removed. 
 
Cleanliness is extremely important.  Dust producing conditions shall be eliminated as soon as they are 
created. 
 
Access and Egress 
 
Work shall be accomplished in such a manner as to provide access to all intersecting streets and 
adjacent properties whenever possible.  The Contractor shall endeavor to cooperate with all business 
owners and residents occupying properties fronting on the streets in the matter of access and egress. 
 
If during the course of the work, it is necessary to restrict access to certain driveways for an extended 
period of time, the Contractor shall notify the affected residents, in writing, at least forty-eight (48) 
hours in advance. 
 
Contractor shall maintain a clear and accessible pedestrian corridor through the work site at all 
times. 
 
Where a business property has more than two vehicular paths of access, one path, ten (10) feet in 
width, shall remain open during all business hours, unless exempted by the Engineer. 
 
Construction area signs shall be furnished, installed, maintained, and removed when no longer 
required in conformance with the provisions in the latest edition of the 2014 California Manual on 
Uniform Traffic Control Devices (California MUTCD) Revision 6, these Special Provisions, and as 
directed by the Engineer. 
 
Maintaining traffic control devices for the duration of the root pruning, tree removal, and stump 
grinding process as described in the Technical Provisions for tree-related Bid Item Nos. 2 through 6 
is included as contract work and no additional compensation will be allowed therefor. 
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MEASUREMENT AND PAYMENT 
The Lump Sum contract price paid for “Traffic Control” (Bid Item A-1) shall include full 
compensation for furnishing all labor (including preparation of the Traffic Control Plan and flaggers 
when necessary), materials (including barricades, door hangers and temporary traffic delineation), 
including placing, maintaining, removing and disposing of signage, tools, equipment, and incidentals 
and for doing all the work, complete in place, including all work necessary to provide for the 
convenience and safety of the public and to facilitate the performance of the contract work as shown 
on the plans, as specified in the Standard Specifications and these Special Provisions, and as directed 
by the Engineer. 
 
The Contractor will be paid on pro-rata basis for the work done per month and said payment shall be 
for providing all labor, material, equipment, devices, supervision, and all incidentals as are needed to 
provide traffic control as specified herein, and as required to complete the work. 

BID ITEM NO. A-2 – WATER POLLUTION CONTROL 

 
The Contractor shall be responsible for implementing and managing these systems during the life of 
the project. The Stormwater Pollution Control Plan (SPCP) shall conform to all applicable 
requirements in Section 13-2, “Water Pollution Control,” of the State Standard Specifications, Section 
24, “Stormwater Pollution Control” of the Special Provisions, and these Specifications.  
 
The Contractor shall submit a Water Pollution Control Program (WPCP) to address the storm drain 
and various improvements to the Engineer for approval.  The WPCP shall conform to the Section 
13 Water Pollution Control of the Standard Specifications, requirements of the City of Berkeley, 
and these Specifications. 
 
Water pollution control work to be included in the WPCP shall include: 
 

a. Cleaning of vehicles by removing loose soil from the exterior of the equipment using 
brushes or brooms before leaving the Site.  

b. Sweep adjacent streets as required by Engineer. 
c. Installation of temporary inlet protection. 
d. Use of concrete washout containment facility. 
e. Covering of stockpiles. 
f. Decontamination of construction equipment before leaving the premises.  
g. Covering of soil loads taken offsite to prevent soil tracking. 
h. Installation of silt fences. 
i. Installation of fiber rolls. 
j. Dewatering of excavations and disposal of water 

 
Dewatering work shall include: 
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a. Keep all excavations, including drilled shaft foundations, reasonably free from water during 
construction. 

b. Disposal of water shall not damage property or create a public nuisance. 
c. Have on hand pump equipment and machinery in good working condition for emergencies 

and workmen available for its operation. 
d. Dewatering systems shall operate continuously until foundations are poured or trenches are 

backfilled. 
e. Groundwater shall be controlled to prevent softening of the bottom of excavations, or 

formation of “quick” conditions. 
f. Dewatering systems shall not remove natural soils. 
g. Control surface runoff to prevent entry or collection of water excavations. 
h. Release of groundwater shall be controlled to prevent disturbance of the natural foundation 

soils or compact fill. 
i. There shall be no discharge of turbid water on site. 
j. Discharge or disposal of water shall be controlled to prevent erosion 

 
The Contractor shall not perform work that may cause water pollution until the WPCP has been 
approved by the Engineer.  The Engineer's review and approval shall not waive any contract 
requirements and shall not relieve the Contractor from complying with Federal, State and local 
laws, regulations, and requirements. 
 
MEASUREMENT AND PAYMENT 
The contract lump sum price paid for “Water Pollution Control” (Bid Item A-2) shall include full 
compensation for furnishing all labor, materials, tools, equipment, dewatering, and incidentals for 
doing all the work involved in preparing, obtaining approval of, and amending the WPCP and 
inspecting water pollution control practices as specified in the Standard Specifications, these 
Specifications, and as directed by the Engineer. 
 
Full compensation for implementation and maintenance of the water pollution control program shall 
be considered as included in the contract lump sum price paid for Water Pollution Control and no 
additional compensation will be allowed therefor. 

BID ITEM NO. A-3 – CONSTRUCTION STAKING AND MONUMENT REFERENCING 
 
CONSTRUCTION STAKING 
 
This section specifies the work for construction staking which consists of providing all labor, tools, 
equipment, materials and incidentals necessary to locate by staking all improvements, to the line 
and grade shown on the Plans and as indicated in Section 19, “Lines and Grades” in the Special 
Provisions. 
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Contractor shall furnish all land surveys, establish all base lines and benchmarks and make 
sufficient detailed surveys needed for working points, lines and elevations.  The Contractor shall 
develop all slope stakes and batter boards.  Contractor shall also develop all additional working 
points, lines and elevations as he or she may desire to facilitate his or her methods and sequence of 
construction. 
 
All work shall be staked in order to meet the lines and grades shown on the Plans. Copies of all 
survey cut sheets shall be provided to the City Engineer two (2) working days before the planned 
work begins. 
 
Finished grade elevations, pipe flowlines, and walls shall be within minus five hundredths (-0.05) 
foot of elevation and plan location. 
 
Prior to concrete pouring, formwork and survey staking shall be reviewed and approved by the City 
Engineer. 
 
MONUMENT REFERECING 
 
The Contractor shall be responsible for the preservation of existing survey monuments. Refer to 
Appendix D for a list of survey monuments to be referenced within the project area. 
 
Pre-Construction Monument Referencing: 
All City of Berkeley Survey Monuments located within the project area must be referenced, prior to work 
commencing, by a land surveyor licensed in the State of California pursuant to the requirements of State 
of California Streets and Highways Code Sections 732.5, 1492.5 and 1810.5 and Business and 
Professions Code Section 8771. Corner Records of this work must be submitted for filing to both the 
County Surveyor of Alameda County, and the City of Berkeley, Public Works Department, Engineering 
Division, Survey Section. 
 
The Contractor shall file the applicable Corner Records.  Corner Records MUST BE COMPLETED 
PRIOR TO MOBILIZATION ON SITE. 
 
Should the Contractor, during the course of construction, encounter a survey monument or benchmark, 
they shall promptly notify the Engineer, in writing, so that the monument or benchmark may be properly 
referenced, preserved and/or restored. 
 
The Contractor’s surveyor shall search the project area to confirm the location of the monuments.  The 
Contractor and Engineer shall meet to review the locations to define the following: 
 

1. A monument that could be disturbed and a corner record shall be completed and filed. 
2. A monument that will be disturbed and corner record shall be completed and monument re-set. 
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Whenever a monument appears to be threatened with removal or disturbance, the monument must be 
referenced, both horizontally and vertically, by or under the direction of a licensed land surveyor or civil 
engineer, hired by the Contractor, legally authorized to practice land surveying in the State of California. 
For each monument referenced, a minimum of four (4) reference points must be set and tagged with the 
appropriate license number of the land surveyor or civil engineer.  
 
All reference points shall be durable and have a known location relative to the monument so that the 
monument can be accurately replaced from the references. When available, sound concrete shall be the 
best site for setting reference points. Brass or bronze disks, Mag Nails (or similar concrete nail) with 
washers, surveyor’s nails & tags, etc., shall be used in those cases where the reference can be set on sound 
concrete curb, gutter, sidewalk, wall, etc.  
 
If no suitable concrete is available, a metal bar or pipe, with a tagged cap or plug, shall be used provided 
that it is set flush in sound soil or pavement.  No reference point shall be set on private property without 
the surveyor performing the referencing first obtaining permission from the property owner. 
 
In the event that any non-referenced monuments or monument reference points become in danger of 
being disturbed due to construction, the Contractor shall cease the threatening activity and notify the 
Project Manager and City Survey Staff immediately. Response to endangered monuments or reference 
points is a priority and they shall be referenced in accordance with the City of Berkeley Monument 
Reference Guidelines (see Appendix). In no case may an unreferenced monument or monument 
reference point be damaged during construction. 
 
Should any monument not designated for replacement be disturbed or sustain damage during 
construction, the Contractor shall bear the expense for rebuilding it as well as for the survey work that 
a Professional Land Surveyor licensed in the State of California hired by the contractor must perform 
in the process. In any instance where the City deems a damaged monument to be irreplaceable, whether 
designated or not designated for replacement, the Contractor shall be fined $20,000 per monument. 
 
Documentation  
Within two (2) weeks of the completion of any monument referencing, a Corner Record for each 
monument referenced shall be filed with Alameda County, and copies of the signed sealed 
submittals of the Corner Record(s) shall be provided to the Engineer. 

 
Corner Record Monument and Reference Point Conditions and Descriptions  
Corner Records shall include a detailed description of the monument referenced and reference 
points set:  

 
1. Description of monument character and setting (2” brass disc stamped CITY OF BERKELEY 

UNLAWFUL TO DEFACE in monument well, 3/4” brass pin in monument well, 1” square iron 
bar in monument well, 1-1/2” iron pipe in soil, etc.). 
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2. Description of monument reference point character and setting (1” brass disc stamped LS #### 
in concrete, mag nail & washer stamped LS #### in top of curb, nail & tag LS #### in concrete 
walk, rebar & cap LS #### in asphalt pavement, etc.).  
 

3. Labeled with the official City of Berkeley monument designation (B####).  
 

4. North arrow and graphic scale. 
 

5. Note pertaining to the method used for establishing the reference point elevations. 
 
Unacceptable Reference Points 
In no case will lead, or any other material that may cause harm, be used in any portion of 
the referencing process. Sole responsibility for the removal of such products and any harm 
they cause will be borne by the surveyor responsible for using the product in the 
referencing process.  
 
Cut crosses, scribed lines, permanent marker, paint, wood hubs, etc., due to their limited 
lifecycle, shall not be used as a reference point.  
 

No reference point may be set on any fire hydrant or similarly temporary fixture. 
 
Post-Construction Monument Checking: 
After construction is complete, a surveyor’s report, signed and stamped, is required. The report 
shall detail the post-construction findings at each monument, either verifying that the 
monument remains in its pre-construction location, or that the monument has indeed been 
disturbed. 
 
Post-Construction Monument Replacement: 
Should any monument be found disturbed, the contractor shall replace said monument and file 
the associated Post-Construction Corner Record with the County and provide a copy to the City 
 
MEASUREMENT AND PAYMENT 
The contract lump sum price paid for “Construction Staking and Monument Referencing” (Bid Item 
A-3) shall include full compensation for furnishing all labor, materials, tools, equipment, 
supervision, and incidentals and for doing all the work involved as specified in the Standard 
Specifications and these Specifications, and as directed by the Engineer as may be required to 
complete the work. 
 

BID ITEM NO. A-4 – EXCAVATION SAFETY 
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This work shall consist of furnishing and installing temporary sheeting, shoring, benching, and bracing 
in accordance with the requirements of OSHA and the Construction Safety Orders of the State of 
California, pursuant to the provisions of Section 6707 of the California Labor Code. Sheeting, shoring, 
benching, and bracing plans and calculations shall be signed and sealed by a California Registered 
Professional Engineer and submitted to the City prior to the start of work.  
  
"Excavation Safety" shall conform to the provisions in Section 7-1.02K (6)(b) "Excavation Safety", 
and these Special Provisions.  
  
Attention is directed to the requirements in Section 6705 of the Labor Code concerning trench 
excavation safety plans. Excavations shall be adequately shored and braced so that the earth will not 
slide, move, or settle and so that all existing improvements of any kind will be fully protected from 
damage.  
  
Attention is called to Article 6 of "Construction Safety Orders" of the California Division of Industrial 
Safety, that the Contractor is required by law to obey and which are adopted by reference as part of 
these special provisions.  
  
Attention is directed to Public Contract Code Section 7104, which requires the Contractor to promptly 
notify the City of Berkeley when working on a contract involving the digging of trenches or 
excavations in excess of four feet below the surface, and when any of the following are encountered:  
  
1) Material that the Contractor believes may be hazardous waste, as defined in Section 25117 of the 
Health and Safety Code that is required to be removed to a Class I, Class II, or Class III disposal site 
in accordance with the provisions of existing law.  
  
2) Subsurface or latent physical conditions at the site differing from those indicated. 
 
3) Unknown physical conditions at the site of any unusual nature, different materially from those 
ordinarily encountered and generally recognized as inherent in work of the character provided for the 
contract. Such notification shall be in writing and shall be submitted to the Engineer prior to disturbing 
any of the above conditions.  
  
4) Entry and receiving pits shall conform to the following requirements:  
• Protected by the placement of a 6-foot chain-link fence or Type K barrier.  
• Shoring in accordance with Cal-OSHA requirements.  
  
The shoring method's choice shall be left to the Contractor's judgment based on experience, economic 
considerations, and adjacent improvements such as utilities, pavements, and foundation loads. 
Temporary shoring should support adjacent improvements without distress and shall be the 
Contractor's responsibility.  
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In addition to soil earth pressures, the shoring system will need to support adjacent loads such as 
construction vehicles and incidental loading, existing structure foundation loads, and street loading. 
Heavy construction loads (cranes, etc.) and material stockpiles shall be kept at least 15 feet behind the 
shoring. Where this loading cannot be set back, the shoring will need to be designed to support the 
loading. The shoring designer shall provide for timely and uniform mobilization of soil pressures that 
will not result in excessive lateral deflections.  
  
A California-licensed civil or structural engineer must design and be in responsible charge of the 
temporary shoring design. The Contractor is responsible for means and methods of construction, as 
well as site safety. Temporary shoring design calculations shall be submitted to the Engineer for review 
and approval prior to installation.  
  
The Contractor's attention is directed to Section 7-1.02K(6) (a, b and d), "Occupational Safety and 
Health Standards" of the Standard Specifications and these special provisions.   
MEASUREMENT AND PAYMENT  
  
The contract price paid per Lump Sum for "Excavation Safety" (Bid Item A-4) shall include total 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all 
the work involved in providing excavation safety, including shoring plans and calculations (prepared 
by a California- licensed Civil or Structural Engineer), installing and maintaining shoring, bracing, 
shielding, and sheeting, and include conformance to applicable safety orders, and any necessary 
subsurface investigations, as specified in the Standard Specifications and these special provisions, and 
as directed by the Engineer. 

BID ITEM NO. A-5 – MOBILIZATION/DEMOBILIZATION 

The provisions of Section 9-1.16D, “Mobilization,” of the Standard Specifications shall apply in their 
entirety except as modified or supplemented herein. 

When the final contract price for which the Contractor has bonded for a project increases by over 
twenty-five percent (25%) of the original base bid price due to change orders and/or increases in the 
quantities of items incorporated into the project, the Contractor shall be entitled to payment for 
additional bonding costs that have been paid to the surety company due to this increase.  Payment for 
this cost shall be made via change order and included on the final project billing statement with 
supporting documentation from the Contractor.   

When the final contract price decreases by over twenty-five percent (25%) of the original base bid price 
due to change orders and/or a decrease in the quantities of items incorporated into the project, the City 
shall be entitled to a reimbursement of the decrease in bonding costs paid by the Contractor.  The refund 
of these costs shall be made via change order and deducted from the final payment for the release of 
retention. 

It is the responsibility of the Contractor to locate a staging area, construction laydown areas, or the like 
and is an appropriate area for mixing and storing materials and equipment.  The staging area may be 
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located inside or outside the Berkeley City Limits.  Temporary utility controls shall be arranged solely 
by the Contractor.  It is the Contractor’s responsibility to inspect the site to determine its suitability for 
his operations to execute this contract.  The contractor is required to obtain and show proof of all 
permits required by the State and/or local agencies for the use of the staging area. 

The City is not responsible for providing said staging area.  However, the City will assist the Contractor 
in identifying City property available for the staging area.  If City property is used for staging area 
temporary chain link fencing with privacy screening will be required on-site and shall be provided by 
the Contractor.  

It is the Contractor’s responsibility to secure a staging area for contract work, and any associated costs 
are considered to be included in the various contract prices paid, with no additional compensation 
allowed therefor.  However, if the Contractor only uses City property for a staging area, no additional 
costs associated with securing a staging area shall be covered by the City.  The contractor is not required 
to obtain permits for the use of City property for the staging area. 

The Contractor’s proposed staging site(s) shall be approved by the Engineer.  If Contractor utilizes the 
private property for a staging area, Contractor shall submit proof of an agreement for the use of said 
staging area with the private property owner(s) prior to mobilization.   

The staging area(s) shall be maintained throughout the duration of the project such that it is not 
construed as visual blight in the opinion of the Engineer.  All adjoining streets, sidewalks, and gutters 
shall be swept free of construction materials tracked onto them at the end of each day.  Failure to do so 
will result in City forces cleaning the area at the Contractor’s expense.  The City of Berkeley labor rate 
to be used shall be $150 per hour per person. 

Sanitary restroom facilities shall be provided and maintained by the Contractor.  The Contractor’s 
proposed locations for restroom facilities shall be reviewed with the Engineer prior to delivery of the 
restroom facility.  If the Contractor and/or subcontractors are working at multiple sites simultaneously, 
then a restroom facility will be required at each site.  Failure to provide sanitary restroom facilities is 
grounds for suspension of work.  Contractor shall note that the count of working days will continue.   

For job sites in the hills and/or those with narrow roadway access, only ten-wheel type dump trucks or 
“transfer” type trucks with trailers will be allowed for off-hauling material from the job site or hauling 
material to the job site, as directed by the Engineer.  For job sites in the hills and/or those with narrow 
roadway access, ten-wheel trucks with extra axles, or “super-dumps,” will not be allowed, as directed 
by the Engineer. 

MEASUREMENT AND PAYMENT 

The Lump Sum contract price paid for “Mobilization/Demobilization” (Bid Item A-5) shall include 
full compensation for furnishing all labor, supervision, materials, tools, equipment, and incidentals, 
and for all the work involved in mobilization, including, but not limited to, furnishing all specified 
contract bonds and insurance certificates, public notification, furnishing and installing project 
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identification signs and signposts, transporting equipment, establishing a storage area (revocable item), 
sanitary restroom facilities and all other work as specified in the Caltrans Standard Specifications and 
these Special Provisions and as directed by the Engineer and no additional compensation will be 
allowed therefor.  Payment will be made as follows: 

a. When 5 percent (5%) of the original contract amount is earned, 50 percent (50%) of the amount 
bid for mobilization, or 5 percent (5%) of the original contract amount, whichever is lesser, may 
be paid. 

b. When 10 percent (10%) of the original contract amount is earned, 75 percent (75%) of the 
amount bid for mobilization or 7.5 percent (7.5%) of the original contract amount, whichever 
is lesser, may be paid. 

c. When 20 percent (20%) of the original contract amount is earned, 95 percent of the amount bid 
for mobilization, or 9.5 percent (9.5%) of the original contract amount, whichever is lesser, may 
be paid. 

d. When 50 percent (50%) of the original contract amount is earned, 100 percent (100%) of the 
amount bid for mobilization, or 10 percent (10%) of the original contract amount, whichever is 
lesser, may be paid. 
 
Upon completion of all work on the project, payment of any amount bid for mobilization in 
excess of 10 percent (10%) of the original contract amount will be paid. 

 

BID ITEM NO. A-6 - CLEARING, GRUBBING, TREE PROTECTION, AND ROOT 
PRUNING 

BID ITEM NO. A-7 – TREE REMOVAL – 0 to 12” DIAMETER 

BID ITEM NO. A-8 – TREE REMOVAL – 13” to 24” DIAMETER 

BID ITEM NO. A-9 – STUMP GRINDING up to 48” DIAMETER – 15” BELOW GRADE 
(REVOCABLE) 

 

Clearing, Grubbing, Tree Protection, and Root Pruning shall consist of (but not limited to) removal and 
disposal of all objectionable material from the project site, including existing vegetable growth, 
deleterious materials in tree wells, tree roots, grass, weeds, brush, shrubs, asphalt concrete fill in 
driveways and planter areas, masonry, other unsuitable material, and obstructions interfering with the 
new construction.  

The limits of the clearing, grubbing, tree protection, and root pruning shall be of sufficient area and 
depth to complete the work as suggested by City’s Urban Forestry Representative.  
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Clearing, grubbing, tree protection, and root pruning shall conform to Section 17-2, “Clearing and 
Grubbing,” of the Standard Specifications. Clearing, grubbing, tree protection, and root pruning shall 
include limb, trunk, and root protection and tree and root pruning.  

Clearing, grubbing, tree protection, and root pruning must be performed in advance of any other 
grading or construction operations. The area to be cleared and grubbed must be within the building 
work construction area.  

Prior to starting clearing and grubbing operations, the Contractor shall inform the Engineer of the 
intended limits of his/her clearing and grubbing operations and shall obtain the Engineer’s approval on 
such proposed limits. The Contractor shall not clear and grub any area not essential to their construction 
obligations and protect from injury or damage resulting from his/her operations all vegetation, 
facilities, or improvements, which are to remain. All edges of existing paving to remain shall be sawcut 
in a neat, clean manner. 

Shrubs and hedges shall be designated for removal in the project plans or as directed by the Engineer. 
Existing landscaping and trees which are to remain in place must be protected from injury or damage. 
Existing trees must be protected with a temporary fence around the drip line, the edge of the tree well 
or planting strip, or adhere to the requirements set forth in the “Tree and Root Protection and Root 
Pruning” section. Unless otherwise specified, the Contractor shall protect trees at the Contractor’s 
expense. 

Unless otherwise specified, all materials as field marked and as directed by the Engineer to be removed 
shall be disposed of outside the project limits. The work area shall be left with a neat and finished 
appearance.  

The Contractor shall not store or permit debris to accumulate on site. If the Contractor fails to remove 
excess debris promptly, the City reserves the right to cause removal at the Contractor’s expense.  

Residue from cutting operations shall not be permitted to flow into storm drains or across lanes 
occupied by traffic and shall be removed from the pavement surface, concurrent with the cutting 
operation.  

When hauling is done over highways or City streets, and when directed by the Engineer, the loads must 
be trimmed and all material removed from shelf areas of the vehicles. 

Contractor is advised of the existence of overhead utility lines that may interfere with tree removal 
operations. 

Clearing, grubbing, tree protection, and root pruning must be conducted to ensure minimum 
interference with sidewalks, or other occupied areas.  

Under direction of the Engineer, the Contractor shall taper and reduce the width of improvements to 
accommodate existing trees. 
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 Bird Protection 
The Contractor shall protect migratory and nongame birds, their occupied nests, and their eggs.  
The City anticipates nesting or attempting nesting from February 1 to September 30.   
 
The federal Migratory Bird Treaty Act, 16 USC § 703–711, 50 CFR 10, and Fish & Game Code 
§§ 3503, 3513, and 3800 protect migratory and nongame birds, their occupied nests, and their 
eggs. 
 
The federal Endangered Species Act of 1973, 16 USC § 1531 and § 1543, and the California 
Endangered Species Act, Fish & Game Code §§ 2050–2115.5, prohibit the take of listed species 
and protect occupied and unoccupied nests of threatened and endangered bird species. 
 
The Bald and Golden Eagle Protection Act, 16 USC § 668, prohibits the destruction of bald and 
golden eagles and their occupied and unoccupied nests. 
 
If an injured or dead bird is found, or migratory or nongame bird nests are discovered that may 
be adversely affected by construction activities, the Contractor shall immediately stop all work 
within a 100-ft radius of the discovery and notify the Engineer. The City will investigate the 
discovery and authorize when work can resume.  
 
The City may require the Contractor to supply a qualified biologist or implement protection 
measures for a portion or remainder of the work. Such work will be considered extra work. 
Tree and Root Protection and Root Pruning  

The Contractor shall protect existing street, park, or median trees, and protected coast live oak trees 
where the drip line of the tree extends over the area where the improvements are being made. The 
Contractor shall protect trees with a temporary fence around the drip line or the edge of the tree well 
or planting strip; or adhere to the requirements set forth in Section (II) – “Limb and Trunk Protection” 
below. 

Should tree or root pruning be necessary to construct the improvements specified in these Special and 
Technical Provisions, and as directed by the Engineer, the Contractor shall inform the City’s Urban 
Forestry Representative of the schedule for when the roots will be exposed. The Contractor shall notify 
the Engineer and contact the City’s Urban Forestry Representative at least three (3) business days in 
advance of tree or root pruning to allow for inspection of the roots prior to any work. 

For each round of inspection, the contractor shall prepare for inspection a minimum of five (5) trees, 
where practical. The Urban Forestry Representative will inspect each site to approve the tree or root 
pruning, or work with the Engineer and Contractor to modify the work to accommodate the tree roots. 
In cases where the proposed root pruning may jeopardize the health or structure of the tree, the Urban 
Forestry Representative may not allow the root pruning or may require the tree be removed in 
accordance with the appropriate bid item.   
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I. Underground Service Alert (USA) of Northern/Central California and Nevada 
a. The Contractor shall contact the Urban Forestry Representative at 510-981-6660 at least three 

(3) business days in advance if it is expected that root pruning will be necessary to facilitate the 
repairs. 

b. The Contractor shall contact USA North 811 Call before You Dig in accordance with all 
applicable requirements. 

c. The Contractor shall ensure that the utility location marks are offset so that they are placed on 
a permanent surface that will not be removed. Offset marks locate the utility by showing the 
orientation of the utility and the distance from the marks to the utility. 

d. Contractor shall adhere to USA timeline requirements prior to proceeding with any subsurface 
work. 

II. Limb and Trunk Protection  
This section shall apply when trees are not surrounded by protective fencing, unless noted otherwise in 
the plans. Trees situated in a tree well or sidewalk planting strip shall have the trunk protected by 
wrapping it with straw tubes/wattles, or vertical wood slats (ex. 2x4), up to a minimum of 8 feet from 
grade. Wooden slats shall be angled to protect the root flare at the base of the tree and bound securely 
on the outside. Closed cell foam or approved equivalent shall be used to protect the trunk of the tree 
where it contacts the slats. Do not retain wattling around tree trunks for more than 2-3 weeks to avoid 
damaging trunks from excess moisture. Lateral branches below 8 feet shall also be protected. 
Contractor shall keep deleterious materials from contacting any part of the trees, or being placed or 
stored in the tree well or planting strip. 
III. Root Protection and Preparation for Root Pruning 

Existing sidewalk shall be removed in a manner that prevents any machinery, such as a backhoe, or 
mini-excavator, from traveling over the exposed root zone. 

a. Where roots must be pruned, the area shall be excavated down to the depth required for the 
improvements prior to the Urban Forestry Representative inspecting the site; and all rock, 
concrete or other loose material removed. 

b. Contractor shall contact the Engineer and Urban Forestry Representative to request an 
inspection of no fewer than five (5) trees at a time. 

c. Exposed roots shall be covered with soil, mulch, or wet burlap if they will be exposed for more 
than 72 hours without measurable precipitation. 

IV. Root Pruning Requirements  
a. Root pruning that has been approved by the Urban Forestry Representative shall be performed 

using a stump/root cutting machine, saw, axe, or any other sharp blade tool; resulting in a flat 
surface with the adjacent bark firmly attached.  

b. No roots shall be torn or pulled using any other tools or machinery unless already severed on 
each end by one of the approved pruning tools. 

c. Roots 2 inches in diameter or greater shall be pruned by the Contractor in accordance with these 
provisions.  
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d. Roots smaller than 2 inches in diameter shall be pruned by the Contractor in accordance with 
these provisions, with the exception of contacting the Urban Forestry Representative.  

e. Large roots may be shaved to a depth of no more than one-third of their thickness, or as 
approved by the City’s Urban Forestry Representative.  

f. At no time shall contractor cut into the root flare as defined by the City Arborist.  
g. Tree damage resulting from failure to adhere to these requirements is subject to the provisions 

of Section VI – Damages. 
The size of the tree well or planting strip will be assessed by the City Engineer or his/her designee to 
determine if it can be increased in size and still meet the minimum requirements. All debris resulting 
from root pruning shall be removed and disposed by the Contractor.  

If root pruning would compromise the structural stability of the tree, the tree may be identified for 
removal by the Urban Forestry Representative. Trees may also be removed based on their condition or 
location. Tree removal will be decided by the Urban Forestry Representative. Tree removal will be 
coordinated by the Urban Forestry Representative and scheduled in conjunction with the Contractor.  

Tree Removal  

Tree removal determinations are made in conjunction with root inspections. The contractor shall expose 
roots in accordance with Section (III) – “Root Protection and Preparation for Root Pruning,” and 
Section (IV) – “Root Pruning.” If upon inspection, a Certified Arborist identifies the tree for removal, 
this section shall apply. 

Prior to any tree removal, there will be a mandatory Public Outreach Period as outlined below: 

a. The City will post signage indicating the tree is planned for removal for a minimum of seven 
(7) days. Additionally: 

• If there is one tree identified for removal within one block, the City will notify the adjacent 
property owner 

• If there are multiple trees identified for removal within the same block, the City will notify 
all properties along the entire block 

• If the City receives more than 2 objections during the 7-day Public Outreach Period, the 
City will extend this period an additional 14 days in order to hold a community meeting. 

b. At the conclusion of the Public Outreach Period, the City will inform the Contractor of its final 
determination with respect to the tree removal. Trees damaged or removed prior to receiving a 
final determination by the City is subject to the provisions of the section titled “Damages” 
below. 

c. No additional compensation or time adjustment will be provided to the Contractor for the 
maintenance or protection of the site during this Public Outreach period. 
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Tree identified for removal shall be removed in its entirety along with the stump and roots greater 
than 1-inch in diameter to a minimum of fifteen (15) inches below grade. Grade is defined as the 
elevation of surrounding soil that has not been displaced by the tree or its roots. The resultant void 
shall be backfilled with clean material free of organics and deleterious material, and compacted to 
90% relative compaction or as approved by the Engineer. 

Revocable Bid Items 
Where existing tree stumps are identified to be grinded down, contractor shall grind the stump and 
roots greater than 1-inch in diameter to 15” below grade unless otherwise directed by City staff, noted 
in the plans or these specifications. Grade is defined as the existing surface elevation. Where noted on 
the plans, stumps shall be grinded down to the elevation of the subgrade required to construct the 
improvements. The resultant void shall be backfilled with clean material free of organics and 
deleterious material, and compacted to 90% relative compaction or as approved by the Engineer. 
 
Damages  

The Contractor shall make every effort to avoid damaging any City-owned property, including roots, 
trunk, and canopy of City maintained trees. If damages to trees are found to be as part of contractor 
negligence, the Contractor shall be responsible for damages as follows: 

a. The contractor shall provide full reparation to include: removal of irreparable tree and 
replacement with approved species. The Contractor shall remove and replace the approved tree 
under the supervision of the City’s Urban Forestry Representative, and/or,  

b. The contractor shall reimburse City for City expenses incurred in the related reparation work, 
consisting of but not limited to, site inspections, corrective pruning, tree removal, and tree 
replacement.  

c. Damages will be graded 1 (minor) through 5 (replacement), as determined by the City, with 
monetary values noted below.  

Grade Description  Value of Damages  

1 Minor Damage  $200  

2 Avoidable Damage to a Major Limb or Root  $400  

3 Moderate Damage  $600  

4 Severe Damage, but Recovery Expected  $800  

5 Replacement  $1,000  
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In lieu of direct payment from the contractor, the City reserves the right to deduct the cost as determined 
herein from monies due or to become due the contractor. 

MEASUREMENT AND PAYMENT 

The Lump Sum contract price paid for “Clearing, Grubbing, Tree Protection, and Root Pruning” (Bid 
Item A-6) shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the work involved in clearing, grubbing, tree protection, and root pruning, 
including, but not limited to, removal and disposal of plantings, implementing tree protection measures, 
and limb pruning as shown on the plans and all other work as specified in the Standard Specifications 
and these Special Provisions and as directed by the Engineer.  

The contract price paid for each“Tree Removal – 0 to 12” Diameter” (Bid Item A-7), and “Tree 
Removal – 13” to 24” Diameter (Bid Item A-8)” shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals and for doing all the work involved in tree removal 
complete in place, including but not limited to, root and stump removal/grinding as necessary for 
project improvements, offhaul and disposal including all debris resulting from removal, associated 
regrading of the subgrade, import material, backfill, grading and compaction, as specified in the 
Standard Specifications and these Special Provisions and as directed by the Engineer.  Diameter shall 
determine which bid item applies to tree removal, and shall be measured to the nearest whole inch at a 
point on the tree approximately 4.5 ft above existing grade. 

The contract price paid for each “Stump Grinding up to 48” Diameter – 15” Below Grade (Revocable)” 
(Bid Item A-9) shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the work involved in stump removal complete in place, including but not 
limited to, root and stump removal, offhaul and disposal including all debris resulting from removal, 
associated regrading of the subgrade, import material, backfill, grading and compaction, as specified 
in the Standard Specifications and these Special Provisions and as directed by the Engineer.  Grade is 
defined as the elevation of surrounding soil that has not been displaced by the stump or its roots. Depth 
is defined as the final measured distance from grade to the subgrade elevation required to construct the 
new improvements.  
 

BID ITEM NO. A-10 – ROADWAY EXCAVATION  

 
Roadway Excavation shall conform to the provisions in Section 19, "Earthwork," of the 
Standard Specifications and these Special Provisions. Attention is directed to Section 16, 
"Clearing and Grubbing," and Section 19-1.03D, "Buried Man-Made Objects," of the Standard 
Specifications and these Special Provisions.  
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Roadway Excavation shall include excavation and removal of all material and objects within 
the limits of the work to be performed including, but not limited to: existing asphalt concrete 
pavement, aggregate base, and unsuitable material. All excavated material shall be removed 
from the project site and disposed of by the Contractor. 
  
All excess and unsuitable excavated material shall be removed from the project site and 
disposed of by the Contractor. The Contractor is required to dispose of excess materials at an 
appropriate recycling facility. All materials shall be excavated as shown on the plan. If you 
dispose of any surplus material prematurely and later find a material shortage, you must 
replace it with authorized material at your expense.  
  
The outline of the asphalt concrete to be removed full depth shall be cut in a neat line with a 
power-driven saw, or a grinder, to a depth of not less than 2 inches before removing the 
surfacing. Surfacing and base shall be removed without damage to surfacing that is to remain 
in place.  Damage to pavement, which is to remain in place, shall be repaired to a condition 
satisfactory to the Engineer.  The damaged pavement shall be removed and replaced with new 
asphalt concrete if ordered by the Engineer.  Repairing or removing and replacing pavement 
damaged outside the limits of pavement to be replaced, shall be at the Contractor's expense and 
will not be measured nor paid for.  
  
All asphalt concrete, concrete, soft or spongy, or deleterious materials, structures, and other 
unsuitable material encountered during the excavation operation (whether shown or not shown 
on the plan) shall be removed and disposed of.  When the planned excavation or subgrade is 
made all undesirable material then encountered shall be removed and disposed of as directed 
by the Engineer.    
  
The accumulation of water in excavated areas shall be prevented by means of pumping or other 
approved methods.  At no time shall ground water or storm water be allowed to flow into 
sanitary sewer lines.  
  
Excavation shall be carried to the exact depth indicated on the drawing or as specified. Should 
the Contractor, through his negligence or other fault, excavate below the designated lines, he 
or she shall replace such excavations with approved materials at his or her own expense.    
  
The subgrade, including any base material, shall be thoroughly compacted by an approved 
mechanical device to not less than 95% relative compaction as determined by California Test 
216 or 231 or approved equivalent.  
  
MEASUREMENT AND PAYMENT 
Roadway Excavation shall include excavation and removal of material and objects within the 
limits of the work to be performed, including, but not limited to: existing asphalt concrete 
pavement, aggregate base, native soil, and unsuitable material.  
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Excavation for sidewalk and curb, including but not limited to any concrete, dowels, base, and 
subbase, will be measured and paid for as “Remove Concrete Pavement” (Bid Item A-12) and 
“Remove Curb & Gutter” (Bid Item A-13) accordingly.  
  
Excavation and removal of material and objects within the limits of the landscape and median 
island area, shall be included in the contract price paid per cubic yard for “Roadway 
Excavation” and no additional payment will be allowed therefore.  
  
The contract price paid per cubic yard for “Roadway Excavation” shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing 
all the work involved in performing roadway excavation, complete in place, including 
sawcutting, asphalt concrete removal, base and surfacing removal, excavation, grading, 
compaction, hauling, and disposing of excess material as shown on the plans, as specified in 
the Standard Specifications and these Special Provisions, and as directed by the Engineer.  
  
 

BID ITEM NO. A-11 – NOT USED 

BID ITEM NO. A-12 – REMOVE CONCRETE PAVEMENT  

BID ITEM NO. A-13 – REMOVE CURB & GUTTER 

BID ITEM NO. A-14 – REMOVE RETAINING WALL 

BID ITEM NO. A-15 – REMOVE STORM DRAIN ACCESS HATCH 

BID ITEM NO. A-16 – REMOVE METAL BEAM GUARDRAIL AND FENCE 

Demolition work shall consist of and include all demolition, saw cutting, removals, salvaging, and 
stockpiling, including concrete pavement, asphalt pavement, signs, signal posts, foundations, metal 
hatches, guardrail, fence, and other miscellaneous demolition as necessary for construction of project 
improvement indicated in the Contract Plans or specified herein.   
Protection and preservation of existing facilities, including utilities and preservation of public or private 
property shall conform to the provisions of Section 15 "Existing Facilities", Section 7 "Legal Relations 
and Responsibility to the Public", and Section 5-1.36 “Property and Facility Preservation,” of the State 
Standard Specifications, and these Special Provisions. 

Nothing in these Special Provisions shall relieve the Contractor of the Contractor's responsibilities as 
specified in Section 7-1.04, “Public Safety,” of the Standard Specifications. 

The Contractor shall fully document pre-construction conditions at all points around the work area, in 
case of any restrictions for replacement of concrete. This documentation shall consist of notes, still 
photographs, and/or video, and shall be provided to the Engineer prior to the work. 
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Contractor shall provide erect and maintain temporary barricades, signs, and other measures to protect 
the public, workers, and adjoining property from damage.   

Removed facilities shall be disposed of, salvaged, re-laid, reset, relocated or reconstructed as directed 
by the Engineer and in accordance with the Standard Specifications and these Special Provisions.  
Removed facilities to be disposed of shall become the property of the Contractor. 
Material designated to be salvaged or used in the reconstruction work and which has been damaged or 
destroyed as a result of the Contractor’s operations, shall be repaired or replaced by the Contractor, at 
their expense. 

The Contractor shall restore in kind all landscaping around the work area after construction is complete 
as directed by the Engineer. 
The Contractor shall protect from damage, any utilities that are to remain in place, be installed, 
relocated, or otherwise rearranged.  City-owned electrical facilities may be shallow in the sidewalk, 
curb ramp, curbs, and driveway areas.  The Contractor shall protect such facilities during construction.  
Damage to such facilities and required repairs to return functionality shall be at the Contractor’s 
expense. 
 
Removals 

 
Existing street facilities to be removed under this section shall include, but not be limited to, removing 
existing concrete sidewalk, curb, gutter, guardrails, fence, asphalt pavement, baserock, storm drain 
hatches, and miscellaneous items as necessary for the construction improvements.   
 
Existing concrete and pavers to be removed shall be sawcut on the nearest joint or score line.  Sawcuts 
in concrete must be the full concrete depth unless otherwise as directed by the Engineer.  All sawcut 
lines shall be approved by the Engineer prior to sawcutting.   
 
Where no joint exists between concrete to be removed and concrete to remain in place, the concrete 
shall be cut on a neat line to a minimum depth of four (4) inches with a power-driven saw before the 
concrete is removed.   
 
Slurry from saw cut operations shall be removed sufficiently by vacuuming or similar method from 
the concrete surface and shall be prevented from entering any waterway or storm drain system in 
accordance with best management practices.  
 
Sawcut line on the pavement in front of curb or gutter lip, including gutter for curb ramps and 
driveways, and valley gutters, shall be 2 feet beyond the concrete edge to allow for construction of 
forms and eight (8) inches deep, per City Standard Detail 8144.  This area shall be restored as per City 
Standard Detail 8148 “Curb and Gutter Retrofit” and 8136, “Trench Excavation and Surface 
Restoration.” Payment for the restoration of this portion of pavement shall be included in the unit cost 
for the appropriate concrete bid item. 
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Cut concrete and pavers shall be removed without damaging any existing surface or facility to remain 
in place.  Damage to concrete or any adjacent existing structure or improvement, which is to remain 
in place, shall be repaired or replaced. The repair or replacement must be equal or better quality than 
the original.  Repairing or replacing structures, improvements, and/or the concrete to remain in place, 
that are damaged outside the limits of concrete to be replaced, shall be at the Contractor's expense and 
will not be measured nor paid for.   
 
Concrete removal shall include removal and disposal of any steel embedded in the concrete.  Concrete 
and paver removal shall include excavation of existing native or base material to the depth described 
for placement of new base material at the specified thickness. Areas over-excavated without 
authorization from the Engineer shall be backfilled and compacted with an authorized material at 
Contractor’s expense. 
 
Where authorized, Contractor may backfill areas with native material provided that: the material is 
free of organic matter, deleterious material, and aggregate greater than four (4) inches in greatest 
dimension; and is approved by the Engineer for use. Native material shall be compacted to 90% 
relative compaction. 
 
The Contractor shall note that the retaining wall shown to be removed as a variable width that widens 
as it becomes deeper. 
 
Cold Plane Asphalt Pavement: Cold plan asphalt pavement along Second Street below the University 
Avenue Overpass as indicated in the plans in accordance with SP-13 Cold Plane, of the Standard 
Specifications, or as directed by the Engineer. 
 
Remove Concrete:  Existing concrete sidewalk, retaining wall, foundations, curb and shall be 
completely removed and disposed of in conformance with the provisions in Section 15-1.03B, 
"Removing Concrete" of the Standard Specifications and these Specifications, as shown on the Plans, 
and as directed by the Engineer.  This bid item also includes removal of base rock as required for the 
improvements.  The Contractor shall restore all sewer, gas and waterline system markings on the top 
of curbs. All markings shall be referenced prior to curb removal.   
 
Remove Storm Drain Access Hatch: This work involves the removal of metal access covers of storm 
drainage infrastructure, twelve inches typical sawcut from outer edge of storm drainage infrastructure, 
and HMA removal along Second Street near Jones Street and below the University Avenue Overpass.  
At the Jones and Second Street location, the Contractor shall remove an existing steel plate and deliver 
it to the City of Berkeley Corporation Yard. 
 
The Contractor shall be prepared to construct the new access covers immediately upon the removal of 
the existing features.  This work shall include the installation of steel plates as necessary to allow for 
vehicle circulation. 
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Remove Metal Beam Guardrail and Fence: Existing metal beam guardrail, fence, and foundations shall 
be removed and disposed as necessary for project improvements as shown in the Contract Plans and as 
directed by the Engineer.  Portions of existing guardrail and fence, not indicated in the Contract Plans 
to be replaced, shall be protected.  If the Contractor damages these portions of guardrail and/or fence, 
they shall replace at their own expense. 
 
MEASUREMENT AND PAYMENT 
The contract price paid per square foot for “Remove Concrete Pavement” (Bid Item A-12) includes full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the 
work involved, including removing existing asphalt, cold planning, baserock removal, complete in place, 
as shown in the plans, specified in the Standard Specifications and these Specifications, and as directed 
by the Engineer. 
 
The contract price paid per linear foot for “Remove Curb and Gutter” (Bid Item A-13) and “Remove 
Retaining Wall” (Bid Item A-14) includes full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals, and for doing all the work involved, complete in place, including foundation 
and baserock removal, as shown in the plans, specified in the Standard Specifications and these 
Specifications, and as directed by the Engineer. 
 
The contract unit price paid per each for “Remove Storm Drain Access Hatch” (Bid Item A-15) includes 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 
the work involved, complete in place, as shown on the plans, specified in the Standard Specifications and 
these Specifications, and as directed by the Engineer. 
 
The contract lump sum price paid for “Remove Metal Beam Guardrail and Fence” (Bid Item A-16) 
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
doing all the work involved, complete in place, as shown in the plans, specified in the Standard 
Specifications and these Specifications, and as directed by the Engineer. 
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BID ITEM NO. A-17 – CONCRETE FLATWORK (NON-TRAFFIC RATED) 

BID ITEM NO. A-18 – CONCRETE THICKENED EDGE 

BID ITEM NO. A-19 – (NOT USED) 

BID ITEM NO. A-20 – CONCRETE 12-INCH WIDE CHANNEL 

BID ITEM NO. A-21A - CONCRETE CURB AND GUTTER (12-INCH) 

BID ITEM NO. A-21B - CONCRETE CURB AND GUTTER (24-INCH) 

BID ITEM NO. A-22A – PEDESTRIAN BARRIER MEDIAN 

BID ITEM NO. A-22B – PEDESTRIAN PASSAGEWAY 

BID ITEM NO. A-23A – CONCRETE RETAINING WALL – HILGARD AVENUE 

BID ITEM NO. A-23B – CONCRETE RETAINING WALL – LA LOMA AVENUE 
 

Specifications are for providing concrete flatwork, thickened edge, curb, gutter, pedestrian barrier 
median, and retaining wall as indicated in the plans and specified herein.  Damage to the street, 
sidewalk, curbs and gutters from construction activities shall be repaired to the satisfaction of the 
City Engineer. 
Concrete sidewalk shall conform to the City of Berkeley Sidewalk Standard Detail Plan 8153, 
Section 73 “Concrete Curbs and Sidewalks” of the Standard Specifications, as modified in the 
Plans, these Specifications and as directed by the Engineer.     
Concrete Curb and Gutter shall conform to the City of Berkeley Curb & Gutter Standard Detail 
Plan 8145, Section 73 “Concrete Curbs and Sidewalks” of the Standard Specifications, as modified 
in the Plans and as directed by the Engineer.   
All Work, including subgrade compactions, shall be done to the satisfaction of the Engineer. 
 
The Contractor shall submit the concrete mix design and strength data to the Engineer for favorable 
review.  Supplier's certificates showing conformance with this specification shall be delivered to 
the Engineer with each shipment of materials delivered to the job site. 
 
MATERIALS 
 

• Portland Cement Concrete for fixed form concrete surface improvements shall be minor 
concrete conforming to the requirements of Section 90-2 “Minor Concrete” of the Standard 
Specifications with at least 505 pounds of cementitious material per cubic yard and 1-inch 
maximum graded coarse aggregate. No bagged mix is permitted.  Hand mixing of Portland 
Cement Concrete for use in concrete surface improvements shall not be permitted. Strength 
of concrete in place shall be 3,000 psi at 28 days.  See structural plan Sheet S-1.0 for slab-on-
grade, concrete wall, and drilled pier comprehensive strength and aggregate size.   No 
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admixtures shall be used without approval of the Engineer. Maximum slump of fresh 
concrete permitted in these items shall be 4 or 6 inches as indicated in structural plan Sheet 
S-1.0.  Slump shall be determined by either ASTM C-143 or California Test Method No. 
520 at the Engineer’s discretion.  

• Concrete curb shall be secured by No. 4 reinforcing bars grouted vertically with Class 
"B" mortar into holes drilled into the pavement at a spacing not greater than 4 feet on centers 
measured along the centerline of the curb. Such bars shall be 10 inches long and the 
holes therefore 6 inches deep. The Contractor shall reinforce the curb longitudinally with a 
continuous No. 4 bar seated one inch below the top of the vertical reinforcing and tied to it 
with no. 14 wire. 

• Epoxy Coating A934 (Purple) rebar conforming to the requirements of ASTM Designation 
A615 for Grade 40 bars. 

• Tie wire for reinforcement shall be eighteen (18) gauge or heavier black annealed 
conforming to the requirements of ASTM Designation A82. 

• Bar reinforcement to be ASTM A615, Grade 60 or as indicated in structural plan Sheet S-
1.0 

• Wire mesh shall conform with ASTM A185-64 
• Class 2 permeable aggregate base 
• Truncated Domes shall be approved by the Engineer and meet requirements listed in the Part 

2 of Title 24 of the California Code of Regulations Chapter 11B-705.  Truncated domes shall 
be prefabricated. The color of the detectable warning surface shall be yellow conforming 
to Federal Standard 595B, Color No. 33538. 

• Mortar used in resetting maintenance hole covers shall conform to the provisions in Section 
51-1.02F, "Mortar" of the State Standard Specifications. 

• Waterproof membrane shall be 10 mil minimum thickness 
 

The Contractor shall place a minimum 2-foot wide hot mix asphalt (HMA) plug along the edge 
of all concrete work per City Standard Detail 8144. 
 
The Contractor shall adhere to the following timeline for each site: 

• The Contractor shall pour concrete no later than 7 calendar days from the date of initial 
demolition 

• For curb ramps, the Contractor shall pour concrete no later than 3 calendar days from the date 
of initial demolition 

• The Contractor shall place HMA plug or complete shoulder paving no later than 7 calendar 
days from the date of final concrete pour 

• The Contractor shall clean up and remove all construction-related debris no later than 5 calendar 
days from the date of HMA plug placement or shoulder paving completion 
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Formwork 

a. Prior to forming for concrete surface improvements, the Contractor shall pass the 
compaction test for the subgrade from the Geotechnical Engineer. 

 
b. Forms for concrete surface improvements shall be subject to the approval of the Engineer.  

No concrete shall be placed prior to Contractor obtaining such approval. 
 

c. Forms for concrete surface improvements shall have a smooth and true upper edge and the 
side of the form to be placed next to concrete shall have a smooth finish. Forms shall be 
constructed rigid enough to withstand the pressure of the fresh concrete to be placed without 
any distortion. 

 
d. All forms shall have been thoroughly cleaned prior to placement and shall be coated with 

an approved form oil sufficient to prevent adherence of concrete prior to filling. 
 

e. Forms shall be carefully set to the alignment and grade required by the Plans.  Forms shall 
be rigidly held in place by stakes set at intervals satisfactory to the Engineer.  Sufficient 
clamps, spreaders and braces shall be installed to ensure the rigidity of the forms. 

 
f. Forms shall be equal to the full depth of the concrete as shown, noted or called for on the 

Plans or detail drawings.  Composite forms made up from benders or thin planks of 
sufficient ply to ensure rigidity of the form in the shape required may be used on curves and 
curb returns. 

 
g. Forms shall be removed and be backfilled within 3 days after pouring. 

 
Concrete Placement 

a. Where a portion of existing concrete surface improvements is to be reconstructed, the 
section to be removed shall first be separated from that to remain by means of a cut with 
an approved concrete saw to a minimum depth of one and one-half (1-1/2) inches at 
the first score line beyond the area to be replaced. 

 
b. All repairs to concrete surface improvements shall be made by completely removing and 

replacing the entire portion between the score lines or joints. 
 

c. Prior to subgrade work and concrete placement, all debris and trash will be removed from 
all areas related to this work.  Existing subgrade surface shall be re-graded (if necessary) 
and re-compacted to conform to the grades shown on the Plans.   

 
d. Any concrete discolored, defaced, or otherwise damaged before official acceptance shall be 

cleaned, repaired or replaced at the Contractor’s expense. 
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e. If existing utilities are found to interfere with the permanent facilities being constructed 
under this Contract, immediately notify the Engineer and secure instructions. Do not proceed 
with permanent relocation of utilities until written instructions are received from the Civil 
Engineer. 

 
f. Contractor shall accurately grade and prepare the site to the lines and grades called for on 

the Plans and detail drawings with due provision for future surface improvements. 
 

g. Surface tolerance: Finished paving surfaces shall not vary more than 1/4 inch measured 
with a 10-foot metal straight edge, except at grade changes. No birdbaths or other surface 
irregularities will be permitted. Correct irregularities to the satisfaction of the Engineer 
without additional cost to the project. 
 

h. Concrete shall be transported in truck mixers or agitators and discharged with 70 minutes 
of leaving the plant. 
 

i. All new curb and gutter, sidewalk, driveways, and PCC pads adjacent to existing concrete 
curb or sidewalk shall be dowelled to the existing concrete.  The dowels shall be #4 rebar, 
18 inches long at 18 inches maximum spacing.  Dowels shall be embedded a minimum of 
8-inches in a 5/8-inch drilled hole (existing concrete). 
 

j. Concrete shall be given a median broom finish.  The surface shall first be given a floated 
finish and final troweling shall be done with a steel trowel.  The finished surface shall be 
free of all trowel marks and shall be uniform in texture and appearance.  Broom texture shall 
be in the longitudinal direction. 
 

k. New concrete work shall match existing in finish, score pattern, and color, or as shown on 
the Plans, or as directed by the Engineer. 
 

• Rose colored concrete shall contain 6 pounds of Davis #160 (Rose) per cubic yard 
• All other concrete shall contain 1.5 pound of lampblack per cubic yard. 

 
Joints 

a. Expansion joints incorporating premolded joint fillers for fixed form concrete surface 
improvements shall be constructed at sixteen (16) foot intervals or as appropriate to match 
existing pattern and at the ends of curb returns. Expansion joint filler strip shall be an approved 
one piece premolded ½” thick strip conforming to the requirements of ASTM Designation 
D1751 or ASTM D 994. Place top of joint filler flush with finished concrete surface if joint 
sealant is not indicated. Expansion joint material shall be shaped to fit the cross section of the 
concrete prior to being placed.  
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b. Single-Component, Self-Leveling, Silicone Joint Sealant for Concrete:  Joint sealant shall 
conform to ASTM D 5893, Type SL. Install per manufacturer’s guidelines. 

 
c. Scoring pattern and weakened plane joints (deep joints) shall be as indicated in the Plans 

and approved by the Engineer.   
 

d. Any tree well forming required by the engineer when placing concrete sidewalk or 
sawcutting necessary to conform to adjacent sidewalk shall be included in this bid item. 
 

e. Existing asphalt concrete shall be sawcut, removed and reconstructed for a minimum of 2-
feet within edges of concrete work.  Hot mix asphalt shall be a minimum thickness of 8-
inches and class 2 aggregate base shall match existing thickness.  As approved by the City 
Engineer, see plan 8148 “Curb and Gutter Retrofit” for additional requirements. 

 
Slump tests shall be performed by the General Contractor in the presence of the Engineer at the 
beginning of each day's pour and at such additional times as required by the Engineer.  Slump tests 
shall be made in accordance with current ASTM Designation C-143 or California Test Method No. 
520 at the Engineer’s discretion.  

 

The City shall hire an accredited materials testing laboratory to perform Quality Control tasks, 
including slump tests and compressive strength (per ASTM C39/C39M) tests.  The Contractor 
shall sample and test three (3) cylinders at each of the following locations, or as directed by the 
Engineer: 

 
• Retaining Wall (Hilgard Ave), Retaining Wall (La Loma Ave), Retaining Wall (Queens 

Rd) 
• Pedestrian Barrier Median (Piedmont Ave) 
• Pedestrian Passageway (Piedmont Ave) 

 
Truncated dome panels shall be installed per manufacturer specifications in new curb ramps.   
 
The Engineer shall inspect and approve formwork and reinforcing steel placement prior to concrete 
pours.  The General Contractor shall provide at least 24 hours’ notice that inspections are required. 
 
MEASUREMENT AND PAYMENT 
The contract prices paid per square foot for “Concrete Flatwork (Non-Traffic Rated)” (Bid Item A-
17) shall include full compensation for furnishing all labor, materials, tools, formwork, testing, 
equipment, and incidentals, and for doing all the work involved including excavation, subgrade 
preparation, placement of aggregate base, and disposal of unsuitable materials as shown in the 
Plans, as specified in the Standard Specifications and these Specifications, and as directed by the 
Engineer. 
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The linear foot cost paid for “Concrete Thickened Edge” (Bid Item A-18), “Concrete 12-inch Wide 
Channel” (Bid Item A-20), “Concrete Curb and Gutter (12-inch)” (Bid Item A-21A), and “Concrete 
Curb and Gutter (24-inch)” (Bid Item A-21B) shall include full compensation for furnishing all 
labor, materials, tools, formwork, equipment, testing, and incidentals, and for doing all the work 
involved in, complete in place including hot mix asphalt plug, excavation, subgrade preparation, 
rebar, placement of aggregate base, and disposal of unsuitable materials as shown on the Plans, as 
specified in the Standard Specifications and these Specifications, and as directed by the Engineer. 
 
The contract price paid per square foot for “Pedestrian Barrier Median” (Bid Item A-22A), 
“Pedestrian Passageway” (Bid Item A-22B) shall include full compensation for furnishing all labor, 
materials, tools, equipment, truncated domes, and incidentals, and for doing all the work involved 
complete in place including excavation, subgrade preparation, rebar placement of aggregate base, 
and disposal of unsuitable materials as shown on the Plans, as specified in the Standard 
Specifications and these Specifications, and as directed by the Engineer. 
 
The contract lump sum price paid for “Concrete Retaining Wall – Hilgard Avenue” (Bid Item A-
23A) and “Concrete Retaining Wall – La Loma Avenue” (Bid Item A-23B) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all the work involved, excavation, subgrade preparation, rebar, subdrainage system, cleanouts, 
weep holes, pilasters, select engineered backfill, and drain rock, and disposal of unsuitable 
materials, complete in place, as shown on the Plans, as specified in the Standard Specifications and 
these Specifications, and as directed by the Engineer. 
 
BID ITEM NO. A-24 – CONCRETE CRACK REPAIR 

Specification includes, but is not limited to, the requirements for materials and installation for 
preparation and repair of concrete cracks at Hilgard Avenue and La Loma Avenue retaining 
walls, and retaining wall at La Loma Avenue and Quarry Road bridge abutment, as indicated 
on the plans and approved by the Engineer.   
 
Sawcutting broken portion of retaining wall at La Loma Ave and Quarry Road shall be as 
indicated on the plans and approved by the Engineer. See Removal section in Bid Item No. A-
12 for additional sawcut requirements.   
 
EPOXY 

 
• Epoxy Resin Repair Materials: Sikadur 35, Hi-Mod LV manufactured by Sika Corporation, 

Lyndhurst, New Jersey; Concresive Standard LVI manufactured by Master Builders, Inc., 
Cleveland Ohio, or Engineer approved equal, shall be used to pressure inject cracks in concrete 
surfaces as directed by the Engineer.   

• Adhesive anchor system shall be Simpson Strong-Tie Co Inc. Set-XP (ESR-2508) Hilti, Inc. 
(Hilti HIT HY-200) 

• Epoxy binder shall comply with ASTM C881/C881M, Type IV, Grade 1, Class C 
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• Epoxy mortar shall comply with ASTM C307, C882, C884, C790, and C579B 
 

The epoxy resin injection materials shall meet the following requirements and physical 
properties: 

 
  Physical Properties                  Test Method Requirements  
   Tensile Strength  ASTM D-638  7,000 psi 
   Elongation at break  ASTM D-638  1% min. 
   Bond Strength   ASTM C-882  2,000 psi 
   Shear Strength   ASTM D-732  5,000 psi 
   Compressive Strength  ASTM D-695  11,000 psi 

 
Automated Type:  The equipment used to meter and mix the two components of the injection 
adhesives into the crack shall be portable, positive displacement type pumps with interlock to 
provide positive ratio control of exact proportions of the two components at the nozzle.  The 
pumps shall be electric or air powered and shall provide in-line metering and mixing. The 
equipment shall have the capability of maintaining the volume ratio for the injection adhesive 
prescribed by the manufacturer of the adhesive. 

 
Automatic Shut-off Control:  The injection equipment shall be equipped with sensors on both 
the component A and the component B reservoirs that will automatically stop the machine 
immediately when either reservoir becomes dry. 

 
 

Inspect all cracks with the Engineer and measure, identify, and mark cracks to be filled by 
Epoxy injection methods. 

 
1. Cracks ranging in width from 0.010 to 0.25 inches will be Epoxy injected as directed 

by the Engineer. 
 

Prior to setting injection ports and applying surface sealing material, the Engineer will inspect 
all cracks identified for injection for cleanliness.  Cracks containing dust, laitance, foreign 
particles, and materials which would reduce bond shall be re-cleaned until approved by the 
Engineer. 

 
SURFACE PREPARATION 

 
Set injection ports following guidelines contained in ACI 546R Guide for Repair of Bridge 
Superstructures. 

 
1. Entry ports shall be provided along the crack at intervals of not more than half the 

thickness of the concrete at that location. 
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Surface must be clean and sound.  Surface may be damp but with no standing water.  Remove 
dust laitance, grease, waxes, foreign particles, and materials which would reduce bond. 

 
Surface seal material shall be applied to the face of the crack between the entry ports.  For 
through cracks, surface seal shall be applied to both faces. 

 
Enough time for the surface seal material to gain adequate strength shall pass before proceeding 
with the injection. 
 
MIXING AND APPLICATION - EPOXY 

 
General:  The mixing and application procedures following describe general requirements for 
specified products.  Follow manufacturer’s guidelines and recommendations pertaining to their 
products. 

 
Mixing the epoxy resin adhesive for sealing the cracks and porting devices:  Premix each 
component.  Proportion two parts of Component ”A” to one part Component “B” by volume 
into a clean, dry mixing pail.  Mix thoroughly for 3 minutes min. with a jiffy paddle on a low-
speed (400-600 rpm) drill. 

 
Mix only that quantity of material that can be used within its pot life (25-45 minutes at 73F). 

 
Mixing of the epoxy resin adhesive used for the pressure injection grouting: 

 
1. Manual:  Premix each component.  Proportion two parts of Component “A” to one part 

Component “B” by volume into a clean, dry mixing pail.  Mix thoroughly for 3 minutes 
min. with a jiffy paddle on a low-speed (400-600 rpm) drill.  Mix only that quantity of 
material that can be used within its pot life (20-30 minutes at 73F). 

2. Automated:  The injection equipment is used to meter and mix the two components of 
the epoxy resin adhesive and dispense the product into the prepared cracks.  The unit 
shall be portable and be equipped with positive displacement-type pumps with interlock 
to provide positive ratio control of exact proportions of the two components of the epoxy 
resin adhesive at the nozzle.  The pumps shall be air powered or electric and shall 
provide an in-line mixing and metering system and shall contain drain-back plugs. 
 

Placement procedure: 
 

1. The epoxy resin adhesive for sealing the cracks and porting devices:  Set porting devices 
as required by the manufacturer.  Spacing of the porting devices should not exceed the 
thickness of the substrate.  Spacing of the porting devices shall be accomplished as 
required to achieve the travel of the epoxy resin adhesive for the pressure injection 
grouting between ports and fill the cracks to the maximum.  On structures open on both 
sides, provide porting devices on opposite sides at staggered elevations.  Apply the 
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mixed epoxy resin adhesive for sealing over the cracks and around each porting device 
to provide an adequate seal to prevent the escape of the epoxy resin adhesive for the 
injection grouting.  Where required by the Engineer, apply the epoxy resin adhesive per 
manufacturer’s recommendations for sealing in such a manner that minimal defacing or 
discoloration of the substrate shall result.  

 
2. The epoxy resin adhesive for the pressure injection grouting: 

a. Manual:  Load the mixed epoxy resin adhesive for grouting into a disposable 
caulking cartridge or bulk-loading caulking gun.  Inject the prepared cracks with a 
constant pressure in order to achieve maximum filling and penetration without the 
inclusion of air pockets or voids in the epoxy resin adhesive.  Begin the pressure 
injection at the lowest port and continue until there is the appearance of the epoxy 
resin adhesive at an adjacent port, thus indicating travel.  When travel is indicated, 
the decision to discontinue or continue the pressure injection from that port should 
be made by the contractor, based on their experience, with the approval of the 
Engineer.  Continue the procedure until all pressure injectable cracks have been 
filled. 

b. Automated:  Dispense the epoxy resin adhesive for grouting under constant pressure 
in accordance with procedures recommended by the equipment manufacturer or as 
required to achieve maximum filling and penetration of the prepared cracks without 
the inclusion of air pockets or voids in the epoxy resin adhesive at an adjacent port, 
thus indicating travel.  When travel is indicated, the decision to discontinue or 
continue the pressure injection from that port should be made by the contractor, 
based on their experience, with the approval of the Engineer.  Continue the 
procedure until all pressure injectable cracks have been filled. 

 
If penetration of any cracks is impossible, consult the Engineer before discontinuing the 
injection procedure.  If modification of the proposed procedure is required to fill the cracks, 
submit said modification in writing to the Engineer for acceptance prior to proceeding. 

 
Adhere to all limitation and cautions for the epoxy resin adhesives in the manufacturers current 
printed literature. After the epoxy resin adhesive for grouting has cured, the epoxy resin 
adhesive for sealing cracks and porting devices shall be removed as required by the Engineer.  
Clean the substrate in a manner to produce a finish appearance acceptable to the Engineer and 
ready for concrete repair or concrete resurfacing. 

 
INSPECTION FOR EPOXY INJECTION 

 
Engineer will verify that ambient and surface conditions meet manufacturer’s recommendations 
prior to and during the injection process.  Conditions not meeting the manufacturer’s 
recommendations shall be mitigated to the satisfaction of the Engineer; or the epoxy injection 
shall be terminated or postponed until conditions are deemed satisfactory.  Terminating and 
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postponing the work will be at no additional cost to the City.  Labor and equipment used to alter 
ambient and surface conditions shall be at no additional cost to the City. 

Surface sealing, setting of injection ports, and epoxy injection work shall be continuously 
inspected.  No work under this section shall be performed without the presence of the Engineer 
or Inspector. Engineer may elect to take core samples to verify penetration and bond. 
Contractor will comply with such requests and repair cored areas at no additional cost to the 
City. 

MEASUREMENT AND PAYMENT 
The contract lump sum price paid for “Concrete Crack Repair” (Bid Item A-24) shall include full 
compensation for furnishing all labor, materials, rebar, tools, equipment, supervision, and 
incidentals and for doing all the work involved as indicated in the plans, as specified in the Standard 
Specifications and these Specifications, and as directed by the Engineer as may be required to 
complete the work. 

BID ITEM NO. A-25 – CONCRETE STAIRCASE (UPPER COLUMBIA PATH) 

This section is for installing the Concrete Staircase, handrails, and related features as shown on the 
Plans. 

The Contractor shall submit and/or complete the following: 

• Concrete mix design and strength data.
• Steel reinforcement.
• Shop drawing for stairway handrailing.  Nothing shall be fabricated until the Engineer

provides a favorable review of the shop drawing.
• At least two weeks before the Contractor intends to pour the concrete staircase, they shall

provide 4 feet wide by 4 feet long mockup of the concrete’s color and texture for the Engineer’s
review and approval.  If the Engineer rejects the mockup, the Contractor shall make at least one
additional mockup at no additional cost to the Engineer.

MATERIALS 

• Portland Cement Concrete for fixed form concrete surface improvements shall be minor
concrete conforming to the requirements of Section 90-2 “Minor Concrete” of the Standard
Specifications with at least 505 pounds of cementitious material per cubic yard and 1-inch
maximum graded coarse aggregate. No bagged mix is permitted.  Hand mixing of Portland
Cement Concrete for use in concrete surface improvements shall not be permitted. Strength
of concrete in place shall be 3,000 psi at 28 days.  No admixtures shall be used without
approval of the Engineer. Maximum slump of fresh concrete permitted in these items shall
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be 4 inches.  Slump shall be determined by either ASTM C-143 or California Test Method 
No. 520 at the Engineer’s discretion.  

• Dowels, where noted or called for on the Plans or detail drawings, shall be smooth billet-
steel bars conforming to the requirements of ASTM Designation A615 for Grade 40 bars. 

• Tie wire for reinforcement shall be eighteen (18) gauge or heavier black annealed conforming 
to the requirements of ASTM Designation A82. 

• Bar reinforcement to be ASTM A615, Grade 60. 
• Class 2 permeable aggregate base 
• Bolts, Nuts and Washers:  All bolts, bolts and nuts on all connections to be ASTM A276, 

Stainless Steel, Grade "A" unless noted otherwise. Washers to be of the same material and finish 
as the bolt used.  Beveled washers to be used with structural members. 

• ¾”Anchor Rods 
o Typical – ASTM F1554 Grade 36 with ASTM A563 Heavy Hex Nuts 
o Weldable – ASTM F1554 Grade 55 S1 with ASTM A563 Heavy Hex Nuts 
o High Strength – ASTM F1554 Grade 105 with ASTM A563 Grade DH Heavy Hex 

Nuts 
• All steel plates, brackets and railing to be ASTM A36 steel. 
• Mirafi 140N Filter Fabric or approved equal 
• CCW MiraDrain 6000XL or approved equal 
• HDPE Perforated Pipe (PVC Perp) 

Pipe: HDPE Perforated pipe conforming to ASTM D3212, or ASTM 1417. Perforations shall 
be 2 rows of ½” holes on 5” centers, 120° apart. 

 
EXECUTION 

Contractor shall complete excavation to construct the staircase in accordance with Section 19, 
“Earthwork,” of the Standard Specifications, these Technical Provisions, and as directed by the 
Engineer.  The Contractor shall note the area is underlain by igneous bedrock.  The Contractor shall 
employ tools and equipment as required to complete excavation to the lines and grades shown in 
the Plans.   
 
The Contractor shall note that there are overhead utilities and a gas line within the work zone.  He 
or she shall use equipment that does not conflict with these existing conditions. 
 
The Contractor shall use extreme care while excavating within the rock so as to avoid over 
excavation.  For fill that is required below the staircase, it shall be Class II aggregate base. The 
Engineer will make no separate payment for the placement of select fill. 
 
All surplus and/or unsatisfactory excavated material shall be disposed of outside the roadway right of 
way. 
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The Contractor shall complete a preconstruction condition survey before the beginning of construction 
on homes, sheds, and similar structures within approximately 50 feet of proposed construction 
activities.  The Contractor shall coordinate these surveys with the property owners.  The 
preconstruction condition surveys should include the exterior and interior of the adjacent neighboring 
structures. Surveys should include photographs and measurements of relevant site features and 
hardscape features, including distress features, such as cracks and/or separations that may be present.  
This shall include a videotaping of the properties to document the existing conditions.  This information 
shall be submitted to the Engineer prior to commencing construction. 
 
With approval of the property owners, the Contractor shall install crack meters on existing exterior and 
interior cracks in existing structures during the pre-construction surveys or at a point prior to the start 
of construction. The Contractor shall monitor the crack meters twice daily.  The Contractor shall report 
any increase in the size of the crack to the Engineer immediately and stop work. 
 
The Contractor shall install form work and place concrete consistent with the description included 
in Bid Item numbers 17 to 21. 
 
The concrete staircase’s interior and exterior shall have a tannish brown color and feature a 
stamped rock surface matching the existing hillside conditions and as shown below.   
 

 
 
The Contractor can achieve this finish by either using a sculpted shotcrete or a form liner.   
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The concrete stairs’ treads and risers shall have a similar color to as previously described, but 
they shall have a medium broom finish. 

The Contractor shall install a perforated pipe and backfill the staircase with Class II permeable 
material as shown on the Plans. 

Handrails and barriers shall be welded to conform to the latest edition of ANSI/AWS D1.1 and to 
be performed by certified welders qualified under the procedures contained therein.  All steel work 
shall conform to the AISC "Manual of Steel Construction," Ninth Edition.  All steel assemblies are 
to be galvanized after the steel has been thoroughly cleaned of rust and scale, in accordance with 
ASTM 123.  Any galvanized part that becomes warped during the galvanizing operation shall be 
straightened.  All metal parts that are to be threaded, bent, and/ or deformed shall be galvanized 
after working.  Any field galvanizing shall be done as approved by the Engineer. 

Anchor rods shall be embedded 36 inches minimum into competent bedrock and installed per 
manufacturer’s recommendation. 

MEASUREMENT AND PAYMENT 
The contract price paid per ton for “Earthwork” (Bid Item A-25A) for the concrete staircase 
shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals, and for doing all the work involved complete in place including utility agency 
coordination, hard rock excavation, subgrade preparation, hauling, and disposal of unsuitable 
material, as shown on the Plans, as specified in the Standard Specifications and these Specifications, 
and as directed by the Engineer. 

The contract price paid per cubic yard for “Concrete Flatwork (Incl. Class II AB & Sub-Drain 
System)” (Bid Item A-25B) shall include full compensation for furnishing all labor, materials, 
tools, equipment, and incidentals, and for doing all the work involved complete in place including 
mockup preparation, forming, rebar, foundation, anchor rods, subdrainage pipe, filter fabric, 
permeable class II aggregate base, sleeving of gas line through foundation as necessary, and 
disposal of materials, as shown on the Plans, as specified in the Standard Specifications and these 
Specifications, and as directed by the Engineer. 

The contract price paid per linear foot for “Handrail (Top-mounted)" (Bid Item A-25C) shall 
include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals, and for doing all the work involved complete in, as shown on the Plans, as specified in 
the Standard Specifications and these Specifications, and as directed by the Engineer. 
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The contract price paid per linear foot for “Handrail (Side-mounted)” (Bid Item A-25D) shall 
include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals, and for doing all the work involved complete in, as shown on the Plans, as specified in 
the Standard Specifications and these Specifications, and as directed by the Engineer. 

BID ITEM NO. A-26 – DRILLED (CAST IN PLACE) PIERS 

The Contractor shall provide drilled piers in the locations shown on the Plans for the retaining wall. 
Drilled pier shall be constructed in accordance with applicable requirements of ACI 336.1, ACI 
336.3R and ADSC Standards and Specifications for the Foundation Drilling Industry. 

The General Contractor shall submit the following: 

• Concrete mix design and strength data
• Steel reinforcement
• Drilling and concrete pumping plan

MATERIALS 

• Portland Cement Concrete for fixed form concrete surface improvements shall be minor
concrete conforming to the requirements of Section 90-2 “Minor Concrete” of the Standard
Specifications with at least 505 pounds of cementitious material per cubic yard and 1-inch
maximum graded coarse aggregate. No bagged mix is permitted.  Hand mixing of Portland
Cement Concrete for use in concrete surface improvements shall not be permitted. Strength
of concrete in place shall be 4,000 psi at 28 days.  No admixtures shall be used without
approval of the Engineer. The maximum slump of fresh concrete permitted in these items
shall be 4 inches.  Slump shall be determined by either ASTM C-143 or California Test
Method No. 520 at the Engineer’s discretion.

• Bar reinforcement to be ASTM A615, Grade 60 or as indicated in structural plan Sheet S-
1.0

• Tie wire for reinforcement shall be eighteen (18) gauge or heavier black annealed
conforming to the requirements of ASTM Designation A82.

EXECUTION 
The Contractor shall note that trees with low limbs are located within the project area.  The street 
is narrow and steep.  Thus, the Contractor shall select equipment capable of installing the piers 
consistent with the existing conditions. 

The Contractor shall have the steel reinforcement constructed and on site prior to excavation.  All 
holes shall be filled within one day of excavation. 
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The Contractor shall provide 72-hours of advance notice prior to drilling the piers.  As noted on the 
Plans, the depth of the piers will vary based upon the depth of bedrock.  The Engineer shall observe 
excavation and provide guidance to the Contractor when they meet the required depth per pier. 
 
The Contractor shall install steel reinforcement as well as a 2 inch polyvinyl chloride pipe along 
the entire pier entire length. 
 
The Engineer will collect samples of the concrete for compaction tests as well as complete Gamma-
Gamma Logging according to the Caltrans CT-233 test standard.  All failed tests will require 
replacement by the Contractor at no cost to the Engineer. 
 
MEASUREMENT AND PAYMENT 
The contract price paid per linear foot for “Drilled Pier” (Bid Item A-26) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all the work involved complete in place, as shown on the Plans, as specified in the Standard 
Specifications and these Specifications, and as directed by the Engineer. 

BID ITEM NO. A-27 – HOT MIX ASPHALT (TYPE A) 
 
Specifications are for providing asphaltic concrete paving as indicated on drawings.  Contractor 
shall protect concrete pavements and walks, curbs and bases, and other improvements adjacent to 
the operations with suitable materials.  The Contractor shall be responsible for any damage caused 
by the Contractor’s employees or equipment and shall make necessary repairs.  All damage caused 
by the Contractor’s operations shall be prepared or replaced as required. 
 
Contractor shall submit Certificate of Compliance from manufacturer for approval prior to 
installation.  
 
Contractor shall provide submittal for each Respective manufacturer’s product data for 
manufactured products. 
 
MATERIALS 

• Hot Mix Asphalt shall be Type A using the Method process and shall conform to the 
provision in Section 39 “Hot Mix Asphalt” of the Standard Specifications and these 
Specifications.  Hot Mix Asphalt shall be compacted to a relative compaction of not less 
than 95 percent. 

 
Aggregate grading for the hot mix asphalt shall conform to the grading specified in Section 
39-2.02B “Aggregate Gradations” of the Standard Specifications. The base and leveling 
courses shall be dense graded, 3/4-inch maximum aggregate size and the surface course 
shall be medium graded 1/2-inch maximum aggregate size. When material used in the 
surface course is to be hand raked, 3/8-inch maximum size shall be used. 
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The amount of asphalt binder to be mixed with the aggregate shall be between 4 percent and 
6 percent by weight of the dry aggregate. The exact amount of asphalt binder to be mixed 
with the aggregate will be approved by the Engineer. The Contractor must submit mix 
design for approval to the Engineer. 
 
Asphalt binder to be mixed with aggregate shall be a steam-refined asphalt conforming to 
the provisions in Section 92, “Asphalt Binders” and have a viscosity grade of PG 64-10. 
The pavement surface upon which hot mix asphalt is to be placed and all adjacent vertical 
surfaces of existing pavement, curbs, gutters, etc. shall be thoroughly cleaned prior to 
paving. The Contractor shall furnish and operate a self-loading motor sweeper with spray 
nozzles before and after paving operations where feasible. All other areas will require hand 
sweeping. The pavement shall be free of dust, dirt, water, and vegetation prior to paving. 

 
Asphaltic emulsion shall be applied to the surface of existing pavements preparatory to 
resurfacing with hot mix asphalt, and to all concrete surfaces which will be in contact with 
hot mix asphalt surfacing. Asphalt emulsion shall be SS-1H.  The Contractor shall submit a 
copy of Certificate of Compliance for asphaltic emulsion 

 
EXECUTION 

1. Placing of Base Course 
 
a. The Contractor shall call for an inspection by the Engineer and obtain written 

approval of the subgrade before proceeding with the base course. 
 

b. Base course shall be minimum uniform thickness after compaction of dimensions 
indicated.  Where not indicated, compacted thickness shall be six inches for parking 
stalls and eight inches for roads, driveways, and aisles of parking areas. 
 

c. Base course shall be placed over finished subgrade and compacted in accordance 
with Section 26-1.03E Compacting of the State Standard Specifications. 

 

d. After base course has been completed, the Contractor shall call for an inspection by 
the Engineer and obtain written approval before proceeding with application of the 
asphalt wearing surface.  

 

2. Placing Asphalt Concrete  
 

a. Areas to be paved shall be covered with a layer of hot asphalt concrete surfacing not 
less than the thickness indicated after compaction.  Where not indicated, compacted 
thickness shall three inches for roads, driveways, and aisles of parking areas. 
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b. Paving asphaltic concrete shall be delivered, laid, rolled, and finished in accordance 
with Section 39 of the Caltrans Standard Specifications. 

 

c. Before placing asphalt concrete, a tack coat (paint binder) shall be applied to all 
vertical surfaces against which asphalt concrete surfacing will be placed.  Asphaltic 
emulsion shall be applied to the surface of existing pavements at the approximate 
rate of one-sixteenth (1/16) gallon per square yard. Pools or unevenly distributed 
areas shall be redistributed by means of hand brooms. The emulsion shall be applied 
only so far in advance of the surfacing work that it has sufficient time to set, as 
required by the Engineer. 
 

d. After a tack coat of asphalt emulsion has been applied, hot mix asphalt shall be 
spread and compacted. It is contemplated that hot mix asphalt will be laid to a 
compacted thickness as specified. All loose material tracked out onto the new 
compacted surface shall be removed before an adjacent pass is made by the asphalt 
paver. All layers of hot mix asphalt shall be laid using an asphalt paving machine as 
specified in Section 39, Hot Mix Asphalt, of the Standard Specifications. 
 

e. The Contractor shall taper the new pavement thickness adjacent to the gutters in the 
streets designated by the Engineer. Tapering to the edge of the gutters shall be 
performed in such manner that adequate binding of the very fine asphalt material to 
the existing surface is obtained. Contractor shall, at the direction of the Engineer and 
pursuant to field conditions, apply additional binding material in these areas prior to 
the placement of the new hot mix asphalt, and shall adequately rake the coarse 
material so as to obtain the desired result. Crown heights may be adjusted at the 
direction of the Engineer. Aggregate segregation will be grounds for rejection. 
 

f. The location of all utility and City-owned structures that are covered over by the 
new pavement shall be legibly marked with paint on the new pavement and on the 
adjacent curb and/or sidewalk. In addition, the Contractor must make a list of each 
utility cover that is paved over and not raised to grade during the paving job (e.g. 
PG&E utility covers) and must notify the utility in writing of the location of said 
utility cover and the date that it was paved over. A copy of this written notification 
must be sent to the City. If utility cover is paved over and not raised to grade during 
the paving job, the pavement must be at least 1-1/2 inches thick over the utility cover 
and no depression in the roadway surface can be left over the utility cover. If 1-1/2 
inches of pavement cannot be laid over a recessed utility cover, then the hot mix 
asphalt shall be feathered to the grade of the utility cover and arrangements with the 
utility must be made to raise it to grade. Hot mix asphalt rolled gutters shall be 
resurfaced as directed by the Engineer as part of the overlay resurfacing work and 
no additional payment will be made therefor. 
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g. Hot mix asphalt shall not be placed when the atmospheric temperature is below 50 
degrees F (10 degrees C) or during unsuitable weather. 
 

h. Asphalt concrete shall be compacted to an average relative density of 96.5 percent of 
the laboratory compacted unit weight (Cal TM 304). Tests will be run at random 
locations to verify compaction. No single test shall be less than 95 percent. Compaction 
of the mix will be determined by the Owner by use of a nuclear density gauge and/or 
cores. There is no compaction requirement for the asphalt concrete leveling course, 
except break down with rubber tire 1012 pneumatic roller. The laboratory compacted 
unit weight will be determined from the mix design, a prequalified sample, or a 
production sample of the asphalt concrete. Finish rolling shall be started after the 
pavement has cooled sufficiently to permit removal of the roller marks and shall be 
continued in whatever direction is necessary to produce a pavement free of indentations. 
Roller marks shall be removed by reheating the pavement with hand torches and 
rerolling if necessary. 

 
i. Areas inaccessible to the rollers shall be compacted by use of a power compactor of 

the high impact vibration place type capable of attaining the same compaction as the 
rolled areas. An adequate number of rollers shall be used with each paving operation. 
 

j. The completed surface shall be thoroughly compacted, smooth, and true to grade 
and cross section, free from ruts, humps, depression, irregularities, or segregated 
material. 
 

k. Finish paving shall conform to finish elevations within plus or minus 0.01 of a foot 
and shall be level to within plus or minus 1/4 inch in 10 feet when measured with a 
10 foot straightedge in any direction. Finish surface of the wearing course shall be 
thoroughly compacted, smooth, and free from ruts, humps, depressions, cold joints, 
or other irregularities. 
 

l. Public traffic shall be permitted the use of the street area providing that such traffic 
does not interfere with the continuity of the paving operations. When street 
operations are suspended, all equipment shall be removed from portions of the 
streets that are to be used by the public traffic. Where work is unfinished at a 
pedestrian crosswalk at the end of a working day, the edge of the paved surface to 
said crosswalk shall be feathered to provide a smooth pathway for foot traffic. The 
pavement shall be protected from traffic until thoroughly cooled and set. Hot mix 
asphalt rolled gutters shall be compacted as directed by the Engineer as part of the 
overlay resurfacing work and no additional payment will be made therefor. 
 

m. Any rollers shall be equipped with pads and water systems that prevent sticking of 
asphalt mixtures to the steel-tired wheels. A parting agent, which will not damage 
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the asphalt mixture, as determined by the Engineer, may be used to aid in preventing 
the sticking of the mixture to the wheels. 
 

n. The finished surface shall be cat-tracked within 24 hours of completion of paving 
work. Final striping shall be applied within one week of completion of paving work. 

 
3. Field Quality Control 

 
a. The Contractor shall control the quality of the work and shall provide adequate 

testing to assure compliance with these Specifications. 
 

b. After completion of paving work, all paving shall be inspected.  Any resulting 
“ponds” shall be ringed with chalk.  Such hollows shall be corrected with addition 
of asphalt paving materials and rerolling until all paving is completely level and free 
from hollows and high spots. 

 

MEASUREMENT AND PAYMENT 
The work of Hot Mix Asphalt (Type A) will be measured by the tons of asphalt installed.  The 
Contractor will not be paid for asphalt thickness above that which is specified.  Contractor shall 
submit asphalt tags upon arrival of the delivery truck, or as directed by the Engineer. 
 
The contract price paid per ton for “Hot Mix Asphalt (Type A)”, (Bid Item A-27) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all the work involved in furnishing and placing hot mix asphalt, applying paint binder, and 
performing in-place density and compaction tests, complete in place as shown on the Plans, as 
specified in the Standard Specifications and these Specifications, and as directed by the Engineer. 
 
The provisions of Section 9-1.06B Increases of More Than 25 Percent and Section 9-1.06C 
Decreases of More Than 25 Percent, of the Standard Specifications shall not apply.   
 

BID ITEM NO. A-28 – AGGREGATE BASE 

 
Specifications for all work associated with installation of aggregate base as indicated. 
 
Contractor shall provide submittal for Respective manufacturer’s product data. 
The Contractor shall submit tickets indicating proof of tonnage of material delivered as the material arrives 
at the job site, or at any time upon request of the Engineer.  If the Contractor does not submit the tickets at 
the end of each day when aggregate base is installed, a temporary stop work order may be issued on the 
construction activity with no associated cost incurred by the City. The construction activity may resume 
with the Engineer’s written approval upon receiving and reviewing all tickets. 
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Aggregate base shall be Class 2 and conform to the grading and quality requirements for 3/4” maximum 
as specified in Section 26-1.02A of the State Standard Specifications. 
 

1. Examination 
 

a. Call for an inspection by the Engineer and obtain written acceptance of the prepared 
subgrade or subbase before proceeding with the placement of aggregate base course. 
 

b. The subgrade or subbase to receive aggregate base course, immediately prior to spreading, 
shall conform to the compaction and elevation tolerances indicated for the material involved 
and shall be free of standing water and loose or extraneous material. 

 

2. Installation Standards 
 

a. Aggregate base course shall be applied over the prepared subgrade or subbase and 
compacted in accordance with Section 26 of the Caltrans Standard Specifications or as 
approved by the Geotechnical Engineer. 
 

b. Aggregate base course shall be minimum uniform thickness after compaction of dimensions 
indicated.  Where not indicated, compacted thickness shall be six inches for 
driveways/sidewalks and eight inches for roadways. 

 
c. All compaction expressed in percentages in this section refers to the maximum dry density 

as determined by California Test Method No. 216. 
 

3. Spreading of Material 
 

a. Aggregate for base course shall be delivered as uniform mixture of fine and coarse 
aggregate and shall be spread in layers without segregation. 
 

b. Aggregate base course material shall be free from pockets of large and fine material.  
Segregated materials shall be remixed until uniform. 

 
c. Aggregate base material shall be moisture-conditioned to near optimum moisture content 

in accordance with the applicable requirements of Section 17 of the Caltrans Standard 
Specifications. 

 
d. Aggregate base course six inches and less in thickness may be spread and compacted in one 

layer.  For thicknesses greater than six inches, the base course aggregate shall be spread and 
compacted in two or more layers of uniform thickness not greater than six inches each. 

 



   
   
   

FY 2023 RETAINING WALL AND STORM DRAIN SPECIFICATION NOs. 23-11616-C & 23-11614-C 
IMPROVEMENT PROJECT (RE-ISSUED) 

 

 

Technical Provisions TP-A-45 

4. Compacting 
 

a. Relative compaction of each layer of compacted aggregate base material shall be not less 
than 95 percent based on maximum dry density as determined by California Test Method 
No. 216 or as noted in the design plan. 
 

b. Thickness of finished base course shall not vary more than 3/4 inch from the indicated 
thickness at any point.  Base which does not conform to this requirement shall be reshaped 
or reworked, watered, and recompacted to achieve compliance with specified requirements. 

 
c. The surface of the finished aggregate base course at any point shall not vary more than 3/4 

inch above or below the indicated grade. 
 

5. Field Quality Control 
 

a. Perform field tests in accordance with ASTM D2922 or ASTM D1557 as directed by the 
Geotechnical Engineer to determine compliance with specified requirements for density and 
compaction of aggregate base material, and with ASTM D3017 to determine moisture-
content compliance of the installed base course. 

 
MEASUREMENT AND PAYMENT 
The contract price paid per cubic yards for “Aggregate Base (Class II)” (Bid Item A-28) shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, 
and for doing all the work involved in furnishing and placing aggregate base, complete in place 
as shown on the plans, as specified in the Standard Specifications and these Specifications, and 
as directed by the Engineer. 

BID ITEM NO. A-29 – PEDESTRIAN METAL FENCE 

Specifications for providing Metal Railing and footings as indicated in Plans. 
 
Contractor shall provide submittal for each Respective manufacturer’s product data for 
manufactured products. 
 
Contractor shall provide detailed shop drawings. No assemblies to be fabricated or placed until 
shop drawings have been reviewed favorably by the Engineer. 

MATERIALS 

• Sch 40 steel pipe  
• Concrete for post support shall be Class B (5 Sack Mix) with 1-inch maximum aggregate. 
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MEASUREMENT AND PAYMENT 
The contract price paid per linear foot for “Pedestrian Metal Fence” (Bid Item A-29) shall include 
furnishing all labor, materials, foundation, equipment, foundations, and incidentals, and for doing 
all the work involved in furnishing and placing aggregate base, complete in place as shown on the 
plans, as specified in the Standard Specifications and these Specifications, and as directed by the 
Engineer. 

BID ITEM NO. A-30 – METAL BEAM GUARDRAIL 

Specifications for providing Metal Beam Guardrail as indicated in Plans. 

Contractor shall provide submittal for each Respective manufacturer’s product data for 
manufactured products. 

Contractor shall provide detailed shop drawings. No assemblies to be fabricated or placed until 
shop drawings have been reviewed favorably by the Engineer. 
MATERIALS 

• Metal Beam Guardrail (does not included steel posts) shall be per State Std Plan A77L2  
• Hardward shall be per Standard Plan A77M1 and as modified in the plans 
• Steel posts shall be per Standard Plan A77N2 and as modified in the plans 
• End anchor assembly per Standard Plan A77S1 and as modified in the plans 

 

MEASUREMENT AND PAYMENT 

The contract price paid per linear foot for “Metal Beam Guardrail” (Bid Item A-30) shall include 
furnishing all labor, materials, equipment, and incidentals, and for doing all the work involved, 
including foundation and end anchor assembly, complete in place as shown on the plans, as 
specified in the Standard Specifications and these Specifications, and as directed by the Engineer. 

BID ITEM NO. A-31 – CONVERT SD VAULT TO MH ACCESS 

This work involves the installation of an access opening to storm drainage infrastructure along Second 
Street near Jones Street and below the University Avenue Overpass.  This work occurs after the cover 
removal described in Bid Item Number A-15. 
 
The Contractor shall be prepared to construct the new access covers immediately upon the removal of 
the existing features.  This work shall include the installation of steel plates as necessary to allow for 
vehicle circulation. 
 
The General Contractor shall submit the following: 
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• Concrete mix design and strength data 
• Mortar mix 
• Steel Reinforcement 
• Cover and related appurtenances 

 
MATERIALS 

• Portland cement concrete used for concrete collars shall be minor concrete conforming to 
the requirements of Section 90-2 “Minor Concrete” of the Standard Specifications with at 
least 590 pounds of cementations material per cubic yard and 1-inch maximum graded 
coarse aggregate. No bagged mix is permitted. 

• Mortar used in resetting maintenance hole covers shall conform to the provisions in Section 
51-1.02F, "Mortar" of the State Standard Specifications. 

• Maintenance Hole Frame and Cover 
i. Pre-manufactured access assembly shall be EJCO 24” STORMSURGE Access 

Assembly Model 00103243A01 H-20 Rated Traffic Rated or approved equal. 
• Ferrous Castings 

i. Metal used in manufacture of castings shall conform to ASTM A48, Class 35B for 
Gray Iron, or ASTM A536, Grade 65-45-12 for Ductile Iron. 

ii. Castings shall be of uniform quality, free from blowholes, shrinkage, distortion or 
other defects.  Castings shall be smooth and cleaned by shot blasting. 

iii. Minimum tensile strength shall be 35,000 psi. 
iv. Castings shall be manufactured true to pattern; component parts shall fit together in 

a satisfactory manner.  Round frames and covers shall have continuously machined 
bearing surfaces to prevent rocking and rattling.  Covers shall be of a type that 
overlaps box edges. 

v. Where castings will be subjected to loads of H20 or greater, as indicated, provide 
ductile iron castings. 

 
Upon removal of the exiting access opening, the Contractor shall cut, grind, and/ or modify the 
existing concrete to facilitate the installation of the concrete cover as shown on the Plans.  The 
Contractor shall use extreme care to protect the existing culvert and to prevent debris from falling 
into the culvert. 
 
The Contractor shall plan the work to avoid high flow conditions.  This should include the 
installation of formwork as required to adapt the opening for the new slab.  At the end of each day, 
the opening shall be covered. 
 
Upon completion of concrete construction, the Contractor shall provide asphalt paving as shown 
on the Plans. 
 
Use of metal riser rings for storm drain maintenance holes is not acceptable.  
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MEASUREMENT AND PAYMENT 

The contract price paid per each for “Convert SD Vault to MH Access” (Bid Item A-31) shall 
include furnishing all labor, materials, equipment, dewatering, traffic controls, and incidentals, and 
for doing all the work involved, in replacing the access openings, complete in place, as shown on 
the plans, as specified in the Standard Specifications and these Specifications, and as directed by 
the Engineer. 
 
BID ITEM NO. A-32A – ADJUST UTILITY BOX TO GRADE - EBMUD (REVOCABLE) 

BID ITEM NO. A-32B – ADJUST SURVEY MONUMENT BOX TO GRADE 

(REVOCABLE) 
 

ADJUST UTILITY BOX TO GRADE 

The Contractor shall be responsible for adjusting all existing facilities, public or private to new finish 
grades unless noted otherwise on the plans or specifications. If a facility has existing damage or is 
damaged by the Contractor, the Contractor must coordinate with the utility owner to procure 
replacement material from the respective utility company. It shall be the Contractor’s responsibility to 
coordinate with the utility owner for adjustment of facilities or procurement of replacement material 
in an expedient manner. Replacement material is not paid for by the City. 
When replacement material are long-lead items, at the direction of the Engineer, the Contractor shall 
block out the immediate vicinity of the facility and implement measures to protect the facility in place.  
When the replacement material is procured, the Contractor shall return to the site to complete the 
surface restoration in accordance with the appropriate bid item, and no additional compensation for 
demobilization/remobilization or loss in efficiency will be allowed therefor. 

Maintenance hole frames shall be raised by removing any existing concrete collar, raising the frame 
and cover to finished grade using riser rings, and if required constructing a new concrete collar as 
shown on the Plans and directed by the Engineer. 
Covers shall be adjusted so that there will not be any perceptible difference in elevation between the 
finished surface and the cover. The Engineer shall be the sole judge of the acceptable degree of 
smoothness of passage of a motor vehicle or pedestrians over the adjusted covers. 
 
Portland cement concrete used for adjusting covers shall be 3,000 psi concrete conforming to the 
provisions in Standard Specification Section 51, “Concrete Structures,” and shall be one (1) inch 
maximum grading specified in Section 90-1.02C(4)(d), “Combined Aggregate Gradation,” of the State 
Standard Specifications. 
 
Mortar used in resetting maintenance hole covers shall conform to the provisions in Section 51-
1.03E(2), “Placing Mortar,” of the State Standard Specifications. 
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Contractor shall provide at least 48 hours advance notice to each respective utility agency for 
facilities to be adjusted to grade.   
 
ADJUST SURVEY MONUMENT BOX TO GRADE 
 
When the corner records are recorded by Alameda County and with the approval of the Engineer (see 
Bid Item A-3 for additional notes), the Contractor shall remove the monument.  Upon completion of 
the work, the Contractor shall install a new monument or benchmark consistent with City of Berkeley 
Standard Plan 7940, 8090, 8091 or 8179, as applicable. Monument casings (boxes and lids) shall be 
provided by the contractor, and dome brass markers shall be supplied by the City. 
 
Monument replacement must be done in a neat, workman-like manner. Pavement cuts shall be accurate, 
with vertical cuts to exact dimensions as shown on the Standard Plan. Each replacement monument 
shall be constructed such that the center of the dome brass marker is set within 0.04 foot of the 
referenced position. Monument boxes and lids shall be placed at the proper finished grade and as 
detailed by Standard Plan 7940, 8090, 8091 or 8179, as applicable. Existing monument lids shall be 
salvaged by the Contractor and delivered to the City Survey Staff or Project Inspector. The new dome 
brass marker shall not receive final punching prior to seven (7) days after completion of the monument 
construction. 
 
MEASUREMENT AND PAYMENT 
The price paid for each “Adjust Utility Box to Grade – EBMUD (Revocable)” (Bid Item A-32A) 
shall include full compensation for furnishing all labor, materials, coordination with utility agency, 
and equipment necessary to complete the work as shown on the Plans and specified herein and as 
directed by the Engineer and no additional payment will be allowed therefore. 
 
The contract unit price paid for each “Adjust Survey Monument Box to Grade (Revocable)” (Bid Item 
A-32B) shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals, and for doing all the work involved, complete in place, as specified in the Standard 
Specifications, these Specifications, and as directed by the Engineer. 
 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals for 
preconstruction surveys, filing corner records and/or record of surveys, recordation fees, preserving 
and/or replacing existing survey monuments as specified in the Standard Specifications, these 
Specifications, and as directed by the Engineer, shall be included in the various bid item prices and 
no additional compensation shall be allowed therefore. 
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BID ITEM NO. A-33 – 6” WHITE LINE  
BID ITEM NO. A-34 – 12” WHITE CROSSWALK/LIMIT LINE 
BID ITEM NO. A-35 – STRIPING DETAIL 22 – MODIFIED 
BID ITEM NO. A-36 – YIELD LINE 
BID ITEM NO. A-37 – PLASTIC LANE SEPARATOR  
 
Specifications for providing traffic striping, control markings and plastic lane separators on 
pavement as indicated. 
 
Contractor shall provide submittal for each Respective manufacturer’s product data for 
manufactured products. 
 
Contractor shall submit evidence or affidavit which certifies that paint to be used complies with 
latest CARB/VOC regulations. 
 
MATERIALS 

• Traffic stripes and pavement markings shall be installed per Section 84 of the Standard 
Specifications and these Specifications. 

• All striping and pavement markings shall be Thermoplastic and conform to either State 
Specifications 8020-41G-19 or 8010-41G-21.  State Specifications for thermoplastic 
material and glass beads may be obtained from the Transportation Laboratory, P.O. Box 
19128, Sacramento, California, 95819- (916) 739-2400.  Thermoplastic material for all 
pavement markings shall be applied at a minimum thickness of 0.070-inch. 

• Plastic lane separators posts shall Zilcla Zipper (BAB) as indicated in the plans or Engineer 
approved equal. 

All existing pavement markers and thermoplastic stripes and legends within the roadway 
reconstruction shall be completely removed immediately prior to hot mix asphalt paving.  Markers, 
stripes, or legends which are removed shall be replaced with temporary markers, stripes and legends 
prior to opening the roadway to vehicular or pedestrian traffic. 

All traffic striping, pavement markings (legend), and pavement markers removed prior to 
excavation or grinding shall be replaced except as modified in the Plans or as directed by the 
Engineer.  Prior to replacement, the Contractor shall layout all striping patterns and marking 
locations by cat tracking or other suitable means for review and approval by the Engineer.  Any 
striping and/or markings installed by the Contractor that the Engineer has not pre-approved, and 
that the Engineer determines are installed improperly or in the wrong location, shall be removed 
and replaced to the satisfaction of the Engineer at the Contractor’s sole expense.   

Surfaces which are to receive markings shall be thoroughly cleaned, free from loose materials and 
dry.  Such areas shall be prepared by the Contractor to the satisfaction of the Engineer. 
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Any damage to existing or newly placed traffic striping due to the failure of the Contractor to protect 
the work, and correction of errors, shall be repaired by the Contractor at no additional cost. 

All new traffic stripes and pavement markings shall meet the following requirements for 
applications with enhanced wet night visibility: 

Quality Control and Assurance 
 

1. Within 14 days of applying a thermoplastic traffic stripe or pavement marking with 
enhanced wet night visibility, the retroreflectivity must be a minimum of 700 millicandelas 
per square meter per lux for white stripes and markings and 500 millicandelas per square 
meter per lux for yellow stripes and markings. Test the retroreflectivity under ASTM E 
1710. Have a reflectometer as described in ASTM E 1710 at the job site for making these 
measurements. 

2. Thermoplastic traffic stripes and pavement markings with enhanced wet night visibility 
must consist of a single uniform layer of thermoplastic and 2 layers of glass beads as 
follows: 

a. The first layer of glass beads must be on the Authorized Material List under high-
performance retroreflective glass beads for use in thermoplastic traffic stripes and 
pavement markings. The color of the glass beads must match the color of the stripe or 
marking to which they are being applied. 

b. The 2nd layer of glass beads must comply with AASHTO M 247, Type 2. 

3. Both types of glass beads must be surface treated for use with thermoplastic under the bead 
manufacturer’s instructions. 

Construction 
 

1. Use a ribbon extrusion or screed type applicator to apply a thermoplastic traffic stripe. 

2. Operate the striping machine at a speed of 8 mph or slower during the application of 
thermoplastic traffic stripe and glass beads. 

3. Apply a thermoplastic traffic stripe at a rate of at least 0.38 pounds per foot of 4-inch wide 
solid stripe. The applied thermoplastic traffic stripe must be at least 0.090 inch thick. 

4. Apply a thermoplastic pavement marking at a rate of at least 1.06 pounds per square foot. 
The applied thermoplastic pavement marking must be at least 0.100 inch thick. 

5. Apply a thermoplastic traffic stripe and both types of glass beads in a single pass. Apply the 
thermoplastic 1st, followed immediately by consecutive applications of high-performance 
glass beads and then AASHTO M 247, Type 2 glass beads. Use 2 separate applicator guns 
for the glass beads, 1 applicator gun for each type of glass bead. 

6. Contractor may apply glass beads by hand methods on pavement markings. 
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7. Distribute all glass beads uniformly on traffic stripes and pavement markings. Apply high-
performance glass beads at a rate of at least 6 pounds per 100 square feet of stripe or 
marking. Apply AASHTO M 247, Type 2 glass beads at a rate of at least 8 pounds per 100 
square feet of stripe or marking. The combined weight of the 2 types of glass beads must be 
greater than 14 pounds per 100 square feet of stripe or marking. 

 
MEASUREMENT AND PAYMENT 
The contract unit price paid per linear foot for “6-inch White Line” (Bid Item A-33), “12-inch White 
Line/Limit Line” (Bid Item A-34), and “Striping Detail 22 – Modified” (Bid Item A-35) shall 
include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 
for doing all the work involved in preparing the surface (including pavement marking removals, 
cat-tracking and marker removal) and installation of pavement striping as shown in the Plans, as 
specified in the Standard Specifications and these Specifications, and as directed by the Engineer. 
 
The contract unit price paid per square foot for “Yield Line” (Bid Item A-36) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all the work involved in preparing the surface (including pavement marking removals, cat-tracking 
and marker removal) and installation of pavement markings as shown in the Plans, as specified in 
the Standard Specifications and these Specifications, and as directed by the Engineer. 
 
The contract unit price paid per each “Plastic Lane Separator” (Bid Item A-37) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all the work involved in preparing the surface and installation of posts as shown in the Plans, as 
specified in the Standard Specifications and these Specifications, and as directed by the Engineer. 

BID ITEM NO. A-38A – REMOVE AND REPLACE ROADSIDE SIGN AND POST 

BID ITEM NO. A-38B – REPLACE ROADSIDE SIGN ON EXISTING POST 
 

Roadside signs shall be placed in the locations shown on the Plans or where directed by the 
Engineer, and shall conform to the provisions in Section 56-2, "Overhead Sign Structures" of the 
Standard Specifications and these Special Provisions.  This work includes the following: 

 
• Remove and Replace Roadside Sign and Post – Removing and disposing existing post and 

foundation as occurs and as needed for new improvements. Salvage existing sign and mount on 
a new pole and foundation at La Loma Avenue new retaining wall as indicated in plans. 

• Replace Roadside Sign on Existing Post – Removing and disposing existing sign and mount new 
sign on existing pole at Piedmont Avenue as indicated in plans. 
 

All fasteners shall be galvanized steel or as approved by the Engineer. 

The following notation shall be placed on the lower right side of the back of each sign where 
the notation will not be blocked by the signpost or frame: 
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• Name of the sign manufacturer, 
• Month and year of fabrication, 
• Manufacturer's identification and lot number of retroreflective sheeting. 

 
The contract unit price paid per each “Remove and Replace Roadside Sign and Post” (Bid Item A-
38A) shall include full compensation for furnishing all labor, materials, tools, equipment, fasteners, 
and incidentals, and for doing all the work involved, complete in place, as shown in the Plans, as 
specified in the Standard Specifications and these Specifications, and as directed by the Engineer. 
 
The contract unit price paid per each “Replace Roadside Sign on Existing Post” (Bid Item A-38B) 
shall include full compensation for furnishing all labor, materials, tools, equipment, fasteners, and 
incidentals, and for doing all the work involved, complete in place, as shown in the Plans, as 
specified in the Standard Specifications and these Specifications, and as directed by the Engineer. 

BID ITEM NO. A-39 - SUPPLEMENTAL WORK 

The City may authorize supplemental work in the form of Contract Change Orders for changes or 
deviations in the scope of work as described in the Project Plans and Specifications. The Engineer 
shall determine such changes. The City may compensate the contractor the actual cost plus 10% to 
cover overhead. 
All work performed under an Administrative Contract Change Order must be authorized by the 
Engineer’s written order. All additional work shall be paid for at the unit cost bid for the various 
items. 
At the option of the City, the Contractor shall pay an independent testing company retained by the 
City for testing concrete and other materials. The City shall pay the Contractor the actual cost of the 
material testing plus 5% to cover overhead. 
The amount of this item may be nothing but will not exceed the amount shown for this item on the 
Proposal. 
 
MEASUREMENT AND PAYMENT 

The Lump Sum contract price paid for “Supplemental Work” (Bid Item A-39) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all 
the work involved in supplemental work, complete in place, as shown on the plans, as specified 
in the Standard Specifications and these special provisions, and as directed by the Engineer. 
The Contractor shall be paid on pro rata basis for the work done per month, and said payment 
shall be for providing all labor, material, equipment, devices, supervision, and all incidentals as are 
needed and as may be required to complete the work. 
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BID ITEM NO. A-40 – (NOT USED) 

BID ITEM NO. A-41 – POTHOLE 

 
As the first order of work, the Contractor shall pothole all existing utilities to identify potential 
conflicts, as necessary for completion of work.  Existing utilities to be located shall include, but not 
limited to water and gas services, street light conduit, all manholes (including storm drain, sanitary 
sewer, and telecommunications), valve boxes (including traffic signal, electrical, water and gas 
valve boxes), monuments and monument boxes, and all other miscellaneous boxes and facilities. 
 
Prior to commencing any excavation, the Contractor shall notify Underground Service Alert (USA) 
three (3) days in advance of any excavations:  Underground Service Alert:   Dial 811 or (800) 
227-2600 
 
All existing facilities in conflict with the proposed improvement shall be relocated by the contractor, 
or as directed by the Engineer. 
 
It is not the intent of the plans to show the exact locations of existing underground utilities or 
structures and the agency Engineer assumes no responsibility therefore. Whenever any such utilities 
are indicated thereon the Contractor shall be responsible for verifying their actual location and depth 
in the field, by potholing if necessary. The Contractor shall be responsible for any damage to 
utilities shown on the plans, located by Underground Service Alert, or as specified herein, as a 
result of his operations. 
 
The Contractor’s attention is directed to the existence of certain underground facilities that may 
require special precautions to protect the health, safety and welfare of the workmen and of the 
public.  These facilities include, but are not limited to: irrigation lines and peripherals, parking light 
electric supply system conductors or conduits, telephone and cable service lines, either directly 
buried or in duct or conduit, and underground water, gas and electrical distribution systems. 
 
The Contractor shall not be entitled to any right of way delays associated with the relocation or 
repair of these utilities and other facilities and shall cooperate fully with the owners of these utilities 
and other facilities for their relocation and repair work. 
 
Existing utilities in the easements on private property are not shown on the plans and the Contractor 
shall be responsible for locating said utilities prior to any construction and shall keep said utilities 
continuously functioning during the course of the work.  If the Contractor for his/her own reasons 
needs to shut off or relocate any of said utilities, the Contractor shall give advance notice to and 
coordinate with the owner of the property and the occupant. 
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Equipment operating under PG&E electric and AT&T communications lines shall observe 
minimum clearance from the lines, and all other requirements, as set forth in Article 86 of the 
Electrical Safety Orders of the State division of Industrial Safety and AT&T requirements. 
 
Where excavations are performed in the vicinity of underground utility mains and/or services the 
Contractor shall, as necessary, perform initial exploratory excavations to determine their exact 
depth and location.   Extreme care shall be exercised to avoid damage, and it will be the Contractor’s 
responsibility to have repairs made to existing facilities at his/her expense in the event of damage. 
 
If applicable the Contractor shall keep the existing drainage system and sanitary sewer system fully 
functional at all times.  If the Contractor for his own reasons desires to block off any portion of 
these systems, he shall construct a bypass system capable of handling the flow.  This bypass system, 
if constructed, will be for the convenience of the Contractor and shall be constructed at his own 
expense. 
 
The Contractor shall exercise care not to damage existing property including but not limited to 
trees, shrubs and landscaping outside the work area.  Any damage caused by the contractor shall be 
replaced by the Contractor at his expense. 
 
Nothing in these Special Provisions shall relieve the Contractor from his responsibilities as provided 
in Section 7-1.04, “Public Safety,” of the State Standard Specifications. 
 
MEASUREMENT AND PAYMENT  
The contract lump sum price paid for “Pothole” (Bid Item No. A-41) shall include full compensation 
for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved 
in potholing, complete in place, including but not limited to sawcutting, demolition, removal, disposal, 
excavation, backfill, compaction, and surface restoration, as shown on the plans, as specified in the 
Standard Specifications and these Special Provisions, and as directed by the Engineer. 

BID ITEM NO. A-42 – CONCRETE PATH REPAIR (INCL. CLASS II AB) 

 
Specifications are for providing concrete path repair as indicated in the plans and specified herein.  
Damage to the street, sidewalk, curbs and gutters, fences, retaining walls, landscape, and utilities 
from construction activities shall be repaired to the satisfaction of the City Engineer. 
Concrete sidewalk shall conform to the City of Berkeley Sidewalk Standard Detail Plan 8144 and 
8153, Section 73 “Concrete Curbs and Sidewalks” of the Standard Specifications, as modified in 
the Plans, these Specifications and as directed by the Engineer.     
All Work, including subgrade compactions, shall be done to the satisfaction of the Engineer. 
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The Contractor shall submit the concrete mix design and strength data to the Engineer for favorable 
review.  Supplier's certificates showing conformance with this specification shall be delivered to 
the Engineer with each shipment of materials delivered to the job site. 
 
MATERIALS 
 

• Portland Cement Concrete – See Bid Item No. A-17.  
• Class 2 permeable aggregate base 

 
The Contractor shall adhere to the following timeline for each site: 

• The Contractor shall pour concrete no later than 7 calendar days from the date of initial 
demolition 

• The Contractor shall clean up and remove all construction-related debris no later than 5 calendar 
days from the date of paving completion 

 
Formwork – See Bid Item No. A-17 
 
Concrete Placement – See Bid Item No. A-17 
 
Joints – See Bid Item No. A-17 
 
Slump tests shall be performed by the General Contractor in the presence of the Engineer at the 
beginning of each day's pour and at such additional times as required by the Engineer.  Slump tests 
shall be made in accordance with current ASTM Designation C-143 or California Test Method No. 
520 at the Engineer’s discretion.  

 

The City shall hire an accredited materials testing laboratory to perform Quality Control tasks, 
including slump tests and compressive strength (per ASTM C39/C39M) tests.  The Contractor 
shall sample and test three (3) cylinders at each of the following locations, or as directed by the 
Engineer: 

 
• Visalia Steps (near 495 Vincente Avenue) 
• Tunbridge Lane Path (near 89 Southampton Avenue) 
• Mendocino Path (near 45 San Mateo Road) 
• Indian Rock Path (near 900 Arlington Road) 
• Oxford School Way Path (near 1125 Walnut Street) 

 
The Engineer shall inspect and approve formwork and reinforcing steel placement prior to concrete 
pours.  The General Contractor shall provide at least 24 hours’ notice that inspections are required. 
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MEASUREMENT AND PAYMENT 
The contract lump sum price paid for “Concrete Path Repair” (Bid Item A-42) shall include full 
compensation for furnishing all labor, materials, tools, formwork, testing, equipment, and 
incidentals, and for doing all the work involved including excavation, subgrade preparation, 
placement of aggregate base, and disposal of unsuitable materials as shown in the Plans, as specified 
in the Standard Specifications and these Specifications, and as directed by the Engineer. 
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BID ITEM NO. B-1 – CONSTRUCTION PHASING AND TRAFFIC CONTROL 

The description of this Bid Item, including Measurement and Payment provisions, are the same as 
for Bid Item No. A-1, Construction Phasing and Traffic Control with the following additions: 
 
Construction Area Signs 
 
Construction area signs shall be furnished, installed, maintained, and removed when no longer 
required in conformance with the provisions in the latest edition of the California Manual on 
Uniform Traffic Control Devices (California MUTCD), these Special Provisions, and as directed 
by the Engineer. 
 
The Contractor shall provide a set of the following construction signs for this project per contiguous 
work area: 
 

• Type 3-barricade mounted – 3’ high x 4’ wide Project Signs  
• Single post – W20-1, 36” x 36”, “Road Work Ahead” Signs 
• Single post – G20-2, 36” x 18”, “End Road Work” Signs 
• C48(CA) SB1 Funding Sign – 48” x 30”  

 
Signs shall be in place on the project site a minimum of fourteen (14) calendar days in advance of 
performing work on the street.  Locations of these signs shall be coordinated with the Engineer 
before installation of the sign post. Attaching signs to existing poles or using of skid plate will not 
be permitted unless agreed in advance by the Engineer. 
 
The Project signs to be provided by the Contractor shall be three (3) by four (4) feet in size with 
white ASTM D4956 Type I retroreflective sheeting, black border, black lettering, and City logo.  
The sign shall contain project name, project funding information, Contractor name/contact 
information, and estimated project completion.  The type size for the Contractor information should 
be no more than half the size of the funding information. The exact wording and design of the sign 
shall be provided to the Contractor.  
 

BID ITEM NO. B-2 – WATER POLLUTION CONTROL 

The description of this Bid Item, including Measurement and Payment provisions, are the same as for Bid 
Item No. A-2, Water Pollution Control Program. 
 

BID ITEM NO. B-3 – CONSTRUCTION STAKING AND MONUMENT REFERENCING 

The description of this Bid Item, including Measurement and Payment provisions, are the same as for 
Bid Item No. A-3, Construction Staking and Monument Referencing. 
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BID ITEM NO. B-4 – (NOT USED) 

BID ITEM NO. B-5 – MOBILIZATION/DEMOBILIZATION 

The description of this Bid Item, including Measurement and Payment provisions, are the same as for 
Bid Item No. A-5, Mobilization/Demobilization. 

BID ITEM NO. B-6 - CLEARING, GRUBBING, TREE PROTECTION, AND ROOT 

PRUNING 

The description of this Bid Item, including Measurement and Payment provisions, are the same as for 
Bid Item No. A-6, Clearing, Grubbing, Tree Protection, and Root Pruning. 

BID ITEM NO. B-7 – (NOT USED) 

BID ITEM NO. B-8 –  TREE REMOVAL – 13” to 24” DIAMETER  

The description of this Bid Item, including Measurement and Payment provisions, are the same as for 
Bid Item No. A-8, Tree Removal – 13” to 24” Diameter. 

BID ITEM NO. B-9 –  (NOT USED) 

BID ITEM NO. B-10 – ROADWAY EXCAVATION  

The description of this Bid Item, including Measurement and Payment provisions, is the same as for 
Bid Item No. A-10, Roadway Excavation. 
BID ITEM NO. B-11 – (NOT USED) 
 
BID ITEM NO. B-12 – REMOVE CONCRETE PAVEMENT  

The description of this Bid Item, including Measurement and Payment provisions, are the 
same as for Bid Item No. A-12, Remove Concrete Pavement. 
 

BID ITEM NO. B-13 – REMOVE CONCRETE CURB & GUTTER  

The description of this Bid Item, including Measurement and Payment provisions, are the 
same as for Bid Item No. A-13, Remove Concrete Curb & Gutter. 
 

BID ITEM NO. B-14 – (NOT USED) 
BID ITEM NO. B-15 – (NOT USED) 
BID ITEM NO. B-16 – (NOT USED) 
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BID ITEM NO. B-17 – CONCRETE FLATWORK (NON-TRAFFIC RATED) 

The description of this Bid Item, including Measurement and Payment provisions, are the 
same as for Bid Item No. A-17, Concrete Flatwork (Non-Traffic Rated). 
 
BID ITEM NO. B-18 – (NOT USED) 

 

BID ITEM NO. B-19 – CONCRETE VERTICAL CURB 

The description of this Bid Item is the same as for Bid Item Nos. A-17, Concrete Flatwork 
(Non-Traffic Rated), to A-23, Concrete Retaining Wall A-19, with the following addition: 
 
Measurement and Payment 
The linear foot cost paid for “Concrete Vertical Curb” (Bid Item B-19) shall include full 
compensation for furnishing all labor, materials, tools, formwork, equipment, testing, and 
incidentals, and for doing all the work involved in, complete in place including hot mix asphalt 
plug, excavation, subgrade preparation, rebar, placement of aggregate base, and disposal of 
unsuitable materials as shown on the Plans, as specified in the Standard Specifications and these 
Specifications, and as directed by the Engineer. 
 
BID ITEM NO. B-20 – (NOT USED) 
 

BID ITEM NO. B-21A – (NOT USED) 
 

BID ITEM NO. B-21B - CONCRETE CURB AND GUTTER (24-INCH) 

The description of this Bid Item, including Measurement and Payment provisions, are the 
same as for Bid Item No. A-21B, Concrete Curb and Gutter (24-Inch). 
 

BID ITEM NO. B-22 – (NOT USED) 
BID ITEM NO. B-23 – (NOT USED) 
BID ITEM NO. B-24 – (NOT USED) 
BID ITEM NO. B-25 – (NOT USED) 
BID ITEM NO. B-26 – (NOT USED) 

BID ITEM NO. B-27 – HOT MIX ASPHALT (TYPE A) 

The description of this Bid Item, including Measurement and Payment provisions, are the same as for 
Bid Item No. A-27, Hot Mix Asphalt (Type A). 
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BID ITEM NO. B-28 – (NOT USED) 

BID ITEM NO. B-29 – (NOT USED) 
BID ITEM NO. B-30 – (NOT USED) 
BID ITEM NO. B-31 – NOT USED) 
BID ITEM NO. B-32 – ADJUST UTILITY BOX TO GRADE (REVOCABLE ITEM) 
The description of this Bid Item, including Measurement and Payment provisions, are the same as for 
Bid Item No. A-32, Adjust Utility Box to Grade Revocable Item). 
 
BID ITEM NO. B-33 – 6” WHITE LINE  
The description of this Bid Item, including Measurement and Payment provisions, are the 
same as for Bid Item No. A-33, 6” White Line. 
 
BID ITEM NO. B-34 – (NOT USED) 
BID ITEM NO. B-35 – (NOT USED) 

 

BID ITEM NO. B-36 – YIELD LINE 
The description of this Bid Item, including Measurement and Payment provisions, are the 
same as for Bid Item No. A-36, Yield Line. 
 
BID ITEM NO. B-37– (NOT USED)  
BID ITEM NO. B-38 – (NOT USED) 

BID ITEM NO. B-39 – (NOT USED) 

BID ITEM NO. B-40- CHANGEABLE MESSAGE BOARDS 

 
This item is to provide compensation for additional notification near the work area.  The Contractor 
shall provide portable changeable message boards for use on the project at the City’s request.  Each 
portable message sign unit shall consist of a controller unit, a power supply, and a structural support 
system, all mounted on a trailer, per Caltrans Standard Specification Section 12-3.12.  Message 
board shall be installed as directed by the Engineer one (1) week prior to start of construction and 
shall be relocated to the next street location as job progresses or as directed by the Engineer.  
Construction signs are included under Bid Item “Traffic Control”.  Board shall be maintained to the 
satisfaction of the Engineer. 
 
Changeable Message Boards are required on the following major streets and/or collector streets 
where the project construction activities occur adjacent to these major/collector streets, and any 
other locations identified by the Traffic Engineer during the course of construction.  The changeable 
message sign locations and types shall be included on the Traffic Control Plans. 

• Woolsey St at Eton Ave – 3 signs 
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MEASUREMENT AND PAYMENT 
 
The contract unit price paid for “Changeable Message Boards” (Bid Item No. B-40) shall include 
full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing 
all the work involved in changeable message boards, complete in place, including, providing and 
properly maintaining changeable message boards for the duration of construction, as specified in 
the Standard Specifications and these Special Provisions, and as directed by the Engineer. 
 

BID ITEM NO. B-41 – POTHOLE 

The description of this Bid Item, including Measurement and Payment provisions, are the 
same as for Bid Item No. A-41, Pothole. 
 
BID ITEM NO. B-42 – (NOT USED) 

BID ITEM NO. B-43 – REMOVE EXISTING SIGNAGE 

 
CONSTRUCTION 
 
Salvage Sign Panel 
Roadside sign panel and mounting hardware shall be removed from post at the locations shown on 
the plans and as directed by the Engineer. Sign panel shall be removed from mounting hardware. 
Sign post shall be protected if to remain in place. Hardware shall be disposed of. Concrete planters 
for signs shall be carefully removed from work area and stored. 
 
The roadside sign panels and concrete planters for signs not reset on-site shall be salvaged and 
delivered to the City Maintenance Yard as directed by the Engineer. 
 
Remove Existing Sign Post 
 
Remove and dispose of existing sign post and sign post foundation as indicated on plan, directed 
by the Engineering, or if all existing signs are removed. Restore foundation hole to native condition 
(landscape, base material, or concrete).  
 
MEASUREMENT AND PAYMENT 
 
The contract unit price paid for “Remove Existing Signage” (Bid Item No. B-43) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all the work involved in signage, and related incidental work, as shown on the plans, as specified 
in the standard specifications and these special provisions, and as directed by the Engineer. 
 



   
FY 2023 RETAINING WALL AND STORM DRAIN SPECIFICATION NOs. 23-11616-C & 23-11614-C 
IMPROVEMENT PROJECT (RE-ISSUED) 

  
 

 

Technical Provisions TP-B-6 

BID ITEM NO. B-44 – ADJUST GAS VALVE COVER TO FINISH GRADE 
(REVOCABLE) 
BID ITEM NO. B-45 – ADJUST CITY MAINTENANCE HOLE COVER TO FINISH 
GRADE 
BID ITEM NO. B-46 – ADJUST MAINTENANCE HOLE COVER TO FINISH GRADE 
(REVOCABLE) 
 

The description of these Bid Items are the same as for Bid Item No. A-32, Adjust Utility Box to 
Grade, with the following additions: 
 
GENERAL 
 
Maintenance Holes shall be adjusted to grade per City Standard Detail 8193 or 8194, 
EBMUD Standard Details or other utility provider’s standards, as shown on the plans, and as 
directed by the Engineer. 
 
CONSTRUCTION 
 
The Contractor shall properly locate and tie all existing facilities to be raised in advance of 
paving operations. 
 
Lower frames and covers of existing facilities before cold planing or replacing concrete 
surfacing. Temporarily fill utility depression with HMA (Type A) before opening the lanes to 
public traffic. Where frames and covers cannot be lowered flush after cold planing or before 
replacing asphalt surfacing, frames and covers shall be protected utilizing the following 
alternatives: 
 
 1. Ramp section (cut-back) around “iron” and paint white 
 2. Place lighted Portable Barricade over iron 
 
Care shall be taken to keep frames and covers clean.  The Contractor shall completely protect 
with heavy plastic or other suitable material all utility covers or other items that are visible on 
the surface and will be covered by his operations.  This shall be completed prior to the start of 
operations and approved by the Engineer.  Any materials that adhere to the frames and covers 
shall be removed. Facilities damaged by the Contractor shall be replaced at the Contractor’s 
expense.  Facilities (box and lid or frame and cover) found existing in a damaged condition, 
and reported to the Engineer before disturbing, shall be replaced by the Contractor with 
materials furnished by the Owner. The Contractor shall notify owners of private utility 
facilities seven days prior to the start of the resurfacing work.  Such owners may request the 
contractor to raise the private facilities.  
 
SCHEDULE 
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All utility adjustments shall be accomplished within 7 working days of the roadway surfacing. 
 
WORK BY UTILITY COMPANIES 
 
Utility companies reserve the right to perform the work using their own forces after the 
contract is awarded.  The Contractor shall notify the utility agencies prior to start of 
construction for any coordination effort and to determine if the utility owners will perform the 
work using their own forces. 
 
TERMS OF REVOCATION 
 
Bid items designated as “Revocable” are contingent upon the City reaching a mutual 
reimbursement agreement with the respective owner/Utility Company.  Should the City fail to 
reach such an agreement prior to the start of the work, the relevant bid items shall be revoked 
and no payment shall be made for the respective utility adjustment work.  Utility adjustments 
per revoked items shall be made at the cost and discretion of the Contractor, and shall adhere 
to the Project Specifications where applicable. 
 
MEASUREMENT AND PAYMENT 
 
The contract unit price paid per each for “Adjust Gas Valve Cover to Finish Grade 
(Revocable)” (Bid Item No. B-44), “Adjust City Maintenance Hole Cover to Finish Grade” 
(Bid Item No. B-45), and “Adjust Maintenance Hole Cover to Finish Grade (Revocable)” 
(Bid Item No. B-46),  shall include full compensation for furnishing all labor, materials, tools, 
equipment, and incidentals, and for doing all the work involved in Lowering and Adjusting 
Existing Utility Facilities to Grade, complete in place, including coordination with the utility 
companies, disposing or returning old frame and covers, concrete, mortar and HMA (Type A), 
as shown on the plans, as specified in the Standard Specifications and these special provision, 
and as directed by the Engineer.  
 

BID ITEM NO. B-47 – RAISED CROSSWALK 

The description of this Bid Item are the same as for Bid Item No. A-27, Hot Mix Asphalt (Type A), 
with the following additions: 
 
New raised crosswalk shall be constructed per City of Berkeley Plan No. 8209, as modified in the 
Plans, these Specifications and as directed by the Engineer. New raised crosswalk shall be 
constructed after placement of new roadway surfacing. 
 
MATERIALS 
 
Aggregate 
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The hot mix asphalt to be used will be as follows unless modified by the Engineer: 
 
Raised Crosswalk:  3/8-inch, Type A 
 
Asphalt Binder 
 
The grade of asphalt binder mixed with aggregate for HMA (Type A) shall be as follows:  
 
Raised Crosswalk:  PG 76-22 PM 
 
 
MEASUREMENT AND PAYMENT 
 
The contract unit price paid per each for “Raised Crosswalk” (Bid Item B-47) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all the work involved in Hot Mix Asphalt (HMA), complete in place, including surface preparation; 
tack coat; furnishing, placing and compacting HMA; thermoplastic white marking detail; JMF 
preparation, testing and production cost for verification and quality control testing; Contractor’s 
Quality Control Plan; and cleanup, as shown on the plans, as specified in the Standard Specification 
and these special provisions, and as directed by the Engineer 
 

BID ITEM NO. B-48 – CONCRETE CURB AND GUTTER AT RAISED CROSSWALK 
BID ITEM NO. B-49 – CONCRETE MOUNTABLE CURB AT TRAFFIC CIRCLE 
BID ITEM NO. B-50 – CONCRETE DRIVEWAY 
BID ITEM NO. B-51 – CONCRETE CURB RAMP 
BID ITEM NO. B-52 – CONCRETE RAISED MEDIAN 
BID ITEM NO. B-53 – CONCRETE RAISED  MEDIAN (TRAFFIC RATED) 
BID ITEM NO. B-54 – CONCRETE MOUNTABLE MEDIAN (TRAFFIC RATED) 
BID ITEM NO. B-55 – CONCRETE FLUSH MEDIAN (TRAFFIC-RATED) 
 
The description of these Bid Items, including Measurement and Payment provisions, are the same 
as for Bid Item Nos. A-17, Concrete Flatwork (Non-Traffic Rated), through A-23, Concrete 
Retaining Wall, with the following additions: 
 
GENERAL 
 
Concrete Curb and Gutter at Raised Crosswalk shall conform to the City of Berkeley Concrete Curb 
and Gutter Standard Detail Plans 8145, Vertical Concrete Curb Standard Detail Plan 8146, Section 
73 “Concrete Curbs and Sidewalks” of the Standard Specifications, as modified in the Plans and as 
directed by the Engineer.   
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Concrete Mountable Curb at Traffic Circle shall conform to City of Berkeley Traffic Circle 
Standard Detail Plan (no number), Section 73 “Concrete Curbs and Sidewalks” of the Standard 
Specifications, as modified in the Plans and as directed by the Engineer 
 
Concrete Driveway shall conform to the City of Berkeley Driveway Standard Detail Plan 8151, 
Section 73 “Concrete Curbs and Sidewalks” of the Standard Specifications, as modified in the Plans 
and as directed by the Engineer.   
 
Concrete Curb Ramp shall conform to the State Standard Plan A88A, Section 73 “Concrete Curbs 
and Sidewalks” of the Standard Specifications, as modified in the Plans and as directed by the 
Engineer.   
 
All Work shall be done to the satisfaction of the Engineer. Damage to the street from construction 
activities shall be repaired to the satisfaction of the City Engineer.  
 
 
MEASUREMENT AND PAYMENT 
 
The linear foot cost paid for “Concrete Curb and Gutter at Raised Crosswalk” (Bid Item No. B-48) 
and “Concrete Mountable Curb at Traffic Circle” (Bid Item No. B-49) shall include full 
compensation for furnishing all labor, materials, tools, formwork, equipment, testing, and 
incidentals, and for doing all the work involved, complete in place including placing aggregate base 
or subbase as required, rebar, subgrade preparation as shown on the Plans, as specified in the 
Standard Specifications and these Specifications, and as directed by the Engineer. 

The square foot cost paid for “Concrete Driveway” (Bid Item No. B-50), “Concrete Curb Ramp” (Bid 
Item No. B-51), “Concrete Raised Median” (Bid Item No. B-52),  “Concrete Raised Median (Traffic 
Rated)” (Bid Item No. B-53), “Concrete Mountable Median (Traffic Rated)” (Bid Item No. B-54), 
and “Concrete Flush Median (Traffic-Rated)” (Bid Item No. B-55) shall include full compensation 
for furnishing all labor, materials, tools, formwork, equipment, testing, and incidentals, and for doing 
all the work involved, complete in place including placing aggregate base or subbase as required, 
rebar, subgrade preparation, thermoplastic markings, reflectors, as shown on the Plans, as specified in 
the Standard Specifications and these Specifications, and as directed by the Engineer. 

BID ITEM NO. B-56 – INSTALL ROADSIDE SIGN AND POST 
BID ITEM NO. B-57 – REMOVE AND REINSTALL EXISTING SIGNAGE 
 
The description of these Bid Items are the same as for Bid Item No. A-38, Roadside Sign, with the 
following additions: 
 
GENERAL 
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Furnish and install regulatory signs and wayfinding signs and related work thereto.  Signs shall be 
fabricated and furnished in accordance with details shown on the plans, the Traffic Sign 
Specifications, and these special provisions. 
 
Traffic Sign Specifications for California sign codes are available for review at: 
 
https://dot.ca.gov/programs/safety-programs/sign-specs 
 
Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in 
Standard Highway Signs Book, administered by the Federal Highway Administration, which is 
available for review at: 
 
http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm 
 
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is 
available at: 
 
https://dot.ca.gov/programs/safety-programs/camutcd/camutcd-files 
 
QUALITY CONTROL 
 
The requirements of "Quality Control for Signs" in this section shall not apply to construction area 
signs. 
 
No later than 14 days before sign fabrication, the Contractor shall submit a written copy of the 
quality control plan for signs to the City’s Representative for review.  The City’s Representative 
will have ten (10) days to review the quality control plan.  Sign fabrication shall not begin until the 
City’s Representative approves the Contractor's quality control plan in writing.  The Contractor 
shall submit to the City’s Representative at least three (3) copies of the approved quality control 
plan.  The quality control plan shall include, but not be limited to the following requirements: 
 

1. Identification of the party responsible for quality control of signs 
2. The basis of acceptance for incoming raw materials at the fabrication facility 
3. Type, method and frequency of quality control testing at the fabrication facility 
4. List (by manufacturer and product name) of process colors, protective overlay film, 

retroreflective sheeting, and black nonreflective film 
5. Recommended cleaning procedure for each product 
6. Method of packaging, transport, and storage for signs 

  
Temporary or permanent signs shall be free from blemishes that may affect the serviceability and 
detract from the general sign color and appearance when viewing during daytime and nighttime 
from a distance of 25 feet.  The face of each finished sign shall be uniform, flat, smooth, and free 
of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks, and air bubbles.  The front, 

https://dot.ca.gov/programs/safety-programs/sign-specs
http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm
https://dot.ca.gov/programs/safety-programs/camutcd/camutcd-files
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back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose 
rivets, delaminated skins, excessive adhesive overspray and aluminum marks. 
 
INSPECTION 
 
The City’s Representative will inspect signs at the Contractor's facility and delivery location, and 
in accordance with Section 6, "Control of Materials," of the Standard Specifications.  The City’s 
Representative will inspect signs for damage and defects before and after installation. 
 
Signs exhibiting a significant color difference between daytime and nighttime shall be replaced 
immediately. 
 
Repairing sign panels will not be allowed except when approved by the City’s Representative. 
 
When requested, the Contractor shall provide the City’s Representative test samples of signs and 
materials used at various stages of production.  Sign samples shall be 12" x 12" in size with the 
applied background, letter or numeral, and border strip. 
 
MATERIALS 
 
Regulatory Signs shall be per Sign Schedule, available from Traffic and Parking Control (TAPCO), 
1255 East Shore Hwy., Berkeley, CA 94710-1095, (510) 525-4040 or other manufacturer approved 
by the City.    
 
The wayfinding signs are per sign schedule with content to be provided by City of Berkeley Public 
Works Transportation Division Bicycle Program Coordinator. They can also be procured from 
Traffic and Parking Control (TAPCO), or other manufacturer approved by the City. 
 
Concrete for sign post foundation shall be 2500 PSI concrete, either prepackaged or ready mix. 
 
Roadside sign posts shall be Ulti-Mate sign support system, with EZ Installation anchor, as 
manufactured by Western Highway Products or approved equal. Ulti-Mate posts for roadside signs 
shall conform to State Standard Plan RS1 and RS4.  Posts shall be 12-gage galvanized steel 1.75-
inch square tube with perforations, weighing 2.09 pounds per linear foot. 
 
EXECUTION 
 
Final sign placements shall be verified and approved by the City prior to installation. 
 
Install signs square and plumb. Where possible, align signposts in a straight, continuous line.  
Sleeves shall extend 4 inches above top of finish concrete elevation. 
 
Contractor shall install appropriate size galvanized steel bolt and nut at base of post and sleeve. 
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Posts shall be placed so that sign panel is 12” clear minimum from face of curb, or as directed by the 
City. Where monolithic sidewalks are 5’ or less in width, verify placement of post with the City. 
 
Sign panels shall be mounted such that the bottom edge is 7’ clear from the finish grade of sidewalk. 
 
Post Foundations 
 
Landscape Area:  Post holes shall be 8 inches in diameter and 30 inches deep.  Concrete shall be 
thoroughly mixed to 4-inch maximum slump. Place concrete to the surface of the turf or mulch.  
Even up vertical edges with trowel at least 2 inches below top. Finish top of concrete with trowel 
and slope away from pole.  Apply medium broom finish to exposed concrete base. 
 
Sidewalks and Concrete Areas:  Core 8-inch diameter hole in concrete.  Excavate 8” diameter hole 
30 inches deep. Thoroughly mix concrete to 4-inch maximum slump.  Finish top of concrete even 
with existing concrete.  Match ex. Finish. 
 
Signs 
 
No legend shall be installed at the project site.  Legend shall include letters, numerals, tildes, bars, 
arrows, route shields, symbols, logos, borders, artwork, and miscellaneous characters.  The style, 
font, size, and spacing of the Regulatory Sign legend shall conform to the Standard Alphabets 
published in the FHWA Standard Highway Signs Book.  The legend shall be oriented in the same 
direction in accordance with the manufacturer's orientation marks found on the retroreflective 
sheeting.   On multiple panel signs, legend shall be placed across joints without affecting the size, 
shape, spacing, and appearance of the legend.  Background and legend shall be wrapped around 
interior edges of formed panel signs as shown on plans to prevent delamination. 
 
The following notation shall be placed on the lower right side of the back of each regulatory sign 
where the notation will not be blocked by the signpost or frame: 
 

1. PROPERTY OF CITY OF BERKELEY 
2. Name of the sign manufacturer 
3. Month and year of fabrication 
4. Type of retroreflective sheeting 
5. Manufacturer's identification and a lot number of retroreflective sheeting. 

 
The above notation shall be applied directly to the aluminum sign panels in 1/4 inch upper case 
letters and numerals by die stamp and applied by a similar method to the fiberglass reinforced 
plastic signs.  Painting, screening, or engraving the notation will not be allowed.  The notation shall 
be applied without damaging the finish of the sign. 
 
Signs with a protective overlay film shall be marked with a dot of 3/8 inch in diameter.  The dot 
placed on the white border shall be black, while the dot placed on black border shall be white.  The 
dot shall be placed on the lower border of the sign before application of the protective overlay film 
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and shall not be placed over the legend and bolt holes.  The application method and exact location 
of the dot shall be determined by the manufacturer of the signs. 
 
For sign panels that have a minor dimension of 48 inches or less, no splice will be allowed in the 
retroreflective sheet except for the splice produced during the manufacturing of the retroreflective 
sheeting.  For sign panels that have a minor dimension greater than 48 inches, only one horizontal 
splice will be allowed in the retroreflective sheeting. 
 
Unless specified by the manufacturer of the retroreflective sheeting, splices in retroreflective 
sheeting shall overlap by a minimum of one inch.  Splices shall not be placed within 2 inches from 
edges of the panels.  Except at the horizontal borders, the splices shall overlap in the direction from 
top to bottom of the sign to prevent moisture penetration.  The retroreflective sheeting at the overlap 
shall not exhibit a color difference under the incident and reflected light. 
 
Regardless of kind, size, type, or whether delivered by the Contractor or by a common carrier, signs 
shall be protected by thorough wrapping, tarping, or other methods to ensure that signs are not 
damaged by weather conditions and during transit.  Signs shall be dry during transit and shipped on 
palettes, in crates, or tier racks.  Padding and protective materials shall be placed between signs as 
appropriate.  Finished sign panels shall be transported and stored by a method that protects the face 
of signs from damage.  The Contractor shall replace wet, damaged, and defective signs. 
 
Signs shall be stored in a dry environment at all times.  Signs shall not rest directly on the ground 
or become wet during storage.  Signs, whether stored indoor or outdoor, shall be free standing.  In 
areas of high heat and humidity, signs shall be stored in enclosed climate controlled trailers or 
containers.  Signs shall be stored indoor if the duration of the storage will exceed 30 days. 
 
Screen processed signs shall be protected, transported and stored as recommended by the 
manufacturer of the retroreflective sheeting. 
 
The Contractor shall assume the costs and responsibilities resulting from the use of patented 
materials, equipment, devices, and processes for the Contractor's work. 
 
Salvage Sign Panel 
 
Roadside sign panel and mounting hardware shall be removed from post at the locations shown on 
the plans and as directed by the Engineer. Sign panel shall be removed from mounting hardware. 
Sign post shall be protected and remain in place. Hardware shall be disposed of. 
 
Existing sign panels relocated to new post shall be measured as “Remove and Reinstall Existing 
Signage” (Bid Item No. B-57). 
 
 
The roadside sign panels not reset on-site shall be salvaged and delivered to the City Maintenance 
Yard as directed by the Engineer. 
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Roadside Sign / Roadside Sign on Existing Post 
 
Retro-reflective sheeting shall be applied to sign panels as recommended by the retroreflective 
sheeting manufacturer without stretching, tearing, and damage. 
 
All new sign panels shall be fabricated from 1/16-inch minimum thickness aluminum, and have 
High Intensity Prismatic (HIP) sheeting meeting current MUTCD retroreflectivity requirements. 
New signs shall match existing panel sizes, and shall have the manufacture date stamped on the 
lower back in a manner that is clearly visible after installation. 
 
Roadside sign on existing pole shall be installed with galvanized fastening hardware to existing 
pole at the locations shown on the plans and as directed by the engineer. Roadside sign posts shall 
be Ulti-Mate sign support system, with EZ Installation anchor, as manufactured by Western 
Highway Products or approved equal. Ulti-Mate posts for roadside signs shall conform to State 
Standard Plan RS1 and RS4.Posts shall have a bolt installed at the base of the post, as recommended 
by the manufacturer and as directed by the Engineer. 
 
Posts shall be 12-gage galvanized steel 1.75-inch square tube with perforations, weighing 2.09 
pounds per linear foot. 
 
The Contractor shall protect from damage, any utilities and other non-highway facilities that are to 
remain in place, be installed, relocated, or otherwise rearranged. 
 
MEASUREMENT AND PAYMENT 
 
The contract price per each “Install Roadside Sign and Post” (Bid Item No. B-56)  and “Remove and 
Reinstall Existing Signage” (Bid Item No. B-57) shall include full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing 
new signage, removing and disposing of existing signs, posts, and foundations, salvaging existing sign 
panels, relocating existing sign panels, and related incidental work, as shown on the plans, as specified 
in the standard specifications and these special provisions, and as directed by the Engineer. 
 
Full compensation for furnishing and installing protective overlay on signs shall be considered as 
included in the contract price paid per each sign of the various types and no separate payment will 
be made therefor. 

BID ITEM NO. B-58 – WHITE TRIPLE FOUR CROSSWALK (THERMO) 
BID ITEM NO. B-59 – STRIPING DETAIL #25 (THERMO AND MARKERS) 
BID ITEM NO. B-60 – STRIPING DETAIL #29 (THERMO AND MARKERS) 
BID ITEM NO. B-61 – 4” YELLOW LINE (THERMO) 
BID ITEM NO. B-62 – RED CURB PAINT 
BID ITEM NO. B-63 – INSTALL BLUE RPM AT FIRE HYDRANT 
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The description of these Bid Items, including Measurement and Payment provisions, are the same 
as for Bid Item Nos. A-33, 6” White Line, through A-37, Plastic Lane Separator, with the following 
additions: 
 
Traffic striping, pavement markings, and paint shall comply with Section 84, "Markings” of the 
Standard Specifications except as modified in these special provisions. 
 
RPMs shall comply with Section 81-3, "Pavement Markers” of the 2018 Standard Specifications 
except as modified in these special provisions. 
 
MATERIALS 
 
Curb Paint 
 
White and Yellow paint shall be Waterborne traffic line conforming to State Specification 
PTWB-01R2. 
 
Blue, Red and Green paint shall be Waterborne traffic line for the international symbol of 
accessibility and other curb markings conforming to Federal Specification TT-P-1952E. 
 
Curb paint should be Ennis Flint Standard Fast Dry Waterborne Traffic Paint, or an approved 
equivalent.  Color codes for Ennis Flint are as follows: 
 

• Red 985204 
• White 985201 
• Blue 985205 
• Yellow 985202 
• Green 985206 

 

CONSTRUCTION 

Existing Striping, Marking, and Markers 
Contractor shall remove existing traffic stripes, pavement markings, pavement markers and 
traffic delineators as designated on the plans, the Engineer, and where in conflict with the new 
stripes, markings and improvements. 
  
Existing thermoplastic pavement markings, stripping, markers and delineators shall be 
removed in accordance with Section 81-8 “Existing Pavement Markers and Delineators” and 
Section 84-9 “Existing Markings” of the State Standard Specifications  and all applicable state 
laws and regulations. 
  
Paint and thermoplastic is present in the project area and will be removed by the project. 
Since the date of installation is either unknown, or prior to 1997 (paint) or 2006 
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(thermoplastic), Contractor shall sample existing painting and thermoplastic and prepare a 
lead compliance plan. 
  
The project area may contain Aerially Deposited Lead (ADL). ADL sampling followed by a 
lead compliance plan shall be prepared and implemented. 
  
In areas to be resurfaced, the contractor shall remove all existing thermoplastic and markers 
by sand blasting, grinding, or other methods as specified in the Standard Specifications or by 
the Engineer. Contractor shall dispose of pavement with yellow striping as required by all 
state and local restrictions in its removal and disposal process. 
  
For areas where striping is to be replaced and there is no demolition, white traffic stripes, 
legends and pavement markings shall be removed by sandblasting or as directed by the 
Engineer. No painting over existing markings will be allowed. Yellow stripes shall be 
removed by grinding. The Contractor must comply with all state and local restrictions in its 
removal and disposal. 
  
Where blast cleaning is used for the removal of painted pavement striping or for removal of 
objectionable material, and such removal operation is being performed within 10 feet of a lane 
occupied by public traffic, the residue including dust shall be removed immediately after 
contact between the sand and the surface being treated. Such removal shall be by a vacuum 
attachment operating concurrently with the blast cleaning operation. 
  
Striping removal process and removal of pavement markers shall not materially damage the 
surface or the texture of the pavement outside of the demolition area. 
  
The Contractors shall remove traffic stripes and pavement markings before making any 
change to the traffic pattern.  Contractor shall completely remove traffic stripes and pavement 
markings, including any paint in the gaps, by methods that do not remove pavement to a depth 
of more than 1/8 inch. 
  
Remove pavement marking such that the old message cannot be identified. Make any area 
removed by grinding rectangular. Water must not puddle in the ground areas. Fog seal ground 
areas on asphalt concrete pavement.  Sweep up or vacuum any residue before it can (1) be 
blown by traffic or wind, (2) migrate across lanes or shoulders, or (3) enter a drainage facility. 
  
Remove pavement markers such that the old marker cannot be identified. 
  
In locations where Traffic stripes, pavement markings and markers are removed, the 
Contractor shall replace pavement section or apply slurry seal as indicated in the Plans and 
these Specifications 
  
Nothing in these special provisions shall relieve the Contractor from his/her responsibilities as 
provided in Section 7-1.04, "Public Safety," of the Standard Specifications. 
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Raised Pavement Markers (RPMs) 

RPMs shall be placed to the line established by the Contractor and approved by the Engineer, 
which will consist of temporary painted line or new or existing stripes one for each line of 
markers. 
 
All additional work necessary to establish satisfactory lines for RPMs shall be performed by 
the Contractor. 
 
RPMs shall be cement to the pavement using a rapid set epoxy adhesive as specified in 
Section 95-1.02E, "Rapid Set Epoxy Adhesive for Placement Markers", of the Standard 
Specifications.  At the option of the Contractor, a hot melt bituminous adhesive may be used 
as specified in Section 81-3.02D, “Hot Melt Bituminous Adhesive", of the Standard 
Specifications 
 
The filler material used in bituminous adhesive shall be Type PC, Grade III, calcium 
carbonate complying with ASTM D1199, and shall conform to the gradations as specified in 
Section 81-3.02D. 
 
Bituminous adhesive shall be heated indirectly in an applicator with continuous agitation or 
recirculation.  Bituminous adhesive shall not be heated above the maximum safe heating 
temperature recommended by the manufacturer and shall not be applied at temperatures 
greater than 425ºF nor less than 375ºF. 
 
Immediately after application of the adhesive, RPMs shall be placed in position and pressure 
applied until firm contact is made with the pavement. 
 
Curb Paint 
 
If painted curb is removed and replaced with new curb, Contractor shall paint new curb in the 
same color and length as the removed curb.  Contractor shall also paint curb as shown to the 
color and length shown on the plans. 
 
All existing curb paint shall be removed prior to application of new curb paint. 
 
Use abrasive blast cleaning to remove laitance and curing compound from the surface of new 
concrete that is to receive the curb paint. 
 
Application shall consist of two separate coats of traffic paint of the appropriate color 
applied to the face and top of the curb. 
 
SCHEDULE 
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Temporary tab markers shall be placed the same day that the existing traffic striping and 
markings are removed, and the same day that any new pavement surface is placed. Tabs shall 
be placed for all lane lines, centerlines, crosswalk, and limit lines obliterated as part of the 
Contractor’s work. Tabs shall be the same color as the traffic stripe that they are replacing, 
and shall measure 2 inches tall by 3-1/2 inches wide, and have a reflective lens across the 
width of the marker. Temporary yellow marking tape shall be used to denote school 
crosswalks. 
 
Permanent traffic striping and pavement markings including centerlines, lane lines, legends, 
crosswalks and limit lines shall be placed no earlier than 14 days and no later than 21 days 
after paving or surfacing, unless otherwise directed by the Engineer. 
 
When utilizing hot melt bituminous adhesive, RPMs shall be placed after the surface has been 
open to traffic for at least 7 days.  When utilizing epoxy adhesive, RPMs shall be placed after 
the surface has been open to traffic for at least 14 days.  Regardless of which adhesive is 
utilized, RPMs shall not be placed more than 21 days after paving or surfacing. 
 
Failure to comply with these requirements shall result in a liquidated damage of $1,900 
per day for each street that has not received temporary tab markers and marking tape, 
or permanent installation of the required traffic striping, pavement markings or RPMs.  
 
Clean-up 
 
Upon completion of installing of traffic striping, pavement markings, raised pavement 
markers, and curb paint, the Contractor shall thoroughly clean the work site of all waste, 
rubbish, construction debris, drips, over sprays, improper markings, tracked thermoplastic 
materials and curb markings, all of which shall be removed immediately from the pavement 
surface by methods approved by the Engineer. 
 
MEASUREMENT AND PAYMENT 
 
The contract price paid per linear foot for “White Triple Four Crosswalk” (Bid Item No. B-
58), “Striping Detail #25” (Bid Item No. B-59), “Striping Detail #29” (Bid Item No. B-60), 
“4” Yellow Line (Thermo)” (Bid Item No. B-61), “Red Curb Paint” (Bid Item No. B-62), 
shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the work involved in Striping, Markings and Raised Pavement 
Markers, complete in place, including proper removal and disposal of traffic striping, 
markings and markers; temporary striping; cat-tracking; coordination with City’s Traffic 
Engineering Division; and clean-up, as shown on the plans, as specified in the Standard 
Specifications and these special provision, and as directed by the Engineer. 
 
The contract unit price paid for each “Install Blue RPM at Fire Hydrant” (Bid Item No. B-63), 
shall include full compensation for furnishing all labor, materials, tools, equipment, and 
incidentals and for doing all the work involved in Striping, Markings and Raised Pavement 
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Markers, complete in place, including proper removal and disposal of traffic striping, 
markings and markers; temporary striping; cat-tracking; coordination with City’s Traffic 
Engineering Division; and clean-up, as shown on the plans, as specified in the Standard 
Specifications and these special provision, and as directed by the Engineer. 
 
Full compensation for furnishing all labor, materials, tools, equipment, and incidentals for 
removing existing striping, markings, or markers as specified in the Standard Specifications, 
these Specifications, and as directed by the Engineer, shall be included in the various bid 
items of work and no additional compensation shall be allowed therfor. 
 

BID ITEM NO. B-64 – INSTALL ARMADILLOS 

 
GENERAL 
 
The work consists of installing armadillos as shown on the Plans and as specified in these Special 
Provision, or as directed by the Engineer. 
 
SUBMITTALS 
 
Contractor shall submit product data sheet for product specified on Plans and these Special Provisions. 
Contractor shall also submit product data sheet of equal product and obtain written approval from Ctiy. 
 
MATERIALS 
 
Contractor shall procure Black/White Premium Rubber Speed Bump System (armadillos), 4’ in 
length from TreeTop Products, 222 State St. Batavia, IL 60510, 
https://www.speedbumpsandhumps.com/blackwhite-premium-rubber-speed-bump-systems, or City 
approved equal. 
 
EXECUTION 
 
Contractor shall install armadillos per manufacturer’s recommendations. Contractor shall verify 
placement with City prior to installation. 
 
MEASUREMENT AND PLACEMENT 
 
The lump sum contract price paid for “Install Armadillos” (Bid Item No. B-64) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 
the work involved in installing armadillos, complete in place including site restoration; and clean-up, 
as shown on the plans, as specified in the Standard Specifications and these special provision, and as 
directed by the Engineer. 
 

https://www.speedbumpsandhumps.com/blackwhite-premium-rubber-speed-bump-systems
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BID ITEM NO. B-65 – INSTALL TOPSOIL 

 
GENERAL 
 
The work consists of imported topsoil and fine grading for planting areas and filling any voids left 
between new concrete and existing unpaved areas adjacent to sidewalks and curbs resulting from 
excavation, removal, or other construction-related activities, behind improvements. 
 
The work shall also include installing mulch over topsoil where shown on plans, or as directed by the 
Engineer. 
 
SUBMITTALS 
 

1. The Contractor shall submit to the City Engineer at least fourteen (14) calendar days 
prior to installation samples of materials for approval.  For standard products, also 
submit the supplier’s certified analysis. For other materials, submit an analysis by a 
recognized laboratory made in accordance with the current methods established by the 
Association of Official Agricultural Chemists. 

2. The Contractor shall submit to the City Engineer written certification stating quantity, 
type, composition, weight, and origin of all materials delivered to the site for planting 
soil import work. 

3. Verification of Material: The Contractor shall, upon demand, produce records to verify 
the ordering and delivery of specified quantities and types of material for this job. 

 
MATERIALS 
 
Topsoil must comply with the following requirements:  Imported topsoil must consist of fertile, friable 
soil of loamy character that contains organic matter in amounts natural to the region and is capable of 
sustaining healthy plant life. Imported topsoil must be free from deleterious substances such as litter, 
refuse, toxic waste, stones larger than 1 inch in size, coarse sand, heavy or stiff clay, brush, sticks, 
grasses, roots, noxious weed seed, weeds, and other substances detrimental to plant, animal, and human 
health. The thickness of topsoil layer must be 3” minimum, as shown on the Plans, or as directed by 
the Engineer. 
 
Mulch 
 
Mulch shall consist of wood chips or tree bark, or any combination thereof, at the Contractor’s option. 
Wood chips shall be manufactured from clean wood.  The particle size of the chips shall be between 
1/2 inch and 3 inches in length, and not less than 3/8 inch in width and 1/16 inch in thickness.  Wood 
chips produced from tree trimmings which contain leaves or small twigs will not be accepted.  At least 
85 percent (85%), by volume, of wood chips shall conform to the sizes specified.  
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Tree bark shall have a particle size between 1/2 inch and 1-1/2 inches and shall be free of salt and 
foreign materials such as clods, coarse objects, sticks, rocks, weeds or weed seeds.  
  
 
EXECUTION 
 
Contractor shall fill the excavated areas with clean fill material conforming to these Special Provisions 
and graded as shown on the Plans, (1) inch below finished grade of the adjacent curb, sidewalk, or 
other hardscape, unless otherwise shown on Plans.   
 
Do not work the soil when the moisture content is so great that excessive compaction will occur, or 
when the soil is so dry that clods will not break readily o dust will form in the air. Apply water as 
required to prevent the formation of an airborne dust nuisance and to provide ideal soil moisture content 
for tilling. Topsoil shall be compacted to 85% relative compaction. 
 
MEASUREMENT AND PAYMENT 
 
The lump sum contract price paid for “Install Topsoil” (Bid Item No. B-65) shall include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all 
the work involved in removing, disposing, furnishing and placing top soil and mulch, complete in place 
including excavation, subgrade preparation, compaction, irrigation repairs; salvaging and resetting 
pavers within landscape strips; site restoration; and clean-up, as shown on the plans, as specified in the 
Standard Specifications and these special provision, and as directed by the Engineer. 
 

BID ITEM NO. B-66 – TREE REMOVAL – GREATER THAN 24” DIAMETER 

 
The description of this Bid Item, including Measurement and Payment provisions, are the same as for 
Bid Item No. A-6, Clearing, Grubbing, Tree Protection, and Root Pruning and Bid Item No. A-8, Tree 
Removal – 13” to 24” Diameter with the following exceptions: 
 
MEASUREMENT AND PAYMENT 
 
The Each contract price paid for “Tree Removal – Greater than 24” Diameter” (Bid Item No. B-66) 
shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals 
and for doing all the work involved in tree removal complete in place, including but not limited to, root 
and stump removal, offhaul and disposal including all debris resulting from removal, associated 
regrading of the subgrade, import material, backfill, grading and compaction, as specified in the 
Standard Specifications and these Special Provisions and as directed by the Engineer.  Diameter shall 
determine which bid item applies to tree removal, and shall be measured to the nearest whole inch at a 
point on the tree approximately 4.5 ft above existing grade. 
 



   
FY 2023 RETAINING WALL AND STORM DRAIN SPECIFICATION NOs. 23-11616-C & 23-11614-C  
IMPROVEMENT PROJECT (RE-ISSUED) 
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COMMUNITY WORKFORCE AGREEMENT 
For  the 

City of Berkeley 

 
 

This Agreement is made and entered into retroactively from July 1, 2020, by and 
between the City of Berkeley (“City”) together with other contractors and/or sub- 
contractors, who shall become parties to this Agreement by signing the “Agreement to 
be Bound” (Attachment A), and the Local Unions signatory hereto and the Alameda 
County Building & Construction Trades Council (“Council”) and its affiliated local unions 
who have executed this Agreement. 

 
PURPOSE 

 

The purpose of this Agreement is to support the efforts of the City to increase 
employment opportunities for workers who reside in Berkeley, to help increase training 
and employment opportunities for Berkeley residents in the construction trades through 
apprenticeship and pre-apprentice programs as the students graduate from the City's 
schools, to promote efficiency of construction operations performed for and within the 
City of Berkeley and to provide for peaceful settlement of labor disputes and grievances 
without strikes or lockouts, thereby promoting the public interest in assuring the timely 
and economical completion of the projects. 

 
RECITALS 

WHEREAS, the successful completion of the City’s construction projects is of 
the utmost importance to the City of Berkeley; and 

WHEREAS, the interests of the general public, the City, the Unions and 
Contractor(s) would be best served if the construction work proceeded in an orderly 
manner without disruption because of strikes, sympathy strikes, work stoppages, 
picketing, lockouts, slowdowns or other interferences with work; and 

WHEREAS, the Contractor(s) and the Unions desire to mutually establish and 
stabilize wages, hours and calendar conditions for the workers employed on 
construction work for and within the City of Berkeley by the Contractor(s), and further, 
to encourage close cooperation among the Contractor(s) and the Union(s) to the end 
that a satisfactory, continuous and harmonious relationship will exist among the 
parties to this Agreement; and 

WHEREAS, contracts for construction work within the City of Berkeley will be 
awarded in accordance with the applicable provisions of the Charter of the City of 
Berkeley, the California State Public Contract Code and the Labor Code, including but 
not limited to requiring competitive bidding and prevailing wages; and 

WHEREAS, the City of Berkeley has the absolute right to select the lowest 
responsive and responsible bidder for the award of the construction contracts on the 
Projects; and 
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WHEREAS, the parties signatory to this Agreement pledge their full good faith 
and trust to work towards a mutually satisfactory completion of the Projects; 

NOW, THEREFORE, IT IS AGREED BETWEEN AND AMONG THE 
PARTIES HERETO, AS FOLLOWS: 

 

ARTICLE 1 
DEFINITIONS 

 

1.1 “Agreement” means this Community Workforce Agreement. 

 
 

1.2 "Berkeley Resident" means any individual who is a current resident of 
Berkeley can certify through a utility bill, or other similar means acceptable to the 
parties to this Agreement that the individual resides within the boundaries of the 
Berkeley City Limits. 

 
1.4 “City” means the City of Berkeley. 

 
1.5 “Completion” means that point at which the City accepts a project at issue by filing a 
Notice of Completion, or as otherwise provided by applicable state law. “Punch list” 
items and any other work within the scope of this Agreement not completed prior to 
commencement of revenue service shall nonetheless be included within the scope of 
this Agreement. It is understood by the parties that portions of the Projects may be 
completed in phases and Completion of any such phase may occur prior to Completion 
of the Projects. 

 
1.6 “Contractor(s)” and/or “Subcontractor(s)” means any individual, firm, partnership or 
corporation, or combination thereof, including joint ventures, which is an independent 
business enterprise and has entered into a contract with the City or any of its  
contractors or subcontractors of any tier, with respect to the construction work 
necessary for any part of the Projects. This shall include subcontractors not required to 
be listed in the bid documents. As applicable depending on its context, “Contractor” 
shall refer to Contractor or Contractor and Subcontractor. 

 
1.7 “Construction Contract(s)” means all of the contract(s) for construction of any of the 
Projects. 

 
1.8 “Council” means the Alameda County Building and Construction Trades Council, 
AFL-CIO. 

 

1.9 "New Apprentice” is a Berkeley Resident who is enrolled in a State of 
California approved apprenticeship program that is a joint labor management 
apprentice program for no more than twenty-four months 
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1.11 “Projects” mean any construction project of the City whose value as estimated by 
the City meets or exceeds $500,000 (Five hundred thousand) dollars. 

 
1.12 “Union” or “Unions” means the Council and any other labor organization signatory 
to this Agreement, acting on their own behalf and on behalf of their respective affiliates 
and member organizations whose names are subscribed hereto and who have through 
their officers executed this Agreement. 

 
1.13 “Project Manager” means the person or persons or business entity designated by 
the City to oversee all phases of construction on the Projects. 

 
1.14 “Master Labor Agreement” or “MLA” shall mean the collective bargaining 
agreement of each craft Union that is Signatory to this Agreement 

 
1.15 “Calendar Day” shall mean any day, relating to any day of the week including 
Saturday, Sunday and public holidays. 

 

1.16 “ Apprenticeship Program” -Recognizing the need to develop adequate numbers of 
competent workers in the construction industry, the Contractor(s)/Employer(s) shall 
employ apprentices of a California State-approved Joint Apprenticeship Program in the 
respective crafts to perform such work as is within their capabilities and which is 
customarily performed by the craft in which they are indentured. 

 
The apprentice ratios will be in compliance with the applicable provisions of the 
applicable “Master Labor Agreement”. 

 
ARTICLE 2 

SCOPE OF AGREEMENT 
 

2.1 Parties: This Agreement shall apply and is limited to all Contractors and 
subcontractors performing Construction Contracts necessary for the Projects, the City, 
the Council and any other labor organization signatory to this Agreement, acting in their 
own behalf and behalf of their respective affiliates and member organizations whose 
names are subscribed hereto and who have through their officers executed this 
Agreement. 

 
2.2 Project Description: This Agreement shall govern the award of all of the 
Construction Contracts identified by the City as part of the Projects. The City has the 
absolute right to combine, change, consolidate, suspend or cancel Construction 
Contract(s) or portions of Construction Contract(s) identified as part of the Projects. 
Should the City suspend or remove any contract from the Projects and thereafter 
authorize that construction work be commenced on such contract, then such contract 
shall be performed under the terms of this Agreement. Once a Construction Contract is 
completed it is no longer covered by this Agreement except when a Contractor is 
directed   to   engage   in   repairs,   warranty   work   or   modifications   required   by its 
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Construction Contract with the City. For the purposes of this Agreement, a Construction 
Contract shall be considered Completed as set forth in Section 1.5 of this Agreement. 

 
2.3 Covered work: 

 

2.3.1 This Agreement covers, without limitation, all on-site construction, demolition, 
alteration, painting or repair of buildings, structures, landscaping, temporary fencing and 
other works and related activities for the Projects that is within the craft jurisdiction of 
one of the Unions and that is part of the Projects, including, without limitation, pipelines, 
site preparation, survey work, demolition of existing structures and all construction, 
demolition or improvements required to be performed as a condition of approval by any 
public agency. This scope of work includes all soils and materials testing and inspection 
where such testing and inspection is a classification in which a prevailing wage 
determination has been published. 

 

2.3.2 The Projects include work necessary for the Projects and/or in temporary yards or 
areas adjacent to and dedicated to the Projects, and at any on-site batch plant(s) 
constructed solely to supply materials to the Projects, when those sites are dedicated 
exclusively to the Projects. This Agreement covers all on-site fabrication work over  
which the City, Contractor(s) or subcontractor(s) possess the right of control (including 
work done for the Projects in any temporary yard or area established for the Projects.) 

 
2.3.3 The furnishing of supplies, equipment or materials which are stockpiled for later 
use shall in no case be considered subcontracting. Construction trucking work, such as 
the delivery of ready-mix, asphalt, aggregate, sand or other fill material which are 
directly incorporated into the construction process as well as the off-hauling of debris 
and excess fill material and/or mud, shall be covered by the terms and conditions of this 
Agreement, to the fullest extent provided by law and by prevailing wage determinations 
of the California Department of Industrial Relations. Employers, including brokers, of 
persons providing construction trucking work shall provide certified payroll records to  
the City within ten (10) calendar days of written request or as required by bid 
specifications. 

 
2.4 Exclusions: The following shall be excluded from the scope of this Agreement: 

 

2.4.1 This Agreement is not intended to, and shall not affect or govern the award of 
public works contracts by the City which are outside the identified scope of work of the 
Projects. 

 
2.4.2 This Agreement is not intended to, and shall not affect the current or anticipated 
operation, maintenance, access or use of any of the City's buildings or facilities, whether 
or not such facilities are identified in Section 1.7 above. 

 
2.4.3 This Agreement shall not apply to a Contractor or subcontractor’s executives, 
managerial employees, engineering employees, design employees, supervisors (except 
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those covered by existing building and construction trades collective bargaining 
agreements), office and clerical employees. 

 
2.4.4 This Agreement shall not apply to any work performed on or near or leading to the 
site of work covered by this Agreement that is undertaken by state, county or other 
governmental bodies or their contractors; or by public or private utilities or their 
contractors; or by the City or its contractors for work not part of the scope of the 
Projects. Parties performing work shall notify in writing, The Council and The District of 
any work being performed near or leading to the site work that is not covered by this 
agreement. Further, this Agreement shall not be construed to prohibit or restrict the City 
or its employees from performing work on or around the Project construction sites or 
from entering the sites for any purposes deemed necessary or appropriate by the City. 

 
2.4.5 This Agreement shall not apply to the off-site maintenance of leased equipment or 
the on-site supervision of such work. 

 

2.4.6 This Agreement shall not apply to any start-up, calibration, performance testing, 
repair, maintenance, operational revisions to systems and/or subsystems performed 
after Completion. 

 

2.5 Termination, Suspension and/or Delay of Work: It is understood and agreed that the 
City, at its sole option, may change, terminate, delay and/or suspend any and all 
portions of the covered work at any time. Further, the City may prohibit some or all work 
on certain days or during certain hours of the day to comply with applicable codes, laws 
or regulations, permits or to accommodate the ongoing operations of the City’s facilities 
and/or to mitigate the effect of the ongoing Projects’ work on the businesses and 
residents in the neighborhood of the Project sites; and/or require such other operational 
or schedule changes that it may be deemed necessary, in its sole judgment, to 
effectively maintain the primary purpose of the City’s facilities and to remain a good 
neighbor to the residents and businesses in the area of any Projects. In order to permit 
the Contractors and Unions to make appropriate scheduling plans, the City will provide 
the affected Contractor and Union(s) with reasonable notice of any changes it requires 
pursuant to this Section. 

 
2.6 Work covered by this Agreement within the following craft jurisdictions shall be 
performed under the terms of their National Agreements as follows: the NTL Articles of 
Agreement, the National Stack/Chimney Agreement, the National Cooling Tower 
Agreement, and the National Agreement of Elevator Constructors, and any instrument 
calibration work and loop checking shall be performed under the terms of the UA/IBEW 
Joint National Agreement for Instrument and Control Technicians, with the exception 
that Articles 4, 8,12 and 13 of this Agreement shall apply to such work. 
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ARTICLE 3 
EFFECT OF AGREEMENT/SUBCONTRACTORS 

 

3.1 By executing this Agreement, the Unions and the City agree to be bound by each 
and every provision of this Agreement. 

 

3.2 By accepting the award of a Construction Contract for the Projects, whether as 
contractor or subcontractor at any tier, the Contractor/Subcontractor agrees to be bound 
by each and every provision of this Agreement. 

 
3.3 This Agreement shall only be binding on the signatory parties hereto and shall not 
apply to the parents, affiliates, subsidiaries, or other ventures of any other party. 

 
3.4 It is understood that this Agreement, together with the referenced MLA , constitute 
an integrated, self-contained, stand-alone agreement, and that by virtue of having 
become bound to this Agreement, the Contractor will not be obligated to sign any other 
local, area, or national agreement as a condition of performing work within the scope of 
this Agreement. In addition, it is understood and agreed that all grievances and disputes 
involving the interpretation or application of this Agreement, including the MLA, shall be 
resolved according to the procedures set forth in Article 12 of this Agreement; provided, 
however, that should a dispute involve a single MLA and a Contractor signatory thereto, 
and not involve interpretation or application of this Agreement, then such dispute shall 
be processed and resolved pursuant to the grievance provisions of that MLA. Should 
there be a dispute in the first instance as to whether the provisions of Article 12 of this 
Agreement or the grievance procedures of a MLA apply, the dispute shall be presented 
initially to arbitrator Judge William Cahill or, if unavailable, arbitrator Earnest Brown, for 
resolution as to the applicable procedure. Such referral of a dispute as to the applicable 
procedures shall be done by an immediate conference call among the parties and the 
arbitrator, and heard and decided within three (3) calendar days. Should the arbitrator 
hold that Article 12 applies, the parties may, by mutual agreement, submit the issue to 
the same arbitrator pursuant to the provisions of Article 12, or, absent mutual 
agreement, commence processing the dispute at Step 1 of that Article. 

3.5 Subcontractors. At the time that any Contractor enters into a subcontract with any 
subcontractor of any tier for the performance of construction or construction trucking 
work within the scope of this Agreement, the Contractor shall provide a copy of this 
Agreement, as it may from time to time be modified by the negotiating parties, to said 
subcontractor and shall require the subcontractor as a part of accepting an award of a 
construction subcontract to agree to be bound by each and every provision of the 
Agreement prior to the commencement of work. 

3.5.1 Each Contractor and Subcontractor shall evidence their agreement to be bound to 
this Agreement by executing the Agreement To Be Bound form attached hereto as 
Appendix A. A copy of the Agreement To Be Bound executed by the Contractors and 
Subcontractors shall be submitted to the Union(s) prior to both the commencement of 
work and the Pre-Job Conference and will be a required submittal within the City’s bid 
packages. If the Contractor or Subcontractor refuses to execute the Agreement To Be 
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Bound, then such Contractor or Subcontractor shall not be awarded a Construction 
Contract to perform work on the Projects. A Contractor or Subcontractor who executes 
the Agreement to Be Bound shall be considered a signatory party to this Agreement. 

3.6 It is understood that the liability of each Contractor and Subcontractor and the 
liability of each Union under this Agreement shall be several and not joint. The Unions 
agree that this Agreement does not have the effect of creating any joint employment 
status between or among the City and/or any Contractor or Subcontractor. 

3.7 With regard to any Contractor or subcontractor that is independently signed to any 
MLA, this Agreement shall in no way supersede or prevent the enforcement of any 
subcontracting clause contained in such MLA, except as specifically set forth in section 
3.7.1 of this Agreement. Any such subcontracting clause in a MLA shall remain and be 
fully enforceable between each craft union and its signatory employers and no provision 
of this Agreement shall be interpreted and/or applied in any manner that would give this 
Agreement precedence over subcontracting obligations and restrictions that exist 
between craft Unions and their respective signatory employers under a MLA, except as 
specifically set forth in section 3.7.1 in this Agreement. To the extent that the provisions 
of this Agreement are inconsistent with any other provisions contained in a MLA, the 
provisions of this Agreement shall prevail 

3.7.1 If a craft Union (“Aggrieved Union”) believes that an assignment of work on this 
Project has been made improperly by a Contractor or subcontractor, even if that 
assignment was as a result of another craft Union’s successful enforcement of the 
subcontracting clause in its MLA, as permitted by section 3.7 of this Agreement, the 
Aggrieved Union may submit a claim under the jurisdictional dispute resolution 
procedure contained in Article 13 of this Agreement and the decision rendered as part  
of that process shall be enforceable to require the Contractor or subcontractor that  
made the work assignment to assign that work prospectively to the Aggrieved Union. An 
award made to a craft Union under the subcontracting clause of its MLA, as permitted 
under section 3.7 of this Agreement, shall be valid and fully enforceable by that craft 
Union unless it conflicts with a jurisdictional award made pursuant to Article 12 of this 
Agreement. If the award made under MLA conflicts with the jurisdictional award, the 
award of any damages under the former shall be null and void ab initio. 

ARTICLE 4 
WORK STOPPAGES, STRIKES, SYMPATHY STRIKES, JURISDICTIONAL 

DISPUTES AND LOCKOUTS 
 

4.1 The Unions, City and Contractor agree that for the duration of the Projects: 
 

4.1.1 There shall be no strikes, sympathy strikes, work stoppages, picketing, hand- 
billing or otherwise advising the public that a labor dispute exists, or slowdowns of any 
kind, for any reason, by the Unions or construction persons employed on the Projects,  
at a job site of the Projects or at any other facility of the City because of a dispute on the 
Projects. Nor shall the Unions or construction persons employed on the Projects 
participate in any strikes, sympathy strikes, work stoppages, picketing, hand billing, 
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slowdowns, or otherwise advising the public that a labor dispute exists at a Project 
jobsite because of a dispute between Unions and Contractor(s) on any other project. 

 
4.1.2 As to construction persons employed on the Projects, there shall be no lockout of 
any kind by a Contractor covered by this Agreement. It shall not be a violation of this 
Article if a Contractor or Subcontractor (1) suspends or terminates a portion of the 
Project work or (2) discharges an employee for just cause. 

 
4.1.3 If a MLA between a Contractor and the Union expires before the Contractor 
completes the performance of a Construction Contract and the Union or Contractor 
gives notice of demand for a new or modified MLA, the Union agrees that it will not 
strike, picket, hand-bill, slowdown or engage in any other disruptive activity against the 
Contractor and the Contractor will not lockout construction persons of the Union on said 
Construction Contract for work covered under this Agreement and the Union and the 
Contractor agree that the expired MLA shall continue in full force and effect for work 
covered under this Agreement until a new or modified MLA is reached between the 
Union and Contractor. If the new or modified MLA reached between the Union and 
Contractor provides that any terms of the new MLA shall be retroactive, the Contractor 
agrees to comply with any retroactive terms of the new or modified MLA which are 
applicable to construction persons employed on the Projects within seven (7) calendar 
days. 

 
4.2 A party to this Agreement shall institute the following procedure, prior to invoking 
any other action at law or equity when a breach of this Article 4 is alleged to have 
occurred: 

 
4.2.1 A party invoking this procedure shall notify, by the most expeditious means 
available, with notice by facsimile, electronic mail or telephone to the City, to the party 
alleged to be in violation, to the Council and to the involved local Union if a Union is 
alleged to be in violation. 

 
4.2.2 Upon receipt of said notice, the City will contact the designated permanent 
arbitrator, Judge William Cahill, or if unavailable, his alternate Ernest Brown, who shall 
attempt to convene a hearing within twenty-four (24) hours if it is contended that the 
violation still exists. 

 
4.2.3 The Arbitrator shall notify the parties by facsimile, electronic mail or telephone of 
the place and time for the hearing. Said hearing shall be completed in one session, 
which, with appropriate recesses at the arbitrator’s discretion, shall not exceed twenty- 
four (24) hours unless otherwise agreed upon by all parties. A failure of any party to 
attend said hearings shall not delay the hearing of evidence or the issuance of any 
award by the arbitrator. 

 
4.2.4 The sole issue at the hearing shall be whether or not a violation of Article 4, 
Section 4.1 of this Agreement has occurred. The arbitrator shall have no authority to 
consider any matter of justification, explanation or mitigation of such violation or to 
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award damages, which issue is reserved for court proceedings, if any. The award shall 
be issued in writing within three (3) hours after the close of the hearing, and may be 
issued without a written opinion. If any party desires a written opinion, one shall be 
issued within fifteen (15) calendar days, but its issuance shall not delay compliance with 
or enforcement of the award. The arbitrator may order cessation of the violation of this 
Article 4 and other appropriate relief and such award shall be served on all parties by 
hand or registered mail upon issuance. 

 
4.2.5 Such award may be enforced by any Court of competent jurisdiction upon the 
filing of this Agreement and all other relevant documents referred to above in the 
following manner. Written notice of the filing of such enforcement proceedings shall be 
given to the other party. In the proceeding to obtain a temporary order enforcing the 
arbitrator’s award as issued under Section 4.2.4 of this Article 4, all parties waive the 
right to a hearing and agree that such proceedings may be ex parte. Such agreement 
does not waive any party’s right to participate in a hearing for a final order or 
enforcement. The Court’s order or orders enforcing the arbitrator’s award shall be 
served on all parties by hand or delivered by certified mail. 

 
4.2.6 Any rights created by statute or law governing arbitration proceedings inconsistent 
with the above procedure or which interfere with compliance are waived by the parties. 

 
4.2.7 The fees and expenses of the arbitrator shall be divided equally between the party 
instituting the arbitration proceedings provided in this Article and the party alleged to be 
in breach of its obligations under this article. 

 
4.3 Liquidated Damages. If the arbitrator determines that a violation of Section 4.1 has 
occurred, the breaching party shall, within eight (8) hours of the issuance of the decision 
take all steps necessary to immediately cease such activities and return to work. If the 
breaching party involved does not cease such activities by the beginning of the next 
regularly scheduled shift following the expiration of the eight (8) hour period after the 
arbitrator’s issuance of the decision, then the breaching party shall pay the sum of ten 
thousand dollars ($10,000) as liquidated damages to the City per shift until the breach is 
remedied. The arbitrator shall retain jurisdiction for the sole purpose of determining 
compliance with this obligation and determining the amount of liquidated damages, if 
any; but such retention shall not prevent the moving party from seeking judicial 
enforcement of the initial decision. 

 
ARTICLE 5 

PRE-JOB CONFERENCE 
 

5.1 A mandatory pre-job conference shall be held prior to the commencement of each 
Construction Contract. Such conference shall be attended by a representative each  
from the participating Contractor(s) and Union(s) and the Project Manager. All efforts  
will be made to hold the pre-job conference in sufficient time to ensure all parties the 
ability to properly raise and resolve any issue that may arise out of such meeting, with a 
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goal that such conferences will be held at least 21 work days before the work 
commences. 

 
ARTICLE 6 

NO DISCRIMINATION 
 

6.1 The Contractors and Unions agree not to engage in any form of discrimination on  
the ground of or because of race, color, creed, national origin, ancestry, age, religious  
or political affiliation, gender, sexual orientation or disability against any person, or 
applicant for employment on the Projects. 

 
ARTICLE 7 

UNION SECURITY 
 

7.1 The Contractors recognize the Union(s) as the sole bargaining representative of all 
construction persons working within the scope of this Agreement. 

 

7.2 All construction persons who are employed by the Contractor(s) shall, as a condition 
of employment, on or before the eighth (8th) day of consecutive or cumulative 
employment on the Projects, be responsible for the payment of the applicable monthly 
working dues and any associated fees uniformly required for union membership in the 
applicable local union which is signatory to this Agreement. Further, there is nothing in 
this Agreement that would prevent non-union construction persons from joining the local 
union. 

 

 

 
8.1 Referral 

ARTICLE 8 
REFERRAL AND LOCAL HIRE PROGRAM 

 

8.1.1 Contractor (s) performing construction work on the Projects described in the 
Agreement shall, in filling craft job requirements, utilize and be bound by the registration 
facilities and referral systems established or authorized by the Unions signatory hereto 
(“Job Referral System”). Such Job Referral System will be operated in a non- 
discriminatory manner and in full compliance with all federal, state, and local laws and 
regulations, including those which require equal employment opportunities and 
nondiscrimination. 

 
8.1.2 The Contractor(s) shall have the right to reject any applicant referred by the 
Union(s), in accordance with the applicable Master Agreement. 

 

8.1.3 The Contractor(s) shall have the unqualified right to select and hire directly all 
supervisors above general foreman it considers necessary and desirable, without such 
persons being referred by the Unions(s). 

 
8.1.4 In the event that referral facilities maintained by the Union(s) are unable to fill the 
requisition of a Contractor(s) for employees within a seventy-two (72) hour period after 
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such requisition is made by the Contractor(s), the Contractor(s) shall be free to obtain 
employees from any source. Contactor(s) shall promptly notify the Union(s) of any 
applicants hired from other sources. This provision does NOT affect core employees as 
defined below. 

 
8.1.5 Unions shall exert their utmost efforts to recruit sufficient numbers of skilled craft 
persons to fulfill the requirements of the Contractor(s). 

 
8.1.6 Core Employees 

 
All parties agree to make a good faith effort to refer on a priority basis, consistent with 
the non-discriminatory referral procedures of the hall, qualified and available, and bona- 
fide Berkeley Residents for Project work. 

 
8.1.7 The parties also recognize and support the City’s commitment to provide 
opportunities for participation on the Projects to Berkeley Residents who are regular, 
experienced employees (“Core” employees) of contractors and subcontractors awarded 
work on the Projects and who do not traditionally work under a local collective 
bargaining agreement(s). In furtherance of this commitment, the parties agree that such 
contractors and subcontractors awarded work on the Projects may request by name, 
and the local will honor, referral of persons who have applied to the local union for 
Project work and who demonstrate the following qualifications: 

 

(1) Possess any license required by state or federal law for the Project work to be 
performed; 

 
(2) Have worked a total of at least one thousand (1,000) hours in the construction craft 
during the prior three (3) years; 

 
(3) Were on the Contractor’s active payroll for at least sixty (60) out of the one hundred 
and eighty (180) calendar days prior to the contract award; 

 

(4) Have the ability to perform safely the basic functions of the applicable trade, and 
 

(5) Are Berkeley residents. 
 

The Union will refer to such Contractor one journeyman employee from the hiring hall 
out-of-work list for the affected trade or craft, and will then refer one of such Contractor’s 
“core” employees as a journeyman and shall repeat the process, one and one, until 
such Contractor’s crew requirements are met or until such Contractor has hired five (5) 
“core” employees, whichever occurs first. Thereafter, all additional employees in the 
affected trade or craft shall be hired exclusively from the hiring hall out-of-work list(s). 
For the duration of the Contractor’s work the ratio shall be maintained and when the 
Contractor’s workforce is reduced, employees shall be reduced in the same ratio of core 
employees to hiring hall referrals as was applied in the initial hiring. 
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8.1.8 The Contractor shall notify the appropriate Union of the name and social security 
number of each direct hire and each direct hire shall register with the Union’s hiring hall 
before commencing Project work. If there is any question regarding an employee’s 
eligibility under this Subsection 8.2.1, the City Representative, at a Union’s request, 
shall obtain satisfactory proof of such from the Contractor. 

 
8.2 Local Hire 

8.2.1 To the extent allowed by law and consistent with the non-discriminatory referral 
procedures of the Union hiring halls, the Parties agree to a goal that Berkeley Residents 
will perform a minimum of 20% of the hours worked, on a craft by craft basis for the 
Projects. The Contractor(s) shall make good faith efforts to reach this goal through the 
utilization of the Unions' hiring hall procedures. The Unions shall exercise their best 
efforts in their recruiting and training of Berkeley Resident workers and in their hiring  
hall procedures to facilitate this 20% goal on the Projects. In the event that referral 
facilities maintained by the Union(s) are unable to fulfill the 20% local hire requirement, 
paragraph 8.2.2 of this Article shall not apply. Contractors shall document all efforts to 
hire locally and provide such documents to the City of Berkeley. The Council will  
provide an annual census of Berkeley residents, in each of the crafts party to this 
agreement, to the City of Berkeley. This report will be provided by August 1 of each  
year of this agreement. 

. 

8.2.2 Should any of the contractors performing work on the Projects fail to meet this 

20% goal and fail to demonstrate efforts to do so, through a specific submittal 

process to be included in their contractual requirements and enforced by the 

grievance procedure. The contract's 10% retention will be held until such time that 

this failure is remedied, but not longer than sixty (60) calendar days after the date of 

substantial completion of the Projects or as required by law, in addition to the  

breach of contract remedies available to the parties for non-performance under this 

Agreement. 

8.2.3 Apprenticeship & Workforce Development 
 

A) Consistent with the requirements of California Labor Code §§ 1776, 1777.5 and 
1777.6, Contractor(s) will be required to hire 1 New Apprentice Berkeley resident as for 
every $500,000 dollars or more of total construction bid amount. The New 
Apprentice(s) must work a minimum of 10% of the projects work hours. The contractor 
may deploy the apprentice to work on another concurrent project in order to meet the 
minimum hours, and those hours will be counted towards the total hours of the craft on 
the Berkeley project.  Certified Payroll must reflect the hours worked. 

Contractor must fully document efforts to hire a New Apprentice, through the following 
steps: 1) requesting New Apprentices through the Union dispatch procedure, 2) 

contacting a minimum of three MC3-approved pre-apprenticeship training programs for 
referral of Berkeley residents. Unions shall provide written documentation to the 

contractor in response to dispatch requests to fulfill the New Apprentice requirement,  
the next tier of residents will come from the Green Corridor. 
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B) There can be no more than 1 entry-level New Apprentices for each craft, provided 
said crafts have apprenticeship openings and the general contractor will be able to 

include New Apprentices hired by their subcontractor to meet this requirement. Unions 
will agree to cooperate with Contractor(s) in furnishing apprentices as requested and  

the hiring of the apprentices will be in accordance to the Apprenticeship provisions 
listed in the Master Agreements and or the union agreements with the division of 

apprenticeship standards, and the apprentices shall be properly supervised and paid in 
accordance with provisions contained within the MLA’S. The Unions and Contractors  

will agree to cooperate with local pre-apprenticeship programs to ensure Berkeley 
residents have the opportunity to apply for and enter the into the apprenticeship 

programs. 

C) The intent of this provision is to utilize Berkeley Resident New Apprentices to the 

fullest extent permissible by state law and the MLA. Failure of Contractor(s) and their 

subcontractors to maintain qualified apprentices on the job will be subject to further 

penalties as determined by the Grievance Committee as identified in Article 12. 

 
8.11 Enforcement, Compliance & Reporting. 

 

Contractors will be required to submit Certified Weekly Payrolls to the City along with 
monthly workforce utilization reports documenting the Contractor’s compliance with the 
requirements described in this article. At a minimum the monthly reports must include 1) 
data on Berkeley Resident’s work hour utilization on a craft by craft basis, 2) number of 
New Apprentices hired and the hours they have worked, 3) documentation showing any 
requests made to the union dispatchers for Berkeley Residents and the Union’s 
response to the request. Enforcement of this article shall be according to the Grievance 
and Arbitration procedure outlined in Article 12. 

 
ARTICLE 9 

HELMETS TO HARDHATS 
 

9.1 The parties recognize a desire to facilitate the entry into the Building and 
Construction Trade Union(s) of Veterans who are interested in careers in the building 
and construction industry. The parties agree to utilize the services of the Center for 
Military Recruitment, Assessment and Veteran’s Employment (“Center”) and the 
Center’s “Helmets to Hardhats” program to serve as a resource for preliminary 
orientation, assessment of construction aptitude, referral to apprenticeship programs or 
hiring halls, counseling and mentoring, support network, employment opportunities and 
other needs as identified by the parties. 

 
9.2 The Union(s) and Contractor(s) agree to coordinate with the Center to participate 
in an integrated database of Veterans interested in working on this Project and of 
apprenticeship and employment opportunities for this Project. To the extent permitted  
by law, the Union(s) will give credit to such Veterans for bona fide, provable past 
experience. 
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ARTICLE 10 
GRIEVANCE PROCEDURE 

 

10.1 Any Contractor which is not otherwise bound through an agreement with a Union  
to a grievance procedure which confers jurisdiction to consider and resolve disputes 
over the imposition of discipline or dismissal of its construction persons working on this 
Project shall be bound to the arbitration procedure contained in the MLA of the craft 
representing the employee(s) involved in the dispute. For the purposes of this Article, 
such grievance procedure shall be limited to disputes regarding the imposition of 
discipline or dismissal arising from work covered by the Agreement. Such Contractor 
shall not impose discipline or dismissal on its construction persons covered by this 
Agreement without just cause. 

 
ARTICLE 11 

JOINT ADMINISTRATIVE COMMITTEE 
 

11.1 The parties to this Agreement shall establish a five (5) person Joint 
Administrative Committee comprised of at least one and up to two (2) 
representatives representing the City; two (2) representatives of the signatory 
Unions and The Council; and one industry representative, mutually selected by 
the City and The Council. Each representative shall designate an alternate who 
shall serve in his or her absence for any purpose contemplated by this 
Agreement. 

 
11.2 The Joint Administrative Committee shall meet at the request of either party, 
but not less than once each quarter, to review the implementation of the 
Agreement and the progress of the Projects including, but not limited to, 
compliance with Article 8, prevailing wage, safety, Workforce development and 
Industry trends. Requests for certified payroll made by a Joint  
Labor/Management Committee to which the Union(s) signatory to this Agreement 
are a party shall be provided as allowed by law. 

 
ARTICLE 12 

GRIEVANCE ARBITRATION PROCEDURE 
 

12.1 The parties understand and agree that in the event any dispute arises out of 
the meaning, interpretation or application of the provisions of this Agreement, the 
same shall be settled by means of the procedures set out herein. No grievance 
shall be recognized unless the grieving party provides notice in writing to the 
signatory party with whom it has a dispute within seven (7) calendar days after 
becoming aware of the dispute, but in no event more than thirty (30) calendar 
days after it reasonably should have become aware of the event giving to the 
dispute. The time limits in this Article 12 may be extended by mutual written 
agreement of the parties. 

 
12.2 Grievances shall be settled according to the following procedures: 
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Step 1: Within seven (7) calendar days after the receipt of the written 

notice of grievance, the Business Representative of the involved Local Union, the 
City’s authorized representative, representative of the construction person, and 
the representative of the involved Contractor shall confer and attempt to resolve 
the grievance. 

 
Step 2: In the event that the representatives are unable to resolve the 

dispute within seven (7) calendar days after its referral to Step 1, either involved 
party may submit it within three (3) calendar days to Grievance Committee. The 
Grievance Committee shall consist of one (1) person selected by the City and  
one (1) person selected by the Council, which shall meet within seven (7) 
calendar days after such referral (or such longer time as mutually agreed upon  
by all representatives of the subcommittee), to confer in an attempt to resolve the 
grievance. The decision of the Grievance Committee shall be legal, final and 
binding. If the dispute is not resolved within such time seven (7) calendar days 
after its referral or such longer time as mutually agreed upon) it may be referred 
within seven (7) calendar days by either party to Step 3. 

 
Step 3: Within seven (7) seven calendar days after referral of a dispute to 

Step 3, the representatives shall submit the matter to the designated permanent 
Arbitrator, Judge William Cahill. 

 

12.3 In the event that Judge Cahill is unavailable, the arbitrator shall be Earnest 
Brown. 

 
12.4 The Arbitrator shall arrange for a hearing no later than fourteen days (14) 
calendar days after the matter has been submitted to arbitration. A decision shall 
be given to the parties within five (5) calendar days after completion of the 
hearing unless such time is extended by mutual agreement. A written opinion 
may be requested by a party from the Arbitrator. The time limits specified in any 
step of the Grievance Procedure set forth in Section 12.1 may be extended by 
mutual agreement of the parties initiated by the written request of one party to  
the other, at the appropriate step of the Grievance Procedure. However, failure to 
process a grievance, or failure to respond in writing within the time limits provided 
above, without the request for an extension of time, shall be deemed a waiver of 
such grievance without prejudice, or without precedent to the processing of 
and/or resolution of like or similar grievances or disputes. 

 

12.5 The decision of the Arbitrator shall be binding by all parties. The Arbitrator 
shall not have authority to change, amend, add, or detract from any of the 
provisions of the Agreement. The expense of the Arbitrator shall be borne equally 
by both parties. 
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12.6 In order to encourage the resolution of disputes and grievances at Step 1 
and 2 of this Grievance Procedure, the parties agree that such settlements shall 
not be precedent-setting. 

 
ARTICLE 13 

JURISDICTIONAL DISPUTES 
 

13.1 The assignment of Covered Work will be solely the responsibility of the 
Contractor/Employer(s) performing the work involved; and such work 
assignments will be in accordance with the Plan for the Settlement of 
Jurisdictional Disputes in the Construction Industry (the “Plan”) or any successor 
Plan. 

 

13.2 All jurisdictional disputes on this Project between or among the Union(s) 
and the Contractor/Employer(s), parties to this Agreement, shall be settled and 
adjusted according to the present Plan established by the Building and 
Construction Trades Department, or any other plan or method of procedure that 
may be adopted in the future by the Building and Construction Trades 
Department. Decisions rendered shall be final, binding and conclusive on the 
Contractor/Employer(s) and Union(s) parties to this Agreement. 

 

13.2.1 If a dispute arising under this Article involves the Northern California 
Carpenters Regional Council or any of its subordinate bodies, an Arbitrator shall 
be chosen by the procedures specified in Article V, Section 5, of the Plan from a 
list composed of John Kagel, Thomas Angelo, Robert Hirsch and Thomas Pagan 
and the Arbitrator’s hearing on the dispute shall be held at the offices of the 
California State Building and Construction Trades Council in Sacramento, 
California, within fourteen (14) calendar days of the selection of the Arbitrator.   
All other procedures shall be as specified in the Plan. 

 
13.3 All jurisdictional disputes shall be resolved without the occurrence of any 
strike, work stoppage, or slow-down of any nature, and the 
Contractor/Employer(s)’ assignment shall be adhered to until the dispute is 
resolved. Individuals violating this Section shall be subject to immediate 
discharge. 

 

13.4 Each Contractor/Employer(s) shall conduct a Pre-Job Conference with the 
Council prior to commencing Covered Work. The Primary Employer, Coordinator 
and the District will be advised in advance of all such conferences and may 
participate if they wish. Pre-job conferences for different Contractor(s) may be 
held together. 

 
ARTICLE 14 

APPRENTICES 
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14.1 Recognizing the need to maintain continuing support of programs designed 
to develop adequate numbers of competent workers in the construction industry, 
the Contractor (s) shall employ apprentices in the respective crafts to perform 
such work as is within their capabilities and which is customarily performed by  
the craft in which they are indentured. 

 
14.2 The apprentice ratios will be in compliance with the applicable provisions of 
the California Labor Code and Prevailing Wage Rate Determination. 

 
14.3 There shall be no restrictions on the utilization of apprentices in performing 
the work of their craft provided they are properly supervised. 

 
14.4 All Apprentices will come from a State approved Labor Management 
Apprenticeship program. 

 
ARTICLE 15 

MANAGEMENT RIGHTS 
 

15.1 The Contractor shall retain full and exclusive authority for the management 
of their operations, including the right to direct their work force in their sole 
discretion with regard to the following: the hiring, promotion, transfer, layoff, 
corrective action or discharge for just cause of its employees (in accordance with 
Article 9); the determination of the number of employees needed for the Project 
work; the selection/hiring of foremen and supervisors; the assignment and 
schedule of work; the requirement of overtime work, the determination of when it 
will be worked, and the number of employees engaged in such work, except as 
otherwise limited by the terms of this Agreement and/or the MLA. No rules, 
customs or practices shall be permitted or observed which limit or restrict 
production, or limit or restrict the working efforts of construction persons except 
that the lawful manning provisions of the MLA shall be recognized. 

 
ARTICLE 16 

WAGES/BENEFITS 
 

16.1 Wages. All construction persons covered by this Agreement shall be 

classified in accordance with work performed and paid the hourly wage rates for 
those classifications in the applicable MLA for such craft work and in compliance 
with the applicable prevailing wage rate determination. 

16.2 Benefits. Contractor agrees to pay contributions into established 

construction person benefit funds in the amounts designated in the appropriate 
MLA; provided, however, that each Contractor and Union agree that only such 
bona fide construction person benefits as included in the prevailing wage 
determination shall be included in this requirement and required to be paid by the 
Contractor under this Agreement; provided further, however, that this provision 
does not relieve Contractors signatory to a local collective bargaining agreement 
with a signatory Union which would be applicable to the Projects from making 
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any other fund contributions (including, but not limited to, those for contract 
administration), required by such local agreement. Contractor shall not be 
required to pay contributions to any other trust funds to satisfy their obligation 
under this Article. By signing this Agreement, the Contractors adopt and agree to 
be bound by the written terms of the legally established Trust Agreements, 
specifying the detailed basis on which the payments are to be made into, and the 
benefits paid out of, such Trust Funds. 

16.3 Compliance.  It shall be the responsibility of the Contractor(s) and Unions  

to investigate and monitor compliance with the provisions of the agreement 
contained in Article 15. Nothing in this agreement shall be construed to interfere 
with or supersede the usual and customary legal remedies available to the 
Unions and/or employee benefit Trust Funds to collect delinquent Trust Fund 
contributions from Contractors on the Project. 

 
ARTICLE 17 

MODIFIED MASTER LABOR AGREEMENTS 
 

17.1 Certain Provisions Shall Not Apply. Provisions negotiated into the new or 
modified MLA which are less favorable to the Contractor than those uniformly 
required of employers for construction work normally covered by those 
agreements or which may be construed to apply exclusively or predominately to 
work covered by this Agreement shall not apply to work covered by this 
Agreement. Any disagreement between the parties regarding the application of 
the provisions of any new or modified collective bargaining agreement to work 
covered by this Agreement shall be resolved under the dispute and grievance 
arbitration procedures set forth in Article 12 hereof. 

ARTICLE 18 
DRUG and ALCOHOL TESTING 

 

18.1 The use, sale, transfer, purchase and/or possession of a controlled 
substance, alcohol and/or firearms at any time during the work day is prohibited. 

 
18.2 Employer shall be allowed to utilize employment drug screens. All 
personnel are subject to random alcohol and drug/alcohol testing at any time, 
except, the following changes will apply. Employer shall follow said Unions 
Master Labor Agreement drug polices, regulations and limits. Body fluid tests will 
utilize urine and saliva specimens. Employer may also selectively require an 
employee to undergo alcohol or drug/alcohol testing if Employer has reasonable 
cause to believe that an employee’s ability to work safely may be impaired. All 
requirements and activities of the Employer with regard to drug/alcohol testing 
shall comply with the provisions of State law. 
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ARTICLE 19 
SAVINGS CLAUSE 

 

19.1 The parties agree that in the event any article, provision, clause, sentence  
or word of this Agreement is determined to be illegal or void as being in 
contravention of any applicable law, by a court of competent jurisdiction the 
remainder of the Agreement shall remain in full force and effect. The parties 
further agree that if any article, provision, clause, sentence or word of the 
Agreement is determined to be illegal or void, by the court of competent 
jurisdiction, the parties shall substitute, by mutual agreement, in its place and 
stead, an article, provision, clause, sentence or word which will meet the 
objections to its validity and which will be in accordance with the intent and 
purpose of the article, provision, clause, sentence or word in question. 

 
19.2 The parties also agree that in the event that a decision of a court of 
competent jurisdiction materially alters the terms of this Agreement such that the 
intent of the parties is defeated, then the entire Agreement shall be null and void. 

 
ARTICLE 20 

ENTIRE AGREEMENT 
 

20.1 This Agreement represents the complete understanding of the parties. The 
provisions of this Agreement, including the MLA, shall apply to the work covered 
by this Agreement. Where a subject covered by the provisions of this Agreement 
is also covered by a MLA, the provisions of this Agreement shall prevail. Where a 
subject is covered by the provisions of a MLA and is not covered by this 
Agreement, the provisions of the MLA shall prevail. Nothing contained in a MLA, 
working rule, by-laws, constitution or other similar document of the Unions shall  
in any way affect, modify or add to this Agreement unless otherwise specifically 
set forth in this Agreement or mutually agreed to in writing executed by the 
parties. 

 
20.2 The parties agree that this Agreement covers all matters affecting wages, 
hours, and other terms and conditions of employment and that during the term of 
this Agreement the parties will not be required to negotiate on any further matters 
affecting these or any other subject not specifically set forth in this Agreement 
except by mutual agreement of the parties. 

 
20.3 This Agreement may be executed in counterparts, such that original 
signatures may appear on separate pages and when bound together all 
necessary signatures shall constitute an original. Facsimile signature pages 
transmitted to other parties to this Agreement shall be deemed the equivalent to 
original signatures. 

 
ARTICLE 21 

TERM 



DocuSign Envelope ID: B525D8F2-6AA3-43B6-AFCB-0D4F95F7E6BE 

City of Berkeley 
Community Workforce Agreement 

Page 22 of 25 

 

 

 
 
 
 

 

21.1 The Agreement shall be included as a condition of the award of the 
Construction Contracts. 

 

21.2 The Agreement shall continue in full force and effect for a term of three 
years from the Effective Date of June 30, 2020 through June 30, 2023 and shall 
be applicable to all Projects until completion that are advertised for bidding during 
the term. 

 
21.3 This Agreement shall continue in full force and effect until Completion of the 
Project. The parties may mutually agree to extend and/or amend  this  
Agreement. 
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SIGNATURES 
 

City of Berkeley 

 

By:    Dee Williams-Ridley  

Dee Williams-Ridley, City of Berkeley City Manager 
 

Date:    2/10/21  
 

Alameda County Building & Construction Trades Council, AFL-CIO 

 
 

By:   
Andreas Cluver, Secretary-Treasurer for the Building Trades Council of 
Alameda County on behalf of the Signatory Unions 

 

Date:   1/26/2021  
 

 

Signatory Unions 

Asbestos Workers, Local 16 Boilermakers, Local 549 

Bricklayers & Allied Craftsmen 

Local 3 Cement Masons, Local 300 

Electrical Workers, Local 595 

Elevator Constructors, Local 8 

Hod Carriers, Local 166 

Iron Workers, Local 378 

Laborers, Local 67 

Laborers, Local 304 

Operating Engineers, 

Local 3 Plasterers, Local 66 

Roofers, Local 81 

Sheet Metal Workers, Local 104 

Sign Display, Local 510 

Sprinkler Fitters, Local 483 
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Teamsters, Local 853 

United Association of Journeymen and Apprentices Fitting Industry, 
Underground Utility & Landscape, Local 355 

 
United Association of Steamfitters, Ironworkers City and the RDA Council 
of Pipefitters, Plumbers, & Gas California Fitters, Local 342 

 
Council No. 16 Northern California 

 
International Union of Laborers 
Painters & Allied Trades (On behalf 
of Painters, Local 3; Carpet & Linoleum 
Layers, Local 12; Glass Workers, Local 
169; Auto& Marine Painters, Local 1176) 

 
Northern California Carpenters 
Regional Council (on behalf of Carpenters, 

Local 713; Carpenters, Local 2236; Lathers, 
Local 68L; Millwrights, Local 102; Pile 
Drivers, Local 34) 
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AGREEMENT TO BE BOUND 

The undersigned, as a Contractor or Subcontractor ("Contractor") on a City 
Project (“Project”), for and in consideration of the award to it of a contract to 
perform work on said Project, and in further consideration of the mutual promises 
made in the Project’s Community Workforce Agreement ("Agreement"), a copy of 
which was received and is acknowledged, hereby: 

 
1. Accepts and agrees to be bound by the terms and conditions of the 
Agreement, together with any and all amendments and supplements now 
existing or which are later made to said Agreement. 

2. Certifies that it has no commitments or agreements which would preclude its 
full and complete compliance with the terms and conditions of said Agreement; 

3. Agrees to secure from any Contractor (as defined in said Agreement) which is 
or becomes a subcontractor (of any tier) to it, and from any successors, a duly 
executed Agreement to be bound in form identical to this document. 

4. Contractor agrees that it shall be bound by all applicable trust agreements and 
plans for the provision of such fringe benefits as accrue to the direct benefit of 
the construction persons, including Health and Welfare, Pension, Training, 
Vacation, and/or other direct benefits provided pursuant to the appropriate craft 
agreement contained in Schedule "A" of Agreement. 

Date:    

Company Name:    

Name of Prime Contractor or Higher Level Subcontractor: 
 
 

Name of Project:    
 

 

Signature:   

Print Name:       

Title:     

 

 

Contractor’s License #:    

Motor Carrier Permit (CA) #:    



   
FY 2023 RETAINING WALL AND STORM DRAIN SPECIFICATION NOs. 23-11616-C & 23-11614-C  
IMPROVEMENT PROJECT (RE-ISSUED) 
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APPENDIX B 
 
 
 

PEDESTRIAN ACCESS DURING CONSTRUCTION PROJECTS 
 





 - 
 

♦ The purpose of these standards for construction in the public right-of-way is to ensure pedestrian safety and access 
♦ Standards apply to City of Berkeley crews, Contractors with the City, and all others working in the right-of-way 
♦ Each project is unique and requires thorough review to ensure complete, safe, usable and accessible paths of travel 

MAINTENANCE OF A CLEAR AND ACCESSIBLE PEDESTRIAN CORRIDOR 
The Contractor or permittee shall maintain an accessible corridor that provides at least 
one safe path of travel for all pedestrians at all times for the duration of the project. 
• Pedestrian corridor shall be a nominal width of 6’ whenever feasible, and shall 

conform to ADAAG guidelines.  It shall not be less than 48” wide at single point of 
contact or obstruction. 

• Accessible pedestrian corridor shall connect with facilities throughout the project 
area. 

• Equipment, debris, construction materials or vehicles shall not obstruct the corridor. 
• No parked vehicles can obstruct blue curb parking spaces unless permitted by the 

City. 
• Temporary closure of designated pedestrian routes and crossings shall be allowed 

only when flaggers are present and safely directing pedestrians around hazards. 

TEMPORARY RAMPS CONFORMING TO ACCESSIBLITY STANDARDS 
The Contractor or permittee shall install and maintain temporary concrete, asphalt or 
wood ramps to provide a safe path of travel for mobility-impaired pedestrians at all 
locations where ramps have been temporarily removed OR needed to route pedestrians. 
• Temporary ramps shall be constructed so installation and removal will not damage 

existing pavement, curb and/or gutter. 
• Ramps shall have a minimum 4' wide walking surface and a slope not to exceed 8%. 
• Ramps shall snugly meet existing surfaces without gaps. When required for drainage 
• Schedule 40 PVC pipe minimum 2" diameter shall be installed through ramp. 
• Transitions between ramps and the street surface shall be smooth such that no lip 

exists at the base of the ramp. 
• Sides of a ramp shall be protected where there is any drop-off. 
 

CONSTRUCTION OF SIGNPOSTS, BARRICADES AND FENCING 
Barricades that are impenetrable shall be used to separate pedestrians from hazards on 
all sides of excavations that may be exposed to pedestrians.  Use materials and methods 
suitable to site conditions.  Signs and fencing material shall not protrude into the clear 
pathway. 
• A-frames used for defining path of travel (not barricading trenches) shall be placed 

end-to-end without spacing, shall be connected and maintained to ensure stability to 
help a person who is blind negotiate a safe path while using a cane. 

• Caution Tape shall NOT be used by itself to delineate the path of travel or create a 
barricade. 

• Fencing material requires a minimum 3" height, solid, uninterrupted toe-board. 
• Signposts, scaffolding and fencing supports shall be placed entirely outside the 

pedestrian path of travel, minimum 4' wide and 80" high without obstruction. 
• Construction barriers shall be maintained in a sound, neat and clean condition. 

IDENTIFICATION OF SAFE PATH OF TRAVEL 
If a portion of the pedestrian way is rerouted due to construction, the path of travel shall 
be clearly defined. Traffic Engineer shall review any pedestrian access limitations and 
notification requirements for pedestrians with mobility or vision impairments. 
• Paths of travel that DO NOT continue to the next corner or to a safe crosswalk shall 

be closed to pedestrian traffic.  Signs a minimum of 36" x 36" must be posted stating 
the sidewalk is closed and detour pedestrians to accessible sidewalk. 

• Pedestrian access corridors shall be clearly delineated with cones or barricades, as 
approved by the Engineer. 

• If a crosswalk is closed, curb ramps leading into that crosswalk must be barricaded 
in such a manner that walkways that are not closed remain accessible to use. 

• Caution Tape shall NOT be used by itself to delineate the path of travel or create a 
barricade 

 
SURFACING OF PEDESTRIAN CORRIDORS 

During construction, tripping hazards and barriers for people with mobility impairments 
must be removed to maintain an accessible pedestrian corridor. 
• Any change of level, which exceeds 1/4" height, must be beveled at 45º. 
• Closed trenches, temporary paving surfaces, walking surfaces, steel plates; etc. shall 

have a smoothly finished, firm walking surface made even w/surrounding walkways. 
• Aisle or loading area adjacent to a parking space is part of the pedestrian corridor. 

RESTORATION OF PEDESTRIAN ROUTES 
After construction, the site shall be returned to its former condition, or new condition as 
required. 
• Temporary ramps shall be removed as soon as construction and approval of 

permanent ramp is completed. 
• After work is completed, surface of the pedestrian path shall be restored free from all 

ridges, gaps, bumps and rough edges. 
• Construction that affects existing curb ramp shall include replacement or repair of 

the curb ramp to meet current City standards. 

PLEASE NOTE: City of Berkeley Engineers may stop work when any hazardous conditions are present. 

PEDESTRIAN ACCESS DURING CONSTRUCTION PROJECTS 
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City of Berkeley Monument Reference Guidelines 

May 13, 2019 

 

GENERAL 

 

City Monuments consist of many different kinds of physical objects but regardless of the specific description 

of the object deemed to be a City Monument, the actual physical location must be accurately preserved. 

 
 

STANDARD PRACTICE 

 

Standard Practices detailed below are to be followed when referencing a City of Berkeley Monument. 

 
 

FIELD PRACTICES 

 

Whenever a monument appears to be threatened with removal or disturbance, the monument must be referenced, 

both horizontally and vertically, by or under the direction of a licensed land surveyor or civil engineer legally 

authorized to practice land surveying in the State of California. For each monument referenced, a minimum of 

four (4) reference points must be set and tagged with the appropriate license number of the land surveyor or civil 

engineer. All reference points shall be durable and have a known location relative to the monument so that the 

monument can be accurately replaced from the references. When available, sound concrete is the best site for 

setting reference points. Brass or bronze disks, Mag Nails (or similar concrete nail) with washers, surveyor’s 

nails & tags, etc., should be used in those cases where the reference can be set on sound concrete curb, gutter, 

sidewalk, wall, etc. In no case shall lead be used as any part of the reference point. The important criteria are that 

any concrete structure meets the following basic tests: 

 

1. Good condition (not cracked, lowered or raised as compared to the adjacent concrete, or otherwise 

damaged); 

 

2. Accessible for setup, not blocking traffic and preferably on public right of way. If a reference point must 

be set outside the public right of way, permission to do so must be acquired by the surveyor performing 

the referencing. The City of Berkeley, by promulgation of these standards, is not giving permission to 

perform any task on private property; 

 

3. Positioned to survive the conditions that put the original monument at risk, such as a street rehabilitation 
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project, a sanitary sewer rehabilitation project, etc.; 

 

4. Positioned to survive any foreseeable (as evidenced by a visual inspection of the site) construction such 

as curb ramp construction/replacement, curb replacement, sidewalk replacement, utility relocation, etc. 

The City of Berkeley has a strong commitment to insuring accessibility throughout the City. Existing 

curb ramps are frequently replaced with code compliant curb ramps with truncated domes. Damaged 

sidewalks and curbs are replaced as well. Additionally the City commonly installs curb ramps at 

crosswalks where none currently exist, therefore those locations shall be avoided when placing reference 

points; 

 

5. The primary consideration in choosing the placement of a reference point shall be to assure its safety and 

stability in perpetuity. For example, no reference point should be set near any trees with roots likely to 

raise or damage the surface upon which the reference point has been set. 

 

If no suitable concrete is available, a metal bar or pipe, with a tagged cap or plug, may be used provided that it 

is set flush in sound soil or pavement. Setting metal bars or pipes has the possibility of damaging subsurface 

infrastructure. It shall be the duty of the surveyor performing the referencing to assure that the site is properly 

evaluated for subsurface infrastructure. Sole responsibility for any resulting damage thereto shall be borne by the 

surveyor responsible for the damage. No reference point shall be set on private property without the surveyor 

performing the referencing first obtaining permission from the property owner. 

 
 

DOCUMENTATION 

 

Within two (2) weeks of the completion of any monument referencing, a Corner Record for each monument 

referenced shall be filed with Alameda County, and copies of the signed sealed submittals of the Corner 

Record(s) shall be provided to the City of Berkeley, Public Works Department, Engineering Division, Survey 

Section. 

 
 

CORNER RECORD MONUMENT AND REFERENCE POINT CONDITIONS AND DESCRIPTIONS 

 

Corner Records shall include a detailed description of the monument referenced and reference points set: 

 

1. Description of monument character and setting (2” brass disc stamped CITY OF BERKELEY 

UNLAWFUL TO DEFACE in monument well, 3/4” brass pin in monument well, 1” square iron bar in 

monument well, 1-1/2” iron pipe in soil, etc.); 

 

2. Description of monument reference point character and setting (1” brass disc stamped LS #### in concrete, 

mag nail & washer stamped LS #### in top of curb, nail & tag LS #### in concrete walk, rebar & cap 

LS #### in asphalt pavement, etc.); 

 

3. Labeled with the official City of Berkeley monument designation (B####); 

 

4. North arrow and graphic scale; 

 

5. Note pertaining to the method used for establishing the reference point elevations. 
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UNACCEPTABLE REFERENCE POINTS 

 

In no case will lead, or any other material that may cause harm, be used in any portion of the referencing process. 

Sole responsibility for the removal of such products and any harm they cause will be borne by the surveyor 

responsible for using the product in the referencing process. 

 

Cut crosses, scribed lines, permanent marker, paint, wood hubs, etc., due to their limited lifecycle, may not be 

used as a reference point. 

 

No reference point may be set on any fire hydrant or similarly temporary fixture. 

 
 

VERTICAL REFERENCE POINTS 

 

When performing the vertical referencing of a monument, differential leveling practices shall be used. The 

Corner Record shall include a minimum of four (4) vertical reference points. It is preferable that the horizontal 

reference points also be used for the vertical referencing. 

 

All vertical references shall be based on a value and datum provided by the City of Berkeley, Public Works 

Department, Engineering Division, Survey Section, at the time of the request for referencing. Note that the value 

associated with any control point in the City’s vertical and horizontal network is subject to change as the City 

periodically recalculates its position. 
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SURVEY MONUMENTS TO BE REFERENCED  
 



  

CITY OF BERKELEY PLAN 8278 SPEC 23-11616-C PACKAGE A MONUMENTS TO BE REFERENCED

DESIGNATION DESCRIPTION ELEVATION LOCATION

(Berkeley Datum) (Street Intersection or Nearest Address)

MONUMENTS TO BE REFERENCED BOTH HORIZONTALLY AND VERTICALLY: (note: Elevations of 5000.00 are assumed elevations)

1 B3304 BDCM16P-CoB-LS4520  336.56 Channing Way / Piedmont Avenue - west side (see plan 8278 sheets 7 & 8)

2 B3305 BDCM16P-CoB 5000.00 Channing Way / Piedmont Avenue - east side (see plan 8278 sheets 7 & 8)

3 B3340 BDEBMUDM20P    3.22 Jones Street / Second Street (see plan 8278 sheet 10)

DESCRIPTION LEGEND:

BDCM16P-CoB = Brass Disk City Monument 16 times 1/8" (2") in diameter with a Punch mark and stamped CITY OF BERKELEY UNLAWFUL TO 

DEFACE (in standard monument well)

BDEBMUDM20P = Brass Disk East Bay Municipal Utility District Monument 20 times 1/8" (2-1/2") in diameter with a Punch mark (in 

standard monument well)

BDCM16P-CoB-LS4520 = Brass Disk City Monument 16 times 1/8" (2") in diameter with a Punch mark and stamped CITY OF BERKELEY UNLAWFUL 

TO DEFACE and also stamped LS4520 (in standard monument well)

1 of 1  10/5/2023



  

CITY OF BERKELEY PLAN 8276 SPEC 23-11614-C PACKAGE B MONUMENTS TO BE REFERENCED

DESIGNATION DESCRIPTION ELEVATION LOCATION

(Berkeley Datum) (Street Intersection or Nearest Address)

MONUMENTS TO BE REFERENCED BOTH HORIZONTALLY AND VERTICALLY: (note: Elevations of 5000.00 are assumed elevations)

1 B1597 X_Sswk 5000.00 Woolsey Street (southern sidewalk) west of Eton Avenue (see plan 8276 sheet 3)

2 B1598 X_Wswk 5000.00 Eton Avenue (western sidewalk) south of Woolsey Street (see plan 8276 sheet 3)

DESCRIPTION LEGEND:

X_Sswk = cut cross ("X") in the South sidewalk

1 of 1  10/5/2023
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Darius Abolhassani Consultant & Associates, Inc. 
 DAC 

April 7, 2023 
 

Terrence Salonga, P.E. 
City of Berkeley Engineering Division 
1947 Center Street, 4th Floor 
Berkeley, CA 94704-1196  
 
Re:  Preliminary Geotechnical Investigation Report 

Queens Road Concrete Stairs 
 Berkeley, California 
 DAC Project No.: 1544-0923M 
 
Dear Mr. Salonga:  
 
As requested, we have performed a preliminary geotechnical investigation for the proposed concrete 
stairs to be located at the beginning of Upper Columbia Path on Queens Road, in Berkeley, California. 
Our preliminary investigation did not include any subsurface exploration such as drilling soil test 
borings and/or excavating test pits. This report presents the results of our preliminary site 
reconnaissance and preliminary engineering evaluation. The preliminary soil and foundation conditions 
are discussed and recommendations for the soil and foundation engineering aspects of the project are 
presented. Conclusions and recommendations contained herein are based upon our preliminary study 
and must be verified in the field during construction phase of the project. 
 
The project consists of construction of public access stairs from Queens Road up the slope where the 
slope gradients are manageable for pedestrian travel. The project would involve excavations on the 
order of about 10-ft in depth and construction of retaining walls supporting the concrete stairway 
structure. 
 
The purpose of our investigation was to evaluate the foundation soils and provide preliminary 
recommendations concerning the design and construction of the proposed project from a purely 
geotechnical engineering standpoint.  
 
Our scope of work for this study included a site reconnaissance, review of available pertinent geologic 
and geotechnical information, preliminary engineering analysis of the collected data and preparation 
of this report.  The data obtained and the analyses performed were for the purpose of providing 
preliminary geotechnical design and construction criteria for the proposed project. 
 
In the event that there are any changes in the ownership, nature, design or location of the proposed 
project, the conclusions and recommendations contained in this report shall not be considered valid 
unless 1) the project changes are reviewed by our office and 2) conclusions and recommendations 
presented in this report are modified or verified in writing.  Reliance on this report by another must 
be at their own risk unless of course, we are consulted on the use or limitations. 
 
This study is purely a preliminary geotechnical investigation, and it does not include any environmental 
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examination or evaluation of the surface and subsurface conditions.  We cannot be responsible for 
the impacts of any changes in environmental standards, practices, or regulations subsequent to 
performance of services without our further consultation.  We can neither vouch for the accuracy of 
information supplied by others, nor accept consequences for unconsulted use of segregated portions 
of this report. 
 
Site Surface and Subsurface Condition 
 
Figure 1 shows the Vicinity Map of the project area, and Figure 2 shows the Site Plan indicating the 
area of proposed public access stairs.  
 
Site coordinates are 37.8849 north latitude and -122.2518 west longitude. The site is located in the 
Queens Road right of way between residential properties at 1399 and 1407 Queens Road. A massive 
rock outcrop is present at the proposed location of the stairs. The average slope is 1:1 (horizontal: 
vertical) and steeper and there are portions of the exposed rock that are overhanging the slope. 
 
Vegetation consists of coast live oak, California bay laurel, Eucalyptus, and other types of trees and 
shrubs. 
 
Our preliminary site reconnaissance was performed on February 13, 2023. Based on our observations 
as well as the review of the geologic maps pertaining to the immediate site proximity, the site is 
primarily underlain by igneous bedrock.  
 
Preliminary Geology and Seismicity 
 
The project site is located about nine tenth of a mile northeast of downtown Berkeley.  According to 
the map by Graymer (2000; Figure 3), the site is underlain by Moraga Formation (late Miocene) 
consisting of basalt and andesite flows and minor rhyolite tuff (Tmb). According to a preliminary 
geologic map of the Richmond Quadrangle by Dibblee (1980), the site underlain by unnamed basalt 
(Tbu) bedrock (Figure 4). The Seismic Hazard Zones Map of the Richmond Quadrangle (2003) shows 
the site as being in a seismically induced landslide zone (Figure 5). However, during our site 
reconnaissance, we did not observe any indication of landslide potential or any evidence of previous 
landslide movements at the proposed stairs location. 
 
The project site is located in the San Francisco Bay Area, which is considered one of the most 
seismically active regions in the United States. Significant earthquakes have occurred in the San 
Francisco Bay Area and are believed to be associated with crustal movements along a system of 
subparallel fault zones that generally trend in a southwesterly direction (Figure 5).  The site is located 
approximately 18.8 miles, 12.0 miles, and 0.5 miles, respectively, of the active San Andreas, Calaveras, 
and Hayward fault zones.  
 
Earthquake intensities will vary throughout the Bay Area, depending upon the magnitude of 
earthquake, the distance of the site from the causative fault, and the type of materials underlying the 
site.  The site will probably be subjected to at least one moderate to severe earthquake that will cause 
strong ground shaking. 
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We have obtained site-specific spectral seismic design parameters in accordance with the 2016 
ASCE-7. These design parameters are for use by the structural engineer in designing the addition 
for potential seismic shaking. 
 
 

Table 2. Seismic design parameters. 

 
Parameter 

 
Value 

  
SS, for 0.2-second period 2.37g 
S1, for 1.0-second period 0.91g 
SMS, for 0.2-second period 2.85g 
SM1, for 1.0-second period 1.27g 
SDS, for 0.2-second period 1.90g 
SD1, for 1.0-second period 0.85g 

 
These values were obtained online from a seismic design tool provided by Structural Engineers 
Association of California, assuming a Site Class C.  Due to presence of igneous rock outcrop at 
the proposed site location, we classify the site as Site Class C (very dense soil and soft rock) for 
seismic design parameters.   
 
Preliminary Conclusions and Recommendations 

 
Based on the results of our preliminary geotechnical study, it is our opinion that the site is feasible 
for the proposed project from a geotechnical engineering standpoint. However, the conclusions 
and recommendations presented in this report should be incorporated in the design and 
construction of the project to help minimize potential future soil and/or foundation related 
problems.  Please note that, we need to perform observation of the subsurface conditions during 
the construction phase of the project to verify or modify our preliminary recommendations 
presented in this report. 
 
Primary geotechnical considerations to take into account in design and construction of the 
proposed project are the presence of igneous rock outcrop at the proposed location of the stairs 
and the requirement of relatively deep construction excavations. In addition, due to presence of 
very steep rock slopes and some overhanging blocks of rock, appropriate equipment and safety 
precautions should be used by the contractor for excavation. Discussion of these important issues 
and other design considerations as well as preliminary recommendations for addressing them, 
are provided in detail below. 
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Foundations 
 
Due to the predominant presence of rock outcrop, we recommend supporting the stairs on spread 
footing foundations embedded into competent bedrock. We recommend that the footings be 
founded at least 12 inches below surface of competent bedrock. 
 
Footings should be at least 12 inches wide and 12 inches deep, and they should be founded at 
least 12 inches below lowest adjacent finished grade.  Footings located adjacent to other footings 
or utility trenches should bear below an imaginary 1.5:1 (horizontal to vertical) plane projected 
upward from the bottom edge of the adjacent footings or utility trench. 
 
At the above depths and in competent bedrock, the footings should be designed for an allowable 
bearing pressure of 4000 pounds per square foot due to dead loads, 6000 pounds per square 
foot due to dead plus live loads and 8000 pounds per square foot for all loads including wind or 
seismic. These allowable bearing pressures are net values; therefore, the weight of the footing 
can be neglected for design purposes. 
 
We recommend that we observe the footing excavations prior to placing reinforcing steel or 
concrete, to check that footings are founded on appropriate material. 
 
Retaining Walls 
 
Unrestrained retaining walls should be designed to resist an active pressure equivalent to a fluid 
pressure of 40 pcf for level backfill. Restrained retaining walls should be designed to resist an 
earth pressure equivalent to a fluid pressure of 55 pcf for level backfill. The pressure due to 
compaction equipment should be considered as an additional surcharge load on the retaining 
wall. For sloped backfill add a 1 pcf for every 2-degree slope angle.  
 
In addition to the lateral earth pressure, vertical uniform surcharge loads (qsur) in pounds per 
square foot (psf) behind retaining wall should be considered in development of lateral pressure. 
The minimum design surcharge load should be 0.35*qsur in psf with rectangular distribution on 
retaining wall. The pressure due to compaction should be considered as an additional vertical 
surcharge load of qsur = 100psf. Other construction surcharge pressures are dependent on 
contractor’s operations, such as placement of cranes and storage of materials, and should be 
determined by the contractor. 
 
In addition, we recommend consideration of a seismic load in development of the lateral pressure. 
The minimum design seismic load should be 20*H in psf with rectangular distribution, where H is 
the retained height in feet. However, the factor of safety against sliding and/or overturning under 
seismic conditions can be reduced to a minimum of 1.1. 
 
To prevent hydrostatic pressure buildup, the retaining walls should be provided with permanent 
backdrains. The above lateral pressures also assume drained conditions. Subdrains should consist 
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of a vertical blanket of Class 2 permeable material, a minimum of 1 foot thick and a 4-inch-
diameter perforated pipe (SDR 35). The perforated pipes should have two rows of holes and be 
placed holes-down. The permeable blanket should extend up to about 1 foot of finished ground 
surface at the top. Subdrain pipes from behind the walls should be connected to solid collector 
pipes that outlet to an appropriate discharge point. 
 
For retaining walls located very close to the property lines or other structure with only limited 
space available for drainage, we recommend the use of MiraDRAIN Aggregate-Free Drainage 
System or equivalent products. 
 
Excavation for the retaining wall should conform to applicable state and federal industrial worker 
safety requirements. Where the excavation is more than 4 feet deep, the excavation wall may 
need to be sloped and/or shored.  
 
Slab-on-Grade Recommendation 
 
Concrete slab-on-grade structures should be supported on prepared subgrade. The existing grade 
should be overexcavated a minimum of 12 inches. Competent subgrade should be proof rolled to 
make sure it is firm and unyielding. Depending on the local subsurface conditions, it may be 
required to deepen the overexcavation. In that case, the overexcavation area should be backfilled 
with non-expansive granular compacted engineered fill. Engineered backfill should be placed in 
maximum 6-inch layers and compacted to 95 percent relative compaction. 
 
The slab subgrade should receive a 6-inch layer of compacted Caltrans class 2 aggregate base. 
The concrete slab-on-grade should have a minimum thickness of 5 inches and as minimum be 
reinforced with a biaxial grid of #4 bars at 16-inch on centers. The design of the slab should be 
done by the project structural engineer. 
 
Temporary Construction Slopes 
 
The owner and the Contractor should make themselves aware and become familiar with 
applicable local, state, and federal regulations, including the current OSHA Excavation and Trench 
Safety Standards. 
 
The Contractor should be aware that in no case should slope height, inclination, excavation depths 
(including utility trench excavations) exceed those specified in local, state, or federal safety 
regulations.  Specifically, one needs to be aware of the current OSHA Health and Safety Standards 
for Excavations, 29 CFR Part 1926.  We understand that these regulations are strictly enforced 
and if they are not closely followed the Owner, Contractor, and/or his earthwork and utility 
subcontractors could be liable for substantial penalties.  The overburden materials other than 
bedrock present at the site consist primarily of clay and gravel.  This is considered to be a Type 
C material, when applying the OSHA regulations.  OSHA recommends a maximum slope inclination 
of 1½: 1 for Type C material.  However, if weak zones are encountered during the excavation 
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process, the temporary construction slopes may need to be graded to a gentler inclination. 
Alternatively, the excavation slopes may be supported by properly design and constructed 
temporary shoring. Temporary shoring should be designed by a professional engineer 
experienced in shoring design. Our preliminary classification is based solely on the materials 
visually examined during our site reconnaissance.  The Contractor should verify that similar 
conditions exist throughout the proposed area of excavation.  If different subsurface conditions 
are encountered at the time of construction, we recommend that we be contacted immediately 
to evaluate the conditions encountered. 
 
Construction Monitoring 
 
The contractor’s responsibilities should include: (1) documenting the condition of the adjacent 
improvements prior to the commencement of site demolition and excavation activities; (2) 
designing demolition, excavation and construction programs that will keep surface settlements 
and vibrations within acceptable limits; and (3) coordinating with local agencies, as needed, to 
assure that adjacent facilities are not adversely affected during the geotechnical aspects of 
construction. Recommendations for construction monitoring are provided below. 
 
An instrumentation program can be implemented to evaluate design assumptions, and monitor 
vibrations at adjacent structures, deformations of the excavations, and ground surface 
settlement. The monitoring program would include seismographs and an array of surface control 
points. The data obtained should be distributed to appropriate parties during the course of 
construction. To reduce the potential for damage claims from nearby property owners, an 
instrumentation and monitoring program should be implemented, consisting of the components 
presented in the following sections. 
 
We recommend preconstruction conditions surveys be completed before the beginning of 
construction on structures within approximately 50 feet of proposed construction activities. 
Preconstruction condition surveys should include the exterior and interior of the adjacent 
neighboring structures. Surveys should include photographs and measurements of relevant site 
features and hardscape features, including distress features, such as cracks and/or separations 
that may be present. Consideration may be given to videotaping the survey. 
 
Crack meters should be installed, subject to approval of the property owners, on existing exterior 
and interior cracks in existing structures during the pre-construction surveys or at a point prior to 
the start of construction. A crack meter monitoring plan should be developed by the design team 
prior to construction, and monitoring program threshold and limiting criteria should be 
incorporated into the Contract Documents. 
 
Drainage and Erosion Protection Recommendations 
 
Stormwater runoff should have a drainage system that conducts flows to an appropriate discharge 
point(s) away from the foundations. In addition, the ground surface should be sloped away from 
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the stairs with minimum slope gradients of about 5% for a minimum distance of about 10 ft away. 
Impervious surfaces within 10 ft of the foundation should be sloped a minimum 2% away from 
the foundation. The groundwater collected from retaining wall backdrains and other subdrains 
should be collected in solid pipes and directed to the designated discharge points. Under no 
circumstance, however, should surface runoff flows be directed into the subdrains.  
 
In general, the discharge flows should be dispersed in such a way that protects the natural 
(unprotected) grade from erosion. This can be achieved by filtration of the surface runoff flows 
through a catch basin followed by a dissipation/ discharge system. The dispersion location should 
be verified by the geotechnical engineer during the construction phase of the project. 
 
Review of Construction Plans and Specifications 
 
We recommend that we review the final design and specifications to check that the earthwork 
and foundation recommendations presented in this letter have been properly interpreted and 
incorporated into the design and construction specifications.  We can assume no responsibility 
for misinterpretation of our recommendations if we do not review final project plans and 
specifications. 
 
Wet-weather Construction Recommendations 
 
If construction proceeds during or shortly after wet weather conditions, the moisture content of 
the on-site soils could appreciably increase leading to potential slope stability problems.  
Consequently, working at the site may become difficult and even hazardous.  In addition, 
construction excavations may become exposed to accumulated standing runoff water, which may 
adversely impact the project. Wet weather construction recommendations can be provided by the 
geotechnical engineer in the field at the time of construction, if appropriate. 
 
Additional Services 
 
Additional geotechnical engineering services will be needed for design and construction of the 
project. These include plan review, and responses to plan-check comments, and construction 
observations by our firm. 
 
Our firm can provide engineering services for the above tasks. In addition, we should be accorded 
the opportunity to review the final plans and specifications to determine if the recommendations 
of this report have been implemented in those documents. Results of the review should be 
summarized in writing. 
 
To a great degree, the performance of the site improvement depends on construction procedures 
and quality. Therefore, we should provide on-site soil observations of the contractor’s procedures 
and the foundation soils, together with field testing during excavation. These observations will 
allow us to check the contractor’s work for conformance with the intent of our recommendations 
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and to observe any unanticipated soil conditions that could require modification of our 
recommendations. In addition, we would appreciate the opportunity to meet with the contractor 
before the start of construction to discuss the procedures and methods of construction. This can 
facilitate the performance of the construction operation and reduce possible misunderstandings 
and construction delays. 
 
Closure 
 
The analysis, designs, opinions, and recommendations submitted in this report are based in part upon 
the preliminary geotechnical data that was collected, and upon the conditions existing when services 
were performed.  Variations of subsurface conditions from those analyzed or characterized in this 
report are possible as may become evident during construction.  In that event it may be advisable to 
revisit certain analyses or assumptions. Submittal of this report completes the current scope of our 
preliminary geotechnical study for the project. 
 
Please note that we did not perform any exploratory work such as drilling boreholes and/or excavating 
test pits at the project site.  Therefore, our conclusions and recommendations are only preliminary.  
The recommendations presented in this preliminary report need to be verified or modified during the 
construction phase of the proposed project. 
 
We appreciate the opportunity of providing you with our engineering services.  If you have any 
questions or require additional information, please do not hesitate to contact us by phone at (415) 
499-1919 or by email at darius@dacassociates.net 
 
Sincerely,  
DAC Associates, Inc. 
 
 
 
 
Darius Abolhassani, P.E., G.E. 
Principal 
C58778, GE2648 
 

 

Attachments: 
 

 Figure 1 – Vicinity Map 
 Figure 2 – Site Plan 
 Figure 3 – Regional Geologic Map 

 Figure 4 – Dibblee Richmond Quad Map 
Figure 5 – Seismic Hazard Map 

 Figure 6 – Fault Map 

 Figure 7 – Seismic Parameters  
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September 20, 2023 
 
Terrence Salonga, P.E. 
City of Berkeley Engineering Division 
1947 Center Street, 4th Floor 
Berkeley, CA 94704-1196  
 
Re:  Revised Geotechnical Investigation Report 

Hilgard Avenue Retaining Wall 
 Berkeley, California 
 DAC Project No. 1544-0923M 
 
Dear Mr. Salonga:  
 
As requested, we have performed a geotechnical investigation for the proposed replacement 
retaining wall located at the above address, in Berkeley, California. This report presents the results 
of our review of available geologic and geotechnical information pertaining to the immediate site 
proximity and our exploratory work performed at the site. The soil and foundation conditions are 
discussed and recommendations for the design and construction of the replacement retaining 
wall are presented. Conclusions and recommendations contained herein are based on applicable 
standards of our profession at the time this report was prepared. Copies of this report are 
furnished only to provide the factual data that were gathered and summarized. 
 
INTRODUCTION 
 
Project Location and Description 
 
The project is located along a segment of Hilgard Avenue between Le Roy Avenue and La Loma 
Avenue Figure 1. Site coordinates are 37.8790°north latitude by -122.2577° west longitude. The 
project consists of replacement of a roadside concrete retaining wall along Hilgard Avenue that 
has failed due to overstress resulting from soil pressures and tree root activity as well as potential 
activities of the Hayward Fault Zone. The overall length of the retaining wall is about 220 feet, 
and the average retaining wall height is about 4 feet.  
 
The overall project area is exhibited on the site survey shown on Figure 2, Site Plan.  
 
Purpose and Scope of Work 
 
The purpose of our geotechnical investigation was to determine the overall characteristics of 
foundation soils within the proposed construction area and provide geotechnical 
recommendations concerning the proposed project. Our scope of work did not include landslide 
studies/evaluation and/or landslide repair. Our scope of work was as follows: 
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1. Drill two exploratory boring using a portable (minuteman) drill rig with 4-inch diameter 
solid-stem augers. The location of our borings are shown in Figure 2, and the logs are 
presented in Appendix A. The holes extended from the ground surface at the top of the 
slope down to a maximum depth of 22½ ft bgs (below the ground surface). 

 
2. Perform geotechnical field and laboratory tests on selected samples of the soils obtained 

from the boring as deemed necessary. The test results are presented at their 
corresponding depths on the boring log (Appendix A) and in Appendix B. 

 
3. Develop geotechnical conclusions and recommendations and design parameters for the 

foundations, including allowable soil bearing pressures, frictional resistance for drilled 
concrete piers, active and passive soil pressures, and seismic design parameters. 
 

4. Provide recommendations for site preparation, earthwork operations, and geotechnical 
drainage as applicable to the proposed construction. 
 

5. Prepare a geotechnical engineering report summarizing our findings, conclusions, and 
recommendations. 

 
This report has been prepared in accordance with generally accepted geotechnical engineering 
practices, and with our agreement with you for exclusive use of yourself and your consultants for 
specific application to the proposed project. In the event there are any changes in the ownership, 
nature, design or location of the proposed development, the conclusions and recommendations 
contained in this report should not be considered valid unless (1) the project changes are 
reviewed by our office and (2) conclusions and recommendations presented in this report are 
modified or verified in writing. 
 
Reliance on this report by others must be at their own risk unless we are consulted on its use or 
limitations. This study is purely a geotechnical investigation, and it does not include any 
environmental examination or evaluation of the surface and/or subsurface conditions. We cannot 
be responsible for impacts of any changes in engineering and environmental standards, practices, 
or regulations subsequent to performance of services without our further consultation. We can 
neither vouch for the accuracy of information supplied by others nor accept consequences for 
unconsulted use of segregated portions of this report. 
 
FINDINGS  
 
Surface Conditions 
 
The site consists of a 4-ft high retaining wall about 220-ft long supporting slope on the north side 
of Hilgard Avenue. The grade behind the retaining wall slopes up northward at an average slope 
gradient of about 30 percent to three residential properties. Vegetation on the slope consists of 
grass and trees of different types and sizes with a few mature oak trees. 
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There is a concrete paved walkway referred to as Le Roy Steps, connecting Le Roy Avenue to La 
Loma Avenue and providing access to the residences. The walkway has experienced considerable 
deformation with sizable cracks as well as lateral and vertical offsets. The slope north of Le Roy 
Steps is supported by short retaining walls with heights ranging approximately from 2 to 4 feet. 
Most of these retaining walls have experienced cracking and/or undesirable movements. 
However, the scope of this project does not include evaluation and/or repair/replacement of the 
Le Roy Steps and the retaining walls beyond. 
 
The Hilgard retaining wall joins another retaining wall supporting the La Loma Avenue when it is 
about to turn eastward. Form that junction some 40 ft west, the retaining wall exhibits a total 
failure condition for the next 45 ft of its length with a continuous horizontal rupture a few inches 
above roadway pavement level. The upper portion of this stretch of the wall has been pushed a 
few inches out of the initial alignment. The La Loma retaining wall that merges with the Hilgard 
Avenue retaining wall exhibits foundation movement combined with downslope rotation and an 
open vertical crack running through the entire height of the wall (see Figure 2). 
 
Subsurface Conditions 
 
Our two exploratory boring, designated Boring BG-1 and BG-2, were located on the slope behind 
the Hilgard Avenue retaining wall. Our Boring BG-1 was located about 5 feet downslope from the 
La Loma retaining wall and about 15 feet north of Hilgard Avenue retaining wall (Figure 2). Boring 
BG-2 was located some 65 feet west of BG-1 and almost at midpoint between Le Roy Steps and 
Hilgard Avenue retaining wall.  
 
The subsurface profile at BG-1 consisted of fill down to a depth of about 2 ft bgs, underlain by 
clayey deposits to depths of about 20 ft bgs. These clayey soils contained a mixture of variable 
size gravel and rock fragments up to about 1½ inch in greatest dimension. The shape of rock 
fragments indicated that the materials were highly disturbed and subjected to shearing and 
transportation due to faulting and land sliding. The clay fraction has a high plasticity and should 
be considered as highly expansive. Below these clayey deposits we encountered groundwater in 
a dense alluvial sandy gravel material. Our Boring BG-1 was terminated at a depth of 22½ ft bgs.  
 
Boring BG-2 3ncountered topsoil and fill to depths of about 2 ft bgs followed by clayey sand with 
gravel and rock fragments similar to the materials encountered in BG-1 with lower clay content. 
The soil matrix in this boring was sandy but the shape and nature of gravels and rock fragments 
were similar to those observed in our Boring BG-1. Drilling was terminated at 18 ft bgs. 
 
The groundwater was not encountered in our Boring BG-2. However, at the end of our drilling 
investigation we measured groundwater level in BG-1 and it was found to be at 16 ft bgs. It is 
probable that groundwater could not reach equilibrium within the span of our drilling investigation 
time. And also, groundwater levels will vary with the seasons and with variations in rainfall and 
other factors. 
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Our boring logs are presented in Appendix A of this report. 
 
Site Geology and Seismicity 
 
According to the map by Graymer (2000; Figure 3), the site is underlain by unnamed sedimentary 
rocks of Great Valley Complex (Ku), as well as Franciscan mélange consisting of a blend of sheared 
black argillite, graywacke sandstone, and minor green tuff, and other materials (KJfm). According 
to a preliminary geologic map of the Richmond Quadrangle by Dibblee (1980), the site is on 
Hayward Fault line (Figure 4) and is primarily underlain by landslide deposits (Qls) on the east 
side of the fault and old alluvial deposits (Qoa) on the west. 
 
Based on the Alquist-Priolo Fault map of Richmond Quadrangle (Figure 5), the project site is 
located within limits of the Hayward Fault Zones activity. Also, according to a landslide map of 
the Berkeley Hills area, prepared by Alan Kropp & Associates (1992), the site area is shown to be 
in a landslide potential zone (Figure 6). The Seismic Hazard Zones Map of the Richmond 
Quadrangle (2003) shows the site as being in a seismically induced landslide zone (Figure 7). 
 
The Bay Area is considered a region of high seismic activity with numerous active and potentially 
active faults capable of producing significant seismic events (Figure 5). The U.S. Geological Survey 
(USGS) Working Group on California Earthquake Probabilities has evaluated the probability of one 
or more earthquakes occurring in the Bay Area and concluded that there is currently a 63 percent 
likelihood of a magnitude 6.7 or higher earthquake occurring in the Bay Area by 2037. 
 
The San Andreas and the Hayward faults are the two faults considered to have the highest 
probabilities of causing a significant seismic event in the Bay Area. These two faults are classified 
as strike-slip-type faults that have experienced movement within the last 150 years. The San 
Andreas fault is a major structural feature in the region and forms a boundary between the North 
American and Pacific tectonic plates. Other principal faults capable of producing significant Bay 
Area ground shaking include the Calaveras fault, the Rodgers Creek fault, and the Concord–Green 
Valley faults. A major seismic event on any of these active faults could cause significant ground 
shaking and surface fault rupture, as was experienced during earthquakes in recorded history, 
namely the 1868 Hayward earthquake, the 1906 San Francisco earthquake, and the 1989 Loma 
Prieta earthquake. The estimated magnitudes (moment) in Table 1 represent characteristic 
earthquakes on particular faults. In addition, active blind and reverse-thrust faults in the region 
that accommodate compressional movement include the Monte Vista–Shannon and Mount Diablo 
faults. 
 
Table 1. Active faults in the Bay Area1 
 

 

Fault Recency of movement Historical seismicity2 

Maximum 
moment 
magnitude 
earthquake (Mw)3 
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Hayward 1868 Holocene M6.8, 1868, Many 
<M4.5 7.1 

San Andreas 1989 Holocene M7.1, 1989 M8.25, 
1906 M7.0, 1838 Many 
<M6 

7.9 
Rodgers Creek-
Healdsburg 1969 Holocene M6.7, 1898 M5.6, 5.7, 

1969 7.0 

Concord–Green 
Valley 1955 Holocene Historic active creep 6.9 

Marsh Creek-
Greenville 
 
 

1980 Holocene M5.6 1980 6.9 

San Gregorio–
Hosgri 

Holocene; Late 
Quaternary Many M3-6.4 7.3 

West Napa 2014 Holocene M5.2 2000 6.0 

Maacama Holocene Historic active creep 7.1 

Calaveras 1990 Holocene M5.6-M6.4, 1861 
M4 to M4.5 swarms 1970, 
1990 

6.8 

Mt. Diablo Thrust Quaternary  
(possibly active) n/a 6.7 

 
Notes: 

1. See footnote 4 for definition of active faults. 
2. Richter magnitude (M) and year for recent and/or large events. Richter magnitude scale reflects the maximum 

amplitude of a particular type of seismic wave. 
3. The maximum moment magnitude earthquake (Mw), derived from the joint CGS/USGS Probabilistic Seismic Hazard Assessment 

for the State of California, 1996. (CGS OFR 96-08 and USGS OFR 96-706).  
4. An active fault is defined by the State of California as a fault that has had surface displacement within Holocene time (approximately 

the last 10,000 years). A potentially active fault is defined as a fault that has shown evidence of surface displacement during the 
Quaternary (last 1.6 million years), unless direct geologic evidence demonstrates inactivity for all of the Holocene or longer. This 
definition does not mean that faults lacking evidence of surface displacement are necessarily inactive. “Sufficiently active” is also 
used to describe a fault if there is some evidence that Holocene displacement occurred on one or more of its segments or branches 
(Hart, E. W., Fault-Rupture Hazard Zones in California: Alquist-Priolo Special Studies Zones Act of 1972 with Index to Special Studies 
Zones Maps, California Geological Survey, Special Publication 42, 1990, revised 1997). 

Sources: CGS, 1996, Hart, 1997; Jennings, 1997; Peterson, 1996, WGCEP, 2008. 
 
The site is located approximately 18.3 miles northeast of the San Andreas fault trace, 12.2 miles 
southwest of the Calaveras fault trace, and right on the Hayward fault trace. These faults are 
active and pose a high risk of strong ground shaking at the site. Figure 8 shows the locations of 
these and other faults relative to the project site. It should be assumed that the site will probably 
be subjected to at least one moderate to severe earthquake that will cause strong ground shaking. 
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CONCLUSIONS AND RECOMMENDATIONS 
 
Based on the results of our geotechnical study, it is our opinion that the proposed project is 
feasible from a geotechnical engineering standpoint. The conclusions and recommendations 
presented in this report, however, should be incorporated into design and construction of the 
project to help minimize any potential soil and/or foundation related problems.  
 
Primary geotechnical considerations to take into account in design and construction of the 
proposed project are (1) the location of the project site with respect to the Hayward Fault Zone 
and impact of the fault activity on the future improvements, (2) the location of the project site 
being within a seismically induced landslide hazard zone, (3) potential high ground accelerations 
during future seismic events on the Hayward fault and other active regional faults, (4) presence 
of fill materials potentially originated from landslide debris with considerable depth as observed 
in both our borings BG-1 and BG-2, and (5) presence of groundwater as encountered in our 
Boring BG-1. Discussion of these important issues and other design considerations and 
recommendations for addressing them are provided in detail below. 
 
Due to presence of relatively deep overburden materials that cannot be considered as competent 
for support of the replacement retaining wall, we recommend a drilled pier foundation system for 
support of the new replacement retaining walls. In addition, due to potential ongoing fault activity 
the wall should have flexibility. Therefore, we recommend providing separation joints between 
the new wall segments, say at 16-ft on centers along the length of the wall. It should be noted 
that a drilled pier foundation system would also be preferred as it does not require extensive 
excavation beyond the wall footprint.  
 
Drilled Pier Foundations 
 
Drilled piers should have a minimum 18-inch diameter and should penetrate a minimum depth of 
about 6 feet into competent subgrade. The piers should have a minimum overall depth of about 
14 feet below lowest adjacent surface grade. The actual depth of piers should be determined by 
our firm during the construction period when we are present to observe pier drilling. The allowable 
skin friction for dead plus live loads in competent subgrade should be taken as 1000 pounds per 
square foot (psf) in compression, and 800 psf in tension. These values may be increased by 1/3 
under transient loads such as wind and seismic. 
 
At a minimum, concrete piers should be reinforced with four #5 longitudinal and with #3 shear 
ties spaced at 12-inch intervals on centers. The actual design of the piers and grade beams, 
however, should be performed by the structural engineer. Drilled concrete piers should not be 
spaced closer than 3 pier diameters. If piers are spaced more closely than the minimum 3 
diameter, the allowable vertical and lateral soil resistance should be reduced linearly, such that 
with 2 diameters there would be a 15 percent and 1 diameter a 30 percent reduction. In addition, 
we do not recommend spacing piers more than 12 feet apart. 
 
Piers should be designed to resist structural loads and a soil creep pressure equivalent to a fluid 
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pressure of 65 pounds per cubic foot (pcf) applied against two pier diameters. Minimum depth of 
creep zone should be assumed as 6 feet. The lateral load capacity of piers installed per the above 
recommendations would be developed by passive soil pressure within the competent subgrade 
materials. The allowable passive soil pressure as referenced in this paragraph could be considered 
as an equivalent fluid pressure of 450 pcf acting against two pier diameters. 
 
The drilling contractor should be aware of presence of intervals of potentially high drilling 
resistance. In addition, pier excavations may extend below the water table, and water could enter 
the holes. Under such conditions, the pier holes may need to be temporarily cased to prevent 
severe caving and/or collapse. If water collects in the pier holes, we recommend that the concrete 
be placed in the bottom of the hole using tremie methods. Alternatively, if the water can be 
pumped from the hole without causing instability in the pier hole walls, concrete may be placed 
in the dry hole without the use of a tremie pipe. 
 
The rebar cages should be secured against lateral movement during placement of concrete in the 
pier holes by installing dobies or spacers. Concrete for the piers should be designed with a high 
slump equal to or greater than 6 inches to facilitate construction and help minimize the potential 
for development of air- or water-filled voids in the pier concrete. Concrete should be placed in all 
piers the same day that their excavations are completed. 
 
Grade Beam and Tie Beam 
 
Drilled piers should be interconnected with reinforced concrete grade/tie beams with minimum 
cross-sectional dimensions of 12 inches square. In addition, grade/tie beams should be reinforced 
with a minimum of two #4 bars, top and bottom. The actual dimensions and reinforcement of 
the grade/tie beams should be determined by the structural engineer.  
 
Lateral Earth Pressures  
 
The project site is in an area mapped as being susceptible to static and seismically induced land 
sliding. In addition, our borings encountered materials that exhibited transportation by faulting 
and land sliding. Additionally, the “bowing out” failure mechanism of the existing retaining wall 
follows shape of a landslide toe. However, our scope of the consultation for this project did not 
include landslide evaluation and or landslide repair. For this reason, the design of the replacement 
retaining wall should be based on earth pressures developed as a results of landslide mobilization.  
 
Therefore, we recommend that the lateral earth pressure values for design of the subject retaining 
wall be related with passive pressures acting on the wall stem. In other words, the retaining wall 
will be designed to resist passive instead of active soil pressures. Due to the expansive nature of 
the site soils, a passive pressure equivalent to a liquid pressure of 450 pcf should be considered 
in design of the retaining wall. This value applies to level backfill. For backfill slopes 10 pcf should 
be added to the passive soil pressure for every 1 degree of slope angle. 
 
Due to the proximity of the wall to the Hayward Fault Zone, we recommend including a lateral 
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seismic load in the design. The minimum design seismic load should be 20*H in psf, with a 
rectangular distribution, where H is the retained height in feet. The minimum safety factor for 
design of the support system under all loads including seismic should be 1.5. 
 
The above lateral pressures also assume drained conditions. To prevent the buildup of hydrostatic 
pressure behind the wall, a groundwater drainage system should be provided. The groundwater 
drainage can be achieved by installing a drainage panel manufactured for such purposes and by 
installing weep holes. Weep holes should be located no more than 1 foot above grade in front of 
the wall and be at least 3 inches in diameter and no more than 5 feet apart on center. 
 
Site Preparation  
 
Site preparation should be performed before the placement of backfill behind the retaining wall. 
Existing failed concrete retaining wall including its foundation should be demolished and 
completely removed from the site. In addition, all deleterious and incompetent materials should 
be removed from the existing fill where the new wall will be installed. Such materials to be 
removed should include abandoned structures and utilities including existing debris, loose 
slumped or sloughed soil, tree roots, and other vegetation. Tree roots should be removed down 
to a depth of at least 3 feet below existing grade. It is possible that loose slumped or sloughed 
soil extends to a depth of 3 to 4 ft below the ground surface. Removal of such deleterious and 
incompetent materials should expose undisturbed native soil of the slope everywhere, and the 
depths of removal should be determined by the geotechnical engineer in the field at the time of 
removal. 
 
Backfill Behind Retaining Wall  
 
Backfill placed behind the retaining wall, following site preparation (i.e., loose material removal), 
should consist of properly moisture-conditioned, compacted soil. On-site or imported soil 
materials may be used as backfill material assuming that it meets with the approval of the 
geotechnical engineer. Imported material should have a plasticity index (PI) of less than 15%, be 
nearly free of rocks or lumps larger than 4 inches in diameter, be nearly free of organic matter 
and refuse, and be free of chemical contaminants. Backfill material should be dried if too wet or 
moistened if too dry so that its moisture content is at or about the optimum moisture content as 
determined using ASTM Test Method D-1557, latest edition. The backfill should be placed and 
compacted in horizontal layers less than 8 inches thick in uncompacted thickness. The backfill 
should be compacted to a minimum of 90% relative compaction as determined using ASTM Test 
Methods D-1557 and D-2992, latest editions. 
 
Review of Construction Plans and Specifications 
 
We recommend that we review the final design and specifications to check that the earthwork 
and foundation recommendations presented in this letter have been properly interpreted and 
incorporated into the design and construction specifications. We can assume no responsibility for 
misinterpretation of our recommendations if we do not review final project plans and 
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specifications. 
 
Wet-Weather Construction 
 
If construction proceeds during or shortly after wet weather conditions, the moisture content of 
the on-site soils could appreciably increase leading to potential slope stability problems. 
Consequently, working at the site may become difficult and even hazardous. In addition, 
construction excavations may become exposed to accumulated standing runoff water, which may 
adversely impact the project. Wet weather construction recommendations can be provided by the 
geotechnical engineer in the field at the time of construction, if appropriate. 
 
Seismic Design Parameters 
 
We have developed site-specific spectral seismic design parameters in accordance with the 2016 
edition of Standard ASCE-7. These design parameters, presented below in Table 2, are for use 
by the structural engineer in designing the structure for potential seismic shaking. 
 
 
 

Table 2. Seismic design parameters. 
 
Parameter 

 
Value 

  
SS, for 0.2-second period 2.28 g 
S1, for 1.0-second period 0.88 g 
SMS, for 0.2-second period 2.736 g 
SM1, for 1.0-second period TBD per Section 11.4.8 
SDS, for 0.2-second period 1.824 g 
SD1, for 1.0-second period TBD per Section 11.4.8 

 
These values were obtained from a seismic design tool provided by the Structural Engineers 
Association of California, after providing Site Class D-Default as input. We conclude that Class D 
is appropriate for the site, assuming an average N value ranging between 11 and 50 in the upper 
100 feet of the subsurface, which is based on the subsurface data obtained from depths of 0 to 
22 ft bgs.  
 
SM1 and SD1 are to be determined by the project structural engineer in accordance with Section 
11.4.8 of Standard ASCE-7. Figure 2 lists site-specific values from which the structural engineer 
may select to calculate SM1 and SD1. 
 
Additional Services 
 
Additional geotechnical engineering services will be needed for design and construction of the 
project. These include plan review, and responses to plan-check comments, and construction 
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observations by our firm. 
 
Our firm can provide engineering services for the above tasks. In addition, we should be accorded 
the opportunity to review the final plans and specifications to determine if the recommendations 
of this report have been implemented in those documents. Results of the review should be 
summarized in writing. 
 
To a great degree, the performance of the site improvement depends on construction procedures 
and quality. Therefore, we should provide on-site soil observations of the contractor’s procedures 
and the foundation soils, together with field testing during excavation. These observations will 
allow us to check the contractor’s work for conformance with the intent of our recommendations 
and to observe any unanticipated soil conditions that could require modification of our 
recommendations. In addition, we would appreciate the opportunity to meet with the contractor 
before the start of construction to discuss the procedures and methods of construction. This can 
facilitate the performance of the construction operation and reduce possible misunderstandings 
and construction delays. 
 
Closure and Limitations 
 
Submittal of this letter completes the current scope of our geotechnical study for the project. By 
accepting this report, the recipients acknowledge their understanding of conditions described 
below. 
 
Conclusions and recommendations contained herein are based upon our geotechnical 
investigation including our exploratory work performed at the site. For construction observation 
scheduling, our firm must be notified at least three business days in advance. 
 
The analysis, designs, opinions, and recommendations submitted in this letter are based in part 
upon the geotechnical data that was collected, and upon the conditions existing when services 
were performed. Variations of subsurface conditions from those analyzed or characterized in this 
report are possible as may become evident during construction. In that event it may be necessary 
to revisit certain analyses or assumptions. 
 
This report has been prepared for the exclusive use of CSW/ST2 and their consultants for specific 
application to the proposed addition as described herein. Our services consist of professional 
opinions and conclusions developed in accordance with generally accepted geotechnical 
engineering principles and current standards of practice. We provide no other warranty, either 
expressed or implied. Our conclusions and recommendations are based on the information 
provided to us pertaining to the proposed construction, and on the results of our field exploration, 
and our engineering analyses and our professional judgment. Verification of our conclusions and 
recommendations is subject to our review of the project plans and specifications, and our 
observation of project construction. 
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Our boring log only represents near-surface conditions at that specific location and on the date 
of drilling. It is not warranted that they are representative of such conditions elsewhere or at 
other times. 
Changes in the surface and subsurface conditions may occur as a result of natural/environmental 
changes or human activities. Site conditions and site features described herein are those existing 
at the time of our field exploration and may not necessarily be the same or even comparable at 
other times. Therefore, the validity of subsurface conditions and our recommendations should be 
reviewed and confirmed by our firm after a period of 12 month from the date of issuance of this 
report. 
 
Our investigation did not include any environmental assessment or investigation of the presence 
or absence of hazardous, toxic or corrosive materials in the soil, surface water, ground water or 
air, on or below, or around the site, nor did it include an evaluation or investigation of the 
presence or absence of ecologically sensitive features. In addition, we did not perform any 
assessment or evaluation of the existing structures either from the environmental standpoint 
concerning the composition of onsite construction materials or integrity/stability of the facilities 
and building components. 
 
We appreciate the opportunity of providing you with our engineering services. If you have any 
questions or require additional information, please do not hesitate to contact us. 
 
Sincerely,  
DAC Associates, Inc. 
 
 
 
 
Darius Abolhassani, P.E., G.E.   
Principal 
C58778, GE2648 
 
Attachments: 
 References 
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 Figure 6 — Landslide Map by Alan Kropp 
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 Figure 8 — Regional Faults and Seismicity 
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KJfm = Franciscan melange (Late Jurassic and/or Early 
Cretaceous). Sheared black argillite, graywacke sandstone, and 
minor green tuff, containing blocks and lenses of meta-graywacke
(fs), chert (fc), shale, metachert, serpentinite (sp), greenstone (fg), 
etc.
Ku = Great Valley Complex, Unnamed sedimentary rocks (late 
Cretaceous, Turonian and Cenomanian)
Tmb = Moraga Formation (late Miocene). Basalt and andesite flows, 
minor rhyolite tuff.



Preliminary Geologic Map of Richmod Quad Report Date:

Reviewed By:

Proj. Manager:

Job No.:  

Source: T.W. Dibblee, Jr, (1980), Preliminary Geologic Map of the Richmond Quadrangle

Hilgard Avenue Retaining Wall
Berkeley, CA 94709

Figure  4

1544-0923M

DA

DA

Sept. 2023

DAC

Hilgard Avenue
at La Loma, Berkeley, CA



Alquist-Priolo Fault Zones Map Report Date:

Reviewed By:

Proj. Manager:

Job No.:  

Source: State of California (1982), Special Studies Zones (Alquist-Priolo Special Studies Zones Act), Richmond Quadrangle

Hilgard Avenue Retaining Wall
Berkeley, CA 94709

Figure  5

1544-0923M

DA

DA

Sept. 2023

DAC



Landslide Potential Map Report Date:
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Key to Boring Logs
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Silts and ClaysBlows/ Foot*

Reviewed By:
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Medium Dense
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Over 32 Over 4
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Sheet  A-0
Proj. Manager:

Job No.: 1544-0923M

Sept. 2023
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DA
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1-2Stiff
Very Stiff
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** Unconfined compressive strength.
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Cobble Boulder
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Strength (tsf)**
ConsistencyRelative Density
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10-30

30-50
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0-4
2-4

Loose 4-10

Dense
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Very Dense

* Number of blows for a 140-pound hammer falling 30 inches, driving a 2-inch O.D. (1-3/8" I.D.) split spoon sampler 12 inches into soil.
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type

Blow 
count Test results

Graphic 
log

6
8

11

11
15
21

15
20
30

17
30
32

 Report Date: Sept. 2023

 Reviewed By: DA

 Proj. Manager: DA

 Project No.: 1544-0923M

Fill: dark brown/greyish dark brown gravelly fill, moist.

Change to still lighter color, small rock fragments reported at 11' to 11.5'.

Hilgard Avenue, Berkeley
California

Sheet

A-1

Borehole terminated at depth of 22'-6" below surface

DAC132-2007

2121

22

Brown coarse sand to fine gravel, some silt, wet, dense. Largest gravel about 
1.5" diameter. The coarse grained material some rounded, some sunrounded 
and some angular. 

17

18

19

MC

20
Encountered groundwater

16

15

Classifies as stiff clay.

aaaaaaaaaaaaaaaaa

aaaaaaaaaaaaaaaaa

aaaaaaaaaaaaaaaaa

aaaaaaaaaaaaaaaaa

aaaaaaaaaaaaaaaaa

aaaaaaaaaaaaaaaaa

aaaaaaaaaaaaaaaaa

aaaaaaaaaaaaaaaaa
22

MC

14 14

8

9 9

10 10

11 11

12

13

MC

Same material as above; color changed to dark brown.

Dark grey to black silty clay, high plasticity, moist, stiff, some organic matter.

Light greenish brown, silty clay matrix, containing rock fragments, clay content 
dominant, high plasticity, saturated. Some gravel size particles exhibit shear 
planes. There are indications of the materials potentially being part of an old 
landslide that may have moved further down the slope as a result of activity of a 

MC

Materials were geologically grouped by Dibblee (1980) as old alluvial deposits 
(Pleistocene) and landslide debris. 

Dark brown sandy fat clay, contains coarse sand size particles, some gravel size 

Project 1544-0923M Hilgard Avenue, Berkeley, California Driller: DeNovo
Date: Feb. 13, 2023 Borehole diam.: 3 in.

Groundwater at 16'-0" Boring Log BG-1 Logged by DA

Depth 
(ft) Material descriptions

Depth 
(ft)

Drill Rig: Portable Minuteman Hammer: 140 pounds, automatic

1 1

2 2

3 3

4 4

5 5

6 6

7 7

8

17

18

19

20

13

15

16

12
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count Test results

Graphic 
log

12
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11
22
31

30
36
52

 Report Date: Sept. 2023

 Reviewed By: DA

 Proj. Manager: DA

 Project No.: 1544-0923M

Fill: dark brown sandy clay fill/top soil.

Roots and rootlets
Colluvium/Residual soil: coarse sand with some clay.

At about 5' depth the soil changes to lighter brown and gets more 
sandy/gravelly.

Reddish brown clayey sand.

Hilgard Avenue, Berkeley
California

Sheet

A-2

2222

DAC132-2007

2121

17

18

19

MC

20

Drilling terminated at 18' below surface grade.

16

15

14

A very dense matrix of sandy soil with rock fragments, pieces up to 1.5" of highly 
fractured and sheared rocks, dry.

Drilling continued for examination of drilling resistance and consistency of the 
subsurface materials. Drilling resistance was reported to be consistent.

14

8

9 9

10 10

11 11

12

13

MC

4 4

5 5

6 6

7 7

8

MC

Project 1544-0923M Hilgard Avenue, Berkeley, California Driller: DeNovo
Date: Feb. 13, 2023 Borehole diam.: 3 in.

Groundwater was not 
encountered Boring Log BG-2 Logged by DA

Depth 
(ft) Material descriptions

Depth 
(ft)

Drill Rig: Portable Minuteman Hammer: 140 pounds, automatic

1 1

2 2

3 3

17

18

19

20

13

15

16

12
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