



Measure T1 Bond Update


HOPKINS STREET

Hopkins Street, from San Pablo Avenue to The Alameda. This project includes improvements to pavement condition, bicycle lanes, sidewalks, curb ramp upgrades, and other improvements identified in the corridor study.

PROJECT UPDATE

May 2020

On December 10, 2019, Council approved Resolution 69,221-N.S. changing the project phase for the Hopkins Street paving project from construction to planning. Additional analysis, including a Traffic and Placemaking Study, will be performed prior to design and cannot be completed within Measure T1's Phase 1 timeframe. The design and construction for this project will be funded by other baseline street funding in FY 2023-FY2024.



HOPKINS STREET

NEXT STEPS

- Start Hopkins Corridor Study

FUNDING

- **Council Referral:** \$200,000 for Corridor Study
- **Other:** Pending

PROJECT TEAM

City of Berkeley's Project Manager: Beth Thomas, BThomas@CityofBerkeley.info